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LIBERTY UNION HIGH SCHOOL DISTRICT

-~ NOTICE TO CONTRACTORS CALLING FOR BIDS

{_J
DISTRICT:

PROJECT DESCRIPTION:

MANDATORY JOB WALK:

LATEST DATE/TIME FOR
SUBMITTAL OF BIDS:

PLACE FOR SUBMITTAL OF
BID PROPOSALS:

BID AND CONTRACT
DOCUMENTS AVAILABLE:

Liberty Union High School District
Roofing Project:

Community Education Center
929 2™ Street
Brentwood, CA 94513

The Main Building & The Canopy
Tuesday, October 10, 2023, at 10:00 a.m.

Bidders shall meet in the parking lot on the west side of the Community
Education Center located at 929 2" Street. The entrance to the parking lot
is on Pine Street. On Google Maps, the Main Building to be reroofed has a
white surfaced SPF Roofing System and is at the corner of Pine Street and
2™ Street. This is where you will meet.

Please Note: This will be the only time that you and/or your
subcontractors will be allowed on campus. Please Note: The Main
Building Roof & The Canopy roof have asbestos containing materials.
The asbestos reports are included in the construction documents.

Tuesday, October 31, 2023, at 10:00 a.m.

Liberty Union High School District
19 Oak Street, Brentwood, CA 94513

The driveway access to 19 Oak Street is on Larkspur Lane.

Wayne Setness, Setness Roof Inspection Service, Inc.
2432 W. Benjamin Holt Drive, Stockton, CA 95207 (209) 471-8487
Email: wayne(@setness.com

Bid and contract documents in binder form will be available the day of the
job walk. A PDF version of the bid and contract documents will be
available on the LUHSD website three to four weeks prior to the jobwalk.
They can also be requested from Setness Roof Inspection at
wayne(@setness.com.

LIBERTY UNION HIGH'SCHCOL DISTRICT - COMMUNITY EDUCATION CENTER NOTICE CALLING FOR BIDS
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LIBERTY UNION HIGH SCHOOL DISTRICT

- SPECIFICATIONS AVAILABLE DAY OF THE JOBWALK FROM:
)

[ i

—

{

Wayne Setness, Setness Roof Inspection Service, Inc.
2432 'W. Benjamin Holt Drive, Stockton, CA 95207
(209) 471-8487. Email: wayne{@setness.com

NOTICE IS HEREBY GIVEN that the above-named California Public School District, acting by and
through its Board of Education, hereinafter the “District” will receive up to but not later than the above-stated
date and time sealed Bid Proposals for a contract for the Work of the Project generally described as Liberty
Union High School District — Community Education Center Roofing Project — The Main Building & The
Canopy.

1. Community Education Center Roofing Project. This Project Involves The Complete Tear Off
And Replacement Of The Entire Roof Area On The Main Building & The Canopy.

2. Submittal of Bid Proposals. All Bid Proposals shall be submitted on forms furnished by the
District. Bid Proposals must conform with, and be responsive to, the Bid and Contract Documents, copies of
which may be obtained from the District as set forth above. Only Bid Proposals submitted to the District up to
but not later than the date and time set forth above for submission-of Bid Proposals shall be considered.

3. Bid and Contract Documents. The Bid and Contract Documents will be available at the job walk
on Tuesday, October 10, 2023, at 10:00 a.m. There will be no charge for the Bid and Contract Documents and
_-. Roof Specifications available from Setness Roof Inspection Service, Inc at the job walk. Electronic Copies Of
. The Bid and Contract Documents will also be available on the LUHSD website and by contacting Wayne
Setness at Setness Roof Inspection Service.

4. Documents Accompanying Bid Proposal. Each Bid Proposal must be submitted with: Bid
Security; Statement of Bidder’s Qualifications, and all other documents specified to be in the bid packet
submitted to the district. All information or responses of a Bidder in its Bid Proposal and other documents
accompanying the Bid Proposal shall be complete, accurate and true; incomplete, inaccurate, or untrue
responses or information provided therein by a Bidder shall be grounds for the District to reject such Bidder’s
Bid Proposal for non-responsiveness.

5. Prevailing Wage Rates. Pursuant to California Labor Code 1773, the Director of the Department of
Industrial Relations of the State of California has determined the generally prevailing rates of wages in the
locality in which the Work is'to be performed. The Contractor awarded the Contract for the Work shall post a
copy of all applicable prevailing wage rates for the Work at conspicuous locations at the Site of the Work. The
Contractor and all Subcontractors performing any portion of the Work shall pay not less than the applicable
prevailing wage rate for the classification of labor provided by their respective workers in prosecution and
execution of the work. '

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER NOTICE CALLING FOR BIDS
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LIBERTY UNION HIGH SCHOOL DISTRICT

6. Contractor’s License Classification. In accordance with the provisions of California Public
ontract Code 3300, the District requires that Bidders possess the following classification of California
Contractors License at the time that the Contract for the Work is awarded: €39 — Roofing Contractors
License. Any Bidder not so duly and properly licensed shall be subject to all penalties imposed by law. No
payment shall be made for work, labor, materials or services provided under the Contract for the Work unléss
and until the Registrar of Contractors verifies to the District that the Bidder awarded thie Contract is properly
and duly licensed to perform the Work.

7. Contract Time. 100% Completion of the Work shall be achieved as set forth in the Contract.
Failure to achieve 100% Completion of the Work within the Contract Time shall subject the Contractor to an
assessment of Liquidated Damages of $2,500 per Calendar Day as long as the project is not 100% complete as
defined by Setness Roof Inspection Service, Inc. 100% Completion will be achieved by Friday, July 26, 2024.

8. Bid Security. Each Bid Proposal shall be accompanied by Bid Security in an amount not less than
ten percent (10%) of the maximum amount of the Bid Proposal, inclusive of any additive Alternate Bid
Item(s). Failure of any Bid Proposal to be accompanied by Bid Security in the form and in the amount required
shall render such Bid Proposal to be non-responsive and rejected by the District.

9. No Withdrawal of Bid Proposals. Bid Proposals shall not be withdrawn by any Bidder for a period
of ninety (90) days after the opening of Bid Proposals. During this time, all Bidders shall guarantee prices
quoted in their respective Bid Proposals.

- 10. Job Walk. The District will conduct a mandatory job walk. The District will begin the Job Walk
. _for the Community Education Center Roofing Project — The Main Building & The Canopy on Tuesday, October
" 10, 2023, at 10:00 a.m. Bidders shall meet in the parking lot on the west side of the Community Education
Center located at 929 2™ Street. The entrance to the parking lot is on Pine Street.

11. Project Schedule: The roofing project will start on Monday, June 3, 2024, weather permitting. The
roofing project must start no later than Monday, June 3, 2024. The definition of starting the project is staging
and the starting of the removal of the existing roofing. The roofing project must be 100% complete, including
the coating work, on or before Friday, July 26, 2024. Liquated damages will accrue for the failure to start the
project on time and the failure to finish the project on time as stated in the Contract Documents.

12. Approximate Size Of The Roofs And Budget Figures: The Community Education Center Roofing
Project — The Main Building' & The Rear Canopy covers approximately 23,000 square feet or 230 squares. The
budget figure for the entire roofing project is $850,000. The approximate square footage stated above is for your
reference only and should not be relied upon for accuracy. The Contractor must measure all roof areas to
determine the exact size of the roof areas to be reroofed in this project. The roofing project will be bid as one
single roofing project.

13. Type Of Roofing System: The contractor will furnish and install of a 1/2-inch Retro Plus board, a
five-ply Built-Up Roofing System (SGNC), a white roof coating, and all related general requirements,
conditions, and specifications which include The Community Education Center Roofing Project — The Main
Building & The Canopy. BUR Roofing Systems Only!

LIBERTY UNION HIGH SCHOOL DISTRICT -- COMMUNITY EDUCATION CENTER NOTICE CALLING FOR BIDS
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LIBERTY UNION HIGH SCHOOL DISTRICT

T 14. Substitute Security. In accordance with the provisions of California Public Contract Code 22300,
... substitution of eligible and equivalent securities for any monies withheld by the District or payment of retention

earned directly to an escrow agent to ensure the Contractor’s performance under the Contract will be permitted
at the request and expense of the Contractor and in conformity with California Public Contract Code 22300.
The foregoing notwithstanding, the Contractor shall submit its written request to the District to exercise its
rights under California Public Contract Code 22300 prior to submission of its first Application for Process
Payment; the failure of Contractor to make such written request to the District prior to submission of the first
Application for Progress Payment shall be deemed a waiver of the Contractor’s rights under California Public
Contract Code 22300.

15. Waiver of Irregularities. The District reserves the right to reject any or all Bid Proposals or to
waive any irregularities or informalities in any Bid Proposal or in the bidding.

16. Award of Contracts. The Contracts for the Work, if awarded, will be by action of the District’s.
Board of Education to the responsible Bidder submitting the lowest priced responsive Bid Proposals. If
Alternate Bid items are included in the bidding, the lowest priced Bid Proposals will be determined on the basis
of the Base Bid Proposals or on the Base Bid Proposals and the combination of Alternate Bid Items selected in
accordance with the application provisions of the Instructions for Bidders. The District reserves the right to
reject any or all Bid Proposals or to waive any itregularities or informalities in any Bid Proposals or in the
bidding.

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER NOTICE CALLING FOR BIDS
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LIBERTY UNION HIGH SCHOOL DISTRICT

INSTRUCTIONS FOR BIDDERS

Background. The Project, Liberty Union High School District —
COMMUNITY EDUCATION CENTER Roofing Project — THE MAIN
BUILDING AND CANOPY - Is Generally Described As Follows:
Complete Tear Off And Replacement Of All The Roof Areas On
The Main Building and Canopy — Community Education Center
Located At 929 2" Street, Brentwood, Ca 94513.

1. Preparation and Submittal of Bid Proposal.

1.1 Bid Proposal Submittal. Bid Proposals shall be submitted at the place
designated in the Call for Bids in sealed envelopes bearing on the outside the
Bidder's name and address along with an identification of the Work for which the
Bid Proposal is submitted. Bidders are solely responsible for timely submission of
Bid Proposals to the District at the place designated in the Call for Bids.

1.2  Date and Time of Bid Proposal Submittal. A District Representative will hand
write the date/time the bids are received into the District Office. A Bid Proposal is
submitted only if the outer envelope containing the Bid Proposal is properly dated
and timed by the District Representative; Bid Proposals not so hand dated and
timed as being timely submitted will be rejected and returned to the Bidder
unopened. The dateftime handwritten information is the controlling and
determinative as to the date and time of the Bidder's submittal of its Bid Proposal.
The fofegoing notwithstanding, whether or not Bid Proposals are opened exactly
at the time fixed in the Call for Bids, no Bid Proposals shall be received or
considered by the District after the Bid Submittal Date and Time; Bid Proposals.
submitted after such time are non-responsive and will be returned to the Bidder
unopened.

2. Bid Security. Each Bid Proposal shall be accompanied by Bid Security in the form of.
(a) cash, (b) a certified or cashier's check made payable to the. District or (c) a Bid
Bond, in the form and content attached hereto, in favor of the District executed by the
Bidder as a principal and a Surety as surety (the "Bid Security") in an amount not less
than the percentage of the maximum amount of the Bid Proposal. Any Bid Proposal
submitted without the required Bid Security is non-responsive and will be rejected. If
the Bid Security is in the form of a Bid Bond, the Bidder's Bid Proposal shall be
deemed responsive only if the Bid Bond is in the form and content included herein and
the Surety is an Admitted Surety Insurer under Code of Civil Procedure § 995.120.

3. Documents Accompanying Bid Proposal; Signatures. The Bid Proposal must be
submitted with: Bid Security, Subcontractors List, and the Non-Collusion Affidavit. The
Bid Proposal and the Non-Collusion Affidavit shall be executed by an individual duly
authorized to execute the same on behalf of the Bidder. In addition to the foregoing, if
required by the District, the Bidders shall timely submit complete and accurate DVBE
‘Worksheets.

LIBERTY UNION HIGH SCHOOCL DISTRICT — COMMUNITY EDUCATION CGENTER INSTRUCTIONS FOR BIDDERS
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LIBERTY UNION HiGH SCHOOL DISTRICT

4 Modifications. Changes to the bid forms which are not specifically called for or
permitted may result in the District's rejection of the Bid Proposal as being non-
responsive. No oral or telephonic modification of any submitted Bid Proposal will be
considered. A written modification may be considered only if actually received by the
District prior to the scheduled closing time for receipt of Bid Proposals and the public
opening thereof.

5. 'Erasures; Inconsistent or lllegible Bid Proposals. Bid Proposals must not contain
any erasures, interlineations or other corrections unless the same. are suitably
authenticated by affixing in the margin immediately opposite such erasure,
interlineation or correction the surname(s) of the person(s) signing the Bid Proposal.
Any Bid Proposal not conforming with the foregoing may be deemed by the District to
be non-responsive. If any Bid Proposal or portions thereof, is determined by the
District to be illegible, ambiguous or inconsistent, whether by virtue of any erasures,
interlineations, corrections or otherwise, the District may reject such a Bid Proposal as
being non-responsive.

6. Examination of Site and Contract Documents. Each Bidder shall, at its sole cost
and expense, inspect the Site .and to become fully acquainted with the Contract
Documents and conditions affecting the Work. The failure of a Bidder to receive or
examine any of thé Contract Documents or to inspect the Site shall not relieve such
Bidder from any obligation with respect to the Bid Proposal, or the Work required
under the Contract Documents. The District assumes no responsibility or liability to any
Bidder for, nor shall the District be bound by, any understandings, representations or
agreements of the District's agents, employees or officers concerning the Contract
Documents, or the Work made prior to execution of the Contract which are not in the
form of Bid Addenda duly issued by the District. The submission of a Bid Proposal
shall be deemed prima facie evidence of the Bidder's full compliance with the
requirements of this section.

7. Withdrawal of Bid Proposal. Any Bidder may withdraw its Bid Proposal by of written
request actually received by the District prior to the scheduled closing time for the
receipt of Bid Proposals and the District's public opening and reading of Bid Proposais.
A written notice of withdrawal of -a submitted Bid Proposal received after the scheduled
closing time for receipt of Bid Proposals. or the District's public opening and reading of
Bid Proposals shall not be considered by the District, nor effective to withdraw such
Bid Proposal.

8. Agreement and Bonds. The Agreement which the successful Bidder, as Contractor,
will be required to execute along with the forms and amounts of the Labor and Material
Payment Bond, Performance Bond and other documents and instruments which will be
required to be furnished are included in the Contract Documents and shall be carefully
examined by the Bidder. The required number of executed copiés of the Agreement
and the form and content of the Performance Bond and the Labor and Material
Payment Bond and other documents or instruments required at the time of execution
of the Agreement are specified in. the Contract Documents. The Bidder awarded a
Contract shall complete and submit the form of Payment Bond and the form of
Performance Bond.

LIBERTY UNION HIGH SCHOOL DISTRICT - COMMUNITY EDUCATION CENTER INSTRUCTIONS FOR BIDDERS
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LIBERTY UNION HIGH SCHOOL DISTRICT

9. Interpretation of Drawings, Specifications or Contract Documents. Any Bidder in
doubt as to the true meaning of any part of the Contract Documents; finds
discrepancies, errors or omissions therein; or finds variances in any of the Contract
Documents with applicable rules, regulations, ordinances and/or laws, a written
request for an interpretation or correction thereof may be submitted to the District. It is
the sole and exclusive responsibility of the Bidder to submit such request not less.than
seven (7) days prior to the scheduled closing date for the receipt of Bid Proposals.
Interpretations or corrections of the. Contract Documents will be by written addendum
issued by the District or the Architect. A copy of any such addendum will be mailed or
delivered to each Bidder receiving a set of the Contract Documents. No person is
authorized to render an oral interpretation or correction of any portion of the Contract
Documents to any Bidder, and no Bidder is authorized to rely on any such oral
interpretation or correction. Failure to request interpretation or clarification of any
portion of the Contract Documents pursuant to the foregoing is a waiver of any
discrepancy, defect or conflict therein.

10. District's Right to Modify Contract Documents. Before the public opening and
reading of Bid Proposals, the District may modify the Work, the Contract Documents,
or any portion(s) thereof by the issuance of written addenda disseminated to all
Bidders who have obtained a copy of the Specifications, Drawings and Contract
Documents pursuant to the Call for Bids. If the District issues any addenda during the
bidding, the failure of any Bidder to acknowledge such addenda in its Bid Proposal will
render the Bid Proposal non-responsive and rejected.

11. Bidders Interested in More Than One Bid Proposal; Non-Collusion Affidavit. No
person, firm, corporation or other entity shall submit or be interested in more than one
Bid Proposal for the same Work; provided, however, that a person, firm or corporation
that has submitted a subproposal to a Bidder of who has quoted prices for materials to
a Bidder is not thereby disqualified from submitting a subproposal, quoting prices to
other Bidders or submitting a Bid Proposal for the proposed Work to-the District. The
form of Non-Collusion Affidavit included in the Contract Documents must be completed
and duly executed on behalf of the Bidder; failure of a Bidder to submit a completed
and executed Non-Collusion Affidavit with its Bid Proposal will render the Bid Proposal
non-responsive.

12. Award of Contract.

121 Waiver of Irregularities or Informalities. The District reserves the right to reject
any and all Bid Proposals or to waive any irregularities or informalities in any Bid
Proposal or in the bidding.

12.2 Award to Lowest Responsive Responsible Bidder. The award of the Contract,
if made by the District through action of its Board of Education, will be to the
responsible Bidder submitting the lowest responsive Bid Proposal on the basis of
the Base Bid Proposal or the Base Bid Proposal and Alternate Bid ltems, if any,
selected in accordance with these Instructions for Bidders.

LIBERTY UNION HIGH SCHOOL DISTRICT ~ COMMUNITY EDUCATION CENTER INSTRUCTIONS FOR BIDDERS
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LIBERTY UNION HIGH SCHOOL DISTRICT

12.3 Selection of Alternate Bid Items. The selection of Alternate Bid ltems for
inclusion in the scope of the Work of the Contract to be awarded and for
determination of the lowest Bid Proposal based upon the Base Bid Proposal and
the combination of Alternate Bid Items selected for inclusion in the Contract to be
awarded will be by a “blind-bidder” process. After opening timely submitted Bid
Proposals and before the public reading of Bid Proposals, District clerical staff
(“Clerical Staff'y who will not be engaged in the selection of Alternate Bid Items
for inclusion in the Contract to be awarded will assign each Bidder an
alphabetical letter for identification purposes. The Clerical Staff will mask all
portions of the Bid Proposal and other documents submitted with Bid Proposals
so that the identity of each Bidder is not revealed. Thereafter, the Clerical Staff
will publicly read the Bid Proposals amounts of each Bidder for the Base Bid as
well as each Alternate Bid Item. In this public reading of Bid Proposais, Bidders
will not be identified by name; Bidders will be identified only by alphabetical letter
assigned to each Bidder by the Clerical Staff, After the public reading of Bid
Proposals, the Clerical Staff will provide the Architect and the District's staff
responsible for selection of Alternate Bid ltems for inclusion in the Contract to be
awarded (“District Project Staff’) copies of Bid Proposals with the identities of
Bidders masked; Bid Proposals reviewed by the Architéct and District Project
Staff will identify Bidders only by alphabetical letters. At such time as the
Architect and the District Project Staff have completed review of Bid Proposals
and made a determination of which Bidder, by the alphabetical letter assigned by
Clerical Staff, has submitted the lowest Bid Proposal on the basis of the Base Bid
Proposal and any combination of Alternate Bid items as determined by the
Architect and the District Project Staff, the Clerical Staff will make available to the
Project ‘Staff the original unmasked Bid Proposals so that the identity of the
Bidder to be awarded the Contract can be identified. Until such time as the
District Project Staff have completed review of Bid Proposals and determination
of which Bidder has submitted the lowest Bid Proposal, there will be no
communication between the Clerical Staff and the Architect or the District Project
Staff regarding the identities of Bidders.

12.4 Alternate Bid Items Not Included in Award of Contract. Bidders are referred
to the provisions of the Contract Documents permitting the District, during
performance of the Work, add or delete from the scope of the Work any or all of
the Alternate Bid !tems with the cost or credit of the same being the amount(s)
set forth by the Bidder in the Alternate Bid ltems Proposal.

12.5 Responsive Bid Proposal: A responsive Bid Proposal shall mean a Bid
Proposal which conforms, in all material respects, to the Bid and Contract
Documents. A bid proposal is responsive if it promises to do what the bidding
instructions demand.
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12.6 Responsible Bidder. A responsible Bidder is a Bidder who has the capability in
all respects, to perform fully the requirements of the Contract Documents and the
moral and business integrity and reliability which will assure good faith
performance. In determining responsibility, the following criteria will be
considered: (i) the ability, capacity and skill of the Bidder to perform the Work of
the Contract Documents; (ii) whether the Bidder can perform the Work promptly
and within the time specified, without delay or interference; (iii) the character,
integrity, reputation, judgement, experience and efficiency of the Bidder; (iv} the
quality of performance of the Bidder on previous contracts, by way of example
only, the following information will be considered: (a) the administrative,
consultant or other cost overruns incurred by the District on previous contracts
with the Bidder; (b) the Bidder's compliance record with .contract general
conditions on other projects; (c) the submittal by the Bidder of excessive and/or
unsubstantiated extra cost proposals and claims on other projects; (d) the
Bidder's record for completion of work within the contract time and the Bidder's
compliance with the scheduling and coordination requirements on other projects;
(e) the Bidder's demonstrated cooperation with the District and other contractors
on previous contracts; (f) whether the work performed and materials furnished on
previous contracts was in accordance with the Contract Documents; (v) the
previous and existing compliance by the Bidder with laws and ordinances relating
to contracts; (vi) the sufficiency of the financial resources and ability of the Bidder
to perform the work of the Contract Documents; (vii) the quality, availability and
adaptability of the goods. or services to the particular use required; (viii) the ability
of the Bidder to provide future maintenance and service for the warranty period of
the Contract; (ix) whether the Bidder is in arrears on debt or contract or is a
defaulter on any surety bond; (x) such other information as may be secured by
the District having a bearing on the decision to award the Contract, to include
without limitation the ability, experience and commitment of the Bidder to properly
and reasonably plan, schedule, coordinate and execute the Work of the Contract
Documents and whether the Bidder has ever been debarred from bidding or
fournd ineligible for bidding on any other projects. The ability of a Bidder to
provide the required bonds will not of itself demonstrate responsibility of the
Bidder. A responsible bidder is a bidder who has demonstrated. the attribute of
trustworthiness, as well as quality, fitness, capacity, and experience to
satisfactorily perform the Contract Documents for the Project.

13. Subcontractors.

13.1 Designation of Subcontractors; Subcontractors List. Each Bidder shall
submit a list of its proposed Subcontractors for the proposed Work as required by
the Subletting and Subcontracting Fair Practices Act (California Public Contract
Code §§ 4100 et seq.) on the form furnished. The failure of any Bid Proposal to
include all information required by the Subcontractors List will result in rejection
of the Bid Proposal for non-responsiveness.
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13.2 Work of Subcontractors. All Bidders are referred to the Contract Documents
and the notation therein that all Contract Documents are intended to be
complimentary and that the organization or arrangements of the Specifications
and Drawings shall not limit the extent of the Work of the Contract Documents,
Accordingly, all Bidders are encouraged to disseminate all of the Specifications,
Drawings and other Contract Documents to all persons or entities submitting sub- -
bids to the Bidder. The omission of any portion or item of Work from the Bid
Proposal or from the sub-bidders' sub-bids which is/are necessary to produce the
intended results andfor which are reasonably inferable from the Contract
Documents is not a basis for adjustment of the Contract Price or the Contract
Time.

13.3 Subcontractor Bonds. In accordance with California Public Contract Code §
4108, if a Bidder requires a bond or bonds of its Subcontractor(s), whether the
expense of procuring such bond or bonds are to be borne by the Bidder or the
Subcontractor(s), such requirements shall be specified in the Bidder's written or
published request for sub-bids. Failure of the Bidder to comply with these
requirements shall preclude the Bidder from imposing bonding requirements
upon its Subcontractor(s) or rejection of a Subcontractor's bid under California
Public Contract Code §4108(b).

14. Workers' Compensation Insurance. Pursuant to California Labor Code § 3700, the
successful Bidder shall secure Workers' Compensation Insurance for its employees
engaged in the Work of the Contract. The successful bidder shall sign and deliver to
the District the following certificate prior to performing any of the Work under the
Contract:

"I am aware of the provisions of § 3700 of the California Labor Code
which require every employer to be insured against liability for worker's
compensation or to undertake self-insurance in accordance with the
provisions of that Code and | will comply with such provisions before
commencing the performance of the Work of the Contract.”

The form of such Certificate is included as part of the Contract Documents.

15. Bid Security Return. The Bid Security of three or more low Bidders, the number being
solely at the discretion of the District, will be held by the District for ten (10) days after
the period for which Bid Proposals must be held open (which is set forth in the Call for
Bids) or until posting by the successful Bidder(s) of the bonds, certificates of insurance
required and return of executed copies of the Agreement, whichever first occurs, at
which time the Bid Security of such other Bidders will be returned to them.

16. Forfeiture of Bid Security. If the Bidder awarded the Contract fails_or refuses to
execute the Agreement within. five (5) calendar days from the date of receiving
notification that it is the Bidder to whom the Contract has been awarded, the District
may declare the Bidder's Bid Security forfeited as damages caused by the failure of
the Bidder to enter into the Contract and may thereupon award the Caontract for the
Work to the responsible Bidder submitting the next lowest priced Bid Proposal or may
call for new bids, in its sole and exclusive discretion.
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17. Contractor's License. No Bid Proposal will be considered from a Bidder who, at the
time Bid Proposals are opened, is not licensed to perform the Work of the Contract
Documents, in accordance with the Contractors License Law, California Business &
Professions Code §§ 7000 et seq. This requirement is not a mere formality and will not
be waived by the District or its Board of Education. The required California Contractor's
License classification for the Work is set forth in the Call for Bids is a C-39.

18.  Anti-Discrimination. It is the policy of the District that there be no discrimination
against any prospective or active employee engaged in the Work because of race,
color, ancestry, national origin, religious creed, sex, age or marital status. All Bidders
agree to comply with the District's anti-discrimination policy and all applicable Federal
and California anti-discrimination laws including but not limited to the California Fair
Employment & Housing Act beginning with California Government Code §§ 12940 et
seq. and California Labor Code § 1735. In addition, all Bidders agree to require like
compliance by any Subcontractor employed by them on the Work of the Contract.

19. Job-Walk. The District will conduct a Job-Walk at the time(s) and place(s) designated
in the Notice To Contractors Calling for Bids. The District may, in its sole and exclusive
discretion, elect to conduct one or more Job-Walk(s) in addition to that set forth in the
Call for Bids, in which event the District shali notify all Bidders who have theretofore
obtained the Contract Documents pursuant to the Call for Bids of any such additional
Job-Walk. If the District elects to conduct any Job-Walk in addition to that set forth in
the Call for Bids, the District. shall, in its noticeé of any ‘such .additional Job-Walk(s),
indicate whether Bidders' attendance at such additional Job-Walk(s) is/fare mandatory.
If attendance at the Job Walk is indicated in the Call for Bids as being mandatory, the
failure of any Bidder to have its authorized representative present at the entirety of the
Job-Walk will render the Bid Proposal of such Bidder to be non-responsive. Where the
Job-Walk is mandatory, a Bidder may have more than one authorized representative
and/or representatives of its Subcontractors present at the Job-Walk; provided,
however that attendance by representatives of the Bidder's Subcontractors without
attendance by a representative of the Bidder shall not be sufficient to meet the Bidder's
obligations hereunder and will render the Bid Proposal of such Bidder to be non-
responsive. The District will reject the Bid Proposal of a Bidder who obtains the Bid
and Contract Documents after the date of the Mandatory Job-Walks set forth in the
Call for Bids unless a Job-Walk is requested by such Bidder and a Job-Walk is
conducted by the District in accordance with the following provisions. The District may,
in its sole and exclusive discretion, conduct such. requested Job-Walk taking into
consideration factors such as the time remaining prior to the scheduled opening of Bid
Proposals. Any such requested Job Walk will be conducted only upon the requesting
Bidder's agreement to reimburse the District for the actual and/or reasonable costs for
the District's staff and its agents and representatives in arranging for and conducting
such additional Job-Walk.

20. Substitution of Specified Items. Pursuant to Public Contract Code § 3400(a), any
Bidder who has timely submitted a Bid Proposal may submit data to the District to
substantiate a request to substitute an "or equal” item for any item specified in the
Contract Documents ("Substitution Substantiation Data"). Substitution Substantiation
Data may be submitted to the District at any time twenty-four (24) hours after the
public opening and reading of Bid Proposals and 5:00 p.m. of the day immediately
preceding the date of the District's Board of Education meeting for consideration of the
award of the Contract as noted in the Notice of Intent to Award Contract issued by the
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District pursuant to these Instructions for Bidders. Substitution Substantiation Data
submitted by any Bidder with its Bid Proposal will not be considered by the District nor
be deemed a submission of Substitution Substantiation Data. Notwithstanding the
submission of any Substitution Substantiation Data by any Bidder pursuant to the
foregoing, no action will be taken in connection with any Substitution Substantiation
Data or request of any Bidder to substitute an "or equal” item for an item specified in
the Contract Documents until after the District's Board of Education has taken action to
award the Contract without any conditions or reservations. In addition to the rights
conferred hereunder to submit Substitution Substantiation Data after the opening of
Bid Proposals and prior to award of the Contract, the Bidder awarded the Contract
may request the substitution of "or equal” items for items specified in the Contract
Documents upon strict compliance with the applicable terms of the Contract
Documents.

21. Public Records Bid Proposals ‘and other documents related to the Project become the
-exclusive property of the District upon submittal to the District; and are subject the
California Public Records Act, Government Code §§ 6250, et. seq., except that
completed applications for prequalification and related documents, "shall not be: public
records and -shall not be open to public inspection," pursuant to Public Contract Code
§20111.5(a)." A request for copies of documents related to bidding on the Project must
be in writing and must describe each such document individually and sufficiently for
identification. In accordance ‘with Government Code §6253(b), copies of such
documents shall be provided to a bidder only if the bidder first submits to the District,
"payment of fees covering direct costs of duplication." If the District is required to
defend or otherwise respond to any action or proceeding involving the disclosure of
documents relating to bidding on the Project, the bidder that submitted such
documents shall defend, indemnify, and hold the District harmless therefrom, including
any attorney fees incurred by the District.

22, Drug Free Workplace Certificate. In ‘accordance with California Government Code
§8§ 8350 et seq., the Drug Free Workplace Act of 1990, the successful Bidder will .be
required to execute a Drug Free Workplace Certificate concurrently with execution of
the Agreement. The successful Bidder will be required to implement and take the
affirmative measures outlined in the Drug Free Workplace Certificate and in California
Government Code §§ 8350 et seq. Failure of the successful Bidder to comply with the
measures outlined in the Drug Free Workplace Certificate and in California
Government Code §§ 8350 et seq. may result in penalties, including without limitation,
the termination of the Agreement, the suspension-of any payment of the Contract Price
otherwise due under the Contract Documents andf/or debarment of the successful
Bidder.

23. Compliance with Immigration Reform and Control Act of 1986. The Bidder is
solely and exclusively responsible for employment of individuals for the Work of the
Contract in conformity with the Immigration Reform and Control Act of 1886, 8 USC §§
1101 et seq. (the AIRCA"); the successful Bidder shall also require that any person or
entity employing labor in connection with any of the Work of the Contract shall so
similarly comply with the IRCA.
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24. Fingerprint Certificate. In accordance with Education Code § 45125.1, the successful
Bidder will be required to execute the Fingerprint Certificate included with the Contract
Documents concurrently with the Bidder's execution of the Agreement. The successful
Bidder shall comply with the terms and requirements of the Fingerprint Certificate and
Education Code § 45125.1; failure to comply will result in penalties, including without
limitation, termination of the Agreement and the suspension of payments of the
Contract Price otherwise due under the Contract Documents.

25. Notice of Intent to Award Contract. Following the public opening and reading of Bid
Proposals, the District will issue a Notice of Intent to Award the Contract, identifying
the Bidder to whom the District intends to award the Contract and the dateftime/place
of the District's Board of Education meeting at which award of the Contract will be
considered. The Bidder to whom the District intends to award the Contract, as
identified in the Notice of Intent to Award the Contract, shall be required to complete
and submit to the District a Bid Proposal Summary in the form of Attachment A hereto.

26. Bid Protest. Any Bidder submitting a Bid Proposal to the District may file a protest of
the District's intent to award the Contract provided that each and all of the following are
complied with:

(i) The bid protest is.in writing;

(ii) The bid protest is filed and received by the District's Chief Business Official, not
more than five (5) calendar days following the date of issuance of the District's
Notice of Intent to Award the Contract; and

(iii) The written bid protest sets forth, in detail, all grounds for the bid protest,
including without limitation all facts, supporting documentation, legal authorities
and argument in support of the grounds for the bid protest; any matters not set
forth in the written bid protest shall be deemed waived. All factual contentions
must be supported by competent, admissible and creditable evidence.

Any bid protest not conforming with the foregoing shall be rejected by the District as invalid.
Provided that a bid protest is filed in strict conformity with the foregoing, the District’s Assistant
Superintendent, Business Services, or such individual(s) as may be designated by him/her,
shall review and evaluate the basis of the bid protest. Either the District’'s Assistant
Superintendent, Business Services, or other individual designated by him/her shall provide the
bidder submitting the bid protest with a written statement concurring with or denying the bid
protest. The District's Board of Education will render a final determination and disposition of a
bid protest by taking action to adopt, modify or reject the digposition of a bid protest as reflected
in the written statement of the Assistant Superintendent, Business Services, or his/her
designee. Action by the District's Board of Education relative to a bid protest shall be final and
not subject to appeal or reconsideration by the District, Assistant Superintendent, Business
Services, any other employee or officer of the District or the District's Board of Education. The
rendition of a written statement by the Assistant Superintendent, Business Services, (or his/her
designee) and action by the District's Board of Education to adopt, modify or reject the
disposition of the bid protest reflected in such written statement shall be express conditions
precedent to the institution of any legal or equitable proceedings relative to the bidding process,
the District's intent to award the Contract, the District's disposition of any bid protest or the
District's decision to reject all Bid Proposals.

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER INSTRUCTIONS FOR BIDDERS
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27.

28.

In the event that any such legal or equitable proceedings are instituted and the District is

named as a party thereto, the prevailing party(ies) shall recover from the other party(ies),
as costs, all attorneys' fees and costs incurred in connection with any such proceeding,
including any appeal arising therefrom.

Inspection of Design Documents. The District will provide bidders access to the
design documents generated in connection with the Project, for inspection of same by
bidders, on the date and time and at the place set forth in the [Notice Calling for Bids].
Bidders are hereby on notice: 1) there may be design documents generated in
connection with the Project which are not included in the Plans and Specifications; and,
2) such design documents may contain information which would materially affect the
cost of performance of the Contract Documents for the Project. The District has not
made a determination whether or not design documents exist, other than the Plans and
Specifications, which would materially affect the cost of performance of the Contract
Documents for the Project. If a bidder wants a copy of any of the design documents
generated in connection with the Project which are not included in the Plans and
Specifications, a bidder may request same in accordance with the paragraph in this
[Instructions to Bidders] on Public Records."

Heéaring re Rejected Bid. If a bidder's bid is rejected by the District, that bidder may
request a hearing on that rejection if the District issues a notice of intent to award a
contract to a bidder whose bid is higher than the bid that was rejected. To be considered
by the District, such a request for a hearing must be in writing and must be actually
received by the District within one (1) business day after the date of such notice of intent
to award a contract. The District will grant or deny such request for a hearing based on
the holding of the California Court of Appeal in Great West Contractors, Inc. v. Irvine
Unified School District (2010) 187 Cal. App. 4th 1425. If the District grants such a
hearing, the District will schedule the hearing for a date not less than three (3) business
days after the date of such notice of intent to award a contract. If the District holds such
a hearing, any bidder may at its own expense: i} be represented &t the hearing by legal
counsel; ii) record the proceedings by court reporter; iii) present oral andfor written
statements and/or other documents."
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LIBERTY UNION HIGH SCHOOL DISTRICT

BID PROPOSAL FORM — COMMUNITY
EDUCATION CENTER - REROOFING OF THE
MAIN BUILDING AND CANOPY

ALL BIDS MUST BE SUBMITTED & RECEIVED
BY TUESDAY, OCTOBER 31, 2023, At 10:00 A.M.

IN THE MAINTENANCE & FACILITIES OFFICE OF LIBERTY UNION
HIGH SCHOOL DISTRICT 19 OAK STREET, BRENTWOOD, CA 94513
Liberty Union High School District (Maintenance & Facilities Office) (Access On Larkspur Lane)

19 Oak Street
Brentwood, CA 94513

Attn: Liberty Union High School District

Pursuant to the Notice To Contractors Calling For Bids, and in compliance with the Instructions to
Bidders, having reviewed the Contract Documents and the site(s) of the work, the undersigned hereby
proposes to furnish all work, labor, materials, transportation, equipment, and services necessary for the
complete tear off and replacement of the all roof areas on The Main Building and Canopy located
at the Community Education Center located at 929 2" Street, Brentwood, CA 94513.

Prices are to be all inclusive, with the exception of the cost for dryrot repair, and other unforeseen
conditions not specified in the Specifications which will be additional or extra work. All in accordance
with the Specifications and Working Details and other Contract Documents, together with Addenda issued
at the time of bidding, if any, now on file at the office of the roofing consultant, Setness Roof Inspection
Service; Inc. 2432 W. Benjamin Holt Drive, Stockton, CA 95207 Cell (209) 471-8487, Email
Address — wayne@setness.com. The following sums include all labor, materials, transportation, and
services necessary to compléte said work, including State of California and local sales or use taxes,
licenses or permit fees, if any.

Awarding of the Job: The bid will be-awarded to the lowest responsible bidder as determined by
Liberty Union High Schoo! District.

Base Bid — Liberty High School — “The Main Building & Canopy - Community Education Center”:

( )

Dollars (§ )

The Contractor will also figure and include in their Bid to the district for this project, twenty-four
(24) additional foreman man hours on the roof to perform any type of work that may be required or
desired to be performed by Setness Roof Inspection Service that is not specified in the Contract and
therefore would otherwise be a change order. The Contractor will also figure $1,000 worth of materials to
be used for this additional work.

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER
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The contractor shall perform any additional approved change orders beyond the 24 foreman hours
and $1,000-worth of materials at the hourly labor rate of one-hundred-twenty-five-dollars ($125.00). The
materials that are approved by Setness Roof Inspection Service, Inc. and/or their Representatives and
billed at its cost from the materials company plus a 15% handling charge.

If awarded the Contract, I (we) will begin on Monday, June 3, 2024. I (we) will complete the
work as.described above on or before Friday, Julv 26, 2024. The reroofing project will be properly
manned each and every workday (Monday through Friday excluding federal holidays) until the project is
100% complete. Exceptions will be made in case of rain of certain other events and considerations
determined by Setness Roof Inspection Service, Inc.

Listed hereunder is the name of each subcontractor and the address of the mill, shop or office of
each subcontractor who will perform work or labor or render services to the undersigned in or about the
construction of the above-described work in excess of one-half of one percent of the total bid and the
portion of said work which will bé done by each subcontractor, if the Contractor for the said work is
awarded to the undersigned.

The Contractor Is Required To List The Name, Address, Phone, Fax, Contractor License And
Classification Type. Of All Subcontractors And The Portion Of Work They Are To Perform Along With
All Certificates Of Insurance Covering The Subcontractors, Failure To List Any And All Subcontractors
Will Disqualify Your Bid:

Subcontractor #1:

Subcontractor #2:

Subcontractor #3:

LIBERTY UNION HIGH SCHOOL DISTRICT —COMMUNITY EDUCATION CENTER
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By Submission of a bid, a bidder certified possession of duly issued and valid contractor's License
issued by the State of California, which license authorizes bidders to contract to perform the type of work
required by the Specifications. Should the bidder fail to provide below the number and classification of
bidder's State Contractor's License, the Owner may reject this bid therefore.

CONTRACTOR:

By:

Title:

Mailing Address:

Telephone No:

Email Address:

STATE LICENSE NO:

STATE LICENSE CLASSIFICATION:

DATED THIS DAY OF , 2023,

(NOTE TO BIDDERS: No bid shall be valid unless signed by the person making the bid. If the party is
an individual, the same shall be signed by the individual; if the party is a partnership, the name of the
partnership shall be given and signed by one of the partners; if the same is a corporation, the bid should be
signed by the corporation by its properly authorized officer or officers.)

ADDENDUMS NOTED:

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER
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LIBERTY UNION HIGH SCHOOL DISTRICT

SUBCONTRACTORS LIST

Bidder:

Telephone:

Address:

Email Address:

Bidder's Authorized Representative(s):

PROJECT: LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY
EDUCATION CENTER - THE MAIN BUILDING AND CANOPY ROOF —
NOT LISTING SUBCONTRACTORS WILL DISQUALIFY YOUR BID.

NAME OF
SUBCONTRACTOR

BUSINESS LOCATION/
ADDRESS OF
SUBCONTRACTOR

TRADE OR PORTION
OF THE WORK

PHOTOCOPY THIS PAGE AS NECESSARY TO LIST ADDITIONAL SUBCONTRACTORS

PLEASE NOTE: FAILURE TO LIST ALL SUBCONTRACTORS WILL RESULT IN BID

DISQUALIFICATION.

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER
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CERTIFICATE OF WORKERS' COMPENSATION INSURANCE

l, the of
(Name) _ {Title) (Contractor Name)
declare, state and certify that:
1. I am aware that California Labor Code § 3700(a) and (b) provides:

"Every employer except the state shall secure the payment of
compensation in one or more of the following ways:

(a) By being insured against liability to pay compensation in
one or more insurers duly authorized to write
compensation insurance in this state.

{b) By securing from the Director of Industrial Relations a certificate of
consent to self-insure either as an individual employer, or one
employer in a group of employers, which may be given upon
furnishing proof satisfactory to the Director of Industrial Relations
of ability to self<insure and to pay any compensation that may
become due to his or her employees."

2. | am aware that the provisions of California Labor Code § 3700 require every
employer to be insured against liability for workers' compensation or to undertake seif-insurance
in accordance with the provisions. of that code, and | will comply with such provisions. before
commencing the performance of this Contract.

{Contractor Name)

By:

(Signature)

{Typed or printed name}

LIBERTY UNION. HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER WORKERS COMPENSATION CERTIFICATE
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Certificate Of General Liability Insurance and
Workers Compensation Insurance

I, the: of
(Name) (Title) (Contractor Name)
declare, state and certify that:

Pursuant to Article 6 of the General Conditions, the Contractor shall obtain and
maintain the following insurance coverages with minimum coverage amounts as
set forth below:;

Commercial General Liability Insurance:
Per Oceurrence $2,000,000
Aggregate $4,000,000

Workers Compensation Insurance:
In accordance with limits established by law.
Employers Liability [nsurance '$1,000,000

4.1 in accordance with Article 6.3 of the General Conditions coverage 'shall be
provided for the full insurable value of the Work. Coverage for the perils of
earthquakes are not to be included within the scope of coverage: under the
Builders Risk Insurance Policy Notwithstanding Article-6.3 of the General
Conditions only the Contractor for Bid.

4,2 In accordance with Article 6.5 of the General Conditions, each Subcontractor
shall obtain and maintain the following insurance coverages in the following
minimum coverage amounts:

Commercial General Liability Insurance:
Per Occurrence $1,000,000
Aggregate $2,000,000

Workers Compensation [nsurance
In accordance with limits established by law.

2. Employers Liability Insurance $1,000,000

(Contractor Name})

By:
’ (Signature)

(Typed or printed name)

LIBERTY UNION HiGH SCHOOL DISTRICT — COMMUNITY EDUCATICN CENTER GENERAL LIABILITY INSURANCE
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NON-COLLUSION AFFIDAVIT

STATE OF CALIFORNIA
COUNTY OF CONTRA COSTA
1, , being first duly sworn, deposes and says
(Typed or'Printed Name)
that | .am. of , the
(Title). {Bidder Name}

party submitting the foregoing Bid Propesal ("the Bidder"). In connection with the foregoing Bid
Proposal, the undersigned declares, states and certifies that:

1. The Bid Proposal is not made in the interest of, or on behalf of, any undisclosed
person, partnership, company, association, organization or corporation.

2. The Bid Proposal is genuine and not collusive or sham.

3. The bidder has not directly or indirectly induced or solicited any other bidder to put in
a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed
with any other bidder or anyone else to put in.sham bid, or to refrain from bidding.

4. The bidder has not in any manner, directly or indirectly, sought by agreement,
communication, or conference with anyone to fix the bid price, or that of any other bidder, or to
fix any overhead, profit or cost element of the bid price or that of any other bidder, or to secure
any advantage against the public body awarding the coentract or of anyone interested in the
proposed contract.

5. All statements contained in the Bid Proposal and related documents are true.

6. The bidder has not, directly or indirectly, submitted the bid price or any breakdown
thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will
not pay, any fee to any person, corporation, partnership, company, association, organization,
bid depository; or to any member or agent thereof to effectuate a collusive or sham bid.

Executed this day of , 20__ at

{City, County and State)

| declare under penalty of perjury under the laws of the State of California that the
foregoing is true and cérrect.

Signature. (Address)

Name Printed or Typed (City, County and State)

( )
(Area Code and Telephone Number)

LIBERTY UNION HIGH SCHOOL — COMMUNITY EDUCATION CENTER NON-COLLUSION AFFIDAVIT
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LIBERTY UNION HIGH SCHOOL DISTRICT

DRUG-FREE WORKPLACE CERTIFICATION

, am the of

Print Name) {Title)
. | declare, state and certify to all of the following:

{(Contractor Name)

1.1

3.

| am awareof the provisions and requirements of California Government Code
§§ 8350 et seq., the Drug Free Workplace Act of 1990.

| am authorized. to certify, and do certify, on behalf of Contractor that a drug free
workplace will be provided by Contractor by doing all of the following:

Publishing a statement notifying employees that the unlawful manufacture,
distribution, dispensation, possession or use of a controlled substance is
prohibited in Contractor's workplace and specifying actions which will be taken
against employees for violation of the prohibition;

Establishing a drug-free awareness program to inform-employees about all of the
following:

() The dangers of drug abuse in the workplace;
(i) Contractor's policy of maintaining a drug-free workplace;

(iii} The availability of drug counseling, rehabilitation and employee-.
assistance programs; and

(iv)  The penalties that may be imposed upon employees. for drug abuse
violations;

Requiring that each employee engaged in the performance of the Contract be
given a copy of the statement required by subdivision (A), above, and that as a
condition of 'employment by Contractor in connection with the Work of the
Contract, the employee agrees to abide by the terms of the statement.

Contractor agrees to fulfill and discharge all of Contractor's obligations under the

terms and requirements of California Government Code § 8355 by, inter alia, publishing a
statement notifying employees concerning: (a) the prohibition of any controlled substance in the
workplace, (b) establishing a drug-free awareness program, and (c) requiring that each
employee engaged in the performance of the Work of the Contract be given a copy of the
statement required by California Government Code § 8355(a) and requiring that the employee
agree to abide by the terms of that statement.

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER  DRUG FREE WORKPLACE CERTIFICATE
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4, Contractor and | understand that if the District determines that Contractor has
either: (a) made a false certification herein, or (b) violated this certification by failing to carry out
and to implement the requirements of California Government Code §§ 8355, the Contract
awarded herein is subject to termination, suspension of payments, or both. Contractor and |
further understand that, should Contractor violate the terms of the Drug-Free Workplace Act of
1890, Contractor may be subject to debarment in accordance with the provisions of California
Government Code §§ 8350, et seq.

5. Contractor and | acknowledge that Contractor and | are aware .of the provisions
of California Government Code §§ 8350, et seq. and hereby certify that Contractor and | will
adhere to, fulfili, satisfy and discharge all provisions of and obligations under the Drug-Free
Workplace Act of 1990.

| declare under penalty of perjury under the laws of the State of California that all of the

foregoing is true and correct.

Executed at this day of , 20
{City and State)

(Signature)

(Handwritten or Typed Name)
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LIBERTY UNION HIGH SCHOOL DISTRICT

BID BOND

KNOW ALL MEN BY THESE PRESENT that we,
. as Surety and , as
Principal, are jointly and severally, along with their respective heirs, executors, administrators,
successors and assigns, held and firmly bound unto LIBERTY UNION HIGH SCHOOL
DISTRICT, hereinafter "the Obligee,” for payment of the penal sum hereof in lawful money of
the United States; as more particularly set forth herein.

THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

WHEREAS, the Principal has submitted the accompanying Bid Proposal to the Oblige
for the Work commonly described as the LIBERTY UNION HIGH SCHOOL DISTRICT —
CONMMUNITY EDUCATION CENTER — THE MAIN BUILDING AND CANOPY RERQOFING
PROJECT.

WHEREAS, subject to the terms of this Bond, the Surety is firmly bound unto the
Obligee in the penal sum of TEN percent 10% of the maximum amount of the Bid Proposal
submitted by the Principal to the Obligee, as set forth above. The Bid Bond shall be in the
amount that covers the Base Bid.

~ 'NOW THEREFORE, if the Principal shall not withdraw said Bid Proposal within the
period specified therein after the opening of the same, or, if no period be specified, for sixty {60)
days after opening of said Bid Proposal; and if the Principal is. awarded the Contract, and shall
within the period specified therefor, or if no period be specified, within five (5) days after the
prescribed forms are presented to him for signature, enter into a written contract with the
Obligee, in accordance with the Bid Proposal as accepted and give such bond(s) with good and
sufficient surety or sureties, as may be required, for the faithful performance and proper
fulfilment of such Contract and for the payment for labor and materials used for the
performance of the Contract, or in the event of the withdrawal of said Bid Proposal within the
period specified for the holding -open of the Bid Proposal or the failure of the Principal to enter
into such Contract and give such bonds within the time specified, if the Principal shall pay the
Obligee the difference betweén the amount specified in said Bid Proposal and the amount for
which the Obligee may procure the required Work and/or supplies, if the latter amount be in
excess of the former, together with all costs incurred by the Obligee in again calling for Bids,
then the above obligation shall be void and of no effect, otherwise to remain in full force and
effect.

Surety, for value received, hereby stipulates and agrees that no change, extension of
time, alteration or addition to the terms of the Contract or the Call for Bids, the Work to be
performed thereunder, the Drawings or the Specifications accompanying the same, or any other
portion of the Contract Documents shall in no way affect its obligations under this Bond, and it
does hereby waive notice of any such change, extension of time, alteration or addition to the
terms of said Contract, the Call for Bids, the Work, the Drawings or the Specifications, or any
other portion of the Contract Documents.

In the event suit or other proceeding is brought upon this Bond by the Obligee, the
Surety shall pay to the Obligee all costs, expenses and fees incurred by the Obligee in
connection therewith, including without limitation, attorneys’ fees.

LIBERTY .UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CNTER BID BOND
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IN WITNESS WHEREOF, the Principal and Surety have executed this instrument this
day of , 20___ by their duly authorized agents or representatives.

(Principal's Corporate Seal) {Principal Name)

By:

{Typed or Printed Name)

Title:
(Surety's Corporate Seal) (Surety Name)
By:
(Signature of Atlorney-in-Fact for Surely}
(Attach Attorney-in-Fact Certificate) (Typed or Printed Namae)
(Area Code and Telephone Number of Surety)
LIBERTY UNION HIGH SCHOCL DISTRICT — COMMUNITY EDUCATION CNTER BID BOND

REV.04.2023 - THE MAIN BUILDING AND CANOPY PAGE 2



Tab 10



LIBERTY UNION HIGH SCHOOL DISTRICT

FINGERPRINT CERTIFICATE

1, , am the. of
{Print Name) (Title)
. | declare, state, and certify all of the following:
(Contractor Name)
1. | am aware of the provisions and requirements of California Education Code §

45125.1, regarding fingerprinting of persons providing services to school districts.

2. | have personal knowledge of and/or have made do and diligent inquiry with
respect to the following, and based on said knowledge and/or inquiry | certify that:

A. The fingerprints of each person identified on- Attachment A have been
submitted to the California Department of Justice pursuant to Education
Code § 45125.1; and,

B. The California Department of Justice has issued written or electronic
verification that each person identified on Attachment A has not been
convicted of a felony, as defined in Education Code § 45122.1, and has
no criminal felony proceedings, as defined in Education Code § 45122.1,
pending against him or her.

3. The Contractor shall provide additional Fingerprint Certificate for each and every
person who is not identified on Attachment A prior to permitting such person(s) access to the
Site or to perform any Work at the Site.

4, Contractor and | understand that if the District determines that Contractor has
either: (a) made a false certification herein, or (b) violates this certification by failing to carry out
and to implement the requirements of California Education Code § 45125.1, the Contract
awarded herein is subject to termination, suspension of payments, or both.

5. | am authorized to execute this Fingerprint Certificate on behalf of the Contractor.
All of the statements set forth above and all of theé information provided in Attachment A are
true, correct, complete, and accurate. Further, there are no omissions or misstatements of
material fact in the foregoing statements or in the information set forth in Attachment A which
would render such statements and/or information to be false or misleading.

| declare under penalty of perjury under the laws of the State of California that all of the
foregoing is true and correct.

Executed at this day of , 20

(Signature)

{Handwritten or Typed Name)

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER FINGERPRINT CERTIFICATE
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FINGERPRINT CERTIFICATE
ATTACHMENT A

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER FINGERPRINT CERTIFICATE
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LIBERTY UNION HIGH SCHOOL DISTRICT

SITE VERIFICATION CERTIFICATE

L, , am the of
(Print Name) (Title)

. | declare, state, and cerify all of the following:

7.

(Contractor Name)

. | have personal knowledge of and/or have made due-and diligent inquiry with respect to the

following, and based on said knowledge and/or inquiry | certify that:

The Contractor has completed a review at the Site to determine if the Construction
Documents. are adequate, feasible and complete for providing, performing and constructing
the Work in a sound and suitable manner for the use specified and intended by the Contract
Documents.

The Contractor has inspected, measured, surveyed, photographed, tested and/or sampled
such objects and operations at the Site as the Contractor deemed necessary to complete its
review of the Site.

The Contractor has maintained a written log or other documentation of comments or other
notations generated in the course of its review, and all such documentation shall be made
available to the District for review or reproduction upon the District's reasonable request.

Theé Contractor has determined that the Construction Documents are adequate, feasible and
complete for providing, performing and constructing the Work in a sound and suitable
manner for the use specified and intended by the Contract Documents, with the sole
exception of those items set forth in the Site Verification Exceptions, attached to this Site
Verification Certificate as Attachment A.

All of the statements set forth above and all of the information provided in Attachment A is
correct, complete, and accurate

| am authorized to execute this Site Verification Certificate-on behalf of the Contractor.

| declare under penalty of perjury under the laws of the State of California that all of the

foregoing is true and correct.

Executed at this day of , 20

(Signature)

(Handwritten or Typed Name)

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER SITE VERIFICATION CERTIFICATE
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LIBERTY UNION HIGH SCHOOL BISTRICT

Johns-Manville Approved Roofing Contractor
Or Equivalent Form

1. You must be a Johns-Manville Approved Roofing Contractor or equivalent (as determined by
Setness Roof Inspection Service, Inc.) to install the specified roofing system.

2. Enclose with your bid, certification from Johns-Manville or equivalent that you are one of its
approved Contractors meeting all requirements set forth by the manufacturer.

3. Certification of your status as a Johns-Manville approved roofing contractor or equivalent must be
submitted with your bid to The District Service Center for Liberty Union High School District, 19
Qak Street, Brentwood, CA 94513, on (Tuesday, October 31, 2023, at 10:00.a.m.).

4. Include with this certification a list of three guaranteed built-up roofing projects, a minimum of
100 squares in size each, which you have successfully completed in the past five years as an
dpproved roofing contractor, and which are “guaranteed” by the manufacturer-at minimum of 10
years.

5. For each of the three guaranteed roofing projects, include the name of the building, the building
owner's name, complete address of the building, size of the roof installed on the building, roof
specification installed, date of job completion, length of roof guarantee, and the guarantee number
or reference number of the reroofing project-as issued by the manufacturer.

6. Please note: Hereafter the term “Johns-Manville” shall include equivalent built-up type roofing
systems as determined by Setness Roof Inspection Service, Inc. Setness Roof Inspection Service,
Inc. must approve any equivalent built-up type roof system at least two weeks prior to bid
opening. Written authorization by Setness Roof Inspection Service, Inc. is required to submit a bid
on the equivalent built-up type roof systems.

7. Upon the successful completion of the project, the Contractor shall provide a Johns-Manville
Built-Up Roofing Guarantee. This will be a No Dollar Limit (NDL) guarantee for a term of 20"
years. The Contractor must meet all conditions and requirements set forth by Johns-Manville in
order to obtain this guarantee. The Contractor must be a Johns-Manville NDL approved
contractor.

LIBERTY UNION HIGH SCHOOL,DISTRICT - COMMUNITY EDUCATICON CENTER -
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CONTRACTOR:

By:

Title:

Mailing Address:

Telephone No:

Email Address:

STATE LICENSE NO:

STATE LICENSE CLASSIFICATION:

DATED THIS DAY OF , 2023.

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER -
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Three Roofing Projects Form

Include with this certification a list of three guaranteed built-up roofing projects, a minimum of 100
squares in size each, which you have successfully completed in the past five years as an approved
roofing contractor, and which are “guaranteed” by the manufacturer at minimum of 10 years.

For each of the three guaranteed roofing projects, include the name of the building, the building owner's
name, eémail and phone number of building ownet, complete address of the building, size of the roof
installed on the building, roof specification installed, date of job completion, length of roof guarantee, and
the guarantee number or reference number of the reroofing project as issued by the manufacturer.

1. ‘Guaranteed Built-Up Roofing Project One:
Name of Building:

Name of Building Owner:

Email & Phone Number of Building Owner:

Complete Address of Building:
Size of Roof Installed on Building:

Roof Specification Installed:

Date of Completion:

Length of Roof Guarantee:

Guarantee of Reference Number:

2. Guaranteed Built-Up Roofing Project Two:

Name of Building;

Name of Building Owner: W

Email & Phone Number of Building Owner:

Complete Address of Building:

Size of Roof Installed on Building:

Roof Specification Installed:

Date of Completion:

Length of Roof Guarantee:

Guarantee of Reference Number:

LIBERTY'UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER THREE BUILT-UP ROOFING PROJECTS FORM
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3. Guaranteed Built-Up Roofing Project Two:

Name of Building;:

Name of Building Owner:

Email & Phone Number of Building Owner:

Complete Address of Building:

Size of Roof Installed on Building:

Roof Specification Installed:

Date of Completion:

Length of Roof Guarantee:

Guarantee of Reference Number:

CONTRACTOR:

By:

Title:

Mailing Address:

Telephone No:

Email Address:

STATE LICENSE NO:

STATE LICENSE CLASSIFICATION:

DATED THIS DAY OF

, 2023.

LIBERTY UNION HIGH SCHOOL DISTRICT -~ COMMUNITY EDUCATION CENTER
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Three Coating Projects Form

Include with this form, a list of three roof coating projects, a minimum of 100 squares in size each,
which you have successfully coated in the past five years with a white elastomeric roof coating.

For each of the three roof coating projects, include the name of the building, the building owner's name,
email and phone number of building owner, complete address of the building, size of the roof coating
project, type of roof coating applied, date of job completion.

1. Roof Coating Project One:

Name of Building:

Name of Building Owner:

Email & Phone Number of Building Owner:

g

Complete Address of Building:

Size of Roof Coating Project:

Type of Roof Coating Applied:

Date of Completion:

2. Roof Coating Proiect Two:

Name of Building:

Name of Building Owner:

Email & Phone Number of Building Owner:

Complete Address of Building:

Size of Roof Coating Project:

Type of Roof Coating Applied:

Date of Completion:

LIBERTY UNION HIGH SCHOOL DISTRICT —COMMUNITY EDUCATION CENTER THREE ROQOF COATING PROJECTS FORM
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3. Roof Coating Project Three:

Name of Building:

Name of Building Owner:

Email & Phone Number of Building Owner:

Complete Address of Building:

Size of Roof Coating Project:

Type of Roof Coating Applied:

Date of Completion:

CONTRACTOR:

By:

Title:

Mailing Address:

Telephone No:

Email Address:

STATE LICENSE NO:

STATE LICENSE CLASSIFICATION:

DATED THIS DAY OF , 2023,

LIBERTY UNION HIGH SCHOOL, DISTRICT - COMMUNITY EDUCATION CENTER THREE ROOF COATING PROJECTS FORM
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LIBERTY UNION HIGH SCHOOL DISTRICT

Certificate Of Registration with the
Department of Industrial Relations

1, the of ,
(Name) (Title) (Contractor Name)

declare, state and certify that the company that [ represent is properly registered with
the State of California, Department of Industrial Relations:

Registration Number:

Date of Expiration:

| declare, state and certify that | will follow all rules, regulations and requirements as set
forth by the State of California and the Department of Industrial Relations.

(Contractor Name)

By:
(Signature)
(Typed or printed name)
(Date)
LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER Department of Industrial Relations
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LIBERTY UNION HIGH SCHOOQL DISTRICT

AGREEMENT

THIS AGREEMENT is made this &= lday of [ 7577 |, 20577, in the City of
Brentwood, County of Contra Costa, State of California, by and between LIBERTY UNION
HIGH SCHOOL DISTRICT, a Cahforma School District hereinafter "District’ and
[ - Sy | ("Contractor”).

WITNESSETH, that the District and the Contractor in consideration of the mutual
covenants contained herein agree as follows:

The Work. Within the Contract Time and for the Contract Price, subject to adjustments thereto
pursuant to the Contract Documents, the Contractor shall perform and provide all necessary
labor, materials, tools, equipment, utilities, services and transportation to complete in a
workmanlike manner all of the Work required in connection with the work of improvement
commonly referred'to as REROOFING PROJECT — LIBERTY UNION HIGH SCHOOL
DISTRICT — COMMUNITY EDUCATION CENTER — THE MAIN BUILDING AND CANOPY.

1. . Contractor shall complete. all Work covered by the Contract Documents, in¢luding
without limitation, the Drawings and Specifications prepared by the SETNESS ROOF
INSPECTION SERVICE, INC. (“Roofing Consultant”) and other Contract Documents
enumerated below, along with all modifications and addenda thereto. issued in accordance with
the Contract Documents.

2. Contract Time. The Work shall be commenced on Monday, June 3, 2024, as stated
in the District's Notice to Proceed; the Contractor shall achieve Total Completion of the Work
(100%) by Friday, July 26, 2024, as set forth in the Contract Documents.

3. Contract Price. The District shall pay the Contractor as full consideration for the
Contractor's full, complete and faithful performance of the Contractor's obligations under the
Contract Documents, subject to adjustments of the Contract Pnce in. accordance ‘with the
Contract Documents, the Contract Price of | 5 j

i ] ] Dollars (L - 3.
The Contract Price is based upon the Contractor's Base Bid Proposal and the following Alternate
Bid Items, if any: |- ______| The District's payment of the Contract Price shall be in

accordance with the Corttract Documents.

4. Liquidated Damages. If the Contractor fails to achieve Total Completion of the Work
(100% Of The Project) within the Contract Time, including adjustments thereto authorized by the
Contract Documents, the Contractor will be subject to an assessment of Liquidated Damages in
accordance with the Contract Documents which will amount to $2,500.00 per calendar day.
Failure of the Contractor to complete Punchlist items noted upon Substantial Completion within
the time established to complete the Punchlist items. will result in the District's assessment of
Liguidated Damages in accordance with the Contract Documents.

LIBERTY UNION HIGH SCHOOL DISTRICT —- COMMUNITY EDUCATION CENTER AGREEMENT
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5. The Contract Documents. The documents forming a part of the Contract Documents
consist of the following, all of which are component parts of the Contract Documents.

1) Notice to Contractors Calling for Bids

3) Bid Proposal Form

. 5) Certification of Workers Compensation

7) Non-Collusion Affidavit
9) Bid Bond
11) Site Verification Certificate

13) Certification of Registration with DIR

15) Performance Bond

17) Guarantee

19) Cal Osha Certification

21) Liquated Damaged Certification
23) Special Conditions

25) Roofing Specifications / BU System
27) Skylight Replacement Specifications

29) Asbestos Testing Reports

2) Instructions for Bidders

4) Subcontractors List

6) Certification General Liability Insurance
8) Drug-Free Workplace Certificate

10) Fingerprint Certificate

12) Approved Contractor, Roofing Projects
14) Agreement

16) Payment Bond

18) Cal Osha — Safety Information

20) Time of Completion Certification

22) Labor Compliance Program Manual
24) General Conditions

26) Plot Plan Of Community Education
28) Roof Project Information & Details

30) Other Information

6. Authority to Execute. The individual(s) executing this Agreement on behalf of the
Contractor isfare duly and fully authorized to execute this Agreement on behalf of Contractor and
to bind the Contractor to each and every term, condition and covenant of the Contract

Documents.

CONTRACTORS ARE REQUIRED BY LAW TO BE LICENSED
AND REGULATED BY THE CONTRACTORS' STATE LICENSE
BOARD. ANY QUESTIONS CONCERNING A CONTRACTOR
MAY BE REFERRED TO THE REGISTRAR, CONTRACTORS'
STATE LICENSE BOARD, P.O. BOX 2600, SACRAMENTO,

CALIFORNIA 95826

IN WITNESS WHEREOF, this Agreement has been duly executed by the District and

the Contractor as of the date set forth above.

"DISTRICT"
Liberty Union School High District,
a California School District

By:

Title:

"CONTRACTOR"
Nameof Contractor

By:

Title:

{CORPORATE SEAL)

LIBERTY UNION HIGH SCHCOL DISTRICT — COMMUNITY EDUCATION CENTER
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LIBERTY UNICN HIGH SCHOOL DISTRICT

PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENT that we, , as
Principal, and as Surety, are held .and firmly bound unto
LIBERTY UNION HIGH SCHOOL DISTRICT hereinafter "the Obligee", in the penal sum of
Dollars ($ ) in lawful money of the United States, well and truly to bé made, we bind
ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally.

THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

WHEREAS, the Obligee, by resolution of its Board of Education has awarded to the Principal a
Contract for the Work described as LIBERTY UNION HIGH SCHOOL DISTRICT-COMMUNITY
EDUCATION CENTER REROOFING PROJECT — THE MAIN BUILDING AND CANOPY.

WHEREAS, the Principal, has entered into an -agreement with the Obligee for
performance of the Work; the Agreement and all other Contract Documents set forth therein are
incorporated herein and made a part hereof by this reference.

WHEREAS, by the terms of the Contract Documents, the Principal is required to furnish
a bond ensuring the Principal's prompt, full and faithful performance of the Work of the Contract
Documents.

NOW THEREFORE, if the Principal shall promptly, fully and faithfully perform each and
all of the obligations and things to. be done and performed by the Principal in strict accordance
with the terms of the Contract Documents as they may be modified of amended from time to
time; and if the Principal shall indemnify and save harmless the Obligee and all of its officets,
agents and employees from any and all losses, liability and damages, claims, judgments, liens,
costs, and fees of every description, which may be incurred by the Obligee by reason of the
failure or default on the part of the Principal in the perfermance of any or all of the terms or the
obligations of the Contract Documents, including all modifications, and amendments, thereto,
and any warranties or -guarantees required thereunder; then this obligation shall be void;
otherwise, it shall be, and remain, in full force and effect.

The Surety, forvalue received, hereby stipulates and agrees that no change, adjustment
of the Contract Time, adjustment of the Contract Price, alterations, deletions, additions, or any
other modifications to the terms of the Contract Documents, the Work to be performed
thereunder, or to the Specifications or the Drawings shall limit, restrict or otherwise impair
Surety's obligations or Obligee's rights hereunder; Surety hereby waives notice from the Obligee
of any such changes, adjustments of Contract Time, adjustments of Contract Price, alterations,
deletions, additions or other miodifications to the Contract Documents, the Work to be performed
under the Contract Documents, or the Drawings or the Specifications.

In the event of the Obligee's termination of the Contract due to the Principal's breach or
default of the Contract Documents, within twenty (20) days after written notice from the Obligee
to the Surety of the Principal's breach or default of the Contract Documents and Obligee's
termination of the Contract, the Surety shall notify Obligee in writing of Surety's assumption of
obligations hereunder by its election to. either remedy the default or breach of the Principal or to
take charge of the Work of the Contract Documents and complete the Work at its own expense
("the Notice of Election"); provided, however, that the procedure by which the Surety undertakes
to discharge its obligations under this Bond shall be subject to the advance written approval of

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER PERFORMANCE BOND
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the Obligee, which approval shall not be unreasonably withheld, limited or restricted. The
insolvency of the Principal ‘or the Principal's mere denial of a failure of performance or default
under the Contract Documents shall not by itself, without the Surety's prompt, diligent inquiry
and investigation of such denial, be justification for Surety's failure to give the Notice of Election
or for its failuré to promptly remedy the failure of performance or default of the Principal or to
complete the Work.

In the event the Surety shall fail to issue its Notice of Election té6 Obligee within the time
provided for hereinabove, the Obligee may thereafter cause the cure or remedy of the
Principal's failure of performance or default or to complete the Work. The Principal and the
Surety shall be each jointly and severally liable to the Obligee for all damages and costs
sustained by the Obligee as a result of the Principal's failure of performance under the Contract
Documents or default in its performance of obligations thereunder, including without limitation
the costs of cure or completion exceeding the then remaining balance of the Contract Price;
provided that the Surety's liability hereunder for the costs of performance, damages and other
costs sustained by the Obligee upon the Principal's failure of peformance under or default
under the Contract Documents shall be limited to the penal sum hereof, which shall be deemed
to include the costs or value of any Changes to the Work which increases the Contract Price.

In the event suit or other preceeding is brought upon this Bond by the Obligee, the
Surety shall pay to the Obligee all costs, expenses and fees incurred by the Obligee therewith,
including without limitation, attorneys’ fees.

IN WITNESS WHEREOF, the Principal and Surety have executed this instrument this

day of , 20__ by their duly authorized agent or representative.
(Principal's Corporate Seal) {Principal Name)
By..
{Typed or Printed Name}
Title:
{Surety's Corporate Seal) (Surety Name)
By:

{Signature of Attorney-in-Fact for Surety)

{Attach Attorney-in-Fact Certificate) (Typed or Printed Namae)

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER PERFORMANCE BOND
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LIBERTY UNION HIGH SCHOOL DISTRICT

PAYMENT BOND

KNOW ALL MEN BY THESE PRESENT that we,
as Principal, and _ as
Surety, are held and firmly bound unto LIBERTY UNION HIGH SCHOOL DISTRICT hereinafter
“the Obligee", in the penal sum of
Dollars ($ ) in lawful money of the United States, well and truly to be made, we bind
ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally.

THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

WHEREAS, the Obligee, by resolution of its Board of Education has awarded to the Principal a
Contract for the Work described as LIBERTY UNION HIGH. SCHOOL DISTRICT-COMMUNITY
EDUCATION CENTER REROOFING PROJECT — THE MAIN BUILDING AND CANOPY.

WHEREAS, the Principal, has entered into an Agreement with the Obligee for
performance of the Work, the Agreement and all other Contract Documents set forth therein are
incorporated herein by this reference and made a part hereof.

WHEREAS, by the terms of the Contract Documents, the Principal is required to furnish
a bond for the prompt, full and faithful payment to any Claimant, as hereinafter defined, for all
labor materials or services used, or reasonably required for use, in the performance of the
Work.

NOW THEREFORE, if the Principal shall promptly, fully and faithfully make payment to
any Claimant for all labor, materials or services used or reasonably required for use in the
performance of the Work then this obligation shall be void; otherwise, it shall be, and remain, in
full force and effect.

The term "Claimant" shall refer to any person, corporation, partnership, proprietorship, or
other entity including without limitation, all persons and entities described in California Civil
Code § 3181, providing or furnishing labor, materials or services used or reasonably required for
use in the performance of the Work under the Contract Documents, without regard for whether
such labor, materials or services were sold, leased or rented. This Bond shall inure to the
benefit of all Claimants so as to give them, or their assigns and successors, a right of action
upon this Bond.

In the event suit is brought on this Bond by any Claimant for amounts due such Claimant
for labor, materials or services provided or furnished by such Claimant, the Surety shall pay for
the same and reasonable attorneys fees pursuant to California Civil Code § 3250.

The Surety, for value received, hereby stipulates and agrees that no change, extension
of time, alteration, deletion, addition, or any other modification to the terms of the Contract
Documents, the Work to be performed thereunder, the Specifications or the Drawings, or any
other portion of the Contract Documents, shall in any way limit, restrict or otherwise affect its
obligations under this Bond; the Surety hereby waives notice from the Obligee of any such
change, extension of time, alteration, deletion, addition or other modification to the Contract
Documents, the Work to be performed under the Contract Documents, the Drawings or the
Specifications of any other portion of the Contract Documents.

LIBERTY UNION HIGH SCHOOL BISTRICT — COMMUNITY EDUCATION CENTER PAYMENT BOND
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IN WITNESS WHEREOF, the Principal and Surety have executed this instrument this

day of , 20__ by their duly authorized agent or representative.
(Principal's Corporate Seal) (Principat Name)
By
(Signature)
{Type or Print Name)
Title:
(Surety's Corporate Seal) (Surety Name)
By:

(Signature of Attcrney-in-Fact for Surety)

(Attach Attorney-in-Fact Certificate) ‘(Type or Print Name of Attomey-in-Fact)

{Area Code and Telephone Numbsr of Surety)

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER PAYMENT BOND
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LIBERTY UNION HIGH SCHOOL DISTRICT

GUARANTEE

District: LIBERTY UNION HIGH SCHOOL DISTRICT

Project Name: COMMUNITY EDUCATION CENTER RE-ROOFING PROJECT — THE MAIN
BUILDING AND CANOPY

Contractor Name: : O ]

The Contractor hereby warrants and guarantees to the District that all work, materials,
equipment and workmanship provided, furnished or installed by or on behalf of Contractor in
connection with the above-referenced Project (the "Work") have been provided, furnished and
installed in strict conformity with the Contract Documents for the Work, including without limitation, the
Drawings and the Specifications. Contractor further warrants and .guarantees that all work, materials,
equipment and workmanship as provided, furnished and/or installed are fit for use as specified and
fuffill all applicable requirements of the Contract Documents including without limitation, the Drawings
and the Specifications. Contractor shall, at its sole cost and expense, repair, correct and/or repiace
any or all of the work, materials, equipment andfor workmanship of the Work, together with any other
items which may be affected by any such repairs, corrections or replacement, that may be unfit for
use as specified or defective within a period of one (1) year from the date .of the District's Final
Acceptance of the Work, -ordinary wear and tear and unusual abuse or neglect excepted.

in the event of the Contractor's failure and/or refusal to comply with the provisions of this
Guarantee, within the period of time set forth in the Contract Documents after the District's issuance of
the Notice to the Contractor of any defect(s) in the Work, materials, equipment or workmanship,
Contractor authorizes the District, without further notice to Contractor, to repair, correct and/or replace
any such defective item at the expense of the Contractor. The Contractor shall reimburse the District
for all costs, expenses or fees incurred by the District in providing or performing such repairs,
corrections or replacements within ten (10) days of the District's presentation of a demand to the
Contractor for the same.

The provisions of this Guarantee and the provisions. of the Contract Documents for the Work
refating to the Contractor's Guarantee(s) and warranty(ies) relating to the Work shall be binding upon
the Contractor's Performance Bond Surety and all successors or assigns of Contractor and/or
Contractor's Performance Bond Surety.

The provisions of this Guarantee are in addition to, and not in lieu of, any provisions of the
Contract Documents for the Work relating to the Contractor's guarantee(s) and warranty(ies) or any
guarantee(s) or warranty(ies) provided by any material supplier or manufacturer of any equipment,
materials. or other items forming a part of, or incorporated into the Work, or any other guarantee or
warranty obligation of the Contractor, prescribed, implied or imposed by law.

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER GUARANTEE
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The undersigned individual executing this Guarantee on behalf of Contractor warrants
and represents that he/she is duly authorized to execute this Guarantee on behalf of Contractor
and to bind Contractor to each and every provision hereof.

Dated: By:
{Signature)
(Typewritten or Handwritten Name)
(Title)
LIBERTY UNION HIGH SCHOOL. DISTRICT — COMMUNITY EDUCATION CENTER GUARANTEE

REV.04.2023 - THE MAIN BUILDING AND CANOPY PAGE 2
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T

i In California, Portable Ladder Safety Is regulated by Title 8
| California Code of Regulations (TBCCR) Sections 1675,

| 3276, 3287, and 3413, American Natlonal Standard

! Institute (ANSI) standards A14.1-2007, A14.2-2007,

! A14.5-2007 and A14.10 are mentioned in 3276.

[P ——

i
i Note: Standard A14.10 has been incorporated in :
1 A14.2-2007 and A14.5-2007. l

%

i C . - e et e Any questions? Talk to
The following specific requirements apply to portable ladder safety, foracor Mme.
requirements, see Title 8 Callfornia Code of Regulations.




B. General requirements for portable ladders are as follows:
1. Portable ladders in construction shall comply with T8 CCR 3276. 1675(b)

3. Extension ladders shall comply with 3276.
4, All pottable metal ladders and wood ladders shall comply with 3276.

C. Portable ladders are generally designed for one-person use to meet the requirements of the
person, the task, and the environment. When selecting a ladder for use, consider the ladder
length, height, the working load, the duty rating, worker position, and how often the ladder is
used. 3276(d)(1)(B)

D, Double-cleat ladders are required for two-way traffic or when 25 or more employees are using a
ladder. Double-cleat ladders shall not exceed 24 feet in length. 1629(c)

E. Maximum lengths of portable ladders shall not exceed the following: 3276(e)(16)(D)

Ladder Type Maximum Length (Feel) .
| Step Ladder 20 }
" Two-section extension ladder (wood) 60 ‘
| Two-section extension ladder {metal) 48 é
l Three-section extenslon ladder (metal) | 60
! Two-section extenslon ladder (reinforced plastic) 72 |
Painter's step ladder 12 l
: Cleat ladder 30 '
]i Singie ladder — | 30 |

F. Minimum overlap in two section portable extension ladders shall not be less than the following:
3276(e)(16)(E)

ey

Ladder Size (Feet) Minimtim Overlap (Inv:ﬁes)
-: Up to and including 32 | 36 ,
" I
~ Over 32, up to and including 36 46 -
| Over 36, up to and including 48 58 |
: { X
: Over 48, up to and including 60 70 :  Any questions? Talk to

_ me.
G. Portabie ladders shall be used according to the following dutyclass... ... ...,
Duty Rating | aeddder Type  Waorking Load (Pound:z)

Special Duty IAA 375



! Extra HeavyODuty |A 300 i

‘i Heavy-Duty I 250
| Medium-Duty [ 225 ;
! Light-Duty I 200

H. All portable ladders used in outdoor.advertising structures shall be at least Type |, Type IA or Type
I1AA as designed and constructed in accordance with T8 CCR 3276, 3413(a)

1. Inspection and maintenance requirements for portable ladders are below:

L. Ladders shall be maintained in good condition at all times. 3276(e)(1)

2, Metgl ladders shall not be exposed to acid or alkali materials that are capable of corroding the
ladder and reducing the ladder’s strength, unless recommended otherwise. 3276(e)(1)

3. Ladders shall be inspected by a Qualifled Person for visible defects frequently and after any
accurrence that could affect their safe use. 3276{e)(2)

4, Remove ladders that have developed defects such as broken or missing steps, rungs, cleats,

safety feet, side rails, or other defects from service, and tag.or mark them with "Dangerous, Do
Not Use". 3276(e)(3)

5, All ladders shall be free of oll, grease, or slippery materials, Wood ladders shall not be painted
with other than a transparent material. . 3276(e)(4),(5)
J. Prohibited uses of portable ladders are given below:

1, Ladders shall not be used as a brace, skid, guy or gin pole, gang-way, or for uses they were not
intended, unless recommended by the manufacturer. 3276(e)(16)

2. Do not place planks on the top step or top cap. 3276(e)(16)(B)
3. Step ladders shall not be used as single ladders or In the partially closed position. 3276(e)(16)(C)

K. To safely use portable ladders employees must also follow the requirements noted below:

1. All portable ladders used for window washing shall be equipped with nonslip devices. Middle and
top sections shall not be used as bottom sections unless equipped with nonslip bases, 3287(b)(2)

2, Portable ladders shall not be overloaded when used. 3276(e}{6)

3. The base of ladders shall be placed on a secure and level footing. Ladders shall not be placed on
unstable bases, 3276(e){7)

4, Ladders shall not be used on ice, snow or slippery surfaces unles X
(7 Any questions? Talk to

5. The top of non self supporting ladder shall be placed with two ra me.

single support attachment is provided and used. 3276(¢)(8)

6. Non self supporting ladders shall, where possible, be used so that the horizontal distance f: S
the top support to the foot of the ladder is one-quarter of the working length of the laddel ,‘,‘i’j’
3276(e)(9) - 5




7, The ladder shall be so placed asto prevent slipping, or it shall be tied, blocked, held, or otherwise
secured to prevent slipping. 3276(e)(9}

8, Ladders shall not be used in a horizontal position as platforms, runways, or scaffolds untess
designed for such use. 3276(¢)(9)

9, When two or more separate ladders are used to reach an elevated work area, the ladders shall be
offset with a platform or landing between theladders (see exceptions). 3276(e)(10)

(3), 3276(e)(11)

11. Do not tie ladders together to provide longersections unless the ladders are designed for such
use and equipped with the necessary hardware fittings. 3276(e)}{12)

12, Extension ladders shall be erected so that the top section is above and resting on the bottom

13. Do not place ladders In passageways, doorways, driveways, or any location where they may be
displaced unless protected by barricades or guards. 3276(e)(14)

14. Climb or work with the body near the middle of the step or rung and do not overreach from this
position. To avoid overreaching, the employee shall descend and reposition the ladder. 3276(e)
(15)(A)

15. Employees shall be prohibited from carrying equipment or materials which prevent the safe use
of ladders. 3276(e){15)(B)

16. Face the ladder while climbing and descending, and maintain contact with the ladder at three-

e ite. i WL . B

17. Do not stand and work on the top three rungs of a single or extension ladders. 3276(e)(15)(D)

18. Employees shall not stand on the top-cap or the step below the top-cap of a stepladder. 3276(e)
(15)(E)

19; Do not use the X-bracing on the rear section of a stepladder for climbing unless the ladder is'so
designed and provided with steps for climbing on both front and rear sections. 3276(e}{15)(F)

20. Ladders shall not be moved or extended while occupied, unless designed and recommended by
the manufacturer. 3276(¢)(15)(G)

21, Portable rung ladders with reinforced rails shall be used only with the metal reinforcement on the
underside. 3276(e){17)

22. Non-conductive ladders shall be used in locations where the ladder or user may contact
unprotected energized electrical conductors orequipment. Conductive ladders shall be legibly
marked with signs reading “CAUTION-- DO NOT USE AROUND EL x

equivalent, 3276(e)(18) Any questions? Talk to
23. The area around the top and bottom of a ladder shall be kept cle. me.

L. The following are training requirements for employees using portable ladders: 3276(f)

PRI, 4

1. Employees shall be trained in the safe use of ladders before using them. 3276(f)




2. Supervisors of employees who routinely use ladders shall also be trained in ladder safety tralning.
3276(f)

3. The training may be provided as part of the employer’s IP Program (T8 CCR 3203). 3276(f)

4. The training shall address the following topics, unless the employer demonstrates that a topic is
not applicable to the workplace:

a. Importance of using ladders safely including injuries due to falls from ladders, 3276(f}(1)

b. Selection of ladders, including types, proper length, maximum working loads, and
electrical hazards, 3276(f)(2)

¢. Maintenance, inspection, and removal of damaged ladders from service. 3276(f)(3)

d. Erecting ladders including footing support, top support, securing, and angle of inclination,
3276(f)(4)
e. Climbing and working on ladders including user’s position and points of contact with the
ladder. 3276(}(5)
f. Causes of falis, including haste, sudden movement, lack of attention, footwear, and user’s
physical condition. 3276(f)(6}

g Prohibited uses including climbing on cross bracing, uses other than designed, exceeding
maximum lengths, and not meeting minimum overlap requirements. 3276/(f)(7)

Any questions? Talk to
me.
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1 alls are among the most common reasons for
workplace Injurles and fatalltles in Caiifornia. Falls
generally occur when employees are working at an.

elevated helght and .are not.adequately protected. Some
examples Include employees working on elevated work
. surfaces, ladders, stairs, scaffolds, aerlal devices, roofs,

bridges, trusses, beams, purlins, plates, suspended
staging, catwalks and walkways.

Falls In construction frequently involve slippery,
cluttered, or-unstable walking/working surfaces,

~ unprotected edges, floor holes or wall openings,

unsafely positioned ladders, and misuse of fall
protection devices.

Key Cal/lOSHA Requirements
Title 8 of Callfornia Code of Regulations (T8 CCR)

- specifies many requirements for fall protectionin

Al

’
i
kY

construction. Below are selected regulations that
~ontain fall protection requirements. Refer o T8 CCR

~ “the complete set of requirements.

Selectod T8 CCR Sections

1541 Fall profectlon In excavatlon work
1610.7 Fall protection In cranes and derricks In construction
1620 Deslgn and construction of guard ralls
1669 General fail protsction
1670 Personal fall arrest systems, personal fall restraint
—_— systems and positioning devices
- | dert Safaty nats
1671 Fall protection plan
: Conifolled accass zones and safelymonitoring
16712 syslams
1710 Fall protection for erection of stesl structures
171 Fall protection for relnforcing steel operatlonsin
) congcrete consteuction
1712 Fall protection for impalementhazards
17161 Fall pratectlon In strliclural_ wood framing systems
Eall proteciion In wood and light gage slael frame
17162 consl:rucl!on in residentlal/iight commerclal work
1 4724 | Fallprotaction In general roofing operatlons
| 730 | Fall protection In roofing operatlons
Tﬂ Falil protection for roofing work on new tract
. homes with roof slopes 3:12 or greater

In addition, fall protection Is addressed in other

regulations that are not limited to constructionactivities,

such as the T8 CCR regulations highiighted below:

- Fall Protection in Construction

» 3648 - fali protection while working with aertal device

» 3642 - fall protection while working on slevated platiorm
e 3200, 3210 - fall protection with guardrails
o 3212 — fail protection while working around flooropanings,

roof openings, and skylights

o 3200 - fall protection while working on powered platforms

Helpful Safety Information

ek b R AR
‘2:storles or 30:1
structur

Structural wood framing workers working near & leading
etge must be protected from falls of 15' or more.by oneor
more of these:

Guardralls; Safety Nets; Parsonal Fall Protection Systen
Parapets at least 24" high; Fall Protectlon Plan

Most roofing work requires fall protection over 20".
gVork on residential ract homes requlres fall protection ove
15",
100% tie-off (protection fromfalls [
at alt times, even when moving
from point to point) must be
provided while using personal fall
protection. Sometimes this may
require using two lanyards.
Note: Polnt to point fravel on rebar is allowed without fall
protection for helghts up to 24 fest.
In stesl erection work, Iron workers must use personalfall
protection where fall distance exceeds:
» 30", while performing structural steel connecting wo
» 15', while performing work other than connecling

In metal decking work, workers must be protected from fal
of 15’ or more by one or more of these:

Guardralls; Safety Nets; Personal Fall Protection;

Fall Protection Plan
Workplace must be kept in good housekeeping orderand
free of debris and tripplng hazards.

Khots should never be tied In lanyards or rope grabs.

Tludatad ddaw 2N1G



Fall Protection in Constructior

Fall Protection Systems

kere are 2 basic fall protection systems:

“Passive Systems - Fall Prevention - Guardrails, safety nets, floor covers, catch platforms, etc.
s Active Systems - Personal Fall Protection - safety belts and bodyharnesses.
Passive systems, such as guardralis, are the preferred system of fall protectlon. If passive systems cannot be utilized,
then personal fall protection is required.

Common Passive Systems
- Guardralls are required at

Cominon Active Systems

Components of an active personal fall protectlon

7% high on open: system:
: ggg?fgﬁf floors and roofs  Anchorage polnt must support
. Ru?lway:' camps adaquate loads.
! ¢ Harness {or body belt for fall
°7 Elevated platforms restraint or positioning) must be
- Maljor design specificatlons: worn as per manufacturer
¢ Constructed of waod or equivalent material. gz:::g?or:‘s(-lanyar d) must be
¢ Top rall at 42" to 45" and a midrall. * ‘
» Wooden posts must be no more than 8 apart. a#ej'us:ed sdobw?rker will not reach
o Top rall must withstand 200 |bs load in anydirection. grounc below

7 + Free fall distance must never exceed 6 feet
Safety nets are gaod for high
- entry ways and cathedrai ceiling
areas of resldential homes, -
They must be Installed
- egording to manufacturer's
" “Yuctions.

Types of active personal fall protection systems:

1. Personal Fall Arrest System
2, Personal Fall Restraint Bystem
3. Positloning Devices

r100r covers neaed to be provided for Personal Fall Arrest System

all floor openings, hatchways;, floor
* hales, and skylight openings
regardiess of the fall helghts. Floor
apenings can be alternatively
guarded by guardralls.

Wall openings that are greater
than 30" high and 18" wide need
to be protected with guardralls

- when the bottom of the opening
Is less than 36" above the
working surface and the fall Is
more than 4’.

¢ Use harnessas, hot body belts

s Use shock absorbing lanyard with
2 locking snap hooks.

+ Anchorage point must support
5,000 Ibs.

 Inspect before use.
« Inspect & document each system at least twice a year.
« Plan for a promptrescue.

Personal Fall Restralnt System

* The fall restraint equipmentshould
he set and adjusted so there Isno
free fall over the edge.

+ A harness or bady belt may be used l L
hu
« The anchorage point mustsupport 4 4
times the intended load.

Positloning Devices

« A harness or body belt may beused J
» The device must be set and
adjusted so there is no morethan
2'freefall.
» The anchorage point must support
2 fimes the intended load or 3,000
lbs whlchever Is greater

Ladder openings need to be
guarded with off-set guardralls.or
~ swinging gate. must be provided.
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Py This Information is provided frea of charge by the Department of Industrial Relations from its web site at
www.dir.ca.gov. These regulations are for the convenlence of the user and no representation or warranly Is made
that the informatlon is current or accurate. See full disclaimer at https:ﬂwww.dlr.ca.gw!ad publ/disclaimer.btml.

- Subchapter 4. Construction Safety Orders _
: Article 30. Roofing Operations and Equipment *

Return to index
New query

warlisehrtsueitie)

§1730. Roof Hazards.

(a) During 10 ofing operations the employer shall comply with the provisions of Section 1509 and employees
shall be trained and instructed in accordance with the provisions of Section 1510 of these orders.

(b) Slopes 0:12 to 4:12 -Single-Unit (Monolithic) Roof Coverings.

RN () Employees shall be protected from falls from roofs of a height of morevthan 20 feet by use of one or a
' ~combination of the methods in this section, Whenever felt laying machines or other equipment that is pulled by
an operator who waiks backwards is being used, this provision shall apply regardless of the height.

(2) Warning lines consisting of rope, wire or similar material, flagged with highly visible material hanging from
the warning lines at approximately 6-foot intervals, shall be installed 34 to 45 inches above the roof surface to
warn employees that they ate approaching the edge of the roof.

(A) The stanchions (portable or fixed) supp orting the warning lines shall be designed and installed to minimize
tip over or displacement under normal working conditions,

(B) Warhing lines shall have a minimum tensile strength of 500 pounds.

(C) The line shall be attached at each stanchion in such a way that pulling on one section of the line between
stanchions will not result in slack being taken up in adjacent sections before the stanchion tips over.

(3) Unless conditions prohibit, headers consisting of sheets of roofing or other roofing matetials ghall also be
1aid parallel to the edges of the roof to wam employees that they are approaching the edge of the roof.

(4) The warning lines and headers shall be placed no closer than 5 feet from the roof edge.

(5) When using felt-laying machines or other equipment that is pulled by an.operator who walks backwards or
motorized equipment on which the operator rides, the headers shall be placed no closer than 10 feet and the
" warning lines shall be placed no closer than 5 feet from those roof edges that are perpendicular (or nearly so) to
{ “>_ the direction in which the operator is moving and when conditions prohibit the use of headers, the warning lines
~--  ghall be placed no closer than 10 feet from those roof edges that are perpendicular (or nearly so) to the direction

in which the operator is moving.

(6) The warning lines and headers shall be erected either around the complete petimeter of the roof or only in
areas of the roof where work is being accomplished, so long as the warning lines and headers are moved as the



work progresses in such a manner as to provide continuous warning to employees in the work area when they
approach the roof edge. Access paths shall be erected as follows:

{ \j\\. (A) Points of access, matetiais handling areas and storage areas shall be connected to the work area by a clear

‘access path formed by two warning lines.

(B) When the path to a point of access is not in use, a rope, wire, or chain, equal in strength and height to the
warning line, shail be placed across the path at the point where the path intersects the warning line erected
around the work area. '

(7) Bmployees shall be instructed to stay inside the waming lines and headers except when work must be
performed at the roof edge.

(8) Application of materials outside the warning lines shall be closely supervised by a qualified person.

(9) On narrow roofs and roofs of unusual shape where warning lines and headers would be impractical, the
application of materials shall be closely supervised by a qualified person.

(10) When a felt-laying machine or any other equipment that is pulled by an operator who walks backwatrds is
being used, the operator shall be no closer than 3 feet to the roof edges that are parallel (or nearly so) to the
direction in which the operator is moving. Motorized equipment on which the operator rides shall not be used or
stored between the warning line and the roof edge.

Note:The provisions of subsection (b) do not apply when employees are protected by the use of one ora
combination of the following methods:

A Personal Fall Protection [Section 1724(f)].

™ Catoh Platforms [Section 1724(c)].

Scaffold Platforms [Section 1724(d)].

Eave Batriers [Section 1724(e)].

Standard Railings and Toebloards (Article 16).

Parapets at least 24 inches high; except that at those job sites where felt-laying machines or other equipment that
is pulled by an operator who walks backwards or motorized equipment on which the operator rides is being
used, the provisions of this subsection shall not apply provided that the parapet is 36 inches or more in height at
those roof edges which are perpendicular (or nearly so) to the direction in which the equipment is moving,.

(c) Slopes Greater Than 4:12 -Single-Unit (Monolithic) Roof Coverings. Employees shall be protected from falls
from roofs of a height of more than 20 feet by use of one or a combination of the following methods:

(1) Parapets, 24 inches or higher.
(2) Personal Fall Protection [Section 1724(D).
(3) Catch Platforms [Section 1724(c)].
'_j\ (4) Scaffold Platforms [Section 1724(d)].
(5) Bave Barriers [Section 1724(¢)).
(6) Standard Railings and Toeboatrds (Article 16).



]

Note:The provisions of this subsection (¢) do not apply under the following conditions:

At those job sites where motorized equipment on which the operator rides which has been designed for use on

~~ roofs of slopes greater than 4:12 is being used if the parapet is 36 inches or more in height at those roof edges
* “which are perpendicular (or neatly o) to the direction in which the equipment is moving.

(d) Bquipment Hazards on Sloped Roofs -Single-Unit (monolithic) Roof Coverings. Equipment that is pulled by
an operator who walks backwards shall not be used on a roof having a slope gteater than 4:12. :

(e) Slopes 0:12 Through 5:12 -Multiple-Unit Roof Coverings. Employees shall be protected from falls from
roofs that are of a height of more than 20 feet by the use of a roof jack system as provided in Section 1724(a), a
minimum of 24- inch high parapet, or other method sffording equivalent protection. '

(f) Slopes Greater Than 5:12 -Multiple-Unit Roof Coverings. Employees shall be protected from falls from roofs
that are of a height of more than 20 feet by one or a combination of the following methods:

(1) A parapet at least 24 inches high.

(2) Personal Fall Protection [Section 1724(f)].
(3) Catch Platforms [Section 1724(c)].

(4) Scaffold Platforms [Section 1724(d)].

(5) Eave Barriers [Section 1724(¢)].

-~ (6) Roof Jack Systems [Section 1724(a)] (Safety lines shall be required in conjunction with roof jack systems-on

L)

A

__!"<roofs steeper than 7:12)

Note:For purposes of Section 1730, the height measurement shall be determined by measuring the vertical
distance from the lowest edge of the roof or eaves to the ground or level below. The height of parapets shall not
be included in the roof height measurements. :

Exception to Section 1730; Section 1731 applies instead of Section 1730 for roofing work on new production-
type residential construction with roof slopes 3:12 or greater.

<General Materials (GM) - References, Annotations, or Tables>
Note: Authority cited: Section 142.3, Labor Code. Reference: Section 142.3, Labor Code.
HISTORY

1. Amendment of subsections (b)(5) and (b)(9) filed 7-3-80; effective thirtieth day thereafter (Register 80, No.
27).

2. Amendment of subsection (b) filed 8-6-81; effective thirtieth day thereafter (Register 81, No. 32).

3. Amendment of subsections (b)(1), (c), (¢) and (£} filed 10-30-81; effective thirtieth day thereafter (Register 81,
No. 44).

7 4 Amendment of subsection (a) filed 12-15-86; effective thirtieth day thereafter (Register 86, No. 51).

5. Editorial correction of subsection (c)(5) (Register 95, No. 41).
6. Amendment of subsections (b)(10), (c)(2) and (£)(2) filed 7-2-98; operative 8-1-98 (Register 98, No. 27).
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~ EMPLOYER SAMPLE PROCEDURES FOR

HEAT ILLNESS PREVENTION

Cal/OSHA Publications Unit
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California employers with any outdoor places of employment must comply with the Heat lliness Prevention
standard, Callfornia Code of Regulations, title 8, section 3395 (8 CCR 3395). These procedures have been
created to assist employers In establishing their own heat iliness prevention procedures and to reduce the risk
of work-related heat illnesses to thelr employees.

These procedures are not intended to su persede or replace the application of any other title 8 sections,
particularly 8 CCR 3203, Injury and lliness Prevention Program (IIPP), which requires an employer to establish,

" Implement, and maintain.an effective IIPP. You may integrate your heat lliness prevention procedures into your

HPP. You must also be aware that other standards also apply to heat iliness prevention, such as the
construction, agriculture, and general industry requirements to provide drinking water, first aid, and
emergency response.

Note: These procedures describe the minimum essential heat illness prevention steps applicable to most
outdoor work settings. In work environments where there is a higher risk for heat lllness (e.g., duting a heat
wave or other severe working or environmental conditlons), you must exerclse greater caution and employ
protective measures beyand what is listed In this document, as needed to protect employees.

To effectively establish your company procedures, carefully review the key elements listed In this document,
as well as the examples provided, then devélop written procedures applicable to your workplace. The Heat
lliness Prevention Pian must be written In English and the language understood by the majority of the
employees and must be available at the worksite. Implement procedures, train employees and supervisors on
your company procedures, and follow-up to ensure your procedures are fulfilled.

To tallor these procedures to your work activitles, evaluate and conslder the specific canditlons present at
your site such as:

1. The size of the crew.
2. The length of the work-shift.

3. The amblent temperature {which can either be taken using a simple thermometer or estimated by

‘monitoring the weather).
Page 1 of 12
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4, Additional sources of heat or the use of personal protective equipment that may Increase the body's
heat burden.
5. Agaln, these sample procedures do not include every workplace scenarlo so It Is cruclal that you take

Into account and evaluate conditions found In your Individual workplace that are likely to cause a heat
fliness.

Mandatory requirements for written procedures must also do the following:

1. Identifythe person(s) responsible for thé-particular task(s) (e.g., supervisor, foreman, safety
coordinator, crew leader).

2, Describe In detall the steps required to carry out the task and ensure that the task Is accomplished
successfully, including the number and size of water containers and shade structures; distance to

thelr placement; and frequency of water replenishment, water breaks/reminders, weather-tracking,
etc. For additional Informatlon, see the Enforcement Q&A.

3. Specify how you will communicate these procedures to your employees, particularly the person(s)

assigned to be responsible for them, and how you will verify that the procedures and Instructions are
being followed. ‘

Page 2 of 12
HIPP/Sample Procedures Rav. 05.2019



{Employer's Name}

The following deslgnated person(s) (e.g., program administrator, safety coordinator, supetvisor, foreman, field
~ supervisor, crew leader) has (have) the authority and responsibility for implementing the provisions of this
program at this worksiie.

5.

Name/Title/Phone.Number

Instructions: Choose the items below that are applicable to your work operations for water and shade
provision, high heat procedures, acclimatization methods, and emergency procedures, and add additional
language to specify how your company Intends to implement these provisions at the job site.

Procedures for the Provision of Water:

[J Drinking water contalners (5 to 10 gallons each) will be brought to the site so that at least two quarts
per employee are avallable at the start of the shift. All employees, whether working individuallyor in
smaller crews, will have access to drinking water.

[J Paper cones or bags of disposable cups and the necessary cup dispensers will be made available to
employees and will be kept clean untll used.

O As part of the Effective Replenishment Procedures, the water level of all containers will be checked
periodically (e.g., every hour, every 30 minutes) and more frequently when the temperature rises. Water
contalners will be refilled with cool water when the water level within a container drops below 50
percent. Additional water contalners (e.g., five-gallon bottles) will be delivered to replace water as
needed.

[ Water will be fresh, pure, suitably cool, and provided to employees free of charge. Supervisors will
visually examine the water and pour some on thelr skin to ensure that the water is suitably cool. During
hot weather, the water must be cooler than the amblent temperature, but not so cool as to cause
discomfort.

[ Water contalners will be located as close as practicable to the areas where employees are working
{depending on the working conditions and layout of the worksite) to encourage the frequent drinking of
water. If field terrain prevents the water from being placed within a reasonable distance from the
employees, bottled water or personal water containers will be made avalilable so that employees can

have drinking water readily accessible.

1 Since water containers are smaller than shade structures, they can be placed closer to employees
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than shade structures. Placing water only in designated shade areas or where tollet facilitiesare located
is not sufficlent. When employees are working across large areas, water will be placed in multiple
locations. For example, on a multi-story construction site, water will be placed in a safely accessible
locatlon on every floor where employees are working.

[ All water containers will be kept in a sanitary condition. Water from non-approved or non-tested
water sources (e.g., untested wells) Is not acceptable. If hoses or connectlons are used, they must be
approved for potable drinking water systems, as shown on the manufacturer’s label.

[ Daily, employees will be reminded of the locatlon of the water coolers and of the Importance of
drinking water frequently. When the temperature exceeds, or Is expected to exceed, 80 degrees
Fahrenhelit, brief “tallgate” meetings will be held with employees each morning to review the
Importance of drinking water, the number and schedule of water and rest breaks, and the slgns and
symptoms of heat illness.

1 Audible devices, such as whisties or air horns, will be used to remind employees to drink water.

[0 When the temperature equals or exceeds 95 degrees Fahrenhelt, or during a heat wave, pre-shift
meetings will be conducted before the commencement of work to both encourage employees to drink
plenty of water and to remind employees of thelr right to take a cocl-down rest when necessary.
Additlonally, the number of water breaks will be increased. Supervisors/foremen will lead by example
and remind employees throughout the work shift to drink water.

O individual water containers or bottied water provided to employeés will be adeguately identified to
eliminate the possibllity of drinking from a co-worker’s container or bottle,

In additlon to the procedures above, the employer will ensure the provision of water using the following
procedures:
1.

2.
3.
4.

Procedures for Access to Shade:

(] Shade structures will be opened and placed as close as practicable to the employees when the
temperature equals or.exceeds 80 degrees Fahrenheit. When the temperature Is below 80 degrees
Fahrenhelt, access to shade will be provided promptly, when requested by an employee.

Note: The Interior of a vehicle may not be used to provide shade unless the vehicle is air-conditioned and
the air conditloneris on.

O Enough shade structures will be avallable at the site to accommodate all of the employees who are
on a break at any point in time. Durlng meal perlods, there will be enough shade for all employees who
choose to remaln in the general area of work or In areas designated for recavery and rest periods.
(Employers may rotate.employees in and out of meal perlods, as with recovery and rest periods.)
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O Dally, employees will be informed of the location of the shade structures and will be encouraged to
) take a flve-minute cool-down rest in the shade. An employee who takes a preventative cool-down rest
~  break will be monitored and asked if they are experiencing symptoms of heat lllness. In no case wiil the
employee be ordered back to work until signs or symptoms of heat iliness have abated (see the section
on Emergency Response for additional information). '

O As crews move, shade structures will be relocated to be placed as close as practicable to the
employees so that access to shade is provided at all tlmes. All employees ona recovery or rest break or a
meal period will have full access to shade so they can sit In a normal posture without having to be in
physical contact with each other.

L1 Before trees or other vegetation are used to provide shade (such as in orchards), the thickness and
shape of the shaded area will be evaluated to ensure that sufficient shadowis cast to protect employees.

Oin sltuatlons where It is not safe or feasible to provide access to shade {e.g., during high winds), a
note will be made of these unsafe or unfeasible conditions and alternative procedures will be used to
provide access to shade upon request. {(Below, describe the alternative procedure for access to shade.)

[ For non-agricultural employers, cooling measures other than shade (e.g., use of misting machines)
are provided in lieu of shade if these measures are demonstrably as effective as shade in allowing
employees to-cool, and of the steps that will be taken to provide alternative cooling measures but with
equivalent protection as shade.

3 »~, In addition to the procedures above, the employer will ensure access to shade using the following
~ procedures:

1.
2.
3.

4'

Procedures for Monitoring the Weather:

[ The supervisor will be trained and instructed to check in advance the extended weather forecast.
Weather forecasts can be checked with the ald of the internet (ttp://www nws.noaa.gov/), bycalling
the National Weather Service phone numbers (see CA numbers below), or by checking the Weather
channel TV Network. The work schedule will be planned in advance, taking into consideration whether
high temperatures or a heat wave Is expected. This type of advanced planning should take place
whenever the temperature is expected to reach 70 degrees Fahrenheit or higher.

CALIFORNIA Dial-A-Forecast

o *"'gé.- F'.-’G:‘IO‘:-(-#..i). "_-,!.
__ 979:3
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CALIFORNIA Dlal-A-Forecast

Sar FranclscoBaT-656-1 725 (#T). .

[ Prior to each workday, the forecasted temperature and humidity for the worksite will be reviewed
and will be compared agalnst the National Weather Service Heat index to evaluate the risk level forheat
iliness. Determination will be made of whether or hot employees will be exposed to a temperature and
humidity characterized as either “extreme caution” or “extreme danger” for heat ilinesses. Ik is
Important to note that the temperature at which these warnings occur must be lowered as much as 15
degrees ifthe employees are working in direct sunlight. Additional steps, such as those Jisted below, will
be taken to address these hazards..

O Prior to each workday, the supervisor will monitor the weather (using http://www.nws.noaa.gov/ or
a simple thermometer, avallable at most hardware stores) at the worksite. Thiscritical weather
information will be taken into consideration to determine when it will be necessary to make
modifications to the work schedule (e.g., stopping work early, rescheduling the job, working at night or
during the cooler hours of the day, Increasing the number of water and rest breaks).

T A thermometer will be used at the Job site to monitor for a sudden increase in temperature and to
ensure that once the temperature exceeds 80 degrees Fahrenheit, shade structures will be opened and
made avallable to the employees. In additlon, when the temperature equals or exceeds 95 degrees
Fahrenheit, additional preventive measures, such as high-heat procedures, will be implemented.

i

« - ™ In addition to the procedures above, the employer will ensure the weather is monitored using the following
procedures:

1.
2.
3.
4.

Procedures for Handling a Heat Wave:

For purposes of this section only, “heat wave” means any day in which the predicted high temperature for
the day will be-at teast 80 degrees Fahrenheit and at least ten degrees Fahrenheit higher than the average
high daily temperature in the preceding five days.

[ During a heat wave or heat spike, the work day will be cut short or rescheduled (e.g., conducted at
night or during cooler hours).

[d During a heat wave or heat spike and before starting work, tailgate meetings will be held to review

the company Heat liiness Prevention Procedures (HIPP), the weather forecast, and emergency response
o procedures, Additfonally, If schedule modifications are not possible, employees will be provided with an
increased number of water and rest breaks and observed closely for signs and symptoms of heat llness.

1 Each employee will be assigned a “buddy” to be on the lookout for signs and symptoms of heat
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iliness and to ensure that emergency procedures are Initlated when someone displays possible signs or
= symptoms of heat iliness.

S—
in addition to the procedures above, the employer will ensure heat waves are addressed with the following
procedures:

1.
2.
3.
4.

High Heat Procedures:

High Heat Procedures are additional preventive measures that thls company will use when the temperature
equals or-exceeds 95 degrees Fahrenheit. p

O Effective communication by volce, direct observation {applicable for work crews of 20 or fewer),
mandatory buddy system, or electronlc means will be maintained so that employees at the worksite can
contact a supervisor when necessary. If the supervisor Is unable to be near the employees.(to observe them
or communicate with them), then an electronic device, stich as a cell phone or text messaging device, may be
.used for this purpose If reception In the area Is reliable.

N [ Frequent communication will be malntained with employees working by themselves or In smaller groups
(via phone or two-way radlo), to be-on the lookout for possible symptoms of heat Hness. The employee(s)
will be contacted regularly and as frequently as possible throughout the day since an employee In distress
may not be able to summon help on thelr own.

O Effective communication and direct observation for alertness and signs and symptoms of heat Hliness wiil
be conducted frequently. When the supervisor is not avallable, a designated aiternate responsible person
must be assigned to look for slgns and symptoms of heat Iliness, If a supervisor, designated observer, or any
employee reports any signs or symptoms of heat liiness in any employee, the supervisor or designated
person will take Immediate action commensurate with the severity of the lliness {see Emergency Response

Procedures).

[J Employees will be reminded constantly throughout the work shift to drink plenty of water and take
preventative cool-down rest breaks when needed.

3 Pre-shift meetings will be held before the commencement of work to review the high heat procedures,
encourage employees to drink pienty of water, and remind employees of their right to take a cool-down res

when necessary.
In addition to the High Heat Procedures listed above, the following High Heat Procedures apply to agricultura
work sites.

~ 1 When the temperature equals or exceeds 95 degrees Fahrenheit, employegs will be provided one 10-
minute “preventatlve cool-down rest perlod” every two hours. During the first eight hours of a shift, the
cool-down periods may be provided at the same time as the rest perlods already required by Industrial

Welfare Commission Order No. 14.
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[ Employees working longer than elght hours will be provided an additional 10-minute cool-down rest
period every two hours. For example, If the shift extends beyond eight hours, an additional rest perlod is
required at the end of the eighth hour of work. If the shift extends beyond 10 hours, another rest period is

required at the end of the 10% hour, and so on.

O Al employees will be required to take the cool-down rest periods, Merely offering the opportunity
for a break Is not enough.

J Once the temperature equals or exceeds 95 degrees Fahrenheit, records will be kept documenting
the fact that mandatory cool-down rest periods are provided and taken.

In addition to the procedures above, the employer will ensure high heat Is addressed with the following
procedures:

1
2.
3.
4.

Procedures for Acclimatization:

Acclimatization is the temporary adaptation of the body to work in the heat that occurs gradually when a
person Is exposed to It. In more common terms, the body needs time to adapt when temperatures rise
suddenly, and an employee risks heat lliness by not taking it easy when a heat wave or heat spike strikes, or
when starting a new job that exposes the employee to heat to which the employee’s body hasn’t yet
adjusted.

Inadequate acclimatization can be significantly more perilous in conditions of high heat and physical stress.
Employers are responsible for the working conditions of their employees, and they must implement
additional protective measures when conditions result in sudden exposure to heat their employees are not
accustomed to.

[ The weather will be monitored dally. The supervisor will be on the lookout for heat waves, heat
spikes, or temperatures to which employees haven't been exposed for several weeks orlonger.

[] During a heat wave or heat spike, the work day will be cut short {e.g., 12:00 p.m.), be rescheduled
{e.g., conducted at night or during cooler hours), or If at all possible, cease for the day.

00 New employees and those who have been newly assigned to a high heat area will be closely
observed by the supetvisor or designee for the first 14 days. The intensity of the work will belessened
during a two-week break-In perlod by using procedures such as scheduling slower-paced, less physically
demanding work during the hot parts of the day and the heaviest work activitles during the cooler parts
of the day (early morning or evening). Steps taken to lessen the intenslty of the workload for new

employees will be documented.
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O The supervisor or the designee will be extra vigilant with new employees and stay alert to the
presence of heat-refated symptoms.

O New empioyees will be assigned a “buddy,” or experlenced coworker, so they can watch each other
closely for discomfort or symptoms of heat iliness.

[0 During a heat wave, all employees:will be observed closely {or maintain frequent communicatlon via
phone or radio) for possible symptoms of heatlilness.

O Employees. and supervisors will be trained on the importance of acclimatization, how it is developed,
and how these company procedures addressit.

in addition to the procedures above, the employer wlll ensure employee acclimatization Is accomplished
with the following procedures:

1.
2.
3.

4,

Procedures for Emergency Response:

[0 When a crew is assigned to a particular worksite, the employees and the foreman wilf be provided a
map of the site that will allow them to glve clear and precise directions to the worksite (e.g., street or road
names, distingulshing features and distances to major roads} {o avoid a delay of emergency medical
services. :

O Prior to asslgning a crew to a worksite without an infirmary, clinic, or hospital nearby, the employer
will ensure that an appropriately trained and equipped person is avallable at the site to render first ald,
if necessary.

O Prior to the start of the shift, a- determination will be made as to whether a language barrier Is
present at the:slte, and, If necessary, steps will be taken, such as assighing the responsibility to call
emergency medical services to the foreman or an English speaking employee, to ensure that emergency
medical services.can be immedIately called in the event of an emergency.

O All foremen and supervisors will carry cell phones or other means of communication to ensure that
emergency medlcal services can be called. Checks will be made to ensure that these electronic devices
are functlonal prior to each shift.

{7 when an employee shows symptom(s} of possible heat iliness, emergency medical services wiil be
called, and steps will immediately be taken to keep the stricken employee cool-and comfortable to
prevent the pragression to more serious liiness. Under no clrcumstances will the affected employee be

left unattended.

O At remote locatlons, such as rural farms, lots, or undeveloped areas, the supervisor will desighate an
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employee or employees to physically go to the nearest road or highway where emergency responders
can see them. If daylight Is diminished, the designated employee(s) shail be given reflective vests or
flashiights to direct emergency personnel to the sick employee’s location, which may not be visible from
the road or highway.

L1 During a heat wave, heat spike, or hot temperatures, employees wili be reminded and encouraged to
immediately report to their supervisor any sighs or symptoms they are experiencing.

I Employees and supervisors will be trained on every detali of these written Procedures for Emergency
Response. -

In addition to the procedures above, the employer will ensure emergency response with the following
procedures:

1,
2.
3.
4,

Procedures for Handling a Sick Employee:

EN J When an employee displays possible signs or symptoms of heat Iliness, a trained first ald employee

w or supervisor will evaluate the sick employee and determine whether resting In the shade and drinking
cool water wifl suffice or If emergency service providers will need to be called. A sick employee will not be
left alone in the shade, as they could take a turn for theworsel

3 When an employee displays possible signs or symptoms of heat illness and no trained first aid
employee or supervisor is avallable at the site, emergency service providers will be called.

[J Emergency service providers will be called immediately If an employee displays signs or symptoms of
severe heat illness {e.g., decreased level of consciousness, staggering, vomiting, disorientatlon, irrational
behavior, Incoherent speech, convulsions, red and hot face), does not look okay, or does not get better
after drinking cool water and resting In the shade. While the ambulance Is en route, first ald will be
Initiated (i.e., cool the employee by placing the employee in the shade, removing excess layers of
clothing, placing ice packs in the armplts and groin area, and fan the victim). Do not let a sick employee
leave tha site, as they can get lost or die before reaching a hospitall

O If an employee displays slgns or symptoms of severe heat iliness (e.g., decreased level of
consciousness, staggering, vomiting, disorlentation, irrational behavlor, incoherent speech, convulsions,
red and hot face) and the worksite is located more than 20 minutes away from a hospital, emergency
service providers will be called, the signs and symptoms of the victim wiil be communicated to them,
and an Air Ambulance wlll be requested.

-3~ In addition to the procedures above, the employer will ensure sick employees are attended to with the
‘. following procedures: )

1.
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Procadures for Employee and Supervisor Tralning:

To be effective, training must be understood by employees. Therefore, It must be given in a language and
vocabulary the employees understand.. Training records will be maintained and will include the date of the
tralning, who performed the training, who attended the training, and the subject(s) covered.

[ Supervisors will be trained prior to belng assigned to supervise other employees. Tralning will
Include this company’s written procedures and the steps supervisors will follow when employees exhibit
symptoms conslstent with heat illness.

O supervisors will be tralned on thelr responsibility to-provide water, shade, cool-down rests, and
access to first ald, as well as the employees’ right to exercise thelr rights under this standard without
retallation.

O Supervisors will be trained In appropriate first aid and/or emergency response to different types of
heat {liness.and made aware that heat iliness may progress quickly from mild signs and symptoms to a
serious, life-threatening Hiness.

[1 supervisors will be trained on how to track the weather at the job site {by monitoring predicted
temperature highs and periodically using a thermometer). Supervisors will be instructed on how weather
Information will be used to modify work schedules, Increase the number of water and rest breaks, or cease
work early If necessary.

[ All employees and supervisors will be trained prior to working outside, Training will include all aspects
of Implementing an effective Heat lliness Prevention Plan, including providing sufflclent water,
providing access to shade, high-heat procedures, emergency response procedures, and acclimatization
procedures contained in the company'’s written plan. Employees and supervisors will also be trained on
the environmental and personal risk factors of heat illness and the importance of Immediately reporting
signs and symptoms of heat iliness.

7 In addition to initial tralning, employees will be retrained annually.

O3 Employees will be trained on the steps for contacting emergency medical services, including how
they are to proceed when there are non-English speaking employees, how clear and precise directions to
the site will be provided, and the importance of making visual contact with emergency responders at the
nearest road or landmark to direct them to their worksite.

[0 When the temperature is expected to axceed 80 degrees Fahrenheit, short “tailgate” meetings wiii
be held to review the weather report, reinforce heat iliness prevention with all employees, provide
reminders to drink water frequently, inform them that shade will be available, and remind them to be

on the lookout for sighs and symptoms of heat lliness.

O New employees will be assigned a “buddy,” or experienced co-worker, to ensure that they
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understand the training and follow company procedures,

] \:\_ In additlon to the procedures above, the employer will ensure proper training of employees and supervisors
with the following procedures:
1l

2.

ff-ii’ahourcési.

Heat liness Prevention Enforcement Q3A

;-;CaIIOSHA Heat {liness Preventlon efool
;CaIIOSHA ‘Heat. lllness Prevention Webslte .

CaIIOSHA ‘Consuitation Program - WS lndng;elii.c v/dloshi/consits
.Toll-free Number. 1 800-963—9424
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LIBERTY UNION HIGH SCHOOL DISTRICT

Cal/Osha Compliance Certification

All Contractors Bidding This Project Must Meet All Safety Requirements As Set
Forth By Cal Osha Regarding Roofing, Portable Ladder Safety, Fall Projection
Safety, Heat Illness Prevention And All Other Requirements Of Cal Osha.
Failure To Meet All Safety Requirements Will Result In The Roofing Project
Being Shut Down Until Corrective Action Is Taken. The Project Completion
Deadline Will Not Be Extended Even Though The Project Can Be Shut Down.

District: LIBERTY UNION HIGH SCHOOL DISTRICT

Project Name: COMMUNITY EDUCATION CENTER REROOFING PROJECT - THE MAIN
BUILDING AND CANOPY

. T

Contractor Name: | T . } R e

The Contractor hereby agrees to perform this project as required by any and all Cal Osha Safety
requirement.

The Contractor meet all safety requirements as set forth by Cal Osha regarding Portable Ladder
Safety.

The Contractor meet all safety requirements as set forth by Cal Osha regarding Fall Protection in
Construction,

The Contractor meet all safety requirements as set forth by Cal Osha regarding Heat Illness
Prevention.

The Contractor meet all safety requirements as set forth by Cal Osha regarding Roofing Projects
and all aspects of the roofing projects.

The Contractor’s failure to meet all safety requirements as set forth by Cal Osha will result in the
project being shut down until corrective action is taken.

Dated: By:
{Signature)
(Typewritien of Handwritten Name)
(Title)
LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER CAL.OSHA REQUIREMENTS

REV.04.2023 - THE MAIN BUILDING AND CANOPY PAGE 1
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__LIBERTY UNION HIGH SCHOOL DISTRICT

Time of Completion Certification

District: LIBERTY UNION HIGH SCHOOL DISTRICT
Project Name: COMMUNITY EDUCATION CENTER

REROOFING PROJECT — THE MAIN BUILDING AND
CANOPY.

Contractor Name:

SR Tt LR

The Contractor hereby agrees to start the reroofing project on or
about Monday, June 3, 2024.

The Contractor hereby agrees to finish and complete the reroofing
project on or before Friday, July 26, 2024.

Dated: By: |
(Signature)

(Typewritten or Handwritten Name)

(Title)

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER TIME OF COMPLETION
REV.04.2023 THE MAIN BUILDING AND CANOPY PAGE 1
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LIBERTY UNION HIGH SCHOOL DISTRICT

Liquidated Damages Certification

District: LIBERTY UNION HIGH SCHOOL DISTRICT

Project Name: COMMUNITY EDUCATION CENTER RE-
ROOFING PROJECT — THE MAIN BUILDING AND CANOPY.

Contractor Name:

The Contractor hereby agrees to pay Liberty Union High School
District $2,500 per day starting Friday, June 3, 2024, if the roof is not
100% complete (as defined by Setness Roof Inspection Service, small
punch list items excluded) on or before Friday, July 26, 2024.

Dated: By:

(Signature)

(Typewritten or Handwritten Name)

(Title)

LIBERTY UNION HIGH SCHOOL DISTRICT - COMMUNITY EDUCATION CENTER TIME OF COMPLETION
REV.04,2023 - THE MAIN BUILDING AND CANOPY PAGE 1
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LIBERTY UNION HIGH SCHOQL DISTRICT

LABOR COMPLIANCE PROGRAM MANUAL

INTRODUCTION

The School District issues this Labor Compliance Program (LCP)} manual for the purpose of

identifying its policy relative to the responsibilities and procedures -applicabie to the labor

compliance provisions of the:state and federally funded construction contracts. This LCP contains

the labor compliance standards required by state and federal laws, regulations, directives, as well
as School District policies and contract provisions.

The California Labor Code Section 1770 et seq. and Education Code Section 17424 require that
building trade contractors on public works pay their workers based on the prevailing wage rates,
which are established and issued. by the Department of Industrial Relations, Division of Labor
Statistics and Research.

In.establishing this LCP, the School District adheres to the statutory requirements as enunciated in
Section 1771.5(b) of the Labor'Code. It is the intent of the School District to actively enforce this
LCP on all School District construction projects which use funds derived from either the
Kindergarten - University Public Facilities Bond Act of 2002 or 2004 wherein the affected District

construction projects .are monitored for the payment of prevailing wage rates and, wherein those

contractors having workers on affected School District projects routinely submit copies of certified
payroll records demonstrating their compliance with the payment of prevailing wage rates.

[IBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER LABOR COMPLIANCE PROGRAM MANUAL

REV.04.2023 — THE MAIN BUILDING AND CANOPY
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LIBERTY UNION HIGH SCHOOL DISTRICT

PUBLIC WORKS SUBJECT TO PREVAILING WAGE LAWS

State prevailing wage rates apply to all public works contracts as set forth in Labor Code
Sections 17@0, 1720.2,1720.3,1720.4, 1771, and 1777.5, and include, but are not limited to, such
types of work performed under contract as construction, alteration, demolition or repair. The

Division of Labor Statistics and Research (DLSR) redetermines the appropriate prevailing wage

rates for particular construction trades and crafts by county.

A

Types of Contracts to Which Prevailing Wage Requirements Apply

As provided in Labor Code Section 1771.5, an awarding body LCP as approved by
the Director of the Department of Industrial Relations, shall apply to public works
contracts that require the payment of the prevailing wage rates and shall include all
new construction contracts over $25,000 and all contracts over $15,000 when the
project is for alteration, demolition, repair or maintenance.

Limited Exemption from the Requirerment to Pay Prevailing Wages

Upon election of a LCP for'the School District, there shall be a limited exemption
from the requirement to pay prevailing wage rates for any public works project of
$25,000 or less, when the project is for construction work; or for $15,000 or less,
when the project is for alteration, demolition, repair or maintenance work.

With the School District’s initiation and enforecement of its LCP pursuant to Labor
Code Section 1771.5, all construction contracts under $25,000 and all School
District maintenance contracts under $15,000 would be included in the limited
exemption from the legal requirement to pay prevailing wages.

The School District shall require that all limited exemption projects for construction,
alteration, demolition, repair or maintenance work be identified as such in all bid

-advertisements and construction contracts. Moreover, if the amount of a limited

exemption contract subject to this Section is changed, and as a result, exceeds the
applicable dollar limits under which the payment of the prevailing wage rates is not
required, those workers employed on. the contract (after the amount due the

contractor has reached the applicable limit) shall be paid at the prevailing wage

rates.]
Applicable Dates for Enforcement of the LCP
The applicable dates for enforcement of awarding body LPC is established by

Section 16425 of the California Code of Regulations. Coéntracts are not subject to
the jurisdiction of the LPC until after the Program has received initial or final

approval. Moreover, the limited exemption from the payment of prevailing wages.

pursuantto Labor Code Section 1771.5(a) does not apply to any such contract until
after the' LCP as received initial or final approval.]

[IBERTY UNION HIGH SCHOOL DISTRICT —- COMMUNITY EDUCATION CENTER
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LIBERTY UNION HIGH SCHOOL DISTRICT

COMPETITIVE BIDDING ON DISTRICT PUBLIC WORKS CONTRACTS

The School District publicly advertises upcoming public works projects to be awarded
according to a competitive bidding process.

All School District bid advertisements (or bid invitations) and construction contracts shall
contain appropriate language concerning the requirements of the Public Works chapter of

the Labor Code.

JOB CONFERENCE MEETING

After the School District awards the public works contractand prior to the commencement of
the work, a Pre-Job Conference shall be held by the School District with the contractor(s)
and subcontractor(s). At that meeting, the LCPR will discuss the federal and state labor
law requirements applicable to the contract and will provide the contractor(s) and each

subcontractor with a- Checklist of Labor Law Requirements (presented in Attachment A) and

will discuss in detail the following checklist items:

1. The contractor's duty to pay prevailing wages (Labor Code Section 1770, et seq.)
should the project exceed the exemption amounts;

2. The contractor's and subcontractor's duty to employ registered apprentices. on
public works projects (Labor Code Section 1777.5);

3. The penalties for failure to pay prevailing wages (for nonexempt projects), failing to
employ apprentices, and failing to submit complete Certified Payroll Reports, which
include forfeitures and debarment (Labor Code Sections 1775, 1776, 1777.7, and
1813);

4, The requirement to maintain and submit copies of certified payroll reports to the:

School District at times designated on the contract. (Labor Code Section 1776(i).)
This requirement includes and applies to all subcontractors performing work on

School District projects even if their portion of the work is less than one half of one

percent (0.5%) of the total amount of the contract, and penalties for failure to do so
{Labor Code Section 1776{(g));

5. The prohibition against employment discrimination (Labor Code Sections 1735 and
1777.6; the Government Code; and Title VIl of the Civil Rights Act of 1964, as
amended);

6. The prohibition against accepting or extracting kickbacks from employee wages

(Labor Code Section 1778);

7. The prohibition against accepting fees for registering any person for public works
(Labor Code Section 1779) or for filing work orders on public works (Labor Code

LIBERTY UNIONHIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER
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LIBERTY UNION HIGH SCHOOL DISTRICT

Section 1780);

8. The requirement to list all subcontractors (Public Contract Code Section 4104, et
seq.);
9. The requirement to be properly licensed and to require all subcontractors to be

properly licensed, and the penalty for employing workers while unlicensed (Labor
Code Section 1021 and 1021.5, and Business and Professions Code Section 7000,
et seq., under California Contractors License Law);

10. The prohibition against unfair competition (Business and Professions Code Sections
17200-17.208);

11. The requirement that the contractor(s) and subcontractor(s) be properly insured for
Workers' Compensation .(Labor Code Section 1861);

12.  Therequirement that the contractor(s) abide by the Occupational Safety and Health
laws and regulations that apply to the particular public works project; and

13. The: prohibition against hiring undocumented workers, and the requirement to
secure proof of eligibility/citizenship from all workers.

The contractor(s) and subcontractor(s) present at the meeting will be given the opportunity
to ask questions of the LCPR relative to any of the Labor Law Requirements Checklist. The
Checklist of Labor Law Requirements will then be signed by the prime contractor's
representative, subcontractor's representative;, and the School District's LCPR.

At the Pre-Job Conference, the LCPR will provide the contractor(s) with two (2) copies of
the School District's LCP package which includes: a copy of the approved LCP, the
checklist of Labor Law Requirements, applicable Prevailing Wage Rate Determinations,
blank certified payroll report forms, fringe benefit statements, State apprenticeship
requirements, and a copy of the Labor Code relating to Public Works and Public Agencies
(Part 7, Chapter 1, Sections 1720-1861).

It will be the contractor's responsibility to provide copies of the LCP package to all
subcontractors and to any substituted subcontractor performing work on the School
District’'s project(s).

Iv. RESPONSIBILITIES OF CONTRACTOR(S)

A. Certified Payroll Records Required

The contractor(s) shall maintain payrolls and "basic payroll records” during the
course of the work and shall preserve them for a period of three (3) years thereafter
for all tradesworkers working at the School District's project sites. Such records
shall include the name, address, and social security number of each worker, his or
her classification, a general description of the work each employee performed each
day, the rate of pay (including rates of contributions for, or costs assumed to provide
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fringe benefits), daily and weekly number of hours worked, deductions made, and
actual wages paid.

1. Submission of Certified Payroll Reports

The contractor(s) shall submit all weekly certified payroll reports including
those of all subcontractors to the School District at. a Schoal District-
designated time, not less than monthly. The contractor(s) shall be
responsible for the submiittal of payroll reports of all its subcontractors. All
weekly certified payroll reports shall be accompanied by a statement of
compliance signed by the contractor(s) under penalty of perjury pursuant to
Labor Code Section 1771.5(b)(3) and applicable regulations.

Basic payroll records may be requested by the School District or LCPR at
any time and shall be provided within 10 days foilowing the receipt of the
request.

2. Review of Certified Payroll Reports

Certified payroll reports shall be routinely reviewed by the Contractor for the
payment of prevailing wage rates.

3. Full Accountability

The name, address and social security number of every individual, laborer or
craftsperson working at the project site must appear on the payroll. The:
basic concept is that the employer who pays the tradesworker must report
that individual on its payroll. This includes individuals working as
apprentices in an apprenticeship craft. Owner-operators are to be reported
by the contractor employing them, rental equipment operators are to be
reported by the rental company paying the workers' wages.

Sole owners and partners who work onh a contract must also submit a
certified payroll report listing the days -and hours worked, and the trade
classification descriptive of the work actually done. The contractor(s) shall
make the records required under this section available for inspection by the
LCPR, an authorized representative of the School District and the
Department of Industrial Relations, and-shall permit such representatives to
interview tradesworkers during working hours on the project site.
4, Responsibility for Subcontractor(s)

The contractor(s) shall be responsible for ensuring adherence to labor
standards provisions by its subcontractor(s). Moreover, the prime contractor
is responsible for Labor Code violations by its subcontractors in accordance
with Labor Code Section 1775 and applicable sections of the Labor Code
and California Code of Regulations.

LIBERTY UNION HIGH SCHOOL DISTRICT —~ COMMUNITY EDUCATION CENTER LABOR COMPLIANCE PROGRAM MANUAL
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5. Payment to. Employees

Employees must be paid unconditionally, and not less often than once each
week, the full amounts which are due and payable for the period coveréd by
the particular payday. Thus, an employer must, therefore, establish a fixed
workweek (i.e., Sunday through Saturday) éand an established payday (such
as every Friday or the preceding day should such payday fall on a holiday).
On each and every payday, each worker must be paid all sums due as ofthe
end of the preceding workweek and must be provided with an itemized wage
statement. '

If an individual is called a subcontractor, when, in fact, he/she is merely a
journiey level mechanic supplying only his/her labor, such an individual would
not be deemed a bona fide subcontractor and must be reported on the
payroll of the prime contractor who contracted for his or her services as a
tradesworker. Moreover, any person'who does not hold a valid contractor's
license cannot be a subcontractor, and anyone hired by that person is the
worker or employee of the general contractor who contracted for his or her
services for purposes of prevailing wage requirements, certified payroll
reporting and workers’ compensation laws.

A worker's rate for straight time hours must equal or exceed the rate
specified in the contract by reference to the Prevailing Wage Rate
Determinations for the class of work actually performed. Any work
performed on Saturday, Sunday, and/or a holiday, or a portion thereof, must
be paid the prevailing rate established for those days regardless of the fixed
workweek. The hourly rate for hours worked in excess of 8 hours'in a day or
40 hours in 2 workweek shall be premium pay. All work performed in excess:
of eight hours per day, 40 hours per week, on Saturday, on Sunday, and on
holidays .shall be paid in accordance with the applicable Prevailing Wage
Determination.

B. Apprentices

Apprentices shall be permitted to work as such only when they are registered,
individually, under a bona fide apprenticeship program registered with a State
apprenticeship agency which is recognized by the State Division. of Apprenticeship
Standards. The allowable ratio of apprentices to journey persons in any
craft/classification shall not be greater than the ratio permitted to the contractorasto
its entire workforce under the registered program. Any worker listed on a payroll at
an apprentice wage rate who is not registered shall be paid the journey level wage
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rate determined by the Department of Industrial Relations for the classification of the
work he/she actually performed. An apprentice who is registered and has worked
outside of the prescribed geographic area is not qualified to receive the apprentice
rate and must be paid the journey level rate.

The contractor shall furnish written evidence of the registration (i.e., Apprenticeship
Agreement or Statement of Registration) of its training program and apprentices, as
well as the ratios allowed and the wage rates required to be paid thereunder for the
area of construction, prior to using any apprentices in the contract work.

Pre-apprentice trainees, trainees in nonapprenticeable crafts, and others who are

not duly registered will not be permitted on public works projects unless they are
paid full prevailing wage rates as journeypérsons.

Compliance with California Labor Code Section 1777.5 requires all public works
contractors and subcontractors to:

1. Apply for a Certificate of Approval for the employment and training of
apprentices for each craft or trade;

2. Employ apprentices on public works projects in a ratio to journey persons as
stipulated in the Apprenticeship Standards under which each Joint
Apprenticeship Committee operates, but in no case shall the ratio be less
than one (1) apprentice to each five (5) journey person hours, unless a
Certificate of Exemption is obtained and provided to the LCPR;

3. Contribute to the training fund in the amount identified in the prevailing wage
rate publication for journey persons and apprentices. Where.the trust fund
administrators cannot-accept the contributions, then payment shall be made

to the California Apprenticeship Council, Post Office Box 420603, San:

Francisco, CA 94142; and

4, It. should be noted that a prior approval for a separate project does not
confirm approval to train on any project. The contractor/subcontractor must
check with the applicable .Joint Apprenticeship Committee to verify status.

V. ENFORCEMENT ACTION

A

LIBERTY UNION HIGH,SCHCOL DISTRICT — COMMUNITY EDUCATION CENTER

Duty of the Awarding Body

The School District, as the awarding body having .an approved LCP, has a duty to
the Director of the Department of Industrial Relations to enforce the Labor Code
School District public works requirements (Chapter 1 of part 7 of Division 2 and
Division 3 of the Labor Code) and the procedural regulations of the Department of
Industrial Relations in a manrier consistent with the practice of Title 8, California
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Code of Regulations, Section 16000, et seq.

B. Review of Certified Payroll Reports

Certified payroll reports shall be routinely reviewed by the LCPR for the payment of
prevailing wages.

C. Investigation

1. If payroll records are delinquent or inadequate, or if it appears from the
certified payroll reports or other evidence that a contractor or subcontractor
has failed to pay prevailing wages, the LCPR shall notify the contractor in
writing of the discrepancies.

2. If clarification/correction is not received from the contractor; the LCPR shall
conduct an investigation. This investigation may include an Audit.

3. Upon completion of the investigation, if the LCPR determines that the
contractor has not remedied the violation, the LCPR may .authorize
Withholding of contract payments.

D. Audit of Certified Payroll Reports

Audits may be conducted by the LCPR when deemed necessary, and shall be
conducted at the request of the Labor Commissioner

The audit record form that is presented in Attachment B as provided for in Title 8,
CCR ‘Section 16432 demonstrates the sufficient detail that is required to verify
compliance with the Labor Code requirements.

An audit consists of a comparison of payroll records to the best available information
as to the actual hours worked and classifications of workers employed on the
.contract.

E. Withholding for Delinquént or Inadeguate Payroll Records or Reports

Pursuant to a request by the School District or its LCPR for Certified Payroll Reports
or Basic-Payroll Records, under section IV.A.1., if contractor fails to provide Certified
Payroll Reports or Basic Payroll Records within ten (10) days of receipt of the
request, pursuant to Labor Code Section 1776, the amount of withholding for
Delinquent or Inadequate Payroll Records or Reports shall be twenty-five dollars
($25) for each calendar .day, or portion theréof, for each worker, until strict
compliance is effectuated.

F. Withholding for Violation of the Requirement to Pay Prevailing Wages
1. The amount of “Withholding” shall be the “amount equal to the
LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER LABOR COMPLIANGE PROGRAM MANUAL
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underpayment.” This amount shall be determined by payroll review,
investigation, audit, or admission of the contractor or subcontractor. It shall
be the total of the following:

The difference between amounts paid workers and the correct
General Prevailing Rate of Per Diem Wages, ‘as defined in Title 8
CCR Section 16000 ef seq., and détermined to be the prevailing rate
due workers in such craft, classification or trade in which they were
employed,;

The difference between amounts paid on behalf of workers and the
correct amounts of Employer Payments, as defined in Title 8 CCR
Section 16000 et seq. and determined to be part of the prevailing

rate costs of contractor(s) due for employment. of workers in such:

craft, classification or trade in which they were employed;
Estimated amounts of kickbacks;

Amounts of apprenticeship training contributions paid to neither the
program sponsor's training trust nor the California Apprenticeship
Council;

Estimated penalties under Labor Code Sections 1775, 1776, 1777.7
and 1813. (Title 8, CCR Section 16435.5.)

2. Provisions relating to the penaities under Labor Code Sections 1775,
1777.7, and 1813:

a.

Pursuant to Labor Code Section 1775, the contractor shall, as a
penalty to the School District on whose behalf the contract is
awarded, forfeit not more than fifty dollars ($50) for each calendar
day, or portion thereof, for each worker paid less than the prevailing
wages.

In situations involving overtime, the contractor shall, as an additional
penalty to the School District on whose behalf the contract is
awarded, forfeit twenty-five dollars ($25) for each worker employed

in the execution of the contract by the contractor or by any

subcontractor for each calendar day -during which such worker is
required or permitted to work more than 8 hours in any one calendar
day and 40 hours'in any one calendar week (Monday through Friday)
in violation of the provisions of Section 1813 of the Labor Code. The
School District shall take cognizance of all viclations of Section 1813.

Pursuant to Labor Code Section 1777.5, contractors and
subcontractors are required to employ registered apprentices on
public works projects. Each contractor and subcontractor shall keep

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER
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an accurate payroli record relative to apprentices per Section 1776 of
the Labor Code. The contractor or subcontractor found.in violation-of
Labor Code Sections 1775, 1777.5, and/or 1777.7 shall forfeit as a
civil penalty the sum of fifty dollars ($50) for each calendar day of
noncompliance to the School District.

G. Withholding Procedures

1.

The School District shall provide a notice of withholding contract payments
to the contractor and subcontractor, if applicable. The notice shall be in
writing and shall describe the nature of the violation and the amount of
wages, penalties and forfeitures withheld. Service of the notice shall be
completed pursuant to Code of Civil Procedure Section 1013 by first-class
and certified mail to the contractor and subcontractor, if applicable. The
notice shall advise the contractor and subcontractor, if applicable, of the
procedure for obtaining review of the withholding of contract payments.

The School District shall also serve a copy of the notice by certified mail to
any bonding company issuing a bond that secures the payment of wages
covered by the notice and to any surety on a bond, if their identities are.
known to the awarding body.

Where the violation is by a subcontractor, the general contractor shall be:
notified of the nature of the violation and reference made-to its rights under
Labor Code Section 1729.

A release bond under Civil Code Section 3196 may not be posted for the:
release of the funds being withheld for the violation of the prevailing wage
law.

The Withholding of contract payments in accordance with Labor Code
Sections 1726 or 1771.5 shall be reviewable under Labor Code Section
1742 in the same manner as if the notice of the withholding was a civil
penalty order of the Labor Commissioner. If review is requested, the School
District may request the Labor Commissioner to intérvene to represent it.

Pending a final order, or the expiration of the time period for seeking review
of the notice of the withholding, the School District shall not disburse any
contract payments withheld.

H. Forfeitures

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER
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1. When the School District completes the withholding procedure in Subsection

G, it shall submit a request to the Labor Commissioner for Forfeiture from

the contractor and any subcontractor for Delinquent or Inadequate payroll
records or reports or failure to pay the correct rate of prevailing wages.

2. Where the School District or the LCPR requests a determination of the
amount of forféiture, the request shall include a file or report to the Labor
Commissioner which contains at least the following information:

a. The deadline by which contract acceptance or filing of a notice of
completion, under Labor Code Section 1775, plus 90 days, will
occur;

b. Any other deadline which, if missed, would impede collection;

c. Evidence of violation in narrative form;

d. Evidence that an “audit” or “investigation™ occurred;

e. Evidence that the contractor was given the opportunity to explain

why it believes there was no violation; or that any violation was
caused by mistake, inadvertence, or neglect before the forfeiture was
sent to the Labor Commissioner, and the contractor either did.not do
so or failed to convince the awarding body of its position;

f. Where the LCPR seeks not only amounts of wages but also a
penalty as part of the forféiture, and the contractor has
unsuccessfully contended that the cause of violation was a mistake,
inadvertence, or neglect, a statement should accompany the
proposal for a forfeiture with a recommended penalty amount,
pursuant to Labor Code Section 1775;

g. Where the LCPR seeks only wages or a penalty less than Fifty
Dollars ($50) per day as part of the forfeiture, and the contractor has
successfully contended that the cause of vielation was a mistake,
inadvertence, or neglect, then the file should include the evidence as
to the contractor's knowledge of its obligation, including the LCPR's
communication to the contractor of the obligation in the bid
invitations, at the Pre-Job Conference agenda and records; and any
other notice given as part of the contracting process. Included with
the file should be a statement similar to that described.in subsection
(f) above and recommended penalty amounts, pursuant to Labor
‘Code Section 1775;

h. The previous record of the contractor in meeting prevailing wage.
obligations.

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER LABOR COMPLIANCE PROGRAM MANUAL
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3. The file or report shall be servéd on the Labor Commissioner not less than

30 days before the final payment or, if that deadline has passed, not less

than 90 days following the filing of the Notice of Completion as long as funds
remain in the contract.

4. A copy of the file or report shall be served on the contractor, any affected
subcontractor and the surety, at the same time as it is sent to the Labor
Commissioner.

The School District ‘may exclude from the documents served on the
contractor/subcontractor or surety, copies of documents secured from these
parties during an audit, investigation, or meeting if those documents are
clearly referenced in the file or report. Along with the copy served on the
contractor shall be a notice stating all deadlines and rights of the contractor
to contest the amount of forfeiture. The Notice of Deadlines for Forfeitures
under Title 8, CCR Section 16437 (presented in Attachment C) fulfills the
requirements of this subsection.

5. The Labor Commissioner shall affirm, reject, or modify the forfeiture in whole
or in part as to penalty and/or wages due.

6. The determination of the forfeiture by the L.abor Commissioner is effective on
one of the two following dates:

a. For programs with initial approval or an extension of initial approval
pursuant to Title 8, CCR Section 16428, on the date the Labor
Commissioner serves by first class mail, on the School District and
on the contractor, an endorsed copy of the proposed forfeiture, ora
newly drafted forfeiture statement which sets out the amount of
forfeiture approved. Service on the contractor is effective if made on
the last address supplied by the contractor in the record. The Labor
Commissioner's approval, modification or disapproval of the
proposed forfeiture shall be served within 30 days of receipt of the.
proposed forfeiture or no more than 30 days after the notice of
completion has been filed.

b. For programs with final approval, approval is-effective 20 days after
the requested forfeitures are served upon the Labor Commissioner,
unless the Labor Commissioner serves a notice upon the parties,
within that time period, that this forfeiture request is subject to further
review. For such programs, a notice that approval will follow such a
procedure will be included in the transmittal of the forfeiture request

LIBERTY UNION HIGH SCHOOL DISTRICT.— COMMUNITY EDUCATION CENTER LABOR COMPLIANCE PROGRAM MANUAL
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Vi.

to the contractor. The Labor Commissioner's final approval,
modification or disapproval of the proposed forfeiture shall be.served
- within 30 days of the date of receipt of the proposed forfeiture or not
more than 30 days after the notice of completion has been filed,
unless some other procedure has been adopted pursuant to Title 8,
CCR Section 16427(d).

Deposits of Penalties. and Forfeitures Withheld

1. Where the involvement of the Labor Commissioner has been limited to a
determination of the actual amount of penalty, forfeiture, or underpayment of
wages, and the matter has been resolved without litigation by or against the
Labor Commissioner, the School District shall deposit penalties and
forfeitures into its construction fund or other fund of its choice.

2. Where collection of fines, penalties, or forfeitures results from court action to.

which the Labor Commissioner and the School District are both parties, the
fines, penalties, or forfeitures shall be divided between the General Funds of
the State and the construction fund or other fund of the School District's
choice, as the court may decide.

3. All amounts recovered by suit brought by the Labor Commissioner, and fo
which the School District is not a party, shall be deposited in the: General.
Fund of the State of California.

4. All wages and benefits which belong to a worker and are withheld or
coliected from a contractor or subcontractor, either by withholding or as a
result of court action pursuant to Labor Code Section 1775, and which have
not been paid to the worker or irrevocably committed on the worker's behalf
to a benefits fund, shall be deposited with the Labor Commissioner, who will
deal with such wages and benefits in accordance with Labor Code Section
96.7.

Debarment Policy

It is the policy of the School District that the public works prevailing wage

requirements set forth in the California Labor Code, Sections 1720-1861, be strictly
enforced. In furtherance thereof, construction contractors and subcontractors found
to be repeat violators of the California Labor Code shall be referred to the Labor

‘Commissioner for debarment from bidding on or otherwise being awarded any

public work contract, within the state of California, for the performance of
construction and/or maintenance services for the period not to exceed three (3)
years in duration. The duration of the debarment period shail depend upon the
nature and severity of the labor code violations and any mitigating and/or
aggravating factors, which may be presented at the hearing conducted by the Labor
Commissioner for such purpose.

REPORTING OF WILLFUL VIOLATIONS TO THE LABOR CONMMISSIONER
LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER
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If an investigation reveals that a willful violation of the Labor Code has occurred, the LCPR.
will make a written report to the School: District and the Labor Commissioner which shall
include: (1) an audit consisting of a comparison of payroll records to the best available
information as to the actual hours worked and (2) the classification of workers employed on
the public works contract. Six types of willful violations are reported as follows:

A. For Failure to Comply with Prevailing Wage Rate Requirements

Failure to comply with prevailing wage rate requirements (as set forth in the Labor
Code and School District contracts) is determined a willful violation whenever less
than the stipulated basic hourly rate is paid to trades workers, or if overtime, holiday
rates, fringe. benefits, and/or employer payments are paid at a rate less than
stipulated. The-facts related to such willful violations may result in a determination
that the contractor intended to defraud its employees of their wages.

B. For Falsification of Payroll Records, Misclassification of Work, andfor Failure to
Accurately Report Hours of Work

Falsification of payroll records and failure to accurately report hours of work is
characterized by deliberate underreporting 6f hours of work; underreporting the
headcount; stating that the proper prevailing wage rate was paid when, in fact; it
was not; clearly misclassifying the work performed by the worker; and any other

deliberate and/or willful act which resuits in the falsification or inaccurate reporting.of

payroll records. Such violations are deemed to be willful violations committed with
the intent to defraud.

C. For Failure to Submit Certified Payroll Reports

Refusing to comply with a request by the LCPR for certified payroll reports or
substantiating information and records as contained in Section IV.A.1. will be
determined to be a willful violation of the Labor Code. Additionally, refusing to
correct inaccuracies or omissions that have been discovered will also be determined
to be willful violation of the Labor Code.

D. For Failure to Pay Fringe Benefits

Fringe benefits are defined as the amounts stipulated for employer payments or
trust fund contributions and are determined to be part of the required prevailing
wage rate. Failure to pay or provide fringe benefits andfor make trust fund
contributions in a timely manner is equivalent to payment of less than the stipulated
wage rate and shall be reported to the School District and Labor Commissioneras a
willful violation, upon completion of an investigation and audit.
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E. For Failure to Pay the Correct Apprentice Rates and/or Misclassification:of Workers
as Apprentices

‘ Failure to pay the correct apprentice rate or classifying a worker as an apprentice
when not properly registered is equivalent to payment of less than the stipulated
wage rate and shall be reported to the School District and Labor Commissioner as a
willful violation, upon completion of an investigation and audit.

F. For the Taking of Kickbacks

Accepting or extracting kickbacks from employee wages under Labor Code Section
1778 constitutes a felony and may be prosecuted by the appropriate enforcement
agency.

VI. APPEALS OF A LABOR COMPLIANCE PROGRAM ENFORCEMENT ACTION

A. Appeal Process

A contractor may appeal the result of a LCP enforcement action by serving a
“Request for Review” on the LCPR who will then forward the request to the Director
of the Department of Industrial Relations. Such notice must be served within 60
days of the first date the contractor was served by the LCPR with a “Notice of
Withholding of Contract Payments” which has been approved by the Labor
Commissioner.

A contractor may appeal an enforcement action by the School District pursuant to
Labor Code Sections 1742 and 1742.1 to the Director of the Department of
Industrial Relations. The decision to hold a hearing on the appeal is within the scle
discretion of the Director of the Department of Industrial Relations. The Director
may appoint a hearing officer to review the record, conduct a hearing and
recommend a decision. The Director of the Department of Industrial Relations shall
make the final decision on the appeal.

Upon receipt of a copy of the “Request for Review,” the LCPR shall immediately
forward to the Director of the Department of [ndustrial Relations a Notice of
Transmittal, a full copy of the Request, a copy of the Notice of Withholding of
Contract Payments and the audit. The contractor and/or subcontractor and surety
shall be provided a copy of the Notice of Transmittal and all attachments as well as
a copy of the Prevailing Wage Hearing Regulations.

In accordance with Labor Code Section 1742, the contractor orsubcontractor shall
be provided an opportunity to review the evidence to be utilized by the LCPR at the
hearing within 20 days of receipt of the written request.
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The Director of the Department of Industrial Relations may request a supplemental
report from the School District on the activities of the LCP. This report will be an
update of the Annual Report that is required pursuant to Section 16431 of the Final
Regulations (Title 8, Group 4, Article 1) and which is discussed in Section [X of this
LCP at pages 17-18.

Determination and Ruling on the Appeal by the Department of Industrial Relations

Upon completion of the hearing, the Director of Department of Industrial Relations
shall have forty-five (45) days in which to render a decision.

Within fifteen (15) days of the issuance of the decision, the Director may reconsider
or modify the decision to correct an error, except that a clerical error may be
corrected at any time.

The Hearing Officer’s ruling on the appeal shall be the final decision of the Director
from which any party may seek reconsideration, modification or judicial review within
fifteen (15) days following its receipt. Within forty-five (45) days following service of
the decision, any affected -contractor or subcontractor may seek review of the
decision by filing a writ of mandate with the appropriate Superior Court pursuant to
Section 1094.5 of the Code of Civil Procedure.

Vill. PRIORITY DISTRIBUTION OF FORFEITED SUMS

A

Withholding of Forfeited Sums

Pursuant to Labor Code Section 1727, it shall be the policy of the School District
that prior to making payment to the prime contractor of monies due under any
contract for public works, the School District shall withhold and retain from the prime
contractor's account all amounts which have been forfeited pursuant to any
stipulation under said contract for public works. But no sum shall be withheld,
retained or forfeited, except from the final payment, without a full investigation by the
School District.

Disposition of Forfeited Sums

1. The prevailing wage recovery process of this LCP is established pursuant to
Labor Code Section 1775 which provides that out of any funds withheld,
recovered, or both, there shall first be paid the amount due each worker
notwithstanding the filing of any Stop Notice by any person pursuant to Civil
Code Section 3179, et seq. Thus, all workers employed on the public works
project who are paid less than the prevailing wage rate shall have PRIORITY
over all Stop Notices filed against the prime contractor.
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In the event that there are “insufficient funds” available in the prime
contractor's account to pay the total amount of prevailing wage violations
and penalty amounts due, the unpaid prevailing wages shall have PRIORITY
STATUS and must be paid first, pursuant to Labor Code Section 1775.

Furthermore, if insufficient funds are withheld, recovered, or both, to pay
each underpaid worker in full, the money shall be prorated among all

‘workers affected. From the amount recovered by the School District, the

wage claim shall be satisfied prior to the amount being applied to penalties.
If insufficient money is recovered to pay each worker in full, the money shall
be prorated among all workers. Wages for workers who cannot be located
shall be placed in the Industrial Relations Unpaid Wage Fund and held in
trust for the workers pursuant to Section 96.7. Penalties shall be paid into a
construction fund or other fund of the School District's choosing.

IX. ANNUAL REPORTS

A

Annual Report on the School District Labor Compliance Program to the Director of
the Department of Industrial Relations

The School District shall submit to the Director of the Department of Industrial
Relations an Annual Report on the operation of its LCP within sixty (60) days after
the close of its fiscal year, or accompany its request for an extension of initial
approval, whichever comes first. Pursuant to Title 8, CCR Section 16431, the
Annual Report shall contain, at the minimum, the following information:

1.

Number of construction contracts subject to the LCP which were awarded,
and their total value;

The number, description, and total value of construction contracts awarded
which were exempt from the requirement of payment of prevailing wages
pursuant to Labor Code Section 1771.5(a);

A summary of wages due‘to workers resuiting from failure by contractors to
pay prevailing wage rates, the total amount withheld from money due to the
contractors, and the total amount recovered by action in any court of
competent jurisdiction;

A summary of penalties and forfeitures imposed and withheld, or recovered
in a court of competent jurisdiction;
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5. A LCP whose contract responsibilities are statewide, or which involves
widely dispersed and numerous contracts, or which is required to report
contract enforcement to federal authorities in a federal format, may adopt a
summary reporting format to aggregate small contracts and estimate
numbers and dollar values required by 1 and 2. A summary reporting format
may be adopted by agreement with the Director after advance notice to
interested parties, and a list of parties requesting such notice shall be kept.
by the Director.

Copies of the LCP’s required Annual Report submitted to the Director of the
Department of Industrial Relations will be distributed to the Superintendent
and School Board of the School Bistrict.
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APPENDIX A
DEFINITIONS

1. “‘Amount equal to the underpayment” is the total of the following determined by payroll
review, investigation, audit, or admission of the contractor or subcontractor:

a. The difference between the amounts paid to workers and the correct General
Prevailing Wage Rate of Per Diem Wages as defined in Title 8, CCR Section 16000,
et seq.;

b. The difference between the amounts paid to workers and the correct amounts of

employer payments, as defined in Title 8, CCR Section 16000, ef seq. and
determined to be part of the prevailing rate costs of contractors due for empioyment
of workers in such craft, classification or trade in which they were employed and the
amounts paid.

c. Estimated amounts: of “illegal taking of wages,” and
d. Amounts of apprenticeship training contributions paid to neither the program
sponsor’s training trust nor the California Apprenticeship Council.
2. “Basic Payroll Records” means time cards, front and back copies of cancelled checks, cash

receipts, trust fund forms, daily logs, employee sign-in sheets, accounting ledgers, tax forms
and/or any other record maintained for the purposes of reporting payroll.

3. “Contracts,” except as otherwise provided by agreement, means only ¢ontracts under a
single master contract, or contracts entered into as stages of a single project which may be
the subject of withholding pursuant to Labor Code Sections 1720, 1720.2, 1720.3, 1720.4,
1771, and 1771.5;

4, “Delinquent payroll records’ means those not submitted on the basis set forth in the-School
District contract and the LCP;,.

5. “Failing to pay the correct rate of prevailing wages” means those public works violations
which the Labor Commissioner has exclusive authority to approve before they are
recoverable by the LCP, and which are appealable by the contractor in court or before the
Director of the Depariment of [ndustrial Relations under Labor Code Sections 1742 and
1742.1 pursuant to the California Code of Regulations Title 8, Chapter 8, Subchapter 8
(Sections 17201 through 17270). Regardless of what is defined as prevailing “wages” in
contract terms, noncompliance with the following are considered failures to pay prevailing

wages:

a. Nonpayment of items defined as “Employer Payments” and “General Prevailing
Rate of Per Diem Wages” in Title 8, CCR Section 16000 and Labor Code Section
1771..

b. Payroll records required by Labor Code Section 1776;

C. Labor Code Section 1777.5 but only insofar as the failure consists of paying

apprentice wages lower than the journey lével rate to a worker who is not an
apprentice as defined in Labor Code Section 3077, working under an apprentice
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agreement in a recognized program;

Labor Code Section 1778, Kickbacks;

e. Labor Code Section 1779, Fee for Registration;

f. Labor Code Sections 1813, 1815, and Title 8, CCR Section 16200(a)(3)(F) overtime
for work over eight (8) hours in any one (1) day or forty (40) hours in any one (1)
week (Monday through Friday). All work performed on Saturday, Sunday, and/or a
holiday shall be paid pursuant to the prevailing wage determination.

Q

6. “Forfeitures” are the amounts of unpaid penalties and wages assessed by the School
District for violations of the prevailing wage laws, whether collected by withholding from the
contract amount, by suit under the contract, or both. The Division of Labor Standards
Enforcement will notify the contractor/subcontractor of his/her right to a hearing to determine
the appropriateness of amounts withheld.

7. “Inadequate payroll records” are any one of the following:
a. A record lacking the information required by Labor Code Section 1776;
b. A record which contains the required information but which is not certified, or
certified by someone not an agent of the contractor or subcontractor;
C. A record remaining uncorrected for one (1) payroll period, after the School District

has given the contractor notice of inaccuracies detected by audit or record review;
provided, however, that prompt correction will stop any duty to withhold if such-
inaccuracies do not amount to one percent (1%} of the entire certified weekly payroll
in dollar value and do not affect more than half the persons listed as workers
employed on that certified weekly payroll, as defined in Labor Code Section 1776
and Title 8 CCR Section 16401. Prompt correction will stop any duty to withhold if
such. inaccuracies are de minimus.

8. “Withhold” means to cease payments by the awarding body, or others who pay on its behalf,
or agents, to the general contractor.
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ATTACHMENT A

CHECKLIST OF LABOR LAW REQUIREMENTS TO REVIEW AT
JOB CONFERENCE MEETINGS

(Pursuant to Title 8, Section 16430 of the California Code of Regulations)

NAME (print) Date
COMPANY Phone
ADDRESS Fax #
School
SUPERINTENDENT Project #

The federal and state labor law requirements applicable to the contract are composed of, but
‘not limited to, the following:

1. Payment of Prevailing Wage Rates
The contractor to whom the contract is awarded and its subcontractors hired for
the public works project are required to pay not less than the specified general
prevailing wage rates to all workers employed in the execution of the contract.
The contractor's duty to pay prevailing wages under Labor Code Section 1770 et
seq., should the project exceed the exemption amounts.

The contractor is responsible for ascertaining and complying with all current
general prevailing wage rates for crafts and ariy rate changes that occur during
the life of the contract. Information on all prevailing wage rates and all rate
changes are to be posted at the job site for all workers to view.

2. Apprentices 7
It is the duty of the contractor and subcontractors to employ registered
‘apprentices on the public works project under Labor Code Section 1777.5;

3. Penalties
There are penalties required for contractor's/subcontractor's failure to pay
prevailing wages (for nonexempt projects) and for failure to employ apprentices,
'including forfeitures and debarmeént under Labor Code Sections 1775, 1777.7
and 1813;
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4. Certified Payroll Reports
Under Labor Code Section 17786, contractors and subcontractors are required to
keep accurate payroll records showing the name, address, social security
number and work classification of each employee and owner performing work;
also the straight time and overtime hours worked each day and each week, the
fringe benefits, and, the actual per diem wage paid to-each owner, journey
person, apprentice worker or other employee hired in connection with the public
works. project.

Employee payroll records shall be certified and shall be made available for
inspection at all reasonable hours at the principal office of the
contractor/subcontractor, or shall be furnished to any employee, or his/her
authorized representative on request, pursuant to. Labor Code Section 1776;

Each contractor and subcontractor shall submit its weekly certified payroll reports
to the District on a monthly basis. In the event that there has been no work
performed during a given week, the Certified Payroll Report shall be annotated:
"No work" for that week.

Under Labor Code Section 1776(g) there are penalties required for
contractor's/subcontractor's failure to maintain and submit copies of certified
payroll réecords on request.

5. Nondiscrimination in Employment
There exist prohibitions against employment discrimination under Labor Code
Sections 1735 and 1777.6, the Government Code, the Public Contracts Code,
and Title V1] of the Civil Rights Act of 1964, as amended. All contractors and
subcontractors are required to implement equal employment opportunity
practices for women and minorities;

6. Kickbacks Prohibited
Contractors and subcontractors are prohibited from recapturing wages illegally or
extracting "kickbacks" from employee wages under Labor Code Section 1778;

7. Acceptance of Fees Prohibited
There exists a prohibition against contractor/subcontractor acceptance of fees for
registering any person for public work under Labor Code Section 1779; or for
filling work orders on public works contracts pursuant to Labor Code Section
1780;

8. Listing of Subcontractors
All prime contractors are required to list properly all subcontractors hired to
perform work on the public works projects covering more than one-half of one
percent, pursuant to Government Code Section 4100 et seq.;

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER Page 2
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9. Proper Licensing
Contractors are required to be licensed properly and to require that all
subcontractors be properly licensed. Penalties are required for-employing
workers while unlicensed under Labor Code Section 1021 and under the
California Contractor License Law found .at Business and Professions Code
Section 7000 et seq.

10. Unfair Competition Prohibited
Contractors/Subcontractors are prohibited from-engaging in unfair competition as
specified under Business and Professions Code Sections 17200 to 17208;

1. Workers Compensation Insurance _
Labor Code Section 1861 requires that contractors and subcontractors be
insured properly for Workers Compensation.

12. OSHA ,
Contractors and subcontractors are required to abide by the Occupational, Safety
and Health laws and regulations that apply to the particular construction project.

13. Undocumented Workers
Contractors and subcontractors may NOT hire undocumented workers.
Contractors and subcontractors are required to obtain proof of work eligibility or
citizenship from all workers.

In accordance with federal and state laws and with School District contract documents, the
undérsigned prime contractor wishes to assure the School District that it intends to comply with
the above-referenced labor law requirements, fully understanding that failure to comply with the
above requirements may subject it to penalties as provided above.

For the Contractor: LIBERTY UNION HIGH SCHOOL District:.
(Signature) (Signature)

{Date} (Date)

Prime Contractor

Project Name
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ATTACHMENT B
AUDIT RECORD FORM

(For Use With Title 8, CCR Section 16432 Audits)

An audit record is sufficiently detailed to "verify compliance with the requirements of Chapter 1,
Public Works,; Part 7 of Division 2" when the audit record displays that the following procedures
were accomplished: '

1. Audits of the obligation to secure workers' compensation means demanding
written evidence of a binder issued by the carrier, or telephone or written inquiry
to the Workers' Compensation Insurance Rating Bureauy;

2. Audits of the obligations to employ and train apprentices means inquiry to the
program sponsor for the apprenticeable craft or trade in the area of the public.
works as to: whether contract award information was received, including an
estimate of journey person hours to be performed and the number of apprentices
to be employed; whether apprentices have been requested, and whether the
request has been met; whether the program sponsor knows of any amounts sent
by the contractor or subcontractor to it for the training trust, or the California
Apprenticeship Council; and whether persons listed on the certified payroll in that
craft or trade as being paid less than the journey person rate are apprentices
registered with that program and working under apprentice agreements approved
by the Division of Apprenticeship Standards;

3. Audits of the obligation to.pass through amounts for apprenticeship training
contributions, to either the training trust or the California Apprenticeship Council,
means asking for copies of checks sent, or when the audit occurs more than 30
days after the month in which payroll has been paid, copies of cancelled checks;

4, Audits of "illegal taking of wages" means inspection of written authorizations for
deductions (listed in Labor Code Section 224) in the contractor's or
subcontractor's files and comparison to wage deduction statements furished to
employees (Labor Code Section 226), together with an interview of employees:
when warranted as to any payments not shown on the wage deduction
statements;

5. Audits of the obligation to keep records of working hours and pay not less than
required by Title 8, CCR Section 16200(a)(3)(F) for hours worked in excess of 8
hours are the steps for review and audit of Certified Weekly Payrolls under Title
8, CCR Section 16432;

8. Audits of the obligations to pay the prevailing per diem wage, means such steps
for review and audit of Certified Weekly Payrolls which will produce a report
covering compliance in the areas of:

EIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER Page |
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A All elements defined as the "General Prevailing Rate of Per Diem Wages"
in Title 8, CCR Section 16000, which were determined to be prevailing in
the Director's determination which was in effect on the date of the call for
bids, available in its principal LCP office and posted at the public works
job site;

B. All elements defined as "Employer Payments" set forth in Section 16000
of these regulations, which were determined to be prevailing in the
Director's Determination which was in effect on the date of the call for
bids, and pursuant to Labor Code Section 1773.2 was to be specified in
the call for bids, made available in its principal LCP office and posted at
the public works job site.
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ATTACHMENT C
NOTICE OF DEADLINES

(To go to Contractor for Forfeitures under Title 8, CCR Section 16437)

"This document requests the Labor Commissioner of California to approve a forfeiture of money
you otherwise would be paid. The _(Name of the labor compliance program representative)

for the LIBERTY .UNION HIGH SCHOOL District is asking the Labor Commissioner of California
to agree, in 20 days, that the enclosed package of materials indicates that you have violated the
law."

"Failure to respond to the __ (Name of the labor compliance program representative's)
request that the Labor Commissioner approve a forfeiture by writing to the Labor Commissioner
within 20 days of the date of service (date of postmark) of this document on you may lead the
Labor Commissioner to afftrm the proposed forfeiture, and may also end your right to contest
those amounts further. You must serve -any written response on the Labor Commissioner, the
(Name of the labor compliance program representative)  and the LIBERTY UNION HIGH
SCHOOL District by return receipt requested/certified mail. If you serve a written explanation,
with evidence, as to why the violation did not occur, or why the penalties should not be
assessed, within the 20-day period, it will be considered,"

and

"If you change address, or decide to hire an attorney, it is your responsibility to advise both the

(Name of the labor compliance program representative) _ and the Labor Commissioner by
certified mail. Otherwise, notices will be served at your [ast address on file, and deadlines might
pass before you receive such notices."

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER Page 1
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SPECIAL CONDITIONS

Application of Special Conditions. These Special Conditions are a part of the Contract Documents
for the Work generally described as: LIBERTY UNION HIGH SCHOOL DISTRICT - COMMUNITY
EDUCATION CENTER — THE MAIN BUILDING AND CANOPY.

1 Contract Time. The commencement date of the Contract Time of the Work shall be as set
forth in the Notice to Proceed issued by the District, which is Monday, June 3, 2024. The
Contractor shall achieve 100% Completion of the Work by Friday, July 26, 2024.

2 Liquidated Damages

3.1 Substantial Completion. The delayed Substantial Completion of the Work will result in
the assessment and withholding of Liquidated Damages for each day of delayed
Substantial Completion beyond the Contract Time for Substantial Completion of the
Work in the amount of Two-Thousand-Five-Hundred Dollars ($2,500.00) per day.

3.2  Punchiist. The Contractor shall be subject to assessment and withholding of Liquidated
Damages if completion of Punchlist items for the Work are not achieved within the time
established pursuant to the Contract Documents, in the amount of Five-Hundred
Dollars ($500.00) per day until all Punchlist items are compieted.

3.3  Submittals. The per diem assessment of Liquidated Damages for Contractor's delayed
submission of Submittals pursuant to Article 4.7.2.1 of the General Conditions is the
amount of One-Hundred Dollars ($100.00) per Submittal per day until the required
Submittal is submitted.

4, Site Verification.

41 Site Review. Within seven (7) days of the date for commencement of the Work as set
forth in the Notice to Proceed, the Contractor shall. complete a review at the Site under
the direction of the District to verify that the Construction Documents are adequate,
feasible and complete for providing, performing-and constructing the Work in a sound
and suitable manner for the use specified and intended by the Contract Documents.

4.2  Documentation. In the course of conducting the review provided for in this Paragraph,
the Contractor shall maintain a written log or other documentation of comments,
recommendations or other notations generated in the course of its review, and all such
materials shall be available to the-District for review or reproduction upon the District's
reasonable request.

4.3 Certification. Upon completion of the review set forth in this Paragraph, Contractor shall
execute and deliver to the District the Site Verification Certification, included with the
Contract Documents. The failure of the Contractor to execute and deliver the Site
Verification Certification to the District no later than twenty-one (21) days after the date
for commencement of the Work as set forth in the Notice to Proceed may be- deemed
by the District to be the Contractor's default of a material obligation hereunder.

5. Labor Compliance Program. The District intends has initiated and is enforcing a labor
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compliance program for the Project in accordance with California Labor Code §§ 1770 et. seq.
(“LCP™), as set forth in the Labor Compliance Program Manual, in accordance with the
General Conditions at Article 4.18.8.

6. Drawings and Specifications. The number of sets of the Drawings and Specifications which
the District will provide to the Contractor pursuant to Article 2.1.3 of the General Conditions is
two (2). Additional sets of the Drawings and Specifications may be obtained by the Contractor
from the District at the cost of reproduction.

7. Deletion of Unit Price [tem(s). If the Bid Proposal for the Work includes proposal(s) for Unit
Price ltem(s), during Contractor's performance of the Work, the District may elect to add or
delete any such Unit Price [tem(s). If the District elects to add or delete any such Unit Price
Item(s) pursuant to the foregoing, the debit or credit for such Unit Price. [tem(s) shall be in
accordance with the amount(s) set forth in the Contractor’s Unit Price Iltem(s) Proposal.

8. Mark-ups on Changes to the Work.

8.1 Changes Performed by Contractor. In the.event of Changes to the Work, pursuant to
Article 9 of the General Conditions, the mark-up for all overhead, including home office
overhead, field office overhead, and general conditions .costs, and profit shall not
exceed Fifteen percent (15%) of the direct actual costs for performance of the Change
if such Change is performed solely by the Contractor, as determined in accordance
with the provisions of Article 9.4 of the General Conditions.

8.2 Changes Performed by Subcontractor. To the extent that Changes to the Work,
pursuant to Article 9 of the General Conditions, are performed by a Subcontractor, of
any tier, the mark-up for all overhead, including home office overhead, field office
overhead, and general conditions costs, and profit shall not exceed Seven percent
(7%) of Contractor's direct actual costs and Ten percent (10%) of Subcontractor's
direct actual costs, a total of Fifteen percent (15%). The foregoing limitations on mark-
ups-shall apply regardless of the number of Subcontractors, of any tier, performing any
portion of such Change.

8.3  Bond. In addition to the foregoing provisions of this Paragraph, Contractor may add a
bond premium fee equal to the lesser of its actual bond premium percentage or One
percent (1%) of the actual direct costs for performance of the Change.

9. Insurance

9.1 Pursuant to Article 6 of the General Conditions, the Contractor shall obtain and
maintain the following insurance coverages with minimum coverage amounts as set

forth below:
Commercial General Liability insurance:
Per Occurrence $2,000,000
Aggregate $4,000,000

Workers Compensation Insurance:
In accordance with limits established by law.
Employers Liability Insurance $1,000,000
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9.2  In accordance with Article 6.3 of the General Conditions coverage shall be provided for
the full insurable value of the Work. Coverage for the perils of earthquakes are not to
be included within the scope of coverage under the Builders Risk Insurarice Policy
Notwithstanding Article 6.3 of the General Conditions only the Contractor for Bid.

9.3  Inaccordance with Article 6.5 of the General Conditions, each Subcontractor shall
obtain and maintain the following insurance coverages in the following minimum
coverage amounts:

Commercial General Liability Insurance:
Per Oceurrence $1,000,000
Aggregate $2,000,000

Workers Compensation. Insurance
In accordance with limits established by law.

Employers Liability Insurance $1,000,000

10.  Rain Days. For purposes of Article 7.4.1 of the General Conditions, Five (5) Rain Days are
expected during the Contract Time. The Contractor's Construction.Schedules. prepared
pursuant'to Article 7 of the General Conditions shall incorporate the Rain Days set forth above.
There shall be no adjustment to the Contract on account of unusually severe weather
conditions resulting from rainfall until the actual number of Rain Days exceéds the numiber of
Rain Days set forth above.

11.  Standardized Forms. Each and every document generated and/or submitted by the
Contractor relating to.cost breakdowns, applications for payment, change order requests,
requests for information, submittals, verified reports, progress reports, and all other matters
relating to the administration of the Work as set forth in' the General Conditions, shall be
prepared by the Contractor on such forms as may be directed by the District. Unless. otherwise
expressly provided for in the Contract Documents, all such documents shall be submitted to
the District with such frequency as the District may require in its sole reasonable discretion.

12. Site Activity Limitations.

12.1 Pursuant to Article 4.20 of the General Conditions, Work activities at the Site will be
permitted only during the normal operating hours of the District, except with the prior
written consent of the District. Furthermore, Contractor shall regulate the use of its
forces and equipment as required against public or unauthorized access to the Work
and to protect persons, the Work, and existing facilities from damage or injury. Except
as expressly authorized by this paragraph, Contractor shall regulate the use of it forces
and equipment to prevent Contractor's activities from interfering with the instructional
and administrative functions of the District. If contractor is at the Site after 8:00 p.m.,
Contractor shall limit its Work so as not to disturb persons beyond the boundaries of
the Site.

12.2  All limitations on Work activities set forth in these Special Conditions must be
incorporated into and reflected in the Construction Schedules prepared by the
Contractor pursuant to the Contract Documents. No adjustment of the Contract Time or
the Contract Price will be allowed due to limitations on Work activities at the Site set
forth in these Special Conditions.
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13. District Tests/Inspections. Pursuant to Article 11.1.2 of the General Conditions, within
twenty-one (21) days of the date of award of the Contract, the Contractor, the District, and the
Architect shall meet and confer to establish, by mutual agreement, the. specn‘“ c
testsfinspections to be conducted by or on behalf of the District and to establish limits on costs
incurred by the District to complete such test/inspections. If mutual agreement is not reached
as to tests/inspections to be completed by or on behalf of the District or the limitations. on the
District’s costs to complete such tests/inspections, the Architect shall issue a final binding
determination. The Contractor shall be responsible for all costs of tests/inspections exceeding
those established pursuant to the forgoing.

14. Facilities and Services for use by District. Pursuant to Article 4.14.2 of the General
Conditions, the Contractor shall provide, for the use of the District Inspector, a temporary office
of not less than 128 square feet of floor area (8" x 16'), located as directed by District and to be
maintained. until removal is authorized by District (“Inspector’s Office”). The Inspector’s Office
shall be of waterproof construction with adequate natural light, heating, ventilation and air-
conditioning. All office equipment and furniture shall be clean, in good condition and working
order, and is subject to approval of the District Inspector. Further, the Contractor shall provide
four lines of local and toll telephone service comprised of two lines for voice communications,
.one dedicated line for fax service, and one dedicated line for internet access, and any other
requirements as stated in the Specifications. Contractor shail provide and pay for adequate
electric power, sanitary service, water, telephone service and equipment, adequate heat and
air conditioning, and maintenance service for all of same as necessary to keep systems
operational, for the Inspector’s Office throughout the Contract Time.

15.  Warranty. The provisions of Article 13.2 of the General Conditions notwithstanding, the
Contractor shall, at its sole costs and expense, repair, correct and/or replace any or all of the
work, materials, equipment and/or workmanship of the Work, together with any other items
which may be affected by any such repairs, corrections. or replacement, that may be unfit for
use as specified or defective within a period of two (2) years from the date of the District's
Final Acceptance of the Work, ordinary wear and tear and unusual abuse or neglect excepted.

16. identification Badges.

16.1  No employee or independent contractor to the Contractor; nor any employee or
independent contractor to any ‘Subcontractor, of any tier, shall be permitted access to
the Site nor to perform any Work at the Site until: (a) such person has submitted
her/his fingerprints to the California Department of Justice (“DOJ") pursuant to
Education Code § 45125.1; (b) the DOJ has ascertained, based upon the submitted
fingerprints, that the individual has not been convicted of a felony defined in Education
Code § 45122.1 and has no criminal felony proceedings (as defined in Education Code
§ 45122.1) pending against her/him; (c) the Contractor or Subcontractor engaging the
individual for the Work has received written or electronic verification from the DOJ of
the absence of felony convictions and pending felony criminal proceedings; and (d) the
Contractor or Subcontractor engaging such individual as an employee or independent
contractor has submitted a Fingerprint Certification to the District specifically identifying
such individual as having been verified by the DOJ as not having been convicted of a
felony and not having pending criminal felony proceeding pending against her/him.

16.2  The provisions of Education Code § 45125.2(a) notwithstanding, erection and
maintenance of physical barriers and/or continuous supervision and monitoring are
insufficient measures to comply with the requirements of this Paragraph.
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_ 16.3 In addition to the DOJ fingerprint verification requirements pursuant to this Paragraph,

j no employee or independent contractor to the Contractor or any Subcontractor, of any
tier, shall be permitted access to the Site at any time unless such individual wears, in a
prominent visual manner, a photographic identification badge issued by the District.
The identification badge shall be prominently worn at all times while at the Site. Any
person performing any Work at the Site without wearing a duly issued District
photographic identification badge will be immediately removed from the Site. The:
District will issue photographic identification badges only to those individuals who. are
identified on a Fingerprinting Certification of the Contractor or a Subcontractor. The
nhotographic identification badges are the sole and exclusive property of the District.
The Contractor shall promptly return to the District each photographic identification
badge once an employee or independent contractor to the Contractor or any
Subcontractor of any tier has completed his Work at the Site or is absent from the Site
for a period of thirty (30) consecutive days, whichever first occurs.

16.4  No unlawful activity is permitted at the Site. The sale, use, or consumption of alcoholic
beverages or tobacco is not permitted at the Site. The identification badge of any
person conducting himself in a manner inconsistent with this Paragraph shall be
revoked.

16.5 The Contractor's .compliance with the requirements of this Paragraph and/or the.
District's enforcement of the requirements of this Paragraph shall not resuit in
adjustment of the Contract Time or the Contract Price.

17.  Site Maintenance. Contractor shall at all times shall keep Site free from debris such as waste,
dust, excess water, storm water runoffs, rubbish, and excess materials and equipment.
Contractor-shall not leave debris under, in, or about the premises, but shall promptly remove
same from the premises and dispose of same. offsite in a lawful manner.

[END OF SECTION]
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ARTICLE 1:

1.1

1.2

1.3

1.4

1.5

1.6

1.7

1.8

1.9

1.10

GENERAL CONDITIONS

DEFINITIONS; GENERAL

District. The "District" refers to Liberty Union High School District and unless
otherwise stated, includes the District's authorized representatives, including the
Project Manager, if a Project Manager is designated, the District's Board of Education
and the District's officers, employees, agents and representatives.

Contractor. The Contractor is the person or entity identified as such in the
Agreement; references to '"Contractor" include the Contractor's authorized
representative.

Roofing Consultant. The Roofing Consultant is the person or entity identified as such
in the Agreement; references to the "Roofing Consultant” includes the Roofing
Consuitant's authorized representative.

The Work. The "Work" is the construction and services required by the Contract
Documents, whether completed or partially completed, and includes all other labor,
materials, equipment or services provided or to be provided by the Contractor to fulfil
the Contractor's obligations under the Contract Documents. The Work may constitute
the whole or a part of the Project.

The Project. The Project is the total construction of which the Work performed by the
Contractor under the Contract Documents which may be the whole or a part of the
Project and which may include construction by the District or by separate contractors.

Surety. The Surety is the person or entity that executes, as surety, the Contractor's
Labor and Material Payment Bond and/or Performance Bond.

Subcontractors; Sub-Subcontractors. A Subcontractor is a person or entity who
has a direct contract with the Contractor to pérform a portion of the Work.
"Subcontractor" does not include a separate contractor to the District or subcontractors.
of any separate contractor. A Sub-Subcontractor is a person or entity of any tier, who

'has a direct or indirect contract with a Subcontractor to perform a portion of the Work at

the site.

Material Supplier. A Material Supplier is any person or entity who only furnishes
materials, equipment or supplies for the Work without fabricating, installing or
consuming them in the Work.

Drawings and Specifications. The Drawings are the graphic and pictorial portions of
the Contract Documents, wherever located and whenever issued, showing generally,
the design, location and dimensions of the Work and may include without limitation,
plans, elevations, sections, details, schedules or diagrams.’ The Specifications are that
portion of the Contract Documents consisting of the written requirements for materials,
equipment, construction systems, standards, criteria and workmanship for the Work
and related services.

The Drawings and Specifications are intended to delineate and describe the Work and
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its component parts so as to permit skilled and competent contractors to bid upon the
Work and prosecute the same to completion.

1.1 Special Conditions; Supplemental Conditions: If made a part of the Contract
Documents, Special Conditions and Supplemental Conditions are special or
supplemental provisions, not otherwise provided for in the Agreement or the General
Conditions. '

112 Contract Documents. The Contract Documents consist of the Agreement between
the District and the Contractor, Conditions of the Contract (whether General, Special,
Supplemental or otherwise), Drawings, Specifications, including addenda thereto
issued prior to execution of the Agreement and any other documents listed in the
Agreement. The Contract Documents shall include modifications issued after
execution of the Agreement. The Contract Documents form the Contract for
Construction.

1.13 Intent and Correlation of Contract Documents.

1.13.1 Work of the Contract Documents. The intent of the Contract Documents is to
include all items necessary for the proper execution and completion of the- Work
by the Contractor. The Contract Documents are complementary and what is
required by one shall be as binding as if required by all; performance by the
Contractor shall be required to the extent consistent with the Contract
Documents 'and reasonably inferable therefrom as being necessary to produce
the intended results. Organization of the Specifications inte divisions, sections
or articles, and the arrangement of Drawings shall not control the Contractor in
dividing the Work among Subcontractors or in establishing the extent of Work to
be performed by any trade. Where any portion of the Contract Documents are
silent and information appears elsewhere in the Contract Documents, such
other portions of the Contract Documents shall control.

1.13.2 Technical Terms. Unless otherwise stated in the Contract Documents, words
or terms which have well-known technical or construction industry meanings
are used in the Contract Documents in accordance with such recognized
meanings.

1.13.3 Conflict in Contract Documents. Conflicts, inconsistencies or ambiguities in
the Contract Documents shall be resolved by the Roofing Consultant in
accordance with Article. 3.1.9 of the General Conditions, where conflicts or
inconsistencies arise between the Drawings and the Specifications, in resolving
such conflicts or inconsistencies, the Roofing Consultant will be governed
generally by the following standards: the Drawings are intended to describe
matters relating to placement, type, quantity and the like; the Specifications are
intended to describe matters relating to quality, materials, compositions,
manufacturers and the like. If conflicts exist between portions of the Contract
Documents regarding the quality of any item, product, equipment or materials;
unless otherwise directed or authorized by the District, the Contractor shall
provide the item, product, equipment or material of the highest or more
stringent quality.

1.14 Shop Drawings; Samples; Product Data ("Submittals”). Shop Drawings are
diagrams, schedules and other data specially prepared for the Work by the Contractor
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or a ‘Subcontractor, Sub-Subcontractor, manufacturer, Material Supplier, or distributor
to illustrate some portion of the Work. Samples are physical examples of materials,
equipment or workmanship forming a part of, or to be incorporated into the Work.
Product Data are illustrations, standard schedules, performance -charts, instructions,
brochures, diagrams and other information furnished by the Contractor to illustrate
materials or equipment for some portion of the Work. Shop Drawings, Samples and
Product Data prepared or furnished by the. Contractor or any of its Subcontractors or
Material Suppliers are collectively referred to as “Submittals”.

1.15 Division of State Architect ("DSA"). The DSA is the California Division of the State
Architect including without limitation the DSA's Office of Construction Services, Office
of Design Services and the Office of Regulatory Services; referencés to the DSA in the
Contract Documents shall mean the DSA, its offices and its authorized employees and
agents. The authority of the DSA over the Work and the performance thereof shall be
as set forth in the Contract Documents and Title 24 of the California Code of
Regulations.

1.16 District's Inspector. The District's Inspector is the individual designated and
employed by the District in accordance with the requirements of Title 24 of the
California Code of Regulations. The District's Inspector shall be authorized to act on
behalf of the District as provided for in the Contract Documents and in Title 24 of the
California Code of Regulations, asthe same may be amended from time to time.

1.17 Contract Document Terms. The term "provide" means "provide complete in place" or
to "furnish and install" such item. Unless otherwise provided in the Contract
Documents, the terms "approved;" "directed;" "satisfactory;” "accepted;" "acceptable;"
“proper;” "required;" "necessary" and "equal' shall mean as approved, directed,
satisfactory, accepted, -acceptable, proper, required, necessary and equal, in the
opinion of the Roofing Consultant. The term "typical" as used in the Drawings shall
require the installation or furnishing of such item(s) of the Work designated as "typical”
in all other areas similarly marked as "typical”; Work in such other areas shall conform
to that shown as "typical" or as reasconably inferable therefrom.

1.18 Contractor's Superintendent. The Contractor's Superintendent is the individual
employed by the Contractor whose principal responsibility shall be the supervision and
coordination of the Work; the Contractor's Superintendent shall not perform routine
construction labor.

1.19 Record Drawings. The Record Drawings are a set of the Drawings marked by the
Contractor during the performance of the Work to indicate completely and accurately
the actual as-built condition of the Work. The Record Drawings shall be sufficient for.a
capable and qualified draftsman to modify the Prawings to reflect and indicate the
Work actually in place at Final Completion of the Work.

1.20 Project Manager. The Project Manager, if any, is the individual or entity designated
as such in the Special Conditions. The Project Manager is an independent contractor
retained by the District and shall be authorized and empowered to act on behalf of the
District. In the event that a Project Manager is not designated in the Special
Conditions, the District reserves the right to designate a Project Manager at any time:
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1.21

1.22

1.23

1.24

1.25

1.26

1.27

during Contractor's performance of the Work. The District reserves the right to remove
or replace the Project Manager during Contractor's performance of the Work. The
designation of a Project Manager, if one has not been designated in the Special
Conditions, or the removal or replacement of the designated Project Manager shall not
result in adjustment of the Contract Price or the Contract Time or otherwise affect, limit
or restrict Contractor's obligations hereunder.

Multi-Prime Contracts. If the Special Conditions provide that District intends to
construct the Project using the Multiple Prime Contractors delivery approach, Project
construction shall be under the direction of a construction manager (“Construction
Manager”). All references in the Contract Documents to the “Project Manager” shall be
deemed to refer to the Construction Manager. All communications as that term is used
in Article. 4.1 of the General Conditions regarding the Work, the performance thereof, or
the Contract Documents between the Contractors and the District shall be through the
Construction Manager. Communications between Contractors, if any, shall be through
the Construction Manager. The District's review of the Contractor's Project
Construction Schedules shall include coordinating and conforming the Contractor's
Project Construction Schedules with those of the other Multiple Prime Contracts for the
Project for the purpose of creating a Master Approved Construction Schedule for the
Work of the Contract Documents and all other Multiple Prime Contracts for the Project.
Such review and coordination shall not be déemed the District's assumption of
construction means, methods or sequences by the District, the Construction Manager,
or the Roofing Consultant, all of which remain thé Contractor's obligations under the
Contract Documents.

Construction Equipment. "Construction Equipment" is' equipment utilized for the
performance of any portion of the Work, but which is not incorporated into the Work.

Site. The Site is the physical area designated in the Contract Documents for
Contractor's performance, construction and installation of the Work.

Field Clarifications. A written or graphic document consisting of supplementary
details, instructions or information issued on behalf of the District which clarifies or
supplements the Contract Documents and which becomes a part of the Contract
Documents upon issuance. Field Clarifications do not constitute an adjustment of the
Contract Time or the Contract Price, unless a Change Order relating to a Field
Clarification is authorized and issued under the Contract Documents.

Defective or Non-Conforming Work. Defective or non-conforming Work is any Work
which is unsatisfactory, faulty or deficient by: (a) not conforming to the requirements of
the Contract Documents; (b)not conforming to the standards. of workmanship of the

applicable trade or industry; (c) not being in compliance with the requirements of any

inspection, reference, standard, test, or approval required by the Contract Documents;
or (d) damage occurring prior to Final Completion of all of the Work.

Delivery. The term “delivery” used in conjunction with any equipment, materials or
other items to be incorporated into the Work shall mean the unloading and storage in a
protected condition pending incorporation into the Work.

Notice to Proceed. The Notice to Proceed is the written notice issued by or on behalf
of the District to the Contractor authorizing the Contractor to proceed with
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commencement of the Work and which establishes the date for commencement of the
Contract Time.

1.28 Progress Reports; Verified Reports. Progress Reports, if required, are written
reports prepared by the Contractor and periodically submitted to the District in the form
and content as required by the Contract Documents. Verified Reports are periodic
written reports prepared by the Contractor and submitted to the DSA; Verified Reports
shall be in such form and content as required by the applicable provisions of Title 24 of
the California Code of Regulations. A material obligation of the Contractor is the
preparation of complete and accurate Progress Reports, if required, and Verified
Reports as well as the timely submission of the same.

ARTICLE 2: DISTRICT

2.1 Information Required of District.

2.1.1 Surveys; Site Information. Information, if any, concerning physical
characteristics of the. Site, including without limitation, surveys, soils reports,
and utility locations, to be provided by the District are set forth in the Contract
Documents. Information not provided by the District or necessary information in
addition to that provided by the District concerning physical characteristics of
the Site which is required shall be obtained by Contractor without adjustment to
the Contract Price or the Contract Time.

2.1.2 Permits; Fees. Except as otherwise provided inthe Contract Documents, the
District shall secure and pay for necessary approvals, easements, assessments
and charges required for construction, use or occupancy of permanent
structures or for permanent changes in. existing facilities which relate to the
Work of the Contractor under the Contract Documents. If permits and fees are
designated as the responsibility of the Contractor under the Contract
Documents, the Contractor shall be solely responsible. for obtaining the same,
the cost of such permits or fees and any costs incurred by the Contractor in
obtaining such permits shall be included within the Contract Price.

21.3 Drawings and Specifications. Except as otherwise provided for in the
Contract Documents, the District shall furnish the Contractor, free of charge, the
number of copies of the Drawings and the Specifications as set forth in the
Special Conditions. All of the Drawings and the Specifications provided by the
District to the Contractor remain the property of the District; the Contractor shall
not use the Drawings or the Specifications in connection with any other work of
improvement other than the Work of the Project.

ARTICLE 3:

3.1.1 Furnishing of Information. .Information or services to be provided by the
District under the Contract Documents shall be furnished by the District with
reasonable prompiness to avoid delay in the orderly progress of the Work.
Information about existing conditions furnished by the District under the
Contract Documents is obtained from sources believed to be reliable, but the
District ‘neither guarantees or warrants that such information is complete and
accurate. The Contractor shall verify all information provided by the District. To
the extent that the Contract Documents depict existing conditions on or about
the Site, or the Work involves the renovation, removal or remodeling of existing
improvements, or the Work involves any tie-in .or other connection with any
existing improvements, the conditions and/or existing improvements depicted in
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3.2

3.3

ARTICLE 4:

the Contract Documents are as they are believed to exist. Contractor shall bear
the risk of any variations between conditions or existing improvements depicted
in the Contract Documents and those conditions or existing improvements
actually encountered in the performance of the Work. The existence of any
variations between conditions or existing improvements depicted in the
‘Contract Documents and those actually encountered in the performance of the
Work shall not result in any District liability therefor, nor shall any such
variations resultin an adjustment of the Contract Time or the Contract Price.

District's Right to Stop the Work. In addition to the District's right to suspend the
Work or terminate the Contract pursuant to the Contract Documents, the District, may,
by written order, direct the Contractor to stop the Work, or any portion thereof, until the
cause for such stop work order has been eliminated if the Contractor: (i) fails to correct
Work which is not in conformity and in accordance with the requirements of the
Contract Documents, or (i) otherwise fails to carry out the Work in conformity and
accordance with the Contract Documents. The right of the District to stop the Work
hereunder shall not be deemed a duty on the part of the District to exercise such right
for the benefit of the: Contractor or any other ‘person or entity, nor shall the District's
exercise of such right waive or limit the exercise of any other right or remedy of the
District under the Contract Documents or at law..

Partial Occupancy or Use.

3.3.1 District's Right to Partial Occupancy. The District may occupy or use- any
completed or partially. completed portion of the Work, provided that: (i) the
District has obtained the consent of or is otherwise authorized by, public
authorities with jurisdiction thereof, to so occupy or use such portion of the
Work and (i) the District and the Contractor have accepted, in writing, the
responsibilities assigned to each of them for payments, retainage, if any,
security, maintenance, utilities, damage to the Work, insurance and the period
for correction of the Work and commencement of warranties required by the
Contract Documents for such portion of the Work partially used or occupied by
the District. If the Contractor and the District are unable to agree upon the
matters set forth in (i) above, the District may nevertheless use or occupy any
portion of the Work, with the responsibility for such matters subject to resolution
in accordance with the Contract Documents. Immediately prior to such partial
occupancy or use of the Work, or portions thereof, the District, the District's
Inspector, the Contractor and the Roofing Consuitant shall jointly inspect the
portions of the Work to be occupied or to be used to determine and record the
condition of the Work. Repairs, replacements or other corrective action noted
in such inspection shall be promptly performed and completed by the
Contractor so that the portion of the Work to be occupied or used by the District
is in conformity with the requirements of the Contract Documents and the
District's occupancy or use thereof is not impaired. The District's use or
occupancy of the Work or portions thereof pursuant to the preceding shall not
be deemed “completion” of the Work as that term is used in Public Contract
Code § 7107.

411 No Acceptance of Defective or Nonconforming Work. Unless otherwise
expressly agreed upon by the District and the Contractor, the District's partial
occupancy or use of the Work or any portion thereof, shall not constitute the
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District's acceptance of the Work not complying with the fequirements. of the
Contract Documents or which is otherwise defective.

4.2 The District's Inspector. In addition to the authority and rights of the District's
Inspector as provided for elsewhere in the Contract Documents, all of the Work shall
be performed under the observation of the District's Inspector. The District's Inspector
shall have access to all parts of the Work at any time, wherever located and whether
partially or completely fabricated, manufactured, furnished or installed. The
performance of the duties of the District's Inspector under the Contract Documents
shall not relieve or limit the Contractor's performance of its obligations under the
Contract Documents.

ARTICLE 5: ROOFING CONSULTANT

5.1 Roofing Consultant's Administration of the Contract.

5.1.1 Administration of Contract. The Roofing Consultant and the Project Manager,
if one is designated for the Work, will provide administration of the Contract as
described in the Contract Documents, and will be the District's representatives
during construction until the time that Final Payment is due the Contractor
under the Contract Documents. The Roofing Consultant will advise and consult
with the District, the Project Manager and the District's Inspector with respect to
the administration of the Contract and the Work. The Roofing Consultant is
authorized to act on behalf of the District to the extent provided for in the
Contract Documents; and shall have the responsibilties and powers
established by law, including Title 24 of the California Code of Regulations.

5.1.2 Periodic Site Inspections. The Roofing Consultant will visit the Site at
intervals appropriate to the stage of construction to become generally familiar
with the progress and quality of the completed Work and to determine, in
general, if the Work is being performed in a manner indicating that the Work,
when completed, will be in accordance with the Contract Documents. The
Roofing Consultant will not be required to make exhaustive or continuous Site
inspections to check quality or quantity of the Work. On the basis of Site
observations as an Roofing Consultant, the Roofing Consultant will keep the
District informed of the progress of the Work, .and will endeavor te guard the
District against defects and deficiencies in the Work.

5.1.3 Contractor Responsibility for Construction Means, Methods and
Sequences. The Roofing Consultant will not have control over or charge -of
and will not be responsiblé for construction means, methods, techniques;,
sequences or procedures, or for safety precautions and programs in connection
with the Work, these being solely the Contractor's responsibility. The Roofing
Consultant will not have control over or charge of and will not be responsible for
acts or omissions of the Contractor, Subcontractors, or their agents or
employees, or of any other persons performing portions of the Work.

5.1.4 Review of Applications for Payment. In accordance with Article 8 hereof, the
Roofing Consultant will review the Contractor's Applications for Progress
Payments and for Final Payment, evaluate the extent of Work performed and
the-amount properly due the Contractor on such Application for Payment.

5.1.5 Rejection of Work. The Roofing Consultant is authorized to reject Work which
is defective or does not conform to the requirements of the Contract
Documents. Whenever the Roofing Consultant considers it necessary or
advisable, for implementation of the intent of the Contract Documents; the
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Roofing Consultant will have authority to require additional irispections or
testing of the Work, whether or not such Work is fabricated, installed or
completed. Neither this authority: of the Roofing Consultant nor a decision
made in good. faith by the Roofing Consultant to exercise or not to exercise
such authority shall give rise to a duty or responsibilty of the at to the
Contractor, Subcontractors, Material Suppliers, their agents or employees, or
other persons performing portions of the Work.
5.1.6 Submittals.
5.1.6.1 Roofing Consultant’'s Review. The Roofing Consuitant will review
and approve or take other appropriate action upon the Contractor's
Submittals, but only for the limited purpose of checking for general
conformance with information given and the design concept
expressed in the Contract Documents. Review of Submittals is not
conducted for the purpose of determining the accuracy and
completeness of other details such as dimensions and quantities, or
for substantiating instructions for installation or performance of
equipment or systems, all of which remain the' responsibility of the
Contractor ‘as required by the Contract Documents. The Roofing
Consultant's review of the Contractor's Submittals shall not relieve
the Contractor of its obligations under the Contract Documents. The
Roofing Consultant's review of Submittals shall not constitute
approval of safety measures, programs or precautions or, unless
otherwise specifically stated by the Roofing Consultant, of any
construction means, methods, techniques, sequences or procedures.
The Roofing Consultant's approval of a specific. item in a Submittal
shall not indicate approval of an assembly of which the item is a
component with the Submittal(s) required and relating to such
assembly have been reviewed by the Roofing Consultant.

5.1.6.2 Time for Roofing Consultant's Review. The Roofing Consultant's review
of Submittals will be conducted promptly so as not to delay or hinder the
progress of the Work or the activities of the Contractor, the District or the
District's separate contractors while allowing sufficient time, in the Roofing
Consultant's reasonable professional judgment, to permit adequate review of
Submittals. The foregoing notwithstanding, the Roofing Consultant's review
and return of Submittals will conform with the time limits.and other conditions,
if any, set forth in the Specifications or the Submittal Schedule if the Submittal
Schedule is required by other provisions.of the Contract Documents.

5.1.7 Changes to the Work; Change Orders. The Roofing Consultant will prepare
Change Orders, and may authorize minor Changes in the Work which do not
result in adjustment of the Contract Time or the Contract Price.

5.1.8 Completion. The Roofing Consultant will conduct obsérvations to determine
the date or dates of Substantial Completion and the date of Final Completion,
will receive and forward to the District, for the District's review and records,
written warranties and related documents required by the Contract Documents
and assembled by the Contractor, and will verify that the Contractor has
complied with all requirements of the Contract Documents and is- entitled to
receipt of Final Payment.

5.1.9 Interpretation of Contract Documents. The Roofing Consultant will interpret
and decide matters concerning the requirements of the Contract Documents on
written request of either the District or the Contractor. The Roofing Consultant's
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response to such requests will be made with reasonable promptness and within
the time limits agreed upon, if any. If no agreement is reached establishing the
time for the Roofing Consultant’s. review and response to requests under this
Article 3.1.9, the Roofing Consultant shall be afforded a fifteen (15) day period
after receipt of such request to review and respond thereto. Interpretations and
decisions of the Roofing Consultant will be consistent with the intent of and
reasonably inferable from the Contract Documents and will be in writing or in
the form of drawings. When making such interpretations and decisions, the
Roofing Consultant will endeavor to secure faithful performance by both the
District and the Contractor, will not show partiality to either .and will not be liable
for results of interpretations or decisions so rendered in good faith. The
Roofing Consultant's decisions on matters relating to aesthetic effect will be
final if consistent with the intent expréssed in the Contract Documents.

5.1.10 Request for Information. If the Contractor encounters any condition which the
Contractor believes, in good faith and with reasonable basis, is the result of an
ambiguity, conflict, error or omission in the Contract Documents (collectively
“the Conditions”), it shall be affirmative obligation of the Contractor to timely
notify the Roofing Consultant, in writing, of the Conditions encountered and to
request information from the Roofing Consultant necessary to address and
resolve any such Conditions before proceeding with any portion of the Work
affected or which may be affected by such Conditions. If the Contractor fails to
timely notify the Roofing Consultant in writing of any Conditions encountered
and the Contractor proceeds to perform any portion of the Work containing or
affected by such Conditions the Contractor shall bear all costs associated with
or required to correct, remove, or otherwise remedy any portion of the Work
affected thereby without adjustment of the Contract Time or the Contract Price.
In requesting information of the Roofing Consultant to address and resolve any
Conditions the Contractor shall act with promptness in submitting any such
written request so as to allow the Roofing Consultant a reasonable period of
time to review, evaluate and respond to any such request, taking into account
the then current status of the progress and completion of the. Work and the
actual or potential impact of any such Conditions upen the completion of the
Work within the Contract Time. The Contract Time shall not be subject to
adjustment in the event that the Contractor shall fail to timely request
information from the Roofing Consultant. The Roofing Consultant's responses
to any such Contractor request for information shall conform with the standards.
and time frame set forth in Article 3.1.9 of these General Conditions. The
foregoing provisions notwithstanding, in the event that the Roofing Consultant
reasonably determines that any of Contractor's request(s) for information: (i)
does not reflect adequate or competent supervision or coordination by the
Contractor or any. Subcontractor; or (ii) does not reflect the Contractor's
adequate or competent knowledge of the requirements of the Work or the
Contract Documents; -or (iii) is not justified for any other reason, Contractor shall
be liable to the District for all costs incurred by the District associated with the
processing, reviewing, evaluating and responding to any such request for
information, including without limitation, fees of the Roofing Consultant and any.
other design consultant to the Roofing Consultant or the District. In responding
to any of Contractor's request(s) for information, the Roofing Consuiltant shall, in
the response, indicate if the Roofing Consultant has- made the determination
pursuant to the preceding sentence and, if so, the amount of costs to be borne
by the Contractor for the processing, review, evaluation and response to the
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request for information. Thereafter, the District is authorized to deduct such
amount from any portion of the Contract Price then or thereafter due the
Contractor.

52 Communications; Roofing Consultant’s Role. All communications regarding the
Work, the performance thereof or the Contract Documents shall be in writing; verbal
communications shall be reduced to writing. Communications between the Contractor
and the District shall be. through the Roofing Consultant. Communications between
separate contractors, if any, shall be through the Roofing Consultant. All written
communications between ‘the Contractor and any Subcontractor, Material Supplier or
others directly or indirectly engaged by the Contractor to perform or provide any portion
of the Work shall be available to the District, the Project Manager and the Roofing
Consuitant for review, inspection and reproduction as may be requested from time to
time. Failure or refusal of the Contractor to permit the District, the Project Manager or
Roofing Consultant to review, inspect or reproduce such written comrnunications may
be deemed a default of Contractor hereunder.

5.3 Termination of Roofing Consultant; Substitute Roofing Consultant. In case of
termination of employment of the Roofing Consultant, the District shall appoint a
substitute Roofing Consultant whose status under the Contract Documents shall be
that of the Roofing Consultant.

ARTICLE 6: THE CONTRACTOR

6.1 Contractor Review of Contract Documents.

6.1.1 Examination of Coritract Documents. The Contractor shall carefully study
and compare the Contract Documents with each other and with information
furnished by the District pursuant to the Contract Documents and shall at once
report. to the Roofing Consultant any errors, inconsistencies or omissions
discovered. If the Contractor performs any Work knowing, or with reasonable
diligence should have known that, it involves an error, inconsistency or
omission in the Contract Documents without prior notice to the Roofing
Consultant of the same, the Contractor shall assume full responsibility ‘for such
performance and shall bear all attributable costs for correction of the same.

6.1.2 Field Measurements. Prior to commencement of the Work, or portions
thereof, the Contractor shall take field measurements and verify field conditions
at the Site and shall carefully compare such field measurements. and conditions
and other information known to the Contractor with information provided in the
Contract Documents. Errors, inconsistencies or omissions discovered shall be
reported to the Roofing Consultant at once. 7

6.1.3 Dimensions; Layouts and Field Engineering. Unless otherwise expressly
provided, dimensions indicated in the Drawings are intended for reference only.
The Drawings are intended to be diagrammatic and schematic in nature; the
Contractor shall be solely responsible for dimensioning and coordinating the
Work of the Contract Documents. All field engineering required for laying out
the Work and establishing grades for earthwork operations shall be by the
Contractor at its expense. Any field engineering or 6ther engineering to be
provided or performed by the Contractor under the Contract Documents and
required or necessary for the proper execution or installation of the Work shall
be provided and performed by the an engineer duly registered under the laws of
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the State of California in the engineering discipline for such portion of the Work.

6.1.4 Work in Accordance With Contract Documents. The Contractor shall
perform all of the ‘Work in strict conformity with the Contract Documents and
approved Submittals.

6.2  Site Investigation; Subsurface Conditions.

6.2.1 Contractor Investigation. The Contractor shall be responsible for, and by
executing the Agreement acknowledges, that it has carefully examined the Site
and has taken all steps it deems reasonably necessary to ascertain all
conditions which may effect the Work, :or the cost thereof, including, without
limitation, conditions bearing upon transportation, disposal, handling or storage
of materials; availability of labor or utilities; access to the Site; and the physical
conditions and the character of equipment, materials, labor and services
necessary to perform the Work. Any failure of the Contractor to do so will not
relieve it from the responsibility for fully and completely performing all Work
without adjustment to the Contract Price or the Contract Time. The District
assumes no responsibility to the Contractor for any understandings or
representations concerning conditions or characteristics of the Site, or the
Work, made by any of its officers, employees or agents prior to the execution of
the Agreement, unless such understandings or represéntations are expressly
set forth in the Agreement. ‘

6.2.2 Subsurface Data. By executing the Agreement, the Contractor acknowledges
that it has examined the boring data and other subsurface data available and
satisfied itself as to the character, quality and quantity of surface and
subsurface materials, including without limitation, obstacles which may be
encountered in performance of the Work, insofar as this information is
reasonably ascertainable from an inspection of the Site, review of available
subsurface data and analysis of information furnished by the District under the
Contract Documents. Subsurface data or other soils investigation report
provided by the District hereunder are not a part of the Contract Documents.
Information contained in such data or report regarding subsurface conditions,
elevations of existing grades, or below grade elevations are approximate only
and is neither guaranteed or warranted by the District to be complete and
accurate. The Contractor shall examiné all boring and ether subsurface data to
make its own independent interpretation of the subsurface conditions and
acknowledges that its bid is based upon its own opinion of the conditions which
may be encountered. The District assumes no responsibility for any
conclusions or interpretations made by Contractor on the basis of available
subsurface data or other information furnished by District under the Contract.
Documents. | ' __

6.2.3 Subsurface Conditions. If the Work under the Contract Documents involves
digging trenches or other excavations that extend deeper than four feet below
the surface, the Contractor shall promptly and before the following conditions
are disturbed, notify the District's Inspector, in writing, of any: (i) material that
the Contractor believes may be material that is hazardous waste, as defined in
California Health and Safety Code § 25117, that is required to be removed to a
Class | or Class Il or Class lll disposal site in accordance with provisions of
existing law; (ii) subsurface or latent physical conditions at the site differing from
those indicated; or (iii) unknown physical conditions at the site of any unusual
nature, different materially from those ordinarily encountered and generaliy
recognized as inherent in the Work or the character provided for in the Contract
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Documents. If upon notice to the District of the conditions described above and
upon the District's investigation thereof, the District determines that the
conditions so materially differ or involvé such hazardous materials which
require an adjustment to the Contract Price or the Contract Time, the District
shall issue a Change Order in accordance with Article 9 hereof. In accordance
with California Public Contract Code § 7104, any dispute arising between the
Contractor -and the District as to any of the conditions listed in (i), (if) or (iif)
above, shall not excuse the Contractor from the completion of the Work within
the Contract Time and the Contractor shall proceed with all Work to be
performed undér the Contract Documents. The District reserves the right to
terminate the Contract pursuant to Article 15.2 hereof should the District
determine not to proceed because of any condition described in (i), {ii) or (iif)
-above.

6.3 Supervision and Construction Procedures.

6.3.1 Supervision of the Work. The Contractor shall supervise and direct
performance of the Work, using the Contractor's best skill and attention. The
Contractor shall be solely responsible for, and have control over, construction
means; methods, techniques, sequences and procedures and for coordinating
all portions of the Work under the Contract Documents, unless Contract
Documents give other specific instructions concerning these matters. The
Contractor shall be responsible for inspection of completed or partially
completed portions of Work to determine that such portions are in proper
condition to receive subsequent Work..

6.3.2 Responsibility for the Work. The Contractor shall be responsible to the
District for acts and omissions of the Contractor's employees, Subcontractors
and their agent$ and eniployees, and all other persons performing any poition
of the Work under a contract with the Contractor. The Contractor shall not be
relieved of the obligation to perform the Work in accordance with the Contract
Documents either by activities or duties of the Project Manager, District's
Inspector or the Roofing Consultant, or by tests, inspections or approvals
required or performed by persons other than the Contractor.

6.3.3 Surveys. The Contractor shall prepare or cause to be prepared all detailed
surveys necessary for performance of the Work, including without limitation,
slope stakes, points, lines and elevations. The Contractor shall be responsible
for the establishment, location, maintenance and preservation of benchmarks,
reference points and stakes for the Work. The cost of any surveys and the
establishment, location, maintenance and preservation of benchmarks,
reference points and stakés shall be included within the Contract Price. The
Contractor shall be solely responsible for all loss or costs resulting from the
loss, destruction, disturbance or damage of benchmarks, reference points or
stakes.

6.3.4 Construction Utilities. Except for construction utility services provided by the
District as noted in the Special Conditions, the Contractor shall arrange for the
furnishing of and shall pay the costs of all utility services, necessary for
performance of the Work and the Contractor's obligations under the Contract
Documents. The Contractor shall furnish and install necessary or appropriate
temporary distributions of utilities, including meters as required by the District,
to the Site. Any such temporary distributions shall be removed by the
Contractor upon completion of the Work. The costs of all such utility services,
including the installation and removal of temporary distributions thereof, shall be
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borne by the Contractor and included in the Contract Price.
6.3.5 Existing Utilities; Removal, Relocation and Protection, In accordance with
California Government Code § 4215, the District shall assume the responsibility
for the timely removal, relocation, or protection of existing 'main or trunkline
utility facilities located on the Site which are not identified in the Drawings,
Specifications or other Contract Documents. Contractor shall be compensated
for the costs of locating, repairing damage not due to the Contractor's failure to
exercise reasonable care, and removing or relocating such utility facilities not
indicated in the Drawings, Specifications and other Contract Documents with
reasonable accuracy; and for equipment on the Site necessarily idled during
such work. Contractor shall not be assessed Liquidated Damages for delay in
completion of the Work when such delay is caused by the failure of the District,
or the District of the utility to provide for removal or relocation of such utility
facilities. Nothing in this Article 4.3.5 shall be deemed to require the District to
indicate the presence of existing service laterals or appurtenances whenever
the presence of such utilities onthe Site can be inferred from the presence of
other visible facilities, such as buildings, meters and junction boxes, on or
adjacent to the Site. If the Contractor encounters utility facilities not identified by
the District in the Drawings, Specifications, or other Contract Documents, the
Contractor shall immediately notify, in writing, the District, the District's
Inspector, the Roofing Consultant, the Project Manager and the utility owner.. In
the event that such utility facilities are owned by a public utility, the public utility
shall have the sole discretion to perform repairs or relocation work or permit the
Contractor to do such repairs or relocation work at a reasonable price.
6.3.6 Conferences and Meetings. A material obligation of the Contractor under the
Contract Documents is the attendance by the Contractor's supervisory
personnel for the Work and the Contractor's management personnel as
required by the Contract Documents. or as requested by the District. The
Contractor’s personnel participating in- conferences and meetings relating to the
Work shall be authorized to act on behalf of the Contractor and to bind the
Contractor. The Contractor is solely responsible for arranging for the
attendance by Subcontractors, Material Suppliers at meetings and conferences
relating to the Work as necessary, appropriate or as requested by the District.
6.3.6.1  Pre-Construction Conference. The Contractor's representatives (and
representatives of Subcontractors as requested by the District) shall attend a
Pre-Construction Conference at such time and place as designated by the
District. The Pre-Construction Conference will address items such as the
Contractor's access to the Site, review of construction procedures and
requirements and other matters pertaining generally to construction of the
Work.

6.3.6.2 Progress Meetings. Progress meetings will be conducted on regular
intervals (weekly unless otherwise expressly indicated elsewhere in the
Contract Documents). The Contractor's representatives and representatives
of Subcontractors (as requested by the District) shall attend Progress
Meetings. Progress Meetings will be chaired by the Roofing Consultant or
the Project Manager and will generally include as agenda items: Site safety,
field issues, coordination of Work, construction progress and impacts to
timely completion, if any. The purposes of the Progress Meetings include: a
formal and regular forum for discussion of the status and progress of the
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Work by all Project participants, a review of progress or resolution of
previously raised issues and action items assigned to the Project participants,
and reviews of the Progress Schedule and Submittals.

6.3.6.3 Special Meetings. As deemed necessary or appropriate by the District,
Special Meetings will be conducted with the participation of the Contractor,
Subcontractors and other Project participants as requested by the District,

6.3.6.4 Minutes of Meetings. Following conclusion of the 'Pre-Construction
Conference, Progress Meetings and Special Meetings, the Roofing
Consultant or the Project Manager will prepared and distribute minutes
reflecting the items addressed and actions taken at @ meeting or conference.
Unless the Contractor notifies the Roofing Consultant and the Project
Manager in writing of objections or corrections to minutes prepared
hereunder within five (5) dates of the date of distribution of the minutes, the
minutes as distributed shall constitute the official record of the meeting or
conference. No abjections or corrections of any Subcontractor or Material
Supplier shall be submitted directly to the Roofing Consultant or the: Project
Manager; 'such objections or corrections shall be submitted to the Roofing
Consultant and the Project Manager through the Contractor. If the Contractor
timely interposes -objections or notes corrections, the resolution of such
matters shall be addressed at the next scheduled Progress Meeting.

6.4  Labor and Materials.

6.4.1 Payment for Labor, Materials and Services. Unless otherwise provided in
the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, Construction Equipment and machinery, water,
heat, utilities, transportation, and other facilities and services necessary for
proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated in the Work.

6.4.2 Employee Discipline. The Contractor shall enforce ‘strict discipline and good
order among the Contractor's employees, the .employees of any Subcontractor
or Sub-subcontractor, ‘and all other persons performing any part of the Work at
the Site. The Contractor shall not permit employment of unfit persons or
persons not skilled in tasks assigned to them. The Contractor shall dismiss from
its employ and direct any Subcontractor or Sub-subcontractor to dismiss from
their employment any person deemed by the District to be unfit or incompetent
to perform Work and thereafter, the Contractor shall not employ nor permit the
employment of such person for performance of any part of the Work without the
prior written consent of the District, which consent may be withheld in the
reasonable discretion of the District.

6.4.3 Contractor's Superintendent. The Contractor shall employ a competent
superintendent and all necessary assistants who shall be: in attendance: at the
Site: at all times during performance of the Work. The Contractor's:
communications relating to the Work or the. Contract Documents shall be
through the Contractor's superintendent. The superintendent shall represent
the Contractor and communications given to the supérintendent shall be
binding as if given to the Contractor. The Contractor shall dismiss the
superintendent or any of his/her assistants if they are deemed, in the sole
reasonable judgment of the District, to be unfit, incompetent or incapable of
performing the functions assigned to them. In such event, the District shall
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have the right to approve of the replacement superintendent or assistant.
6.4.4 Prohibition on Harassment.

6.4.4.1

6.4.4.2

6.4.4.3

District's Policy Prohibiting Harassment. The District is committed to
providing a campus and workplace free of sexual harassment and
harassment based on factors such as race, color religion, national origin,
ancestry, age, medical condition, marital status, disability or veteran status.
Harassment includes without limitation, verbal, physical or visual conduct
which creates an intimidating, offensive or hostile environment such as racial
slurs; ethnic jokes; posting of offensive statements, posters or cartoons or
similar conduct. Sexual harassment includes without limitation the solicitation
of sexual favors, unwelcome sexual advances, or other verbal, visual or
physical conduct of a sexual nature.

Contractor's Adoption of Anti-Harassment Policy. Contractor shall adopt
and implement all appropriate and necessary policies prohibiting any form of
discrimination in the workplace, including without limitation harassment on the
basis of any classification protected under local, state or federal law,
regulation or policy. Contractor shall take all reasonable steps to prevent
harassment from occurring, including without limitation affirmatively raising
the subject of harassment among its employees, expressing strong
disapproval of any form of harassment, developing appropriate sanctions,
informing employees of their right to raise and how to raise the issue of
harassment and informing complainants of the outcome of an investigation
into a harassment claim. Contractor shall require that any Subcontractor or
Sub-subcontractor performing any portion of the Work to adopt and
implement policies in conformity with this Article 4.4.4.

Prohibition on Harassment at the Site. Contractor shall not permit any
person, whether employed by Contractor, a Subcontractor, Sub-
subcontractor, or any other person or entity, performing any Work at or about
the Site to engage in any prohibited form of harassment. Any such person
engaging in a prohibited form of harassment directed to any individual
performing or providing any portion of the Work at or about the Site shall be
subject to appropriate sanctions in accordance with the anti-harassment
policy adopted and implemented pursuant to Article 4.4.4.2 above. Any
person, performing or providing Work on or about the Site engaging in a
prohibited form of harassment directed to any student, faculty member or
staff of the District or directed to any other person on or about the Site shall
be subject to immediate removal and shall be prohibited thereafter from
providing or performing any portion of the Work. Upon the District's receipt of
any notice or complaint that any person employed directly or indirectly by
Contractor in performing or providing the Work has engaged in a prohibited
form of harassment, the District will promptly undertake an investigation of
such notice or complaint, In the event that the District, after such
investigation, reasonably determines that a prohibited form of harassment
has occurred, the District shall promptly notify the Contractor of the same and
direct that the person engaging in such conduct be immediately removed
from the Site. Unless the District's determination that a prohibited form of
harassment has occurred is grossly negligent or without reasonable cause,

LIBERTY UNION HIGH SCHOOL DISTRICT
COMMUNITY EDUCATION CENTER - CEC

GENERAL CONDITIONS

REV.04.2023 - THE MAIN BUILDING AND CANOPY PAGE 23 OF 79



LIBERTY UNION HIGH SCHOOL DISTRICT

District shall have no liability for directing the removal of any person
determined to have engaged in a prohibited form of harassment nor shall the
Contract Price or the Contract Time be adjusted on account thereof.
Coritractor and the Surety shall defend, indemnify and hold harmless the
District and its employees, officers, board of education, trustees, agents, and
representatives from any and all claims, liabilities, judgments, awards, actions
or causes of actions, including without limitation, attorneys' fees, which arise
out of, or pertain in any manner to: (i} the assertion by any person dismissed
from performing or providing work at the direction of the District pursuant.to
this Article 4.4.4.3; or (i) the assertion by any person that any person directly
or indirectly under the employment or direction of the Contractor has engaged
in.a prohibited form -of harassment directed to or affecting such person. The
obligations of the Contractor and the Surety under the preceding sentence
are in addition to, and not in lieu of, any other obligation of defense, indemnity
and hold harmless whether arising under the Contract Documents, at law or
otherwise; these obllgatlons survive completion of the Work or the termination
of the Contract.

6.5 Taxes. The Contractor shall pay, without adjustment of the Contract Price, all sales,
consumer, use and other taxes for the Work or portions thereof provided by the
Contractor under the Contract Documents.

6.6 Permits, Fees and Notices; Compliance With Laws.

6.6.1 Payment of Permits, Feeés. Unless otherwise provided in the Contract
Documents, the District shall secure. and pay for the building permits, other
permits, governmental fees, licenses and inspections necessary or required for
the proper execution and completion of the Work.

6.6.2 Compliance With Laws. The Contractor shall comply with and give notices
required by laws, ordinances, rules, regulations and other orders of public
authorities bearing on performance of the Work.

6.6.3 Notice of Variation From Laws. If the Contractor knows, or has reason to
believe, that any portion of the Contract Documents are at variance with
applicable laws, statutes, ordinances, building codes, regulations or rules, the
Contractor shall promptly notify the Roofing Consultant and the District's
Inspector, in writing, of the same. If the: Contractor performs Work knowing, or
with reasonable diligence should have known, it to be contrary to laws, statutes,
ordinances, buiilding codes, rules or regulations applicable to the Work without
such notice to the Roofing Consultant and the District's Inspector, the
Contractor shall assume full responsibility for such Work and shall bear the
attributable costs arising or associated therefrom, including without limitation,
the removal, replacement or correction of the same.

6.7 Submittals.

6.7.1 Purpose of Submittals. Shop Drawings, Product Data, Samples and similar
submittals {collectively “Submittals”) are not Contract Documents. The purpose
for submission of Submittals is to demonstrate, for those portions of the Work
for which Submittals are required, the manner in which the Contractor proposes
to provide or incorporate such item of the Work in conformity with the
information given and the design concept expressed in the Contract
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Documents.
6.7.2 Contractor's Submittals.

6.7.2.1

6.7.2.2

Prompt Submittals. The Contractor shall review, approve and submit to the
Roofing Consultant or such other person or entity designated by the District,
the number of copies of Submittals required by the Contract Documents. All
Submittals required by the Contract Documents shall be prepared,
assembled and submitted by the Contractor to the Roofing Consultant within
the time frames set forth in the Submittal Schedule incorporated and made a
part of the Approved Construction Schedule prepared and submitted by the
Contractor pursuant to Arficle 7 of these General Conditions. Contractor's
submission of Submittals in conformity with the Submittal Schedule is a
material obligation of the Contractor. In the event of Contractor’s failure or
refusal to deliver Submittals to the Roofing Consultant in- accordance with the
Submittal Schedule, the Contractor shall be subject to per diem assessments
in the amount set forth in the Special Conditions for each day of delayed
submission for any Submittal beyond the date set forth in the Submittal
Schedule for Contractor's submission of such Submittal. Contractor and
District acknowledge and agree that if Contractor shall fail fo deliver
Submittals in accordance with the Submittal Schedule, the District will incur
costs and expenses not contemplated by the Contract Documents, the exact
amount of which are difficult to ascertain and fix. Contractor and the District
acknowledge and agree that the per diem assessment for delayed
submission of Submittals set forth in the Special Conditions represents a
reasonable estimate of costs and expenses the District will incur as a result of
delayed submission of Submittals and that the same is not a penalty.
Notwithstanding Contractor's submission of all required Submittals in
accordance with the Submittal Schedule, in the event that the District or the
Roofing Consultant reasonably determines that all or any portion of such
Submittals fail to comply with the requirements of Articles 4.7.2.2, 4.7.2.3 and
4.7.2.4 of these General Conditions andfor such Submittals are not otherwise
complete and accurate so as to require re-submission, Contractor shall bear
all costs associated with the review and approval of resubmitted Submittals,
including without limitation Roofing Consultant's fees incurred in connection
therewith; provided that such costs are in addition to, and not in lieu of, any
per diem assessments imposed under this Article 4.7.2.1 for Contractor's
delayed submission of Submittals. [n the event of the District's imposition of
the per diem assessments due to the Confractor's delayed submission of
Submittals or in the event of the District's assessment of costs and expenses
incurred to review incomplete or inaccurate Submittals, the District may
deduct the same from any portion the Contract Price then or thereafter due
the Contractor. Submittals not required by the Contract Documents or which
do not otherwise conform with the requirements of the Contract Documents
may be returned without action. No adjustment to the Contract Time or the
Contract Price shall be granted to the Contractor on account of its failure to
make timely submission of any Submitial.

Approval of Subcontractor Submittals. All Submittals prepared by
Subcontractors, of any tier, Material Suppliers, manufacturers or distributors
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6.7.2.3

6.7.2.4

6.7.2.5

6.7.2.6

shall béar the written approval of the Contractor thereto prior to submission to

the Roofing Consultant for review. Any Submittal not bearing the

Contractor's written approval shall be subject to return to the Contractor for
re-submittal in conformity herewith, with the same being deemed to not have
been submitted. Any delay, impact or cost associated therewith shall be the
sole and exclusive responsibility of the Contractor without adjustment to the
Contract Time or the Contract Price.

Verification of Submittal Information. By approving and submission of
Submittals, the Contractor represents to the District and Roofing Consultant
that the Contractor has determined and verified materials, field
measurements, field construction criteria, catalog numbers and similar data
related theretd and has checked and coordinated the information contained
within such Submittals with the requirements of the Work and of the Contract
Documents.

Information Included in Submittals. All Submittals shall be accompanied
by a written transmittal or other writing by the Contractor providing an
identification of the portion of the Drawings or the Specifications pertaining to
the Submiittal, with each Submittal numbered consecutively for ease of
reference along with the following information: (i) date of submission; i)
project name; (iii) name of submitting Subcontractor; and (iv) if applicable, the
revision number. The foregoing information is in addition to, and not in lieu of,
any other information required for the Roofing Consultant's review, evaluation
and approval of the Contractor's Submittals.

Contractor Responsibility for Deviations. The Contractor shall not be

relieved of responsibility for correcting deviations from the requirements of
the Contract Documents by the Roofing Consultant's review of Submittais
unless the Contractor has specifically informed the Roofing Consultant in
writing of such deviation at the time of submission of the Submittal and the
Roofing Consuitant has given written approval to the specific deviation. The
Contractor shall not be relieved of responsibility for errors or omissions in

Submittals by the Roofing Consultant's review | thereof.

No Performance of Work Without Roofing Consultant Review. The
Contractor shall perform no portion of the Work requiring the Roofing
Consultant’s review of Submittals until the Roofing Consultant has completed
its review and returned the Submittal to the Contractor indicating “No
Exception Taken” to such Submittal. The Contractor shall not perform any
portion of the Work forming a part of a Submittal or which s affected by a

related Submittal. until the entirety of the Submittal or other related Submittal

has been fully processed. -Such Work shall be in accordance with the final
action taken by the Roofing Consultant in review of Submittals and other
applicable portions of the Contract Documents.

6.7.3 Roofing Consultant Review of Submittals. The purpose of the Roofing
Consultant’s review of Submittals and the time for the Roofing Consultant’s
return of Submittals to the Contractor shall be as set forth elsewhere in the
Contract Documents. [f the Roofing Consultant returns a Submittal ‘as rejected
or requiring correction(s) with ré-submission, the Contractor, so as not to delay
the progress of the Work, shall promptly thereafter resubmit a Submittal
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conforming with the requirements of the Contract Documents; the resubmitted
Submittal shall indicate the portions thereof modified in accordance with the
Roofing Consultant's direction. When professional certification ‘'of performance
criteria of materials, systems or equipment is required by the Contract
Documents, the Roofing Consultant shall be entitled to rely upon the accuracy
and completeness of such calculations. and certifications accompanying
Submiittals. The Roofing Consultant's review of the Submittals is for the limited
purposes described in the Contract Documents. The following notations or
notations of a similar nature on a reviewed Submittal will require the Contractor
action noted below.

NO EXCEPTIONS TAKEN No formal revision required

MAKE, CORRECTIONS | Contractor to make corrections

NOTED without re-submission required

REVISE AND RE-SUBMIT Revise in accordance with
directions and re-submit

REJECTED RE-SUBMIT Prepare alternative Submittal in
compliance with requirements
of Contract Documents.

6.7.4 Deferred Approval Items. In the event that any portion of the Work is
designated in the Contract Documents as a "Deferred Approval" item,
Contractor shall be solely and exclusively responsible for the preparation of
Submittals for such item(s) in a timely manner so as not to delay or hinder the
completion of the Work within the Confract Time.

6.8  Materials and Equipment.

6.8.1 Specified Materials, Equipment. References in the Contract Documents to
any specific article, device, equipment, product, material, fixture, patented
process, form, method or type of construction, by name, make, trade name, -or
catalog number, with or without the words "or equal" shall be deemed to
establish a minimum standard of quality or performance, and shali not be
construed as limiting competition.

6.8.2 Approval of Substitutions or Alternatives. The Contractor may propose to
furnish alternatives or substitutes for a particular item specified in the Contract
Documents, provided that such proposed substitution or alternative complies
with the requirements of the Spécifications relating to substitutions of specified
items and the Contractor certifies to the Roofing Consultant that the quality,
performance capability and functionality (including visual and/or aesthetic
effect) of the proposed alternative or substitute will meet or exceed the quality,
performance capability and functionality of the item or process specified, and
must demonstrate to the Roofing Consultant that the use of the substitution or
alternative is appropriate and will not delay completion of the Work or result in
an increase to the Contract Price. The Contractor shall submit engineering,
construction, dimension, visual, aesthetic and performance data fo the Roofing
Consultant to permit its proper evaluation of the proposed substitution or
alternative. If requested by the Roofing Consultant, Contractor shall promptly
furnish any additional information or data regarding a proposed substitution or
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alternative which the Roofing Consultant deems reasonably necessary for the
evaluation of the proposed substitution or alternative. The Contractor shall not
provide, furnish or install any substitution or alternative without the Roofing
Consultant's review and final action on the proposed substitution or alternative;
any alternative or substitution installed or incorporated into the Work without
first obtaining the Roofing Consultant’s review and final action of the same shall
be subject to removal pursuant to Article 12 hereof. The Roofing Consultant's
decision evaluating thé Contractor's proposéd substitutions or alternatives shall
be final. Neither the Contract Time: nor the Contract Price shall be increased on
account of any substitution or alternative proposed by the Contractor and which
is accepted by the Roofing Consultant; provided, however, that in the event a
substitution or alternative accepted by the Roofing Consultant and purchase,
fabrication and/or installation or such accepted substitution or alternative shall
be less expensive than the originally specified item, the Contract Price shall be
reduced by the actual ¢ost savings realized by the Contractor's furnishing
and/or instaltation of such approved substitution or alternative. The Contractor
shall be solely responsible for all costs and fees of the Roofing Consultant, of
the Roofing Consultant's consultant(s) and/or governmental agencies to review
andfor approve any proposed substitution or alternative. The Contractor shall
beé solely responsible for any increase in the cost of any accepted substitution
or alternative or any Work affected by such alternative or substitution. The
foregoing notwithstanding, all requests for the Roofing Consultant's review and
approval of any proposed substitution or alternative and all .engineering,
construction, dimension and performance data substantiating the equivalency
of the proposed substitution or alternative shall be submitted by Contractor not
later than thirty-five (35) days following the date of the District's award of the
Contract to Contractor by action of the District's Board of Education; any
request for approval of proposed alternatives or substitutions submitted
thereafter may be rejected summarily. The foregoing process and time limits
shall apply to any proposed substitution or alternative regardless of whether the
substitute or alternate item is to be provided, furnished or installed by
Contractor; any Subcontractor, any Sub-Subcontractor, Material Supplier or
Manufacturer.

6.8.3 Placement of Material and Equipment Orders. Contractor shall, after award
of the Contract, promptly and timely place all orders for materials and/or
equipment necessary for completion of the Work so that delivery of the same
shall be made withouit delay or interruption to: the timely completion of the Work.
Contractor shall require that any Subcontractor or Sub-Subcontractor
performing any portion of the Work similarly place orders for all materials and/or
equipment to be furnished by any such Subcontractor or Sub-Subcontractor in
a prompt and timely manner so that delivery of the same shall be made without
delay or interruption to the timely completion of the Work. Upon request of the
District or the Roofing Consultant, the Contractor shall furnish reasonably
satisfactory written evidence of the placement of orders for materials and/or
equipment necessary for completion of the Work, including without limitation,
orders for materials andfor equipment to be provided, furnished or installed by
any Subcontractor or Sub-Subcontractor.

6.8.4 District's Right to Place Orders for Materials and/or Equipment.
Notwithstanding any other provision of the Contract Documents, in the event
that the ‘Contractor shall, upon request of the District or the Roofing Consultant,
fail or refuse, for any reason, to provide reasonably satisfactory written
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evidence of the placement of orders for materials and/or equipment necessary
for completion of the Work, or should the District determine, in its sole and
reasonable discretion, that any orders for materials and/or equipment have not
been placed in & manner so that such materials andfor equipment will be
delivered to the Site so the Work can be completed without delay or
interruption, the District shall have the right, but not the obligation, to place such
orders on behalf of the Contractor. If the District exercises the right to place
orders for materials and/or equipment pursuant to the foregoing, the District's
conduct shall not be deemed to be an exercise, by the District, of any control
over the means, methods, techniques, sequences or procedures for completion
of the Work, all of which remain the: responsibility and obligation of the
Contractor. Notwithstanding the right of the District to place orders for materials
and/or equipment pursuant to the foregoing, the election of the District to
exercise; or not to exercise, such right shall not relieve the Contractor from any
of Contractor's obligations under the Contract Documents, including without
limitation, completion of the Work within the Contract Time and for the Contract
Price. If the District exercises the right hereunder to place orders for materials
and/or equipment on behalf of Contractor pursuant to the foregoing, Contractor
shall reimburse the District for all costs. and fees incurred by the District in
placing such orders; such costs and fees may be deducted by the District from
the Contract Price then or thereafter due the Contractor.

6.9  Safety.

6.9.1 Safety Programs. The Contractor shall be solely responsible for initiating,
maintaining and supervising all safety programs required by applicable. law,
ordinance, regulation or governmental orders in connection with the
performance of the Contract, or otherwise required by the type or nature of the
Work. The Contractor's safety program shall include all actions and programs
necessary for compliance with California or federally statutorily mandated
workplace safety programs, including without limitation, compliance with the
California Drug Free Workplace Act of 1990 (California Government Code
§§8350 et seq.). Without limiting or relieving the Contractor of its obligations
hereunder, the Contractor shall require that its Subcontractors similarly initiate
and maintain all appropriate or required safety programs.

6.9.2 Safety Precautions. The Contractor shall be solely responsible for initiating
and maintaining reasonable precautions for safety of, and shall provide
reasonable protection to prevent damage, injury or loss to: (i) employees on the
Work and other persons who may be affected thereby; (i) the Work and
materials and equipment to be incorporated therein, whether in storage on or
off the site, under care, custody or control of the Contractor or the Contractor's
Subcontractors or Sub-subcontractors; and (iii) other property or items at the
site of the Work, or adjacent thereto, such as trees, shrubs, lawns, walks,
pavements, roadways, structures and utilities not designated for removal,
relocation or replacement in the course of construction.

6.9.3 Safety Signs, Barricades. The Contractor shall erect and maintain, as
required by existing conditions and conditions resulting from performance of the
Contract, reasonable safeguards for safety and protection of property and
persons, including; without limitation, posting danger signs and other warnings
against hazards, promulgating safety regulations and notifying Districts and
users of adjacent sites and utilities.

6.9.4 Safety Notices. The Contractor shall give or post all notices required by
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applicable law and comply with applicable laws, ordinances, rules, regulations
and lawful orders of public authorities bearing on safety of persons or property
or their protection from damage, injury or loss.

6.9.5 Safety Coordinator. The Contractor shall designate a résponsible meémber of
the Contractor's organization at the Site whose duty shall be the prevention of
accidents and the implementation and maintenance safety precautions and
programs. This person shall be the Contractor's superintendent unless
otherwise designated by the Contractor in writing to the District's Inspector and
the Roofing Consultant.

6.9.6 Emergencies. In an emergency affecting safety of persons or property, the
Contractor shall act, to prevent threatened damage, injury or loss.

6.9.7 Hazardous QMaterials. -
6.9.7.1 General. [n the event that the Contractor, any Subcontractor or anyone

employed directly or indirectly by them shall use, at the Site, or incorporate
into the Work, any material or substance deemed to. be ‘hazardous or toxic
under any law, rule, ordinance, regulation or interpretation thereof
(collectively "Hazardous Materials"), the Contractor shall comply with all laws,
rules, ordinances or regulations applicable thereto and shall exercise all
necessary safety precautions relating to the use, storage or disposal thereof.
6.9.7.2 Prohibition on Use of Asbestos Construction Building Materials
("TACBMs").  Notwithstanding any provision of the Drawings or the
Specifications to the contrary, it is the intent of the District that ACBMs:not be
used or incorporated into any portion of the Work. In the event that any
portion of the Work depicted in the Drawings or the Specifications shall
fequire materials or products which the Contractor knows, or should have
known with reasonably diligent investigation, to contain ACBMs, Contractor
shall promptly notify the Roofing Consultant and the District's inspector of the
same so that an appropriate alternative can be made in a timely manner so
as not to delay the progress of the Work. Contractor warrants to the District
that there are no materials or products used or incorporated into the Work
which contain ACBMs. Whether before or after completion of the Work, if it is
discovered that any product or material forming a part of the Work or
incorporated into the Work contains ACBMs,, the Contractor shall at its sole
cost and expense remove such product or material in accordance with any
laws, rules, procedures and regulations applicable to the handling, removal
and disposal of ACBMs and to replace such product or material with non-
ACBM products or materials and to return the affected portion(s) of the Work
to the finish condition depicted in the Drawings and- Specifications relafing to
such portion{s) of the Work. Contractor's obligations under the preceding
sentence shall survive the termination of the Contract, the warranty period
provided under the Contract Documents, the Contractor's completion of the
Work or the District's acceptance of the Work. In the event that the
Contractor shall fail or refuse, for any reason, to commence the removal and
replacement of any material or product containing ACBMs forming a part of,
or incorporated into the Work, within ten (10) days of the date of the District's
written notice to the Contractor of the existence of ACBM materials or
products in the Work, the District may thereafter proceed to cause the
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removal and replacement of such materials or products in any manner which
the District determines to be reasonably necessary and appropriate; all costs,
expenses and fees, including without limitation feées and costs of consuitants
and attomeys, incurred by the District in connection with such removal and
replacement shall be the responsibility of the Contractor and the Contractor's
Performance Bond Surety.

6.9.7.3 Disposal of Hazardous. Materials. Contractor shall be solely and
exclusively responsible for the disposal of any Hazardous Materials on or
about the Contractor's obligations' hereunder shall include without limitation,
the transportation and disposal of any Hazardous Materials in strict
conformity with any and all applicable laws, regulations, orders, procedures
or ordinances.

6.10 Maintenance of Documents.

6.10.1 Documents at Site. The Contractor shall maintain at the Site: (i) one record
copy of the Drawings, Specifications and all addenda thereto; (i} Change
Ordérs approved by the District and all other modifications to the Contract
Documents; (i) Submittals reviewed by the Roofing Consultant; (iv) Record
Drawings; (v) Material Safety Data Sheets (‘MSDS") accompanying any
materials, equipment or products delivered or stored at the Site or incorporated
into the Work; (vi) if the Work is funded in whole or in part under the Leroy F.
Greene ‘School Facilities Act of 1998 (Education Code §§17070.10 et. seq.),
data and records relating to DVBE participation in the Work; and (vii) all building
and other codes or regulations applicable to the Work, including without
limitation, Title 24, Part 2 of the California Code of Regulations. During
performance of the Work, all documents maintained by Contractor at the Site
shall be available to the District, the Project Manager, the Roofing Consultant,
the District's Inspector and DSA for review, inspection or reproduction. Upon
completion of the Work, all documents maintained at the Site by the Contractor
pursuant to the foregoing shall be assembled and transmitted to the Roofing
Consultant for delivery to the District.

6.10.2 Maintenance of Record Drawings. During its performance of the Work, the
Contractor shall maintain Record Drawings consisting of a set of the Drawings
which are marked to indicate all field changes made to adapt.the Work depicted
in the Drawings to field conditions, changes resulting from Change Orders and
all concealed or buried. installations, including without limitation, piping, conduit
and utility services. All buried or concealed items. of Work shall be completely
and accurately marked and located on the Record Drawings. The Record
Drawings shall be clean and all changes, corrections and dimensions shall be
marked in a heat and legible manner in a contrasting color. Record. Drawings
relating to the Structural; Mechanical, Electrical and Plumbing portions of the
Work shall indicate without limitation, circuiting, wiring sizes,
equipment/member sizing and shall depict the entirety of the as built conditiens
of such portions of the Work. The Record Drawings shall be continuously
maintained by the Contractor during the performance of the Work. At any time
during the Contractor's performance of the Work, upon the request of the
District, the District's Inspector or the Roofing Consuitant, the Contractor shall
make the Record Drawings maintained here under available for the District's
review and inspection. The District's review and inspection of the Record
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Drawings during the Contractor's performance of the Work shall be only for the
purpose of generally verifying that Contractor is continuously maintaining the
Record Drawings in a complete and accurate manner; any such inspection or
review shall not be deemed to be the District's approval or verification of the
completeness or accuracy thereof. The failure or refusal of the Contractor to
continuously maintain complete and accurate Record Drawings or to make
available the Record Drawings for inspection and review by the District may be
deemed by the District to be Contractor's default of .a material obligation
hereunder. Without waiving, restricting or limiting any other right or remedy of
the District for the Contractor's failure or refusal to continuously maintain the
Record Drawings, the District may, upon reasonably determining that the
Contractor has not, or is not, continuously maintaining the Record Drawings in
a complete and -accurate manner, take -appropriate action to cause the
continuous maintenance of complete and accurate Record Drawings, in which
event all fees and costs incurred or associated with such action shall be
charged to the Contractor and the District may deduct the amount of such fees
and costs. from any portion of the Contract Price then or thereafter due the
Contractoer. In accordance with Article 8.4.2 of these General Conditions, prior
to receipt of the Final Payment, Contractor shall deliver the Record Drawings to
the Roofing Consultant.

6.11 Use of Site. The Contractor shall confine operations at the Site to areas permitted by
law, ordinances or permits, subject to any restrictions or limitations set forth in the
Contract Documents. The Contractor shall not unreasonably encumber the Site or
adjoining areas with materials or equipment. The Contractor shall be solely responsible
for providing security at the Site with all such costs included in the Contract Price. The.
District shall at all times have access to the Site.

6.12 Clean-Up. The Contractor shall at all times keep the Site and all adjcining areas free
from the accumulation of any waste material or rubbish caused or generated by
performance of the Work. Without limiting the generality of the foregoing, Contractor
shall maintain the Site in a "rake-clean" standard on a daily basis. In the event that the
Work of the Contract Documents includes painting and/or thé installation of floor
covering, prior to commencement of any painting operations or the installation of any
flooring covering, the area and adjoining areas of the Site where paint is to be applied
or floor covering is to be installed shall be in a "broom-clean" condition. Prior to
completion of the Work, Contractor shall remove from the Site all rubbish, waste
material, excess excavated material, tools, Construction Equipment, machinery,
surplus material and any other items which are not the property of the District under the
‘Contract Documents. Upon completion of the Work, the Site and all adjoining areas
shall be left in a neat and broom clean condition satisfactory to District. The District's
inspector or Project Manager shall be authorized to direct the Contractor's clean-up
obligations hereunder. If the Contractor fails to clean up as provided for in the Contract
Documents, the District may do so, and all costs incurred in connection therewith shall
be charged to the Contractor; the District may deduct such costs from any portion of
the Contract Price then or thereafter due the Contractor.

6.13 Access to the Work. The Contractor shall provide the DSA, the District, the Project
Manager, the District's Inspector, the Roofing Consuiltant and the Roofing Consultant's
consultant(s) with access to the Work, whether in place, preparation and progress and
wherever located.
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6.14 Facilities and Information for the District's Inspector.

6.14.1 Information to District's Inspector. The Contractor shall furnish the District's
Inspector access to the Work for obtaining such information as may be
necessary to keep the District's Inspector fully informed respecting the
progress, quality and character of the Work and materials, equipment or other
items incorporated therein. 7

6.14.2 Facilities for District's Inspector. The Contractor shall provide, without
adjustment of the Contract Price, for use by the District’s Inspector, the District
and Project Manager the facilities, equipment, furnishings and servicés$ set forth
in the Specifications. If the Contractor does not provide the facilities,
furnishings, equipment and services set forth in the Specifications, or fails to
pay timely any charges or fees arising out of the use of the same, the District
may, as applicable, procure facilities, furnishings, equipment and services.
required by the Contract Documents or pay outstanding charges. Contractor
shall reimburse the District for all costs, including the District's administrative
costs, incurred by the District pursuant to the preceding sentence; in lieu of the
Contractor's reimbursement and at the sole and exclusive discretion of the
District, such costs. may be deducted by the District from any portion of the
Contract Price or thereafter due the Contractor. '

6.15 Patents and Royalties. The Contractor and the Surety shall defend, indemnify and
hold harmless the District .and its agents, employees and officers from any claim,
demand or legal proceeding arising out of or pertaining, in any manner, to any actual or
claimed infringement of patent rights in connection with performance of the Work under
the Contract Documents.

6.16 Cutting and Patching. The Contractor shall be responsible for cutting, fitting or
patching required to complete the Work or to make the component parts thereof fit
together properly. The Contractor shall not damage or endanger any portion of the
Work, or the fully or partially completed construction of the District or separate
contractors by cutting, patching, excavation or other aiteration. The Contractor shall not
cut, patch or otherwise alter the construction by the District or separate contractor
without the prior written consent of the District or separate contractor thereto, which
consent shall not be unreasonably withheld. The Contractor shall not unreasonably
withhold consent to the request of the District or separate contractor to cut, patch or
otherwise alter the Work.

6.17 Encountering of Hazardous Materials. In the event the Confractor encounters
Hazardous Materials at the Site which have not been rendered harmless or for which
there is no provision in the Contract Documents for containment, rémoval, abatement
or handling of such Hazardous Materials, the Contractor shall immediately stop the
Work in the affected area, but shall diligently proceed with the Work in all other
unaffected areas. Upon encountering such Hazardous Materials, the Contractor shall
immediately notify the District's Inspector and the Roofing Consultant, in writing, of
such condition. The Contractor shall proceed with the Work in such affected area only
after such Hazardous Materials have been rendered harmless, contained, removed or
abated. In the evént such Hazardous Materials are encountered, the Contractor shall
be entitled to an adjustment of the Contract Time to the extent that the Work is stopped
and Substantial Completion of the Work is affected thereby. In no-event shall there be
an adjustment to the Contract Price. solely on account of the Contractor encountering
such Hazardous Materials.

LIBERTY ‘UNION HIGH SCHOOL DISTRICT GENERAL CONDITIONS
COMMUNITY EDUCATION CENTER - CEC
REV.04.2023 - THE MAIN BUILDING AND CANOPY PAGE 33.0F 79



LIBERTY.UNION HIGH SCHOOL DISTRICT

6.18 Wage Rates; Employment of Labor.

6.18.1 Determination of Prevailing Rates. Pursuant to the provisions of Division 2,
Part 7, Chapter 1, Article 2 of the California Labor Code at §§1770 et seq., the
District has obtained from the Director of the Department. of Industrial Relations
the general prevailing rate of per diem wages and the prevailing rate for holiday
and overtime work in the locality in which the Work is to be performed.
Holidays shall be as defined in the coliective bargaining agreement applicable
to each particular craft, classification or type of worker employed under the
Contract. Per diem wages include employer payments for health and welfare,
pensions, vacation, travel time and subsistence pay as provided in California
Labor Code §1773.8, apprenticeship or .other training programs authorized by
California Labor Code §3093, and similar purposes when the term "per diem
wages" is used herein. Holiday and overtime work, when permitted by law,
shall be paid for at the rate of at least one and one-half (1% )} times the above
specified rate of per diem wages, uniess otherwise specified. The Contractor
shall post, at appropriate and conspicuous locations on the Site, a schedule
showing all determined general prevailing wage rates.

6.18.2 Payment of Prevailing Rates. There shall be paid each worker of the
Contractor, or any Subcontractor, of any tier, engaged in the Work, not less
than the general prevailing wage rate, regardiess of any contractual relationship
which may be alleged to exist between the Contractor or any Subcontractor, of
any tier, and such worker,

6.18.3 Prevailing Rate Penalty. The Contractor shall, as a penalty, forfeit Fifty
Dollars ($50.00) to the District for each calendar day or portion thereof, for each
worker paid less than the prevailing rates as determined by the Director of the
Department of Industrial Relations for such work or craft in which such worker is
employed for the Work by the Contractor or by any Subcontractor, of any.tier, in
connection with the Work. Pursuant to Califoernia Labor Code §1775, the
difference between prevailing wage rates and the amount paid to each worker
each calendar day, or portion thereof, for which each worker paid less than the
prevailing wage rate, shall be paid to each worker by the Contractor.

6.18.4 Payroll Records. Pursuant to California Labor Code §1776, the Contractor
and each Subcontractor, of any tier, shall keep an accurate payroll record,
showing the name, address, social security number, work classification, straight
time and overtime hours worked each day and week, and the actual per diem
wéges paid to each person employed for the Work. The payroll records shall
be certified and available for inspection at all reasonable hours at the principal
office of the Contractor on the following basis: (i) a certified copy of an
employee's payroll record shall be made available for inspection or furnished to
such employee or his/her authorized representative on request; (ii) a certified
copy of all payroll records. shall be made available for inspection or furnished
upon request to the District, the Division of Labor Standards. Enforcement and
the Division of Apprenticeship Standards of the Department of [ndustrial
Relations; (iii) a certified copy of payroll records shall be made available upon
request to the public for inspection or copies thereof made; provided, however,
that a request by the public shall be made through either the District, the
Division of Apprenticeship Standards, or the Division of Labor Standards
Enforcement. If the requested payroll records have not been provided, the
requesting party shall, prior to being provided the records, reimburse the cost of
preparation by the Contractor, Subcontractors ard the entity through which the
request was made; the public shall not be given access to such records at the
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principal office: of the Contractor; (iv) the Contractor shall file a certified copy of
the payroll records with the entity that requested such records within ten (10)
days after receipt of a written request; (v) any copy of records made available
for inspection as copies and furnished upeon request to the public or any public
agency by the District, the Division of Apprenticeship Standards or the Division
of Labor Standards Enforcement shall be marked or obliterated in such a
manner as to prevent disclosure of an individual's name, address and social
security number. The name and address of the Contractor or any
Subcontractor, of any tier, performing a part of the Work shall not be marked or
obliterated. The Contractor shall inform the District of the location of payroll
records, including the street address, city and county and shail, within five (5)
working days, provide a notice of a change or location and address. [n the
event of noncompliance with the requirements of this Article 4.18.4, the
Contractor shall have ten (10) days in which to comply, subsequent to receipt of
written notice specifying in what respects the Contractor must comply herewith.
Should noncompliance still be evident after such 10-day period, the Contractor
shall, as a penalty to the District, forfeit Twenty-Five Dollars ($25.00) for each
calendar day, or portion thereof, for each worker, until strict compliance is
effectuated. Upon the request of the Division of Apprenticeship Standards or
the Division of Labor Standards Enforcement, such penalties shall be withheld
from any portion of the Contract Price then or thereafter due the Contractor.
The Contractor is solely responsible for compliance with the foregoing
provisions.
6.18.5 Hours of Work.
6.18.5.1 Limits on Hours of Work. Pursuant fo California Labor Code §1810, eight
(8) hours, of labor shall constitute a legal day's work. Pursuant to California
Labor Code §1811, the time of service of any worker employed at any time by
the Contractor or by a Subcontractor, of any tier, upon the Work or upon any
part of the Work, is limited and restricted to eight (8) hours during any one
calendar day and forty (40) hours during any one calendar week, except as
hereafter provided.  Notwithstanding the foregoing provisions, Work
performed by employees of Contractor or any Subcontractor, of any tier, in
excess of eight (8) hours per day and forty (40) hours during any one week,
shall be permitted upon compensation for all hours worked in excess of eight
(8) hours per day at not less than one and one-half (172 ) times the basic rate
of pay.
6.18.5.2 Penalty for Excess Hours. The Contractor shall pay to the District a penalty
of Twenty-five Dollars ($25.00) for each worker employed on the Work by the
Contractor or any Subcontractor, of any tier, for each calendar day during
which such worker is required or permitted to work more than eight (8) hours
in any calendar day and forty (40) hours in any one calendar week, in
violation of the provisions of the Califoria Labor Code, unless compensation
to the worker so employed by the Contractor is not less than one and one-
half (1% ) times the basic rate of pay for all hours worked in excess of eight
(8) hours per day.
6.18.5.3 Contractor Responsibility. Any Work performed by workers necessary to
be performed after regular warking hours or on Sundays or other holidays
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shall be performed without adjustment to the Contract Price or any other
additional expense to the District.
6.18.6 Apprentices.

6.18.6.1 Employment of Apprentices. Any apprenfices employed to perform any of
the. Work shall be paid the standard wage paid to apprentices under the
regulations of the craft or trade for which such apprentice is employed, and
such individual shall be employed only for the work of the craft or frade to
which such individual is registered. Only apprentices, as defined in California
Labor Code §3077 who are in training under apprenticeship standards and
written apprenticeship agreements under California Labor Code §§3070 et
seq. are eligible to be employed for the Work, The employment and training
of each apprentice shall be in accordance with the provisions of the
apprenticeship standards and apprentice agreements' under which such
apprentice is training.

6.18.6.2 Apprenticeship Certificate. When the Contractor or any Subcontracter, of
any fier, in performing any of the Work employs workers in any
Apprenticeable Craft or Trade, the Contractor and such Subcontractor shall
apply to the Joint Apprenticeship Committee administering the apprenticeship
standards of the craft or trade in the area of the site of the Work for a
certificate approving the Contractor or such Subcontractor under the
apprenticeship standards for the employment and training of apprentices in
the area or industry affected, provided, however, that the approval as
established by the Joint Apprenticeship Committee or Committees shall be
subject to the approval of the Administrator of Apprenticeship. The Joint
Apprenticeship Committee or Committees, subsequent to approving the
Contractor or Subcontractor, shall arrange for the dispatch of apprentices to
the Contractor or such Subcontractor in order to comply with California Labor
Code §1777.5. The Contractor and Subcontractors shall submit contract
award information to the applicable Joint Apprenticeship Committee which
shall include an estimate of journeyman hours to be. performed under the
Contract, the number of apprentices to be employed, and the approximate
dates the apprentices will be employed. There shall be an affirmative duty
upon the Joint Apprenticeship. Committee or Committees, administering the
apprenticeship standards of the crafts or trades in the area of the site of the
Work, to ensure equal employment and affirmative action and apprenticeship
for women and minorities. Contractors or Subcontractors shall not be
required to submit individual applications for approval to local Joint
Apprenticeship Committees provided they are already covered by the local
apprenticeship standards.

6.18.6.3 Ratio of Apprentices to Journeymen. The ratio of Work performed by
apprentices to journeymen, who shall be employed in the Work, may be the
ratio stipulated in the apprenticeship standards under which the Joint
Apprenticeship Committee operates, but in no case shall the ratio be less
than one hour of apprentice work for each five hours of labor performed by a
journeyman, except as-otherwise provided in California Labor Code §1777.5.
The minimum ratio for the land surveyor classification shall not be less than
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one apprentice for each five journeymen. Any ratio shall apply during any
day or portion of a day when any jouneyman, or the higher standard
stipulated by the Joint Apprenticeship Committee, is employed at the site of
the Work and shall be computed on the basis of the hours worked during the
day by journeymen so employed, except for the land surveyor classification.
The Contractor shall employ apprentices for the number of hours computed
as above before the completion of the Work. The Contractor shall, however,
endeavor, to the greatest extent possible, o employ apprentices during the
same time period that the journeymen in the same craft or trade are
employed at the site of the Work. Where an hourly apprenticeship ratio is not
feasible for a particular craft or trade, the Division of Apprenticeship
Standards, upon application of a Joint Apprenticeship Committee, may order
a minimum ratio of not less than one apprentice for each five journeymen in a
craft or trade classification. The Contractor or any Subcontractor covered by
this Article and California Labor Code §1777.5, upon the issuance of the
approval certificate, or if it has been previously approved in such craft or
trade, shall employ the number of apprentices or the ratio of apprentices to
journeymen stipulated in the apprenticeship standards. Upon proper showing
by the Contractor that it employs apprentices in such craft or trade in the
State of California on all of its contracts on an annual average of not iess than
one apprentice to each five journeymen, the Division of Apprenticeship
Standards may grant a certificate exempting the Contractor from the 1-to-5
ratio as set forth in this Article and California Labor Code §1777.5. This
Article shall not apply to contracts of general contractors, or to contracts of
specialty contractors not bidding for work through a general or prime
contractor, involving less than Thirty Thousand Dollars {$30,000.00) or twenty
(20) working days. The term "Apprenticeable Craft or Trade," as used herein
shall mean a craft or trade determined as an Apprenticeable occupation in
accordance with rules and regulations prescribed by the Apprenticeship
Council.

6.18.6.4 Exemption From Ratios. The Joint Apprenticeship Committee shall have the
discretion to grant a certificate, which shall be subject to the approval of the
Administrator of Apprenticeship, exempting the Contractor from the 1-to-5
rafio set forth in this Article when it finds that any one of the following
conditions are met: (i) unemployment for the previous three-month period in
such area exceeds an average of fifteen percent (15%) or; (ii) the number of
apprentices in training in such area exceeds a ratio of 1-to-5 in relation to
journeymen, or; (iii) the Apprenticeable Craft or Trade is replacing at least
one-thirtieth (1/30) of its journeymen annually through apprenticeship training,
either on a statewide basis or on a local basis, or; (iv) if assignment of an
apprentice to any Work performed under the Contract Documents would
create a condition which would jeopardize such apprentice's life or the life,
safety or property of fellow employees or the public at large, or if the specific
task to which the apprentice is to be assigned is of such a nature that training
cannot be provided by a journeyman. When such exemptions from the 1-fo-5
ratio between apprentices and journeymen are granted fo an organization
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which represénts contractors in a specific frade on a local or statewide basis,
the member contractors will not be required to submit individual applications
for approval to local Joint Apprenticeship Committees, provided they .aré
already covered by the local apprenticeship standards.

6.18.6.5 Contributions to Trust Funds. The Contractoror any Subcontractor, of any
tier, who, performs any of the Work by employment of journeymen or
apprentices in any Apprentice Able Craft or Trade and who is not contributing
to a fund or funds to administer and conduct the apprenticeship program in
any such craft or trade in the area of the site of the Work, to which fund or
funds other contractors in the area of the site of the Work are contributing,
shall contribute to the fund or funds in-each craft or trade in which it employs
journeymen or apprentices in the same amount or upon the same: basis and
in the same manner as the other contractors do, but where the trust fund
administrators are unable to accept such funds, contractors not signatory to
the: trust agreement shall pay a like amount to the California Apprenticeship
Council. The Division of Labor Standards Enforcement is authorized to
enforce the payment of such contributions to such fund{s) as set forth in
California Labor Code §227. Such contributions shall not result in an increase
in the Contract Price.

6.18.6.6 Contractor's Compliance. The responsibility of compliance with this Article
for all Apprentice Able Trades or Crafts is solely and exclusively that. of the
Contractor. All decisions of the Joint Apprenticeship Committee(s) under this
Article are subject to the provisions of California Labor Code §3081. In the
event the Contractor wilifully fails to comply with the provisions of this Article
and California Labor Code §1777.5, pursuant to California Labor Code
§1777.7, the Contractor shall: (i) be denied the right to bid on any public
works contract for a period of one {1) year from the date the determination of
non-compliance is made by the Administrator of Apprenticeship; and (ii)
forfeit, as a civil penalty, Fifty Dollars ($50.00) for each calendar day of
noncompliance. Notwithstanding the provisions of California Labor Code
§1727, upon receipt of such determination, the District shall withhold such
amount from the Contract Price then due or to become due. Any such
determination shall be issued after a full investigation, a fair and impartial
hearing, and reasonable notice thereof in accordance with reasonable rules
and procedures prescribed by the California Apprenticeship Council. Any
funds withheld by the District pursuant fo this Article shall:be deposited in the
General Fund. or other similar fund of the District. The interpretation and
enforcement of California Labor Code §§1777.5 and 1777.7 shall be in
accordance with the rules and procedures of the California Apprenticeship
Council.

6.18.7 Employment of Independent Contractors. Pursuant to California Labor Code
§1021.5, Contractor shall not willingly and knowingly enter into any agreement
with any person, as an independent contractor, to provide any services in
connection with the Work where the services provided or to be provided
requires that such person hold a valid contractors license issued pursuant to
California Business and Professions Code §§7000 et seq. and such person
does not meet the burden of proof of his/her independent contractor status
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pursuant to California Labor Code §2750.5. In the event that Contractor shall
employ any person in violation of the foregoing, Contractor shall be subject to
the civil penalties under California Labor Code §1021.5 and any other penalty
provided by law. In addition to the penalties provided under California Labor
Code §1021.5, Contractor's violation of this Article 4.18.7 or the provisions of
California Labor Code §1021.5 shall be deemed an event of Contractor's
default under Article 15.1 of these General Conditions. The Contractor shall
require any Subcontractor or Sub-Subcontractor performing or
providing any portion of the Work to adhere to and comply with the foregoing
provisions.
6.18.8 Labor Compliance Program. The District has initiated and enforces a labor
compliance program in accordance with California Labor Code §§ 1770 et. seq.
(“LCP")
6.18.8.1 A material obligation of each Contractor awarded a Contract is its
strict compliance with all applicable provisions and requirements of
the LCP and its strict enforcement of such provisions and
requirements on its Subcontractors and others under the direction or
control of the Contractor relating to the Work or the Project. A copy of
the LCP is available for review and reproduction in the District’s
administrative office.

6.18.8.2 Pre-Construction Conference. In addition to the matters included
in the scope of the Pre-Conference, as set forth in Article 4.3.6.1 of
the General Conditions, the Pre-Construction conference will include
a discussion of the subject matters indicated in the Pre-Construction
Conference portion of the LCP, including general requirements of the
LCP, measures for compliance with, and enforcement of, LCP
requirements, and penalties for failure to comply. The Contractor
awarded a Contract for a Bid Package and each Subcontractor
identified by such Contractor in its Subcontractors List submitted with
its Bid Proposal. The foregoing notwithstanding, if the District
reasonably determines that individuals or entities in addition to the
Contractor .and its listed Subcontractor are necessary attendees at
the Pre-Construction conference, the Contractor is responsible for
measures necessary to secure the attendance of such other persons
or entities at'the Pre-Construction conference.

6.18.8.3 Maintenance and Weekly Submission of Certified Payroll
Records. - The Contractor and each of its Subcontractors: shall
maintain accurate, complete and current payroll records as required
by the LCP. During the progress of the Work, until Final Payment is
due, the Contractor and its Subcontractors shall maintain and submit
Certified Payroll Records on a weekly basis. No later than the 5:00
P.M. on each Monday during the Work, the Contractor shall submit to
the Construction Manager Certified Payroll Records for the
Contractor and its Subcontractors for all persons providing or
performing any Work in the immediately preceding week. The
Certified Payroll Records maintained and submitted hereunder shall
be in strict conformity with requirements established in the LCP. A
material obligation of the Contractor under the Contract Documents is
the Contractors and its Subcontractor's strict compliance with
requirements of the LCP relating to maintenance and submission of
Certified Payroll Records. The Contractor's submittal of weekly
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Certified Payroll Records in strict conformity with requirements of the
LCP is an express condition precedent to the District's obligation to
disburse any Progress Payment to the Contractor and the
Contractor's entitlement to receipt of any Progress Payment.
6.18.8.4 District Audit of Certified Payroll Records. Pursuant to the LCP,
the District shall, as appropriate or necessary conduct audits of
Certified Payroll Records. If upon conducting such audits, the District
determines that the Contractor or its Subcontractors have committed
violations of the LCP, the Contractor and/or its Subcontractors shall
be subject to all penalties, assessments. and -other remedies set forth
in the LCP or by operation of law for such violations.
6.18.8.5 Contractor's Rights Upon Determination of Violation. If upon
audit of Certified Payroll Records, the District determines that the
Contractor has violated, or failed to comply with, applicable
provisions of the LCP, the Contractor shall be subject to the
penalties, assessments and other remedies set forth in the LCP for
the Contractor’s violation of, or failure to comply with, the LCP. To
the extent applicable, the Contractor shall be entitled to contest or
appeal such determination, as set forth in the LCP, provided that the
Contractor strict complies with all applicable provisions of applicable
law and the LCP relating to the initiation and completion of
proceeding to contest or appeal .a determination that. the Contractor
has committed a violation of, is has failed to comply with, the LCP.
6.18.8.6 LCP Not. Exclusive. The LCP is not the exclusive source of
Contractor's obligations relating to the payment of prevailing wages
and compliance with apprenticeship standards. A material obligation
of the Contractor under the Contract Documents is the Contractor's
compliance with all applicable laws, codes, regulations, rules and
orders relating to the employment of labor, working ‘conditions, and
payments to laborers for Work performed or provided by laborers.
6.19 Assignment of Antitrust Claims. Pursuant to California Government Code §4551,
the Contracter and its Subcontractor(s), of any tier, hereby offers and agrees to assign
to the District all rights, title and interest in and to all causes of action they may have
under Section 4 of the Clayton Act, (156 U.S.C. §15) or under the Cartwright Act
(California Business and Professions Code §§16700 et seq.), arising from purchases of
goods, services or materials hereunder or any Subcontract. This assignment shall be
made and become -effective .at the time the District tenders Final Payment to the:
Contractor, without further -acknowledgment by the parties. If the District receives,
either through judgement or settlement, a monetary recovery in connection with a
cause: of 'action assigned under California Government Code §§4550 et seq., the
assignor thereof shall be entitled to receive reimbursement for actual legal costs
incurred and may, upon demand, recover from the District any portion of the recovery,
including treble damages, attributable to overcharges that were paid by the assignor
but were not paid by the District as part of the Contract Price, less the expenses
incurred by the District in obtaining that portion of the recovery. Upon demand in
'writing by the assignor, the District shall, within one year from such demand, reassign
the cause of action assigned pursuant to this Article if the assignor has been or may
have been injured by the violation of law for which the cause of action arose: and (i) the
District has not been injured theréby; or (ii) the District declines to file a court action for
the cause of action.
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6.20

6.21

ARTICLE 7:
7.1

Limitations Upon Site Activities. Except in the ¢ircumstances of an emergency, no
construction activities shall be permitted at or about the Site except during the hours
and days set forth in the Special Conditions. Work performed outside of the hours and
days noted in the Special Conditions will not result in adjustment of the Contract Time
or the

Contract Price; unless Work outside of the hours and days noted in the Special
Conditions is expressly authorized by the District.

Fingerprinting; Education Code §§ 45125.1 and 45125.2

6.21.1 General; School Session Requirements. The Contractor acknowledges that
the safety of students on or about the Site is of paramount importance and that
Contractor's. compliance with these provisions is. a material obligation of the
Contractor under the Contract Documents. To ensure the safety of students on
or about the Site, the Contractor agrees that if at any time during performance
of any Work at or about the Site occurs when classes are in session at the Site
or during school related functions at the Site, no personnel of the Contractor,
Subcontractor, Material Supplier or others performing or providing any portion
of the Work of the Contract Documents will be permitted access to the Site
unless such personnel are specifically identified in Exhibit A to a Fingerprint
Certification. Any personnel at the Site who is not identified in Exhibit A to a
Fingerprint, Certification will be.immediately removed from the Site and will not
be permitted access until a Fingerprint Certification is submitted to the District
identifying such personnel in Exhibit A thereto. Neither the Contract Time nor
the Contract Price shall be adjusted on account of the removal of any personnel
from the Site pursuant to the foregoing:.

6.21.2 Non-School Session. If at any time during performance of Work at or about
the Sité which when classes are not in session at the Site or when there are no
other school related functions at the Site, personnel of the Contractor,
Subcontractors, Material Suppliers or others performing or providing any portion
of the Work will be permitted access to the Site without such personnel being
specifically identified in Exhibit A to a Fingerprint Certification, The foregoing
notwithstanding, during such times, the Contractor shall comply with the
provisions of Education Code §42125.2 by either: (a) erecting physical barriers
to limit contact with students or {(b) continual supervision and monitoring of
personnel at the Site by a employee of the Contractor who has been verified by
the California Department of Justice as not having been convictéd of a violent
or serious felony. If the Contractor elects the procedure under (b) in the
preceding sentence, the Contractor shall submit a Fingerprint Certification
attesting to the Department of Justice verification that such employee has not
been convicted of a violent or serious felony and has no felony proceedings
pending against her/him. The provisions of Education Code §45125.2
notwithstanding, there will be no surveillance of the personnel of the Contractor,
Subcontractors, Material Suppliers or others performing or providing Work at
the Site by the personnel of the District.

SUBCONTRACTORS
Subcontracts. Any Work performed for the Contractor by a Subcontractor shall be

pursuant to a written agreement between the Contractor and such Subcontractor which
specifically incorporates by reference the Contract Documents and which specifically
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binds the Subcontractor to the applicable terms and conditions of the Contract
Documents, including without limitation, the policies of insurance required under Article
6 of these General Conditions and obligates the Subcontractor to assume toward the
Contractor all the obligations and responsibilities of the Contractor which by the
Contract Documents the Contractor assumes toward the District and the Roofing
Consultant. The foregoing notwithstanding, no contractual relationship shall exist, or
be deemed to exist, between any Subcontractor and the District, unless the Contract is
terminated and District, in writing, elects to assume the Subcontract. Each Subcontract
for a portion of the Work shall provide that such Subcontract may be assigned to the
District if the. Contract is terminated by the District pursuant to Article- 15 hereof, subject
to the prior rights of the Surety obligated under a bond rélating to the Contract. The
Contractor shall provide to the District copies of all executed Subcontracts and
Purchase Orders to which Contractor is a party within thirty (30) days after Contractor's
execution of the Agreement. During performance of the: Work, the Contractor shall,
from time to time, as and when requested by the District, the Roofing Consultant or the
Project Manager provide the District with copies of any and all Subcontracts or
Purchase Orders relating to the Work and all modifications thereto. The Contractor's
failure or refusal, for any reason, to provide copies of such Subcontracts or Purchase:
Orders in -accordance with the two preceding sentences is Contractor's default of a
material term of the Contract Documents.

7.2  Substitution of Listed Subcontractor.

7.2.1 Substitution Process. Any request of the Contractor to substitute a listed
Subcontractor will be considered only if such request is in strict conformity with
this Article 5.2 and California Public:.Contract Code §4107. All costs incurred by
the District, including without limitation, «costs of the District's Inspector, the
Roofing-Consultant, the Project Manager or attorneys fees in the review and
evaluation of a request to substitute a listed Subcontractor shall be borne by the
Contractor; such costs may be deducted by the District from the Contract Price
then or thereafter due the Contractor.

7.2.2 Responsibilities of Contractor Upon Substitution of Subcontractor. The
District's consent to Contractor's substitution of a listed Subcontractor shall not
relieve Contractor from its obligation to complete the Work within the Contract
Time and for the Contract Price. The substitution of a listed Subcontractor shall
not, under any circumstance, result in, or give rise to any to any increase of the
Contract Price or the Contract Time on account ‘of such substitution. In the
event of the District's consent to the substitution of a listed Subcontractor, the
Roofing Consultant shall determine the extent to which, if any, revised or
additional Submittals will be required of the newly substituted Subcontractor. In
the. event that the Roofing Consultant determines that revised or additional
Submittals are required of the newly substituted Subcontractor, the Roofing
Consultant shall promptly notify the Contractor, in writing, of such requirement.
In such event, revised or additional Submittals shall be submitted to Roofing
Consultant not later than thirty (30) days following the date of the Roofing
Consultant's written notice to the Contractor pursuant to the foregoing
sentence; provided that if in the reasonable and good faith judgment of the
Roofing Consultant, the progress of the Work or completion of the Work
requires submission of additional or revised Submittals by the newly substituted
Subcontractor in less than thirty (30) days, the Roofing Consultant shall so state
in its written notice to the Contractor. In the event that the revised or additional
Submittals are not submitted by Contractor within thirty (30) days, or such
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7.3

7.4

ARTICLE 8:

earlier time as determined by the Roofing Consultant pursuant to the preceding
sentence, following the Roofing Consultant's written notice of the requirement
for revised or additional Submittals, Contractor shall be subject to the per diem
assessments for late Submittals as set forth in Article 4.7.2.1 of these General
Conditions. Any revised or additional Submittals required pursuant to this
Article 5.2.2 shall conform with the requirements of Article 4.7 of these General
Conditions. Contractor shall reimburse the District for all fees and costs,
including without limitation fees of the Roofing Consultant or any design
consultant to the Roofing Consuitant or the District and DSA fees, incurred or
associated with the processing, review and evaluation of any revised or
additional Submittals required pursuant to this Article 5.2.2; the District may
deduct such fees and costs from any portion of the Contract Price then or
thereafter due the Contractor. In the event that additional or revised Submittals
are required pursuant to this Article 5.2.2, such requirement shall not result in
an increase to the Contract Time or the Contract Price.

Subcontractors’ Work. Whenever the Work of a Subcontractor is dependent upon
the Work of the Contractor or ancther Subcontractor, the Contractor shall require the
Subcontractor to: (a) coordinate its Work with the dependent Work; (b) provide
necessary dependent data and requirements; (c) supply and/orinstall items to built into
the dependent Work of others; (d) make appropriate provisions for dependent Work of
others; (e) carefully examine and understand the portions of the Contract Documents
(including Drawings, Specifications and Field Clarifications) and Submittals relating to
the dependent Work; and (f) examine the existing dependent Work and verify that the
dependent Work is in proper condition for the Subcontractor's Work. If the dependent
Work is not in a proper condition, the Subcontractor shall notify the Contractor in
writing and not proceed with the Subcontractor's Work until the dependent Work has
been corrected or replaced and is in a proper condition for the Subcontractor's Work.

Disabled Veteran Business Enterprises Upon completion of the Work, Contractor
shall submit a report to the District on a District-approved DVBE Participation Report
identifying all Disabled Veteran Business Enterprises (‘DVBE's") utilized in the
performance of the Work, the type or classification of the Work performed by each
such DVBE and the dollar value of the Work performed by each such DVBE. The
submission to the District of such report shall be deemed a condition precedent to the
District's obligation to make payment of the Final Payment under the Contract
Documents., The submission of such report shall be in addition to, and not in lieu .of,
any other conditions precedent set forth in the Contract Documents for the District's
obligation to make payment of the Final Payment. The District reserves the right to
request additional information or documentation from the Contractor evidencing efforts
to comply with the DVBE Participation Goal of Three Percent (3%) of the Contract
Price. District, or its. designee, shall have the right to review, obtain and/or copy any
and all writings, materials, documents and other records pertaining to the performance
of the Contract. District, or its designee, shall have access to any of Contractor=s

premises upon reasonable notice, during usual business hours for the purpose of
interviewing employees and inspecting and/or copying such writings, materials,

documents and other documents which may be reievant to a matter under investigation
for the purpose of determining compliance with the DVBE Participation Goal.

INSURANCE; INDEMNITY; BONDS
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8.1 Workers' Compensation Insurance; Employer's Liability Insurance. The
Contractor shall purchase and maintain Workers' Compensation Insurance as will
protect the Contractor from claims under workers' or workmen's compensation,
disability benefit and other similar employee benefit acts which are applicable to the
Work to be performed, whether such operations be by the Contractor or by a
Subcontractor or by anyone directly or indirectly employed by any of them, or by
anyone for whose acts any of them may be liable. Contractor shall purchase and
maintain Employer's Liability Insurance covering bodily injury (including death} by
accident or disease to any employee which arises out of the employee’s employment
by Contractor. The Employer's Liability Insurance required of Contractor hereunder
may be obtained by Contractor as a separate policy of insurance or as an additional
coverage under the Workers' Compensation Insurance required to be obtained and
maintained by Contractor heréeunder. The limits of liability for the Employer's Liability
Insurance required hereunder shall be as set forth in the Special Conditions.

8.2 Commercial General Liability and Property Insurance. The Contractor shall
purchase and maintain Commercial General Liability and Property insurance covering
the types of claims set forth below which may arise out of or result from Contractor's
operations under the Contract Documents and for which the Contractor may be legally
responsible: (i) claims for damages because of bodily injury, sickness or disease or
death of any person other than the Contractor's employees, (ii) claims for damages
insured by usual personal injury liability coverage which are sustained (a) by a person
as a result of an offense directly or indirectly related to employment of such person by
the Contractor, or (b) by another person; (iii) claims for damages, othér than to the
Work itself, because of injury to or destruction of tangible property, including loss of
use resulting therefrom; (iv) claims for damages because. of bodily injury, death of a
person or property damages arising out of ownership, maintenance or use of a motor
vehicle; (v) contractual liability insurance applicable to the Contractor's obligations
under the Contract Documents; and (vi) Completed Operations.

8.3 Builder's Risk "Ali-Risk™ Insurance. The Contractor, during the progress of the
Work and until Final Acceptance of the Work by the District upon completion of the
entire Contract, shall maintain Builder's Risk "All-Risk" Completed Value Insurance
Coverage on all insurable Work included under the Contract Documents which
coverage is to provide extended coverage and insurance against vandalism and
malicious mischief, perils of fire, sprinkler leakage, civil authority, sonic boom, and
collapse. Work which is the subject of the Contract Documents, and including
completed Work. and Work in progress to the full insurable value thereof. .Such
insurance shall include the District as an additional named insured, and any other
person with an insurable interest designated by the District as an additional named
insured. The risk of damage to the Work due to the perils covered by the Builder's Risk
"All Risk" Insurance, as well as any other hazard which might resuit in damage to the
‘Work, is that of the Contractor and the Surety, ‘and no claims for such loss or damage
shall be recognized by the District, nor will such loss or damage excuse the complete
and satisfactory performance of the Contract by the Contractor.

8.4 Coverage Amounts. The insurance required of the Contractor hereunder shall be
written for not less than any limits of liability specified in the Contract Documents, or
required by law, whichever is greater. In the event of any loss or damage covered by a
policy of .insurance required to be obtained and maintained by the Contractor
hereunder, the Contractor shall be solely and exclusively responsible for the payment
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of the deductible, if any, under such policy of insurance, without adjustment to the
Contract Price .on account thereof.

8.5 Evidence of Insurance; Subcontractor's Insurance.

8.5.1 Certificates of Insurance. Prior to commencing the Work, Contractor shall
deliver to the District Certificates of Insurance evidencing the insurance
coverage’s required by the Contract Documents. Failure or refusal of the
Contractor to so deliver Certificates of Insurance may be deemed by the District
to be a default of a material obligation of the Contractor under the Contract
Documents, and thereupon the District may proceed to exercise any right or
remedy provided for under the Contract Documents or at law. The Certificates
of Insurance and the insurance policies required by the Contract Documents
shall contain a provision that coverages afforded under such policies will not be
canceled or allowed to expire until at least thirty (30) days prior written notice
has been given to the District. The insurance policies required of Contractor
hereunder shall also name the District as an additional insured as its. interests
may appear. Should any policy of insurance be canceled before Final
Acceptance of the Work by the District and the Contractor fails to immediately
procure teplacement insurance as required, the District reserves the right to
procure such insurance and to deduct the premium cost thereof and other costs
incurred by the District in connection therewith from any sum then or thereafter
due the Contractor under the Contract Documents. The Contractor shall, from
time to time, furnish the District, when requested, with satisfactory proof of
coverage of each type of insurance required by the Contract Documents; failure
of the Contractor to comply with the District's request may be deemed by the
District to bé a default of a material obligation of the Contractor under the
Contract Documents. _

8.5.2 Subcontractors’ Insurance. Contractor shall require that every Subcontractor,
of any tier, performing or providing any portion of the Work obtain and maintain
the policies of insurance set forth in Articles 6.1 and 6.2 of these General
Conditions; the coverages and limits of liability of such pdlicies of insurance to
be obtained and maintained by Subcontractors shall be as set forth in the
Special Conditions. The policies of insurance to be obtained and maintained by
Subcontractors hereunder are in addition to, and not in lieu of, Contractor
obtaining and maintaining such policies of insurance. Each of the policies of
insurance obtained and maintained by a Subcontractor hereunder shall conferm
with the requirements. of this Article 6. Upon request of the District, Contractor
shall promptly deliver to the District Certificates of Insurance. evidencing that the
Subcontractors have obtained and maintained policies of insurance in
conformity with the requirements of this Article 6. Failure or refusal of thé
Contractor to provide the District with. Subcontractors’ Certificates of Insurance
evidencing the insurance coverages required hereunder is.a material default of
Contractor hereunder.

8.6 Maintenance of Insurance. Any insurance bearing on the adequacy of performance
of Work shall be maintained after the District's Final Acceptance of all of the Work for
the full one year correction of Work period and any longer specific guarantee or
warranty periods set forth in the Contract Documents. Should such insurance be
canceled before the end of any such periods and the Contractor fails to immediately
procure replacement insurance as specified, the District reserves the right to procure
such insurance and to charge the cost thereof to the Contractor. Nothing contained in
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these insurance requirements is to be construed as limiting the extent of the
Contractor's responsibility for payment of darmages resulting from its operations or
performance of the Work under the Contract Documents, including without limitation
the Contractor's obligation to pay Liquidated Damages. In'no instance will the District's
exercise of its option to occupy and use completed portions of the Work relieve the
Contractor of its obligation to maintain insurance required under this Article until the
date of Final Acceptance of the Work by the District, or such time thereafter as required
by the Contract Documents. The insurer providing any insurance coverage required
hereunder shall be to the reasonable satisfaction of the District.

8.7 Contractor's Insurance Primary. All insurance and the coverages. thereunder
required to be obtained and maintained by Contractor hereunder, if overlapping with
any policy of insurance maintained by the District, shall be deemed to be primary and
non-contributing with any policy maintained by the District and any policy or coverage
thereunder maintained by. District shall be deemed excess insurance. To the extent
that the District maintains a policy of insurance covering property damage arising out of
the perils of fire or other casualty covered by the Contractor's Builder's Risk Insurance
or the. Comprehensive General Liability Insurance of the Contractor or any
Subcontractor, the District, Contractor and all Subcontractors waive rights of
subrogation against the others. The costs for obtaining and maintaining the insurance
coverages reqguired herein shall be included in the Contract Price.

8.8 Indemnity. Unless arising solely out of the active negligence, gross negligence or
willful misconduct the District or the Roofing Consultant, the Contractor shall indemnify,
defend and hold harmless the Indemnified Parties who are: (i) the District and its
Board of Education, officers, employees, agents and representatives (including the
District’s Inspector); (i) the Roofing Consultant and its censultants for the Work and
their respective agents and employees; and (jii) if one is designated by the District for
the Work, the Project Manager .and its agents and employees. The Contractor's
obligations hereunder includes indemnity, defense and hold harmless of the
Indemnified Parties from and against any and all damages, losses, claims, demands or
liabilities whether for damages, losses or other relief, including, without limitation
attorneys fees and costs which arise, in whole or in part, from the Work, the Contract
Documents or the acts, omissions or other conduct of the Contractor, any
Subcontractor or any person or entity engaged by them for the Work. The Contractor's
obligations under the foregoing include without limitation: (i) injuries to or death of
persons; (i), damage to property; or (iii) theft or loss of property; (iv) Stop Notice claims
asserted by any person or entity in .connection with the Work; and (v) other losses,
liabilities, damages or costs resulting from, in whole or part, any acts, omissions or
other conduct of Contractor, any Subconiractor_, of any tier, or any other person or
entity employed directly or indirectly by Contractor in connection with the Work and
their respective agents, officers or employees. If any action or proceeding, whether
judicial, administrative, arbitration or otherwise, shall be commenced on account of any
claim, demand or liability subject to Contractor's obligations hereunder, and such action
or proceeding names any of the Indemnified Parties as a party thereto, the Contractor
shall, at its sole cost and expense, defend the named Indemnified Parties in such
action or proceeding with counsel reasonably satisfactory to the named Indemnified
Parties. In the event that there shall be any judgment, award, ruling, settlement, or
other relief arising out of any such action or proceeding to which any of the Indemnified
Parties are bound by, Contractor shall pay, satisfy or otherwise discharge any such
judgment, award, ruling, settlement or relief, Contractor shall indemnify and hold
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harmless the Indemnified Parties from any -and all liability or responsibility arising out of
any such judgment, award, ruling, settlement or relief. The Contractor's obligations
hereunder are binding upon Contractor's Performance Bond Surety and these
obligations shall survive notwithstanding Contractor's completion of the Work or the
termination of the Contract,

8.9 Payment Bond; Performance Bond. Prior to commencement of the Work, the
Contractor shall furnish a Performance Bond as security for Contractor's faithful
performance of the Contract and a Labor and Material Payment Bond as security for
payment of persons or entities performing work, labor or furnishing materials in
connection with Contractor's performance of the Work under the Contract Documents.
Unless. otherwise stated in the Special Conditions, the amounts of the Performance
Bond and the Payment Bond required hereunder shall be one hundred percent (100%)
of the Contract Price. Said Labor and Material Payment Bond and Performance Bond
shall be in the form and content set forth in the Contract Documents. The failure or
refusal of the Contractor to furnish either the Performance Bond or the Labor and
Material Payment Bond in strict conformity with this Article 6.9 may be deemed by the
District as ‘a default by the Contractor of a material obligation hereunder. Upon request
of the Contractor, the District may consider and accept, but is not obligated to do so,
multiple sureties on such bonds. The Surety on any bond reqmred under the Contract
Documents shall be an Admitted Surety Insurer as that term is defined in California
Code of Civil Procedure §995.120.

ARTICLE 9: CONTRACT TIME

9.1 Substantial Completion of the Work Within Contract Time. Unless otherwise
expressly provided in the Contract Documents, the Contract Time is the period of time,
including authorized adjustments thereto, allotted in the Contract Documents for
achieving Substantial Completion of the Work. The date for commencement of the
Work is the date established by the Notice to Proceed issued by the. District pursuant to
the Agreement, which shall not be postponed by the failure to act of the Contractor or
of persons or entities for whom the Contractor is responsible. The date of Substantial
Completion is the date certified by the Roofing Consultant and the District's Inspector
as such in accordance with the Contract Documents.

9.2 Progress and Completion of the Work.

9.21 Time of Essence. Time limits stated in the Contract Documents are of the
essence. By executing the Agreement, the Contractor confirms. that the
Contract Time is a reasonable period for performing and achieving Substantial
Completion of the Work. The Contractor-shall employ and 'supply a sufficient
force of workers, material and -equipment, and prosecute the Work with
diligence so as to maintain progress, to prevent Work stoppage and to achieve
Substantial Completion of the Work within the Contract Time.

9.2.2 Substantial Completion. Substantial Completion is that stage in the progress
of the Work when the Work is complete in accordance with the Contract
Documents so the District can occupy or use the Work for its intended purpose.
Substantial Completion shall be determined by the Roofing Consultant and the
District's Inspector upon request by the Contractor in accordance with the
Contract Documents. The good faith and reasonable determination of
Substantial Completion by the District's Inspector and the Roofing Consultant
shall be controlling and final.
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9.2.3 Correction or Completion of the Work After Substantial Completion.
9.2.3.1 Punchlist. Upon achieving Substantial Completion of the Work, the
District, The District's Inspector, the Project Manager, if any, the
Roofing Consultant and the Contractor shall jointly inspect the Work
and prepare a comprehensive list of items of the Work to be
corrected or completed by the Contractor (“the Punchlist®). The
exclusion, of, or failure to include, any item on the Punchlist shall not
alter or limit, the obligation of the -Contractor to complete or correct
any portion of the Work in accordance with the Contract Documents.
9.2.3.2 Time for Completing Punchlist Items. In addition to setting forth items for
correction or completion pursuant to Article 7.2.3.1, the Project Manager, if
any, Contractor and Roofing Consultant shall, after the joint inspection,
establish a reasonable time for Contractors’ completion of all Punchlist items.
If mutual agreement is not reached for the Confractor's completion of
Punchlist items, the Roofing Consultant shall determine such time, and in
such event, the time determined by the Roofing Consultant shall be final and
binding upon the District and Contractor s¢ long as the Roofing Consultant’s
determination is made in good faith. The Contractor shall promptly and
diligently proceed to complete all Punchlist items within the time established.
In the event that the Contractor shall fail or refuse, for any reason, to
complete all. Punchlist items within the time established, Contractor shall be
subject to assessment of Liquidated Damages in accordance with Article 7.4
hereof. The foregoing notwithstanding, if the Contractor fails or refuses to
complete all Punchlist items, the District may in its sole and exclusive
discretion and without further notice to Contractor, elect to cause the
completion of all remaining Punchlist items provided, however that such
election by the District is in addition to and not in lieu of any other right or
remedy of the District under the Contract Documents or at law. If the District
elects to complete Punchlist items of the Work, pursuant fo the foregoing,
Contractor shali be responsible for all costs incured by the District in
connection herewith and the District may deduct such costs from the Contract
Price then or thereafter due the Confractor, if these costs exceed the
remaining Contract Price due to the Contractor, the Contractor and the
Performance Bond Surety are liable to District for any such excess costs
9.2.4 Final Completion. Final Completion is that stage of the Work when all Work
has been completed in accordance with the Contract Documents, including
without limitation, the performance of all correction or completion items noted
upon Substantial Completion, and the Contract has been otherwise fully
performed by the Contractor. Final Completion shall be determined by the
Roofing Consultant and the District's Inspector upon request of the Contractor.
The good faith and reasonable determination of Final Completion by the
District's Inspector and the Roofing Consultant shall be-controlling and final.
9.2.5 Contractor Responsibility for Multiple Inspections. In the event the
Contractor shall request determination of Substantial Completion or Final
Completion by the District's Inspector, Project Manager and the Roofing
Consultant and it is determined by the District's Inspector, Project Manager and
the Roofing Consultant that the Work does not then justify certification of
Substantial Completion or Final Completion and re-inspection is required at a
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subsequent time to make such determination, the Contractor shall be
responsible for all costs of such reinspection, including without limitation, the
fees of the Roofing Consultant and the salary of the District's Inspector. The
District may deduct such costs. from the Contract Price then due or thereafter
due to the Contractor.

9.2.6 Final Acceptance. Final Acceptance of the Work shall occur upon approval of
the Work by the District's Board of Education; such approval shall be submitted
for adoption at the next regularly scheduled meeting of the District's Board of
Education after the determination of Final Completion. The commencement of
any warranty or guarantee period under the Contract Documents shall be
deemed to be the date upon which the District's Board of Education approves of
the Final Acceptance of the Work.

9.3 Progress Schedule.

9.3.1 Submittal of Preliminary Construction Schedule. Within five (5) days
following execution of the Agreement, the Contractor shall prepare and: submit
to the District, the Project Manager and the Roofing Consultant :a Preliminary
Construction Schedule indicating, in graphic. form, the estimated rate of
progress and sequence of all Work required under the Contract Documents.
The purpose of the Preliminary Construction Schedule is to assure adequate
planning and execution of the Work so that it is completed within the Contract
Time and to permit evaluation of the progress of the Work. Unless. otherwise
provided in the Special Conditions, the Construction Schedules required under
this Article 7 shall; (i} be prepared with a commeércially available computer
software program in a critical path format; (i) indicate the date(s) for
commencement and completion of various portions of the Work including
without limitation, procurement, fabrication and delivery of major items,
materials or equipment; (iii) indicate manpower and other resources required for
completion of each Construction Schedule activity; (iv) indicate costs for
completion of each Construction Schedule activity; (v) identify each Submittal
required by the Contract Documents, the date for the Contractor's submission
of each Submittal and the date for the return of the reviewed Submittal to the
Contractor. The Contractor may submit a Preliminary Construction Schedule
depicting completion of the Work in a duration shorter than the Contract Time;
provided that such Preliminary Construction Schedule shall not be a basis for
adjustment to the Contract Price in the event that completion of the Work shall
occur after the time depicted therein, nor shall such Preliminary Construction
Schedule be the basis for any. extension of the Contract Time, the Contractor's
entitlement to any extension of the Contract Time shall be based upon the
Contract Time and not on any shorter duration which may be depicted in the
Contractor's Preliminary Construction Schedule. If the Construction Schedules
required under this Articie 7.3 incorporate therein any "float" time, such float
shall be deemed to jointly belong to and owned by the District and the
Contractor. As used herein, "float time" shall be deemed to refer to the time
between earliest finish date and the latest finish date of each activity shown on
the Construction Schedule.

9.3.2 Review of Preliminary Construction Schedule. The District, the Project
Manager and the Roofing Consultant shall review the Preliminary Construction
Schedule submitted by the Contractor pursuant to Article 7.3.1 above for
conformity with the requirements of the Contract Documents. Within fifteen (15)
days of the date of receipt of the Preliminary Construction Schedule, the
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Preliminary Constfuction Schedule will be returned to the Contractor with
comments to the form or content thereof. Review of the Preliminary Progress
Schedule and any comments thereto by the District, the Project Manager and/or.
the Roofing Consultant shall not be deemed to be the assumption of
construction means, methods or sequences by the District, the Project Manager
or the Roofing Consultant, all of which remain the Contractor's obligations
under the Contract Documents. .

9.3.3 Preparation and Submittal of Contract Construction Schedule. Within ten
(10) days of the District's return of the Preliminary Construction Schedule to the
Contractor pursuant to Article 7.3.2 above, the Contractor shall prepare and
submit to the Roofing Consultant and the Project Manger the Construction
Schedule which incorporates therein the comments to the Preliminary
Construction Schedule. Upon the Contractor's submittal of such Construction
Schedule, the District, the' Project Manager and the Roofing. Consuitant shall
review the same for purposes of determining conformity with the requirements
of the Contract Documents. Within fifteen (15) days of the receipt of the
Construction Schedule, the District will approve such Construction Schedule or
will return the same to the Contractor with comments to the form or content. In
the event there are comments to the form or content thereof, the Contractor,
shall within seven (7) days of receipt of such comments, revise and resubmit
the Construction Schedule incorporating therein such comments. Upon the
District's approval of the form and content of a Construction Schedule, the
same shall be deemed the "Approved Construction Schedule." The District's
approval of a Construction Schedule shall be for the sole and limited purpose of
determining conformity with the requirements of the Contract Documents. By
the Approved Construction Schedule, the District shall not be deemed to have
exercised control over, or approval of, construction means, methods or
sequences, all of which remain the responsibility and ‘obligation of the
Contractor in accordance with the terms of the Contract Documents. Further,
the Approved Construction Schedule shall not operate to limit or restrict any of
Contractor's obligations under the Contract Documents nor relieve the
Contractor from the full, faithful and timely performance of such obligations in
accordance with the terms of the Contract Documents. The activities,
commencement and completion dates of activities, and the sequencing of
activities depicted on the Approved Construction Schedule shall not be modified
or revised by the Contractor without the prior consent, or direction, of the
District and the Roofing Consultant. Updates to the Approved Construction
Schedule pursuant to Article 7.3.5 below shall not be deemed revisions to the
Approved Construction Schedule. In the event that the Approved Construction
Schedule shall depict completion of the Work in a duration shorter than the
Contract Time, the same shall not be a basis for an adjustment of the Contract
Time or the Contract Price in the event that actual completion of the Work shall
occur after such the time depicted in such Approved Construction Schedule. In
such event, the Contract Price shall not be subject to adjustment on account of
any additional costs incurred by the Contractor to complete the Work prior to
the Contract Time, as adjusted in accordance with the terms of the Contract
Documents. Any adjustment of the Contract Time or the Contract Price shall be
based upon the Contract Time set forth in the Contract Documents and not any
shorter duration which may depicted in the Approved Construction Schedule.

9.3.4 Revisions to Approved Construction Schedule. In the event that the
progress of the Work or the sequencing of the activities of the Work shall
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materially differ from that indicated in the Approved Construction Schedule, as
‘determined by the District in its reasonable discretion and judgment, the District
may direct the Contractor to revise the Approved Construction Schedule; within
fiteen (15) days of the District's direction, the Contractor shall prepare and
submit to the Roofing Consultant and the Project Manager a revised Approved
Construction Schedule, for review and approval by the District. The Contractor
may request consent of the District to revise the Approved Construction
Schedule. Any such request shall be considered by the District only if in writing
setting forth the Contractor's proposed revision(s) to the Approved Construction
Schedule and the reason(s) therefor, The District may consent to, or deny, any
such request of the Contractor to revise the Approved Construction Schedule in
its reasonable discretion.

9.3.5 Updates to Approved Construction Schedule. The Contractor shall monitor
and update the Approved Construction Schedule on a monthly basis, or more
frequently as required by the conditions or progress of the Work, or as may be
requested by the District. The Contractor shall provide the District, the Project
Manager and the Roofing Consultant with updated Approved Construction
Schedules indicating progress achieved and activiies commenced or
completed within the prior updated Approved Construction Schedule. Updates
to the Approved Construction Schedule shall not include any revisions to the
activities, commencement and completion dates of activities or the sequencing
of activities depicted on the Approved Construction Schedule. Any such
revisions to the Approved Construction Schedule shall result in the District's
rejection of such update and Contractor shall, within seven (7) days of the
District's rejection of such update, submit to the Roofing Consultant and the
Project Manager an Updated Approved Construction Schedule which does not
incorporate any such revisions. If requested by the District, the- Contractor shall
also submit, with its updates to the Approved Construction Schedule a narrative
statement including a description of current and anticipated problem areas of
the Work, delaying factors and their impact, and an explanation of corrective
action taken or proposed by the Contractor. If the progress of the Work is
behind the Approved Construction Schedule, the Contractor shall indicate what
measures will be taken to place the Work back on schedule. The District may,
from time to time, and in the District's sole and exclusive discretion, transmit to
the. Contractors Performance Bond Surety the Approved Construction
Schedule, any updates thereof and the narrative statement described
hereinabove. The District's election to transmit, or not to transmit such
information, to the Contractor's Performance Bond. Surety shall not limit the
Contractor's ebligations under the Contract Documents.

9.3.6 Contractor Responsibility for Construction Schedule. The Contractor shall
be responsible for the preparation, submittal and maintenance of the
Construction Schedules required by the Contract Documeénts, and any failure of
the Contractor to do so may be deemed by the District as the Contractor's
default in the performance of a material obligation under Contract Documents.
Any and all costs or expenses required or incurred to prepare, submit, maintain,
and. update the Construction Schedules shall be solely that of the Contractor
and no such cost or expense shall be charged to. the District. The Contract
Price shall not be subject to adjustment on account of costs, fees or expenses
incurred or associated with the Contractor's preparation, submittal,
maintenance or updating of the Construction Schedules.
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9.4 Adjustment of Contract Time. If Substantial Completion is delayed, adjustment, if
any, to the Contract Time on account of such delay shall be in accordance with this
Article 7.4.

9.41 Excusable Delays. If Substantial Completion of the Work is delayed by
Excusable Delays, the Contract Time shall be subject to adjustment for such
reasonable period of time as determined by the Roofing Consultant, Excusable
Delays shall not result in any increase in the Contract Price. Excusable Delays
refer to unforeseeable and unavoidable casualties or other unforeseen causes
beyond the control, and without fault or neglect, of the Contractor, any
Subcentractor, Material Supplier or other person. directly or indirectly engaged
by the Contractor in performance of any portion of the Work. Excusable Delays
include unanticipated and unavoidable labor disputes, unusual and
unanticipated delays in transpoitation of equipment, materials or Construction
Equipment reasonably necessary for completion and proper execution of the
Work, unanticipated unusually severe weather conditions or DSA directives to
stop the Work. Neither the financial resources of the Contractor or any person
or entity directly or indirectly engaged by the Contractor in performance of any
portion of the Work shall be deemed conditions beyond the control of the
Contractor. if an event of Excusable Delay occurs, the Contract Time shall be
subject to adjustment hereunder only if the Contractor establishes: (i) full
compliance with all applicable provisions of the Contract Documents relative to
the method, manner and time for Contractor’s notice and request for adjustment
of the Contract Time; (ii) that the event(s) forming the basis for Contractor's
request to adjust the Contract Time are outside the reasonable control and
without any fault or neglect of the Contractor or any person or entity directly. or
indirectly engaged by Contractor in performance of any portion of the Work; and
(iii) that the event(s) forming the basis for Contractor's request to adjust the
Contract Time directly and adversely impacted the progress of the Work as
indicated in the Approved Construction Schedule or the most recent updated
Approved Construction Schedule relative to the date(s) of the claimed event(s)
of Excusable Delay. The foregoing provisions notwithstanding, if the Special
Conditions set forth a number of “Rain Days” to be anticipated during
performance of the Work, the Contract Time shall not be adjusted for rain
related unusually severe weather conditions until and unless the actual number
of Rain' Days during performance of the Work shall exceed those noted in the
Special Conditions and such additional Rain Days shall have directly and
adversely impacted the progress of the Work as depicted in the Approved
Construction Schedule or the most recent updated Approved Construction
Schedule relative to the date(s) of such additional Rain Days.

9.4.2 Compensable Delays. If Substantial Completion of the Work is delayed and
such delay is. caused by the acts or omissions of the District, the Roofing
Consultant, or separate contractor employed by the District (collectively
“Compensable Delays”), upon Contractor’s request and notice, in strict
conformity with Articles 7 and 9 of these General Conditions, the Contract Time
will be adjusted by Chahge Order for such reasonable period of time as
determined by the Roofing Consultant and the District. In accordance with
California Public Contract Code §7102, if the Contractor’s progress is delayed
by any of the events described in the preceding sentence, Contractor shail not
be precluded from the recovery of damages directly and proximately resulting
therefrom, provided that the District is liable for the delay, the delay is
unreasonable under the circumstances involved and the delay was not within
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the reasonable contemplation of the District and the Contractor at the time of
execution of the. Agreement. In such event, Contractor's damages, if any, shall
be limited to direct, actual and unavoidable additional costs of labor, materials
or Construction Equipment directly resulting from such delay, and shall exclude
indirect or other consequential damages. Except as expressly provided for
herein, Contractor shall not have. any other claim, demand or right to
adjustment of the Contract Price arising out of delay, interruption, hindrance or
disruption to the progress of the Work. Adjustments to the Contract Price and
the Contract Time, if any, on account of Changes to the Work or Suspension of
the Work shall be governed by the applicable provisions of the Contract
Documents, including without limitation, Articles 9 and 14 of these General
Conditions.

9.4.3 Unexcusable Delays. Unexcusable Delays refer to any delay to the progress
of the Work caused by events or factors other than those specifically identified
in Articles 7.4.1 and 7.4.2 above. Neither the Contract Price nor the Contract
Time shall be adjusted on account of Unexcusable Delays:

9.4.4 Adjustment of Contract Time.

9.4.41 Procedure for Adjustmient of Contract Time. The Contract Time shall be
subject to adjustment only in strict conformity with applicable provisions of the
Contract Documents. Failure of Contractor to request adjustment(s) of the.
Contract Time in strict conformity with applicable provisions of the Contract.
Documents shall be deermed Contractor’s waiver of the same.

9.4.4.2 Limitations Upon Adjustment of Contract Time on Account of Delays.
Any adjustment of the Contract Time on account of an Excusable Delay or a
Compensable Delay shall be iimited as set forth herein. I[f an Excusable
Delay and a Compensable Delay occur.concurrently, the maximum extension
of the Contract Time shall be the number of days from the commencement of
the first delay to the cessation of the delay which ends last. [f an
Unexcusable Delay occurs concurrently with either an Excusable Delay or a
Compensable Delay, the maximum extension of the Contract Time shall be
the number of days, if any, which the Excusable Delay or the Compensable
Delay exceeds the period of time of the Unexcusable Delay. In addition to
the foregoing limitations upon extension of the Contract Time, no adjustment
of the Contract Time shall be made on account of any Excusable Delays or
Compensable Defays unless such delay(s) actually and directly impact Work
or Work activities on the critical path of the thien current and updated
Approved Construction Schedule as of the date on which such delay first
occurs. The District shall not be deemed in breach of, or otherwise in default
of any obligation hereunder, if the District shall deny any request by the
Contractor for an adjustment of the Contract Time for any delay which does
not actually and directly impact Work or Work activities on the critical path of
the then current and updated Approved Censtruction Schedule.

9.5 Liquidated Damages. Should the Contractor negiect, fail or refuse to: (i) submit
Submittals in accordance with the Approved Construction Schedule; (i) achieve
Substantial Completion of the Work within the Contract Time, (subject to adjustments
authorized under the Contract Documents); (iii) or to complete Punchlist items within
the time established pursuant to the Contract Documents, the Contractor agrees to
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pay to the District the amount of per diem Liguidated Damages set forth in the Special
Conditions, not as a penalty but as Liquidated Damages, for every day beyond the
Contract Time, as adjusted, until Submittals are submitted, Substantial Completion or
completion of the Punchlist items are achieved. The Liquidated Damages amounts, set
forth in the Special Conditions are agreed upon by and between the Contractor and the
District because of the difficulty of fixing the District's actual damages in the event. of
delayed. submission of Submittals, Substantial Completion or completion of Punchlist
items. The Contractor and the District specifically agree that said amounts are
reasonable estimates of the District's damages in such event, and. that such amounts
do not constitute a penalty. Liquidated Damages fmay be deducted from the Contract
Price then or thereafter due the Contracter. The Contractor and the Surety shall be
liable to the District for any Liquidated Damages exceeding any amount of the Contract
Price then held or retained by the District. In the event that the Contractor shall fail or
refuse to complete Punchlist items and the Disfrict elects to exercise its right to cause
completion or correction of such items pursuant to Article 7.2.3.2 hereof, the District's
assessment of Liquidated Damages pursuant to the foregoing shall be in addition, and
not in lieu of, the District's right to charge Contractor with the cost of completing or
cofrecting such items of the Work, as provided for under Article 7.2.3.2. The
Contractor and the District acknowledge and agree that the provisions of this Article 7.5
are reasonable under the circumstances existing at the time of the Contractor's
execution of the Agreement.

ARTICLE 10: CONTRACT PRICE

10.1 Contract Price. The Contract Price is the amount stated in the Agreement as such,
and subject to any authorized adjustments thereto in accordance with the Contract
Documents, is the total amount payable by the District to the Contractor for
performance of the Work under the Contract Documents. The District's payment of the
Contract Price to the Contractor shall be in accordance with the Contract Documents.

10.2 Cost Breakdown. Within fifteen (15) days of the execution of the Agreement by
Contractor, Contractor shall furnish, on forms provided by the District, a detailed
estimate and complete Cost Breakdown of the Contract Price, including a specific
allocation of a portion of the Contract Price to: (a) supervision costs; (b) general
administrative expenses, including general condition costs; and (c) profit. The Cost
Breakdown shall be subject to the District's review and approval of the form and
content thereof. In the event that the District shall reasonably object to any portion of
the Cost Breakdown, within ten (10) days of the District's receipt of the Cost
Breakdown, the District shall notify the Contractor, in writing of the District's
objection(s) to the Cost Breakdown. Within five (5) days of the date of the District's
written objection(s), Contractor shall submit a revised Cost Breakdown to the District
for review and approval. The foregoing procedure for the preparation, review and
approval of the Cost Breakdown shall continue until the District has approved of the
entirety of the Cost Breakdown. Once the Cost Breakdown is approved by the District,
the Cost Breakdown shall not be thereafter modified or amended by the Contractor
without thé prior consent and approval of the District, which may be granted or withheld
in the sole reasonable discretion of the District. Notwithstanding, any provision of the
Contract Documents to the contrary, payment of the Confractor's overhead,
supervision and general conditions costs and profit, as such items are reflected in the
Cost Breakdown, shall be made by the District in equal installments with its
disbursements of Progress Payments and the Final Payment with the amount of each
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such installment equal to the aggregate amount of such items as reflected in the Cost
Breakdown divided by the number of months of the Contract Time.

10.3 Progress Payments.

10.3.1 Applications for Progress Payments. During the Contractor's performance of
the Work, the Contractor shall submit monthly, on the first working day of each
month, to the Project Manager and the Roofing Consultant, Applications for
Progress Payments, on forms approved by the District, setting forth an itemized
estimate of Work completed in the preceding month for the purpose of the
District's making of Progress Payments thereon. Values utilized in the
Applications for Progress Payments shall be based upon the District approved
Cost Breakdown pursuant to Article 8.2 above and such values shall be only for
detérmining the basis of Progress Payments to Contractor, and shall not be
considered as fixing a basis for adjustments, whether additive .or deductive, 1o
the Contract Price, or for determining the extent of Work actually completed.

10.3.2 District's Review of Applications for Progress Payments. In accordance
with Public Contract Code §20104.50, upon receipt of an Application for
Progress Payment, the District shall cause the same to be reviewed by the
District's Inspector, the Project Manager, if one is designated by the District,
and the Roofing Consultant, as soon as is practicable after receipt of such
Application for Progress Payment. Such review shall be for the purpose of
determining that the Application for Progress Payment is a proper Progress
Payment request. For purposes of this Aricle 8.3.2, an Application for
Progress Payment shall be deemed "proper” only if it is submitted on the form
approved by the District, with all of the requested information of such form of
Application for Progress Payment completely and accurately provided by the
Contractor and such completed Application for Progress Payment is
accompanied by: (i) Certified Payrolls of the Contractor and all Subcontractors,
of any tier, for laborers performing any portion of the Work for which a Progress
Payment is requested; (ii) duly completed and executed forms of Conditional
Waiver and Release of Rights Upon Progress Payment in accordance with
California Civil Code §3262 of the Contractor, all Subcontractors of any tier, and
Material Suppliers covering the Progress Payment requested; (iii) duly
completed and executed forms of Unconditional Waiver and Release of Rights
upon Progress Payment in accordance with California Civil Code §3262 of the
Contractor, all Subcontractors of any tier, and Material Suppliers covering the
Progress Payment received by the Contractor under the prior Application for
Progress Payment; (iv} if applicable, a current union statement reflecting that
the Contractor and any Subcontractor of any tier, are current in the payment of
any supplemental fringe benefits required pursuant to any collective bargaining
agreement to which the Contractor or any such Subcontractor is a party to or is
otherwise bound by; and (v) a cerification by the Contractor that it has
continuously maintained, or caused to maintained, the Record Drawings
reflecting the actual as-built conditions of the Work performed be for which the
Progress. Payment is requested, it being understood that such certification is
subject to verification by the District, Roofihg Consultant or the Project Manager
prior to disbursement of the Progress Payment. In accordance with Public
Contract Code §20104.50, an Application for Progress Payment determined by
the District not to be a proper Application for Progress Payment shall be
returned by the District to the Contractor as soon as is practicable after receipt
of the same from the Contractor, but in no event not more than seven (7) days
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after the. District's receipt thereof. The District's return of any Application for
Progress Payment pursuant to the preceding sentence shall be accompanied
by a written document setting forth the reason(s) why the Application for
Progress Payment is not proper.
10.3.3 Roofing Consultant and District's Inspector Review of Applications for
Progress Payments. Upon receipt of an Application for Progress Payment,
the Roofing Consultant and the District's Inspector shall inspect and verify the
Work to determine whether it has been performed in accordance with the terms
of the Contract Documents and to determine the portion of the Application for
Progress Payment which is properly due to the Contractor under the terms of
the Contract Documents.
10.3.4 District's Disbursement of Progress Payments.
10.3.4.1 Timely Disbursement of Progress Payments. In accordance with Public
Contract Code §20104.50, within thirty (30) days after the District's receipt of
a proper Application for Progress Payment, there shall be paid, by District; to
Contractor a sum equal to ninety percent (90%) of the value of the Work
indicated in the Application for Progress Payment which is actually in place
as of the date of the Application for Progress Payment and as verified and
approved by the District's Inspector and the Roofing, Consultant and the pro
rata portion of the Contractor's overhead, supervision and general conditions
costs and profit for that month; provided, however; that the District's
obligation to disburse any Progress Payment shall be subject to the District's
receipt of all documents set forth in Article 8.3.2 above, each and all of which
are conditions precedent to the District's obligation to disburse Progress
Payments. If an Application for Progress Payment is determined not to be
proper due to the failure or refusal of the Contractor to submit documents-with
the Application for Progress Payment, as required by Article 8.3.2, or
incompleteness or inaccuracies in any such documents submitted or if it is
reasonably determined that the Record Drawings have not been continuously
maintained fo reflect the actual as built conditions of the Work completed in
the: period for which the Progress Payment is requested, the thirty (30) day
period hereunder for the District's timely disbursement of a Progress
Payment shall be deemed to commence on the date that the District is
actually in receipt of documents not submitted with the Application for
Progress Payment, or comections to documents with the Application for
Progress Payment so as to render them complete and accurate, or the date:
upon which the Contractor accurately and fully completes preparation of the
Record Drawings relating to the Work for which the Progress Payment is
requested.

10.3.4.2 Untimely Disbursement of Progress Payments. In accordance with Public
Contract Code §20104.50, in the event that the- District shall fail to make any
Progress Payment within thirty (30) days after receipt of an undisputed and
properly submitted Application for Progress Payment, the District shall pay
the Contractor interest on the undisputed amount of such Application for
Progress Payment equal to the legal rate of interest set forth in California
Code of Civil Procedure §685.010(a). The foregoing notwithstanding, in the
event that the District shall determine that any Application for Progress

LIBERTY UNICN HIGH SCHOOL DISTRICT GENERAL CONDITIONS
CONMMUNITY EDUCATICN CENTER - CEC
REV.04.2023 - THE MAIN BUILDING AND CANOPY PAGE 56 QF 79



LIBERTY UNION HIGH SCHOOL DISTRICT

Payment is not proper, pursuant to Article 8.3.2 above, and the District does
hot return such Application for Progress Payment within the seven (7) day
period provided for in Arficle 8.3.:2, the pericd of time for the District's
disbursement of the Progress Payment on such Application for Progress
Payment without.incurring the interest liabifity shali be reduced by the number
of days exceeding the seven (7) day return period.

10.3.4.3 District's Right to Disburse Progress Payments by Joint Checks.
Provided that the District is in receipt of the applicable Subcontract or
Purchase Order, the District, may in its sole discretion, issue joint checks to
the Contractor and such Subcontractor or Material Supplier in satisfaction .of
its obligation to make Progress Payments or the Final Payment duée
hereunder.

10.3.4.4 No Waiver of Defective or Non-Conforming Work. The approval of any
Application for Progress Payment or the disbursement of any Progress
Payment to the Contractor-shall not be deemed nor constitute acceptance of
defective Work or Work not in conformity with the Contract Documents.

10.3.5 Progress Payments for Changed Work. The Contractor's Applications for

Progress Payment may include requests for payment on account of Changes in

the Work which have been properly authorized and approved by the District's

Inspector, the Roofing Consultant and all other governmental agencies with

jurisdiction over such Change in accordance with the terms of the Contract

Documents and for which a Changé Order has been issued. Except as

provided for herein, no other payment shall be made by the District for Changes

in the Work.

10.3.6 Materials or Equipment Not Incorporated Into the Work.

10.3.6.1 Limitations Upon Payment. Except as expressly provided for herein, no
payments shall be made by the District on account of any item of the Work,
including witheut limitation, materials or equipment which, at the time of the
Contractor's submittal of an Application for Progress Payment, hasfhave not
been incorporated into and made a part of the Work.

10.3.6.2 Materials or Equipment Delivered :and Stored at the Site. The District
may, in its sole and exclusive discretion, make payment for materials. or
equipment not yet incorporated into the Work if, at or prior to the fime of the
Contractor's submittal of a an Application for Progress Payment incorporating
therein a request for payment of such materials or equipment if all of the
following -are -complied with: (a) the materials or equipment have been
delivered to the Site; (b) adequate arrangements, reasonably satisfactory to
the District, have been made by the Contractor to store and protect such
materials or .equipment at the Site including witheut limitation, insurance
reasonably satisfactory fo the District, covering and protecting against the risk
of loss, destruction, theft or other damage to such materials or equipment
while in storage, and (c) the establishment of procedures reasonably
'satisfactory to the District by which title to such materials or equipment will be
vested in the District upon the District's payment therefor. The Contractor
acknowledges that the discretion to make, or not to make, payment for
materials or equipment delivered or stored at the site of the Work pursuant to
the preceding sentence shall be exercised exclusively by the District; the
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District's exercise of discrefion not to make payment for materials or
equipment delivered or stored at the Site, but. not yet incorporated info the
Work shall not be deemed the District's default hereunder. In the event that
the District shall elect to make payment for materials or equipment delivered
and stored at the Site, the costs and expenses incurred to comply with the
requirements of (b) and (c) of this Arficle 8.3.6.2 shall be bome solely and
exclusively by the Contractor and no payment shall be made by the District
on account of such costs and expenses.

10.3.6.3 Materials or Equipment Not Delivered or Stored at the Site. No payments
shall be made by the District for materials or equipment to be incorporated
into the Work where such materials or equipment have not been delivered or
stored at the Site.

10.3.7 Exclusions From Progress Payments. In addition to the District's right to
withhold disbursement of any Progress Payment provided for in the Contract
Documents, neither the Contractor's Application for Progress Payment shall
include, nor shall the District be obligated to disburse any portion of the
Contract Price for amounts which the Contractor does not intend to pay any
Subcontractor, of any tier, or Material Supplier because of a dispute or any
other reason.

10.3.8 Title to Work. The Contractor warrants that title to all Work covered by an
Application for Progress Payment will pass to the District no later than the time
of payment. The Contractor further warrants that upon submittal of an
Application for Progress Payment, all Work for which a Progress Payment has
been previously issued and the Contractor has received payment from the
District therefor shall, to.the best of the Contractor's knowledge, information and
belief, be free and clear of liens, claims, stop notices, security interests or
encumbrances in favor of the Contractor, Subcontractors, Material Suppliers or
other persons or entities making -a claim by réason of having provided labor,
materials and equipment relating to the Work.

10.3.9 Substitute Security for Retention. In accordance with the provisions of
California Public Contract Code §22300, €ligible and equivalent securities may
be substituted for any monies withheld by the District to ensure the Contractor's
performance under the Contract Documents at the request .and expense of the
Contractor and in conformity with the provisions of California Public Contract
Code §22300. The foregoing and the' provisions of California Public Contract
Code §22300 notwithstanding, failure of the Contractor to request the
substitution of eligible and equivalent securities for monies to be withheld by the
District within ten (10) .days following award of the Contract to Contractor shall
be deemed a waiver of such right.

10.4 Final Payment. .

10.4.1 Application for Final Payment. When the Contractor has achieved Final
Completion of the Work and has otherwise fully performed its obligations under
the Contract Documents, the Contractor shall submit an Application for Final
Payment on such form as -approved by the District. Thereupon, the Roofing
Consultant and the District's Inspector will promptly make a final inspection of
the Work and when the Roofing Consultant and the District's Inspector find the
Work acceptable under the Contract Documents and that the Contract has
been fully performed by the Contractor, the Roofing Consultant and the
District's Inspector will thereupon promptly approve the Application for Final
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Payment, stating that to the best their knowledge, information and belief, the
Work has been completed in accordance with the terms of the Contract
Documents. The Final Payment shall include the remaining balance of the
Contract Price and any retention from Progress Payments previously withheld
by the District.

10.4.2 Conditions Precedent to Disbursement of Final Payment. Neither Final
Payment nor any remaining Contract Price shall become due until the
Contractor submits to the District each and all of the following, the submittal of
which are conditions precedent to the District's obligation to disburse the Final
Payment: (i) an affidavit-or certification by the Contractor that payrolls, bills for
materials and other indebtedness incurred in connection with the Werk for
which the District or the District's property may or might be responsible or
encumbered have been paid or otherwise satisfied; (ji) a certificate evidencing
that insurance required by the Contract Documents to remain in force after the
Contractor's receipt of Final Payment is currently in effect; (iii) a written
statement that the Contractor knows of no substantial reason that the insurance
will not be renewable to cover any period following Final Payment as required
by the Contract Documents; (iv) consent of the Surety on the Labor and
Material Payment Bond and Performance Bond, to Final Payment if required;
(v). duly completed and executed forms of Conditional or Unconditional Waivers
and Releases of rights upon Final Payment of the Contractor, Subcontractors of
any tier and Material Suppliers in accordance with California Civil Code §3262,
with each of the same stating that there are, or will be, no.claims for additional
compensation after disbursement of the Final Payment; (vi) Operations and
Mainténance manuals and separate warranties provided by any manufacturer
or distributor of any materials or equipment incorporated inte the Work; (vii) the
Record Drawings; (viii) the form. of Guarantee included in the Contract
Documents duly executed by an authorized representative of the Contractor;
(ix) any and all other items or documents required by the Contract Documents
to be delivered to the District upon completion of the Work; (x) the completion
and submittal of :all reports required by the Contract Documents, including.
without limitation, verified reports required by applicable provisions of the
California Code of Regulations; and (xi). if required by the District, such other
data establishing payment or satisfaction of obligations such as receipts,
releases and waivers of liens, stop notices, claims, security interest or
encumbrances arising out of the Contract to the extent and in such form as may
be required by the District.

10.4.3 Disbursement of Final Payment. Provided that the District is then in receipt
of all documents and other items in Article 8.4.2 above as conditions precedent
to the District’'s obligation to disburse Final Payment, not later than sixty (60)
days following Final Acceptance the District shall disburse the Final Payment to
the Contractor. Pursuant to California Public Contract Code §7107, if there is
any dispute between the District and the Contractor at the time that
disbursement of the Final Payment is due, the District may withhold from
disbursement of the Final Payment an amount not to exceed one hundred fifty
percent (150%) of the amount in dispute.

10.4.4 Waiver of Claims. The Contractor's acceptance of the Final Payment is a
waiver and release by the Contractor of any and all claims -against the District
for compensation or otherwise in connection with the Contractor's peformance
of the Contract.

10.4.5 Claims Asserted After Final Payment. Any lien, stop notice or other claim
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filed or asserted after the Contractor's acceptance of the Final Payment by any
Subcontractor, of any tier, laborer, Material Supplier or others in connection
with or for Work performed under the Contract Documents shall be the sole and
exclusive responsibility of the Contractor who further agrees to indemnify,
defend and hold harmless the District and its officers, agents, representatives
and employees from and against any claims, demands or judgments arising or
-associated therewith, including without limitation attorneys fees incurred by the
District in connection therewith. In the event any lien, stop notice or other claim
of any Subcontractor, Laborer, Material Supplier or others performing Work
under the Contract Documents remain unsatisfied after Final Payment is made,
Contractor shall refund to District all monies that the District may pay or be
compelled to pay in discharging any lien, stop notice or other claim, inciuding,
without limitation all costs and reasonable attorneys fees incurred by District in
connection therewith.

10.5 Withholding of Payments. The District may withhold any Progress Payment or the
Final Payment, in whole or in part, or backcharge the Contractor to the extent it may
deem advisable to protect the District on account of: (i) defective Work or Work not in
conformity with the requirements of the Contract Documents which is not remedied; (ii)
failure of the Contractor to make payments when due Subcontractors or Material
Suppliers for materials or labor; (iii) claims filed or reasonable evidence of the probable
filing of claims by ‘Subcontractors, laborers, Material Suppliers, or others performing
any portion of the Work under the Contract Documents for which the District may be
liable or responsible including, without limitation, Stop. Notice Claims filed with the
District pursuant to California Civil Code §3179 et seq.; (iv) a reasonable doubt that the
Contract can be completed for the then unpaid balance of the Contract Price; (v) fax
demands filed in accordance with California Government Code §12419.4; (vi} other
claims, penalties and/or forfeitures for which the District is required or authorized to
retain funds otherwise due the Contractor; (vii) any amounts due from the Contractor to
the District under the terms of the Contract Documents; or (viii) the Contractor's failure
to perform any of its obligations under the Contract Documents or its default under the
Contract Documents or its failure to maintain adequate progress of the Work. In
addition to the foregoing, the District shail not be obligated to process any Application
for Progress Payment or Final Payment, nor shall Contractor be entitled to any
Progress. Payment or Final Payment so long as any lawful or proper direction
concerning the Work or the performanceé thereof or any portion thereof, given by the
District, the District's Inspector; the Roofing Consuitant or any public authority having
jurisdiction over the Work, or any portion thereof, shall not be fully and completely
complied with by the Contractor. When the District is reasonably satisfied that the
Contractor has remedied any such deficiency, payment shall be made of the amount
withheld.

10.6 Payments to Subcontractors. The Contractor shall pay all Subcontractors for and.on
account of Work of the Contract performed by such Subcontractors in accordance with
the terms of their respective subcontracts and as provided for pursuant to California
Public Contract Code §10262, the provisions of which are deemed incorporated herein
by this reference. In the event of the Contractor's failure to make payment to
Subcontractors in conformity with California Public Contract Code §10262, the
provisions of California Public Contract Code §10253 shall apply; by this reference, the
provisions of California Public Contract Code §10253 are incorporated herein in its
entirety, except that the references in said Section 10253 to "the director" shall be
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deemed to refer to the District. The Contractor shall timely make payment of retention
due Subcontractors in accordance with Public Contract Code §7107.

10.7 Computerized Job Cost Reporting System.

10.7.1 Job Cost Reporting. The Contractor and each Subcontractor with a
Subcontract valued at One Million Five Hundred Thousand Dollars ($1.5M) or
greater shall maintain a computerized job cost reporting system conforming
with the requirements set forth herein. The computer program(s) utilized by the
Contractor and applicable Subcontfactors shall be subject to the review and
acceptance by the District. The job cost reporting systems. for the Work shall be
updated in regular intervals of not more.than one (1) calendar month.

10.7.2 Job Cost Reporting System Requirements. The computerized job cost
programs utilized by the Contractor and applicable Subcontractors shall
conform and comply with generally accepted accounting principles applied in a
consistent manner and with recognized and generally accepted construction
industry accounting standards, guidelines and procedures. The job cost
reporting system format and :configuration shall follow the general format of the
District approved Cost Breakdown and budgets established for each line item
shall be traceable to a bid estimate of costs. The job cost reporting systems
utilized by the Contractor and applicable Subcontractors.shall be capable of: (a)
providing overall cost status on a monthly and cumulative basis; (b) providing
comparative analysis of the original budgeted costs, actual costs, remaining
budget, and projected cost of completion; the job cost reporting system shall be
capable of providing comparative analysis for individual line items and the
totality of the Work reflected in the job cost report and; (c) tracking adjustments
to original budget amounts for Changes to theé Work (including, without
limitation, issued, pending and potential Change Orders).

10.7.3 Job Cost System Information. Upon request of the District, the Contractor
and applicabie Subcontractors shall make available written job cost reports
and/or provide the District with the electronic files of the then current or
requested job cost report. The Contractor's. failure to make such reports or files
available is the Contractor's default of a material obligation hereunder.

ARTICLE 11: CHANGES

11.1 Changes in the Work. The District, at any time, by written order, may make Changes
within the general scope of the Work under the Contract Documents or issue additional
instructions, require additional Work or direct deletion of Work. The Contractor shall not
proceed with any Change involving an increase or decrease in the Contract Price or
the Contract Time without prior written authorization from the District. The foregoing
notwithstanding, the Contractor shall promptly commerice and diligently complete any
Change to the Work subject to the District's written authorized issued pursuant to the
preceding sentence; the Contractor shall not be relieved or excused from its prompt
commencement and diligent completion of any Change subject to the District's written
authorization by virtue of the absence or inability of the Contractor and the District to
agree upon the extent of any adjustment to the Contract Time or the Contract Price on
account of such Change. The issuance of a Change Order pursuant to this Article 9n
connection with any Change authorized by the District under this Article 9.1 shall not
be deemed a condition precedent to Contractor's obligation to promptly commence and
diligently complete any such Change authorized by the District hereunder. The
District's right to make Changes shall not invalidate the Contract nor rélieve the
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Contractor of any liability or other obligations under the Contract Documents. Any
requirement. of notice of Changes in the scope of Work to the Surety shall be the
responsibility of the Contractor. Changes to the Work depicted or .described in the
Drawings or the Specifications shall be subject to approval by the DSA. The District
may make Changes to bring the Work or the Project into compliance with
environmental requirements or standards established by state or federal statutes and
regulations enacted after award of the Contract.

11.2 Oral Order of Change in the Work. Any oral order, direction, instruction,
interpretation, or determination from the District, the District's Inspector or the Roofing
Consultant which in the opinion of the Contractor causes any charige to the scope of
the Work, or otherwise requires an adjustment to the Contract Price or the Contract
Time, shall be treated as a Change only if the Contractor gives the Roofing Consultant
and the District's Inspector written notice within ten (10) days of the order, directions,
instructions, interpretation or determination and prior to acting in accordance therewith.
Time is of thé essence in Contractor's written notice pursuant to the preceding
sentence so that the District can promptly investigate and consider alternative
measures to address the order, direction, instruction, interpretation or determination
aiving rise to Contractor's notice. Accordingly, Contractor acknowledges that its failure,
for any reason, to give written notice within ten (10) days of such order, direction,
instruction, interpretation or determination shall be- deemed Contractor's waiver of any
right to assert or claim any entitlement to an adjustment of the Contract Time or the
Contract Price on account of such order, direction, instruction, interpretation or
determination. The written notice shall state the date, circumstances, extent of
adjustment to the Contract Price or the Contract Time, if any, requested, and the
source of the order, directions, instructions, interpretation or determination that the
Contractor regards as a Change. Unless the Contractor acts in strict accordance with
this procedure, any such order, direction, instruction, interpretation or determination
shall not be treated as a Change and the Contractor hereby waives any claim for any
adjustment to the Contract Price or the Contract Time on account thereof.

11.3 Contractor Submittal of Data. Within thirty (30) days after receipt of a written order
directing a Change in the Work or furnishing the written notice regarding any oral order
directing a Change in the Work; the Contractor shall submit to the Roofing Consultant,
the District's Inspector and the District a detailed written statement setting forth the
general nature of the Change, the amount of any adjustment to the Contract Price on
account thereof, properly itemized and supported by sufficient substantiating data to
permit evaluation of the same, and the extent of adjustment of the Contract Time, if
any, required by such Change. No claim or adjustment to the Contract Price or the
Contract Time shall be allowed if not asserted by the Contractor in strict conformity
herewith or if asserted after Final Payment is made under the Contract Documents.

11.4 Adjustment to Contract Price and Contract Time on Account of Changes. to the

Work..

11.4.1 Adjustment to Contract Price. Adjustments to the Contract Price due to
Changes in the Work shall be determined by application of one of the following
methods, in the following order of priority:
11.4.1.1 Mutual Agreement. By negotiation and mutual agreement, on a lump sum

basis, between the District and the Contractor on the basis of the estimate of
the actual and direct increase or decrease in costs on account of the Change.
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11.4.1.2

11.4.1.3

Upon request of the District or the Roofing Consultant, the Contractor shall
provide a detailed estimate of increase or decrease in costs directly
associated with performance of the Change along with cost breakdowns of
the components of the Change and supporting data and documentation. The
Contractor's estimate of increase or decrease in Costs pursuant o the
foregoing, if requested, shall be in sufficient detail and in such form as to
allow the District, the District's Inspector and the Roofing Consultant fo review
and assess the completeness and- accuracy thereof. The Contractor shall be
solely responsible for any additional costs or additional time arising out of, or
related in any manner to, its failure to provide the estimate of costs within the
time specified in the request of the District or the Roofing Consultant for such
estimate.

Determination by the District. By the District, whether or not negotiations
are initiated pursuant to Article 9.4.1.1 above, based upon actual and
necessary costs incurred by the Contractor as determined by the District on
the basis of the Contractor's records. In the-event that the procedure set forth
in this Article 9.4.1.2 is utilized to determine the extent of adjustment to the
Contract Price on account of Changes to the Work, promptly upon
determining the extent of adjustment to the Contract Price, the District shall
notify the Contractor in writing of the same; the Contractor shall be deemed to
have accepted the District's determination of the amount of adjustment to the
Contract Price on account of a Change to the Work unless Contractor shall
notify the District, the Roofing Consultant and the District's Inspector, in
writing, not more than fifteen (15) days from the date of the District's written
notice, of any objection to the District's determination. Failure of the
Contractor to timely notify the District, the Roofing Consultant and the
District's Inspector of Contractor's objections to the District's determination of

the extent of adjustment to the Contract Price shall be deemed Confractor's

acceptance of the District's determination and a waiver of any right or basis of
the Contractor to thereafter protest or otherwise object to the District's
determination.  Notwithstanding any objection of the Contractor to the

District's determination of the extent of any adjustment to the Contract Price
pursuant to this Article 9.4.1.2, Contractor-shall, pursuant to Article 9.7 below,

diligently proceed to perform and complete any such Change.

Basis for Adjustment of Contract Price. If Changes in the Work require an

adjustment of the Contract Price pursuant to Articles 9.4.1.1 or 9.4.1.2 above,

the basis for adjustment of the Contract Price shall be as follows:

11.4.1.3.1Labor. Contractor shall be compensated for the costs of labor
actually and directly utilized in the performance of the Change.
Such iabor costs shall be limited to field labor for which there is a
prevailing wage rate classification. Wage rates for labor shall not
exceed the prevailing wage rates in the locality of the Site and
shall be in the labor classification(s) necessary for the
performance of the Change. Use of a labor classification which
would increase labor costs associated with any Change shall not
be permitted. Labor costs shall exclude costs incurred by the
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Contractor in preparing estimate(s) of the costs of the Change, in
the maintenance of records relating to the -costs of the Change,
coordination and assembly of materials and information relating to
the Change or performance thereof, or the supervision and other
overhead and general conditions costs associated with the
Change or performance thereof.

11.4.1.3.2 Materials and Equipment. Contractor shall be compensated for

the costs of materiais and equipment necessarily and actually
used or consumed in connection with the performance of
Changes. Costs of materials and equipment may include
reasonable costs of transportation from a source closest fo the
site of the Work and delivery to the Site. If discounts by Material
Suppliers are available for materials necessarily used in the
performance of Changes, they shall be credited to the District. If
materials andfor equipment necessarily used in the performance
of Changes are obtained from a supplier or source owned in
whole or in part by the Contractor, compensation therefor shall
not exceed the current wholesale price for such materials of
equipment. If, in the reasonable opinion of the District, the costs
asserted by the Contractor for materials and/or equipment in
connection with any Change is excessive, or if the Contractor fails
to provide satisfactory evidence of the actual costs of such
materials and/or equipment from its supplier or vendor of the
same, the costs of such materials andfor equipment and the
District's obligation for payment of the same shall be limited to the
then lowest wholesale price at which similar materials and/or
equipment are available in the quantities requiréd to perform the
Change. The District may elect to. furnish materials and/or
equipment for Changes to the Work, in which event the
Contractor shall not be compensated for the costs. of furnishing
such materials ahd/or equipment or any mark-up thereon.

11.4.1.3.3 Construction Equipment. Contractor shall be compensated for

the actual cost .of the necessary and direct use of Construction
Equipment in the performance of Changes to the Work. Use of
such Construction Equipment in the performance of Changes to
the Work shall be compensated in increments of fifteen (15)
minutes. Rental time for Construction Equipment moved by its
own power shall include time required to move such Construction
Equipment to the site of the Work from the nearest available
rental source of the same. If Construction Equipment is not
moved to the Site by its own power, Contractor will be
compensated for the loading and transportation costs in lieu of
rental time. The foregoing notwithstanding, neither moving time
or loading and transportation time shall be allowed if the
Construction Equipment is used for performance of any portion of
the Work other than Changes to the Work. Unless prior approval
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in writing is obtained by the Contractor from the Roofing
Consultant, the District's Inspector and the District, no costs or
compensation shall be allowed for time while Construction
Equipment is inoperative, idle or on standby, for any reason. The
Contractor shall not be entitled to an allowance or any other
compensation for Construction Equipment or tools used in the
performance of Changes to the Work where such Construction
Equipment or tools have a replacement value of $1,000.00 or
less. Construction Equipment costs claimed by the Contractor in
connection with the performance of any Change to the Work shall
not exceed rental rates established by distributors or construction
equipment rental agencies in the locality of the Site; any costs
assefted which exceed such rental rates shall not be allowed or
paid. Unless otherwise specifically approved in writing by the
Roofing Consultant, the District's Inspector and the District, the
allowable rate for the use of Construction Equipment in
connection with Changes to the Work shall constitute full
compensation fo the Contractor for the cost of rental, fuel, power,
oil, lubrication, supplies, necessary attachments, repairs or
maintenance of any kind, depreciation, storage, insurance, labor
(exclusive of labor costs of the Construction Equipment cperator),
and any all other costs incurred by the Contractor incidental to the
use of such Construction Equipment. ‘
11.4.1.3.4Mark-up on Costs of Changes to the Work. In determining the
cost to the District and the extent of increase to the Contract Price
resulting from a Change adding to the Work, the allowance for
mark-ups on the costs of the Change for all overhead (including
home office and field overhead), general conditions costs and
profit associated with the Change shall not exceed the percentage
set forth in the Special Conditions, regardless of the number of
Subcontractors, of any tier, performing any portion of any‘Change
to the Work. If a Change to the Work reduces the Contract Price,
no profit, general conditions or overhead costs shall be paid by
the District to the Contractor for the reduced or deleted Work. In
such event, the adjustment to the Contract Price shall be the
actual cost reduction realized by the reduced or deleted Work
multiplied by the percentage set forth in the Special Conditions for
mark-ups on the cost of a Change adding to the scope of the
Work.
11.4.1.4 Contractor Maintenance of Records. In the event that Contractor shall be
directed to perform any Changes to the Work pursuant to Article 9.1 or 8.2, or
should the Contractor encounter conditions which the Contractor, pursuant to
Article 9.8, believes would obligate the District to adjust the Contract Price
andfor the Contract Time, Contractor shall maintain detailed records- on a
daily basis. Such records shall include without fimitation hourly records for
labor and Construction Equipment and itemized records of materials and
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equipment used that day in connection with the performance of any Change
fo the Work. in the event that more than one Change to the Work is
performed by the Contractor in a calendar day, Contractor shall maintain
separate records of labor, Construction Equipment, materials and equipment
for each such Change. In the event that any Subcontractor, of any tier, shall
provide or perform any portion of ahy Change to the Wark, Contractor shall
require that each such Subcontractor maintain records in accordance with
this Article. Each daily record maintained hereunder shall be signed by
Contractor's Superintendent or Contractor's authorized representative; such
signature shall be deemed Contractor's representation ahd warranty that all
information contained therein is true, accurate, complete and relate only t6
the Change referenced therein. All records maintained by a Subcontractor, of
any tier, relating to the costs of a Change to the Work shall be signed by suchr
Subcontractor's authorized representative or Superintendent.  All records
maintained hereunder shall be subject to inspection, review andfor
reproduction by the District, the Roofing Consultant or the: District's Inspector
upon request. In the event that Contractor shall fail or refuse, for any reason,
to maintain or make available for inspection, review and/or reproduction such
records and the adjustment to the Contract Price on account of any Change
to the Work 'is determined pursuant to this Article, the District's reasonable
good faith determination of the extent of adjustment to the Cantract Price on
account of such Change shall be final, conclusive, dispositive and binding
upon Contractor, Contractor's obligation to maintain records hereunder is in
addition to, and not in lieu of, any other Contractor obligation under the
Contract Documents with respect to Changes to the Work.

11.4.2 Adjustment to. Contract Time. In the event of any Change(s) to the Work
pursuant to this Article 9, the Contract Time shall be extended or reduced by
Change Order for a period of time commensurate with the time reasonably
necessary to perform such Change. In the event that any-Change shall require
an extension of the Contract Time, the Contractor shall not be subject to
Liquidated Damages for such period of time. If completion of the Work is
delayed by causes for which the District is responsible and the delay is
unreasonable under the circumstances involved, and not within the
contemplation of the Contractor and the District at the time of execution of the
Agreement, the Contractor shall not' be precluded from the recovery -of
damages arising therefrom. Any request for an extension of the Contract Time
shall be made by the Contractor in writing and shall include an analysis that
demonstrates to the District's satisfaction the impact of the Change(s) on the
critical path of the then current Approved Construction Schedule. Changes
performed within the available fioat as indicated in the Approved Construction
Schedule shall not justify an extension of the Contract Time.

11.4.3 Addition or Deletion of Alternate Bid Item(s). If the Bid for the Work includes
proposal(s) for Alternaté Bid Item(s), during Contractor's performance of the
Work, the District may elect, pursuant to this Article to add any such Alternate
Bid ltem(s) if the same did not form a basis for award of the Contract or delete
any such Alternate Bid [tem(s) if the same formed a basis for award of the
‘Contract. If the District elects to add or delete any such Alternate Bid Item(s)
pursuant to the foregoing, the cost or credit for such Alternate Bid ltem(s) shall
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be as set forth in the Contractor's Bid. If any Alternate Bid Item is added or
deleted from the Work pursuant to the foregoing, the Contract Time shall be
adjusted by the number of days allocated for the added or deleted Alternate Bid
Item in the Contract Documents; if days are not allocated for any Alternate Bid
ltem added or deleted pursuant to the foregoing, the Contract Time shall be
equitably adjusted.

11,5 Change Orders. If the District approves of a Change, a written Change Order
prepared by the Roofing Consultant on behalf of the District shall be forwarded to the
Contractor describing the:Change and setting forth the adjustment to the Contract Time
and thé Contract Price, if any, on account of such Change. All Change Orders shall be
in full payment and final settlement of all claims for direct, indirect and consequential
costs, including without limitation, costs of delays or impacts related to, or arising out
of, items covered and affected by the Change Otder, as well as any adjustments to the
Contract Time. Any claim or item relating to any Change incorporated into a Change
Order not presented by the Contractor for inclusion in the Change Order shall be
deemed waived. The:Contractor shall execute the Change Order prepared pursuant to
the foregoing; once the Change Order has been prepared and forwarded to the
Contractor for execution, without the prior approval of the District which may be
granted or withheld in the sole and exclusive discretion of the District, the Contractor
shall not modify or amend the form or content of such Change Order, or any' portion
thereof. The Contractor's attempted or purported modification or amendment of any
such Change Order, without the prior approval of the District, shall not be binding upon
the District; any such unapproved modification or amendment to such Change Order
shall be null, void and unenforceable. Unless otherwise expressly provided for in the
Contract Documents or in the Change Order, any Change Order issued hereunder
shall be binding upon the District only upon action of the District's Board of Education
approving and ratifying such Change Order. 1n the event of any amendment or
modification made by the Contractor to a Change Order for which there is no prior
approval by the District, in accordance with the provisions of this. Article: 9.5, unless
otherwise expressly stated in its approval and ratification of such Change Order, any
action of the Board of Education to approve and ratify such Change Order shall be
deemed to be limited to the Change Order as prepared by the Roofing Consultant;
such approval and ratification of such Change ‘Order shall not be deemed the District's
approval and ratification of any unapproved amendment or modification by the
Contractor to such Change Order.,

11.6 Contractor Notice of Changes. If the Contractor should claim that any instruction,
request, the Drawings, the Specifications, action, condition, omission, default, or other
situation obligates the District to increase the Contract Price -or to extend the Contract
Time, the Contractor shall notify the District's Inspector and the Roofing Consultant, in
writing, of such claim within ten (10) days from the date of its actual or constructive
notice of the factual basis supporting the same. The District shall consider any such
claim of the Contractor only if sufficient supporting documentation is submitted with the
Contractoi's notice to the District's Inspector and the Roofing Consultant. Time is of
the essence in Contractor's written notice pursuant to the preceding sentence so that
the District can promptly investigate and consider alternative measures to the address
such instruction, request, Drawings, Specifications, action, condition, omission, default
or other situation. Accordingly, Contractor acknowledges that its failure, for any
reason, to give written notice (with sufficient supporting documentation to permit the
District's review and evaluation) within teri (10) days of its actual or constructive
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knowledge of any instruction, request, Drawings, Specifications, action, condition,
omission, default or other situation. for which the Contractor believes there should an
adjustment of the Contract Time or the Contract Price shall be deemed Contractor's
waiver, release, discharge and relinquishment of any right to assert or claim any
entittement to an adjustment of the Contract Time or the Contract Price on account of
any such instruction, request, Drawings, Specifications, action, condition, omission,
default or other situation. In the event that the District determines that the Contract
Price or the Contract Time are subject to adjustment based upon the events,
circumstances and supporting documentation submitted with the Contractor's written
notice under this Article 9.6, any such adjustment shall be determined in accordance
with the provisions of Articles 9.4.1 and 9.4.2,

11.7 Disputed Changes. In the event of any dispute or disagfeement between the
Contractor and the District or the Roofing Consultant regarding the characterization of
any item as a Change to the Work or as to the appropriate adjustrrient of the Contract
Price or the Contract Time on account thereof, the Contractor shall promptly proceed
with the performance of such item of the Work, subject to a subsequent resolution of
such dispute or disagreement in accordance with the terms of the Contract Documents.
The Contractor's failure or refusal to so proceed with such Work may be deemed to be
Contractor's default of a material obligation of the Contractor under the Contract
Documents.

11.8 Emergencies. In an emergency affecting the safety of life, or of the Work, or of
property, the Contractor, without special instruction or prier authorization from the
District or the Roofing Consultant, is permitted to act at its discretion to prevent such
threatened loss or injury. Any compensation claimed by the Contractor on account of
such emergencgy work shall be submitted and determined in -accordance with this
Article 9.

11.9 Minor Changes in the Work. The Roofing Consultant may order minor Changes in
the Work not involving an adjustment in the Contract Price or the Contract Time and
not inconsistent with the intent of the Contract Documents. Such Changes shall be
affected by written order and shall be binding on the Disfrict and the Contractor. The
Project Manager or the District's Inspector may direct the Contractor to perform
Changes provided that each such Change does not result in an increase of more than
$1,000.00 to the Contract Price and no adjustment of the Contract Time. The
Contractor shall carry out such orders promptly.

11.10 Unauthorized Changes. Any Work beyond the lines and grades shown on the
Contract Documents, or any extra Work performed or provided by the Contractor
without notice to the Roofing Consultant and the District's Inspector in the manner and
within the time set forth in Articles 8.2 or 9.6 shall be considered unauthorized and at
the sole expense of the Contractor. Work so done will not be measured or paid for, no
extension to the Contract Time will be granted on account thereof and any such Work
may be ordered removed at the Contractor's sole cost and expense. The failure of the
District to direct or order removal of such Work shall not constitute acceptance or
approval of such Work nor relieve the Contractor from any liability on account thereof.

ARTICLE 12: SEPARATE CONTRACTORS

12.1 District's Right to Award Separate Contracts. The District reserves the right to
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perform construction or operations related to the Project with the District's own forces
or to award separate contracts in connection with other portions of the Project or other
construction or operations at or about the Site. If the Contractor claims that delay or
additional cost is involved because of such action by the District, the Contractor shall
seek an adjustment to the Contract Price or the Contract Time as provided for in the
" Contract Documents. Failure of the Contractor to request such an adjustment of the
Contract Time or the Contract Price in strict conformity with the provisions of the
Contract Documents applicable thereto shall be deemed a waiver of the same.

12.2 District's Coordination of Separate Contractors. The District shall provide for
coordination of the activities of the Districts own forces and of each separate
contractor with the Work of the Contractor, who shall cooperate with them. The
Contractor shall participate with other separate contractors and the District in reviewing
their respective Construction Schedules when directed to do so. The Contractor shall
make any revisions to the Approved Construction Schedule for the Work hereunder
deemed necessary after a joint réview and mutual agreement. Thé Construction
Schedules shall then constitute the Construction Schedules to be used by the
Contractor, separate contractors and the District until subsequently revised.

12.3 Mutual Responsibility. The Contractor shall afford the District and separate
contractors reasonable opportunity for storage of their materials' and equipment and
performance of their activities at the Site and shall connect and coordinate the
Contractor's Work, construction and operations with theirs as required by the Contract
Documents.

12.4 Discrepancies or Defects. If part of the Contractor's Work depends for proper
execution or results upon construction or operations by the District or a separate
contractor, the Contractor shall, prior to proceeding with that portion of the Work,
promptly report to the- Roofing Consultant and the District's Inspector any apparent
discrepancies or defects in such other construction that wouid render it unsuitable for
such proper execution and results. Failure of the Contractor to so report shall
constitute an acknowledgment that the District's or separate contractors' completed or
partially completed construction is fit and proper to receive the Contractor's Work,
except as to defects not then discoverable by the Contractor's reasonable diligence.

ARTICLE 13: TESTS AND INSPECTIONS

13.1 Tests; Inspections; Observations.

13.1.1 Contractor's Notice. If the Contract Documents, laws, ordinances or any
public authority with jurisdiction over the Work requires the Work, or any portion
thereof, to be specially tested, inspected or approved, the Contractor shall give
the Roofing Consultant, the Project Manger and the District's Inspector written
notice of fhe- readiness of such Work for observation, testing or inspection at
least two (2) working days prior to the time for the conducting of such test,
inspection or observation. If inspection, testing or observation is by authority
other than the District, the Contractor shall inform the District's Inspector and
the Project Manager not less than two (2) working days prior to the date fixed
for such inspection, test or observation. The Contractor shall not cover up any
portion of the Work: subject to tests, inspections or observations prior to the
completion and satisfaction of the requirements of such test, inspection or
observation. In the event that any portion of the Work subject to tests,
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13.1.2

13.1.3

13.1.4

inspection or approval shall be covered up by Contractor prior to completion
and satisfaction of the requirements of such tests, inspection or approval,
Contractor shall be responsible for the uncovering of such portion of the Work
as is necessary for performing such tests, inspection or approval without
adjustment of the Contract Price or the Contract Time on account thereof.

Cost of Tests and Inspections. Costs for tests and inspection of materials
shall be paid by the District as provided for herein. Should any act, omission or
other conduct of the Contractor, any of its Subcontractors, of any tier, or
Material Suppliers cause the number of hours or the costs of such tests or
inspections to exceed that set forth in the Special Conditions, the Contractor
shall be solely responsible for all such excess costs and the District may deduct
such amount from any portion of the Contract Price then or thereafter due the-
Contractor.

Testing/Inspection Laboratory. The District shall select duly qualified
person(s) or testing laboratory(ies) to cenduct the tests and inspections to be
paid for by the District and required by the Contract Documents. All such tests
and inspections shall be in conformity with Title 24 of the California Code of
Regulations. Where inspection or testing is to be conducted by an independent
laboratory or testing agency, materials or samples thereof shall be selected by.
the laboratory, testing agency, the District's Inspector, the Project Manager or
the Roofing Consultant and not by the Contractor.

Additional Tests, Inspections and Approvals. If the Roofing Consultant, the
Project Manager, the District's Inspector or public authorities having jurisdiction
over the Work determine that portions of the Work require additional testing,
inspection or approval, the Roofing Consultant will, upon written authorization
from the District, instruct the Contractor to make arrangements for such
additional testing, inspection or approval by an entity acceptable to the District,
and the Contractor shall give timely notice to the Roofing Consultant, the
Project Manager and the District's Inspector of when and where tests and
inspections are to be made so the District's Inspector and the Roofing
Consultant may observe such procedures. The District shall bear the costs of
such additional tests, inspections or approvals, except to the extent that such
additional tests, inspections or approvals reveal any failure of the Work to
comply with the requirements. of the Contract Documents, in which case the
Contractor shall bear all costs made necessary by such failures, including
without limitation, the costs of cormrections, repeat tests, inspections or
approvals and the costs of the Roofing Consultant's services or its consultants
in connection therewith.

13.2 Delivery of Certificates. Required certificates of testing, inspection or approval shall,
unless otherwise required by the Contract Documents, be secured by the Contractor
and promptly delivered to the Roofing Consultant.

13.3 Timeliness of Tests, Inspections and Approvals. Tests or inspections required and
conducted pursuant to the Contract Documents shall be made or arranged by
Contractor to avoid delay in the progress of the Work.

ARTICLE 14: UNCOVERING AND. CORRECTION OF WORK

141 Inspection of the Work. _

14.1.1 Access to the Work. All Work and all materiais and equipment forming a part
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of the Work or incorporated into the Work are subject to inspection by the
District, the Project Manager, the Roofing Consultant and the District's
Inspector for conformity with the Contract Documents. The Contractor shall, at
its cost and without adjustment to the Contract Price or the Contract Time,
furnish any facilities necessary for sufficient and safe access to the Work for
purposes of inspection by the District, the Project Manager, the Roofing
Consultant, the District's Inspector, DSA or any other public or quasi-public
authority with jurisdiction over the Work or any portion theréof.

14.1.2 Limitations Upon Inspections. Inspections, tests, measurements, or other
acts of the Roofing Consultant and the District's Inspector hereunder are for the
sole purpose of assisting them in determining that the Work, materials,
equipment, progress of the Work, and quantities generally comply and conform
with the requirements of the Contract Documents. These acts or functions shall
not relieve the Contractor from performing the Work in full compliance with the
Contract Documents. No inspection by the Roofing Consultant or the District's
Inspector shall constitute or imply acceptance of Work inspected. Inspection of
the Work hereunder is in addition to, and not in lieu of, any other testing,
inspections or approvals of the Work required under the Contract Documents.

14.2 Uncovering of Work. If any portion of the Work is covered contrary to the request of
the Roofing Consultant, the District's Inspector or the requirements of the Contract
Documents, it must, if required by the Roofing Consuitant or the District's Inspector, be
uncovered for observation by the Roofing Consultant and the District's Inspector and
be replaced at the Contractor's expense without adjustment of the Contract Time or the
Contract Price.

14.3 Rejection of Work. Prior to the District's Final Acceptance of the Work, any Work or
materials or equipment forming a part of the Work or incorporated into the: Work which
is defective or not in conformity with the Contract Documents may be rejected by the
District, the Project Manager the Roofing Consultant or thé District's Inspector and the
Contractor shall correct such rejected Work without any adjustment to the Contract
Price or the Contract Time, even if the Work, materials or equipment have been
previously inspected by the Roofing Consultant or the District's Inspector or even if
they failed to observe the defective or non-conforming Work, materials or equipment.

14.4 Correction of Work. The Contractor shall promptly correct any portien of the Work
rejected by the District, the Project Manager, the Roofing Consultant or the District's
Inspector for failing to conform to the requirements of the Contract Documents, or
which is determined by them to be defective, whether observed before or after
Substantial Completion and whether or not fabricated, installed or completed. The
Contractor shall bear all costs of correcting such rejected Work, including additional
testing and inspections and compensation for the Roofing Consultant's services and
expenses made necessary thereby. The Contractor shall bear all costs of correcting
destroyed or damaged construction, whether completed or partially completed, of the.
District or separate -contractors, caused by the Contractor's correction or removal -of
Work which is not in accordarice with the requirements of the Contract Documents, or
which is defective.

14.5 Removal of Non-Conforming or Defective Work. The Contractor shall, at its sole
cost and expense, remove from the Site all portions of the Work which are defective or
are not in accordance with the requirements -of the Contract Documents which are
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neither corrected by the Contractor nor accepted by the District.

14.6 Failure of Contractor to Correct Work. If the Contractor fails to commence to correct
defective or non-conforming Work within 3 days of notice of such condition and
promptly thereafter complete the same within a reasonable time, the District may
correct it in accordance with the Contract Documents. If the Contractor does not
proceed with correction of such defective or non-conforming Work within the time fixed
herein, the District may remove it and store the salvable materials or equipment at the
Contractor's expense. If the Contractor does not pay costs of such removal and
storage after written notice, the District may sell such materials or equipment at auction
or at private sale and shall account for the proceeds thereof, after deducting costs and
damages that should have been borne by the Contractor, including without limitation
compensation for the Roofing Consultant's services, attorneys fees and other
expenses made necessary thereby. If such proceeds of sale do not cover costs which
the Contractor should have borne, the Contract Price shall be reduced by the
deficiency. If payments of the Contract Price then or thereafter due the Contractor are
not sufficient to cover such amount, the Contractor and the Surety shall promptly pay
the difference to the District.

14.7 Acceptance of Defective or Non-Conforming Work. The District may, in its sole and
exclusive discretion, elect to accept Work which is defective or which is not in
accordance with the requirements of the Contract Documents, instead of requiring its
removal and correction, in which case the Contract Price shall be reduced as
appropriate and equitable.

ARTICLE 15: WARRANTIES

16.1  Workmanship and Materials: The Contractor warrants to the District that all materials
and equipment furnished under the Contract Documents shall be new, of good quality
and of the most suitable grade and quality for the purpose intended, unless otherwise
specified in the Contract Documents. All Work shall be .of good quality, free from faults
and defects and in conformity with the requirerriénts of the Contract Documents. If
required by the Roofing Consultant or the District, the Contractor shall furnish
satisfactory evidence as to the kind and quality of materials and equipment
incorporated into the Work. Any Work, or portion thereof not conforming to these
requirements, inciuding substitutions or alternatives not properly approved in
accordance with the Contract Documents may be deemed defective. Where there is
an approved substitution of, or alternative to, material or equipment specified in the
Contract Documents, the Contractor warrants to the District that such installation,
construction, material, or equipment will equally perform the function and have the
quality of the originally specified material or equipment. The Contractor expressly
warrants the ‘merchantability, the fitness. for use, and quality of all substitute or
alternative items in addition to any warranty given by the manufacturer or supplier of
such item.

15.2 Warranty Work. If, within one year after the date of Final Acceptance, or such other
time frame set forth elsewhere in the Contract Documents, any of the Work is found to
be defective or not in accordance with the requirements of the Contract Documents, or
otherwise contrary to the warranties contained in the Contract Documents, the
Contractor shall commence all necessary corrective action not more than seven (7)
days after receipt of a written notice from the District to do so, and to thereatfter
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diligently complete the same. In the event that Contractor shall fail or refuse to
commence correction of any such item within said seven (7) day period or to diligently
prosecute such corrective actions to completion, the District may, without further notice
to Contractor, cause such corrective Work to be performed and completed. In such
event, Contractor and Contractor's Performance Bond Surety shall be responsible for
all costs in connection with such corrective Work, including without limitation, general
administrative overhead costs of the District in securing and overseeing such corrective
Work. Nothing contained herein shall be construed to establish a period of limitation
with respect to any obligation of the Contractor under the Contract Documents. The
obligations of the Contractor hereunder shall be in addition to, and not in lieu of, any
other -obligations imposed by any special guarantee or warranty required by the
Contract Documents, guarantees or warranties provided by any manufacturer of any
item or equipment forming a part of, or incorporated into the Work, or otherwise
recognized, prescribed or imposed by law. Neither the District's Final Acceptance, the
making of Final Payment, any provision in Contract Documents, nor the use or
occupancy of the Work, in whole or in part, by District shall constitute acceptance of
Work not in accordance with the Contract Documents nor relieve the Contractor or the
Contractor's Performance- Bond Surety from liability with respect to any warranties or
responsibility for faulty or defective Work or materials, equipment and workmanship.
incorporated therein.

15.3 Guarantee. Upon completion of the Work, Contractor shall execute ‘and deliver to the
District the form of Guarantee included within the Contract Documents. The
Contractor's execution and delivery of the form of Guarantee is an express condition
precedent to any obligation of the District to disburse the Final Payment to the
Contractor.

15.4 Survival of Warranties. The provisions of this Article 13 shall survive the Contractor's
completion of Work under the Contract Documents, the District's Final Acceptance or
the termination of the Contract.

ARTICLE 16: SUSPENSION OF WORK

16.1 District's Right to Suspend Work. The District may, without cause, and without
invalidating or terminating the Contract, order the Contractor, in writing, to suspend,
delay or interrupt the Work in whole or in part for such period of time as the District
may determine. The Contractor shall resume and complete the Work suspended by
the District in accordance with the District's' directive, whether issued at the time of the
directive suspending the Work or subsequent thereto.

16.2 Adjustments to Contract Price and Contract Time. In the event the District shall
order suspension. of the Work, an adjustment shall be made to the Contract Price for
increases in the direct cost of performance of the Work of the Contract Documents,
actually caused by suspension, delay or interruption ordered by the District; provided
however that no adjustment of the Confract Price shall be made to the extent: (i) that
performance is, was or would have been so suspended, delayed or interrupted by
another cause for which the Contractor is responsible under the Contract Documents;
or (ii) that an equitable adjustment is made or denied under another provision of the
Contract Documents. The foregoing notwithstanding, any such adjustment of the
Contract Price shall not include any adjustment to increase the Contractor's overhead,
general administrative costs or profit, all of which will remain as reflected in the Cost
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Breakdown submitted by the Contractor pursuant to the Contract Documents. In the
event of the District's suspension of the Work, the Contract Timie shall be equitably
adjusted.

ARTICLE 17: TERMINATION

171 Termination for Cause.

17.1.1 District's Right to Terminate. The District may terminate. the Contract upen
the occurrence of any one or more of the following events .of the Contractor's
default: (i) if the Contractor refuses or fails to prosecute the Work with diligence
as will insure Substantial Completion of the Work within the Contract Time, or if
the Contractor fails to substantially Complete the Work within the Contract
Time; (ii) if the Contractor hecomes bankrupt or insolvent, or makes a general
assignment for the benefit of creditors, or if the Contractor or a third party files a
petition to reorganize or for protection under any bankruptcy or similar laws, or
if a trustee or receiver is appointed for the Contractor or for any of the
Contractor's property on account of the Contractor's insolvency, and the
Contractor or its successor in interest does not provide adequate assurance of
future performance in accordance with the Contract Documents within 10 days
of receipt of a request for such assurance from the District; (iii) if the Contractor
repeatedly fails to supply sufficient skilled workmen or suitable materials or
equipment; (iv} if the Contractor repeatedly fails to make prompt payments to
any Subcontractor, of any tier, or Material Suppliers or others for labor,
materials or equipment; (v) if the Contractor disregards laws, ordinances, rules,
codes, regulations, orders applicable to the Work or similar requirements of any
public entity having jurisdiction over the Work; (iv) if the Contractor disregards
proper directives of the Roofing Consultant, the District's Inspector or District
under the Contract Documents; (vii) if the Contractor performs Work which
deviates from the Contract Documents and neglects or refuses to correct such
Work; or (viii) if the Contractor otherwise violates in any material way any
provision$ or requirements of the Contract Documents. Once the District
determines that sufficient cause exists to justify the action, the District may
terminate the Contract without prejudice to any other right or remedy the District
may have, after giving the Contractor and the Surety at least seven (7) days
advance written notice of the effective date of termination. The District shall
have the sole discretion to permit the Contractor to remedy the cause for the
termination without waiving the District's right to terminate the Contract, or
otherwise waiving, restricting or limiting any other right or remedy of the District
under'the Contract Documents or at law.

17.1.2 District's Rights Upon Termination. In the event that the Contract is
terminated pursuant to this Article 15.1, the District may take over the Work and
prosecute it to completion, by contract or otherwise, and may exclude the
Contractor from the site. The District may take possession of the Work and of
all of the Contractor's tools, appliances, construction equipment, machinery,
materials, and plant which may be on thé site of the Work, and use the same to
the full extent they could be used by the Contractor without liability to the
Contractor. In exercising the District's right to prosecute the completion of the
Work, the District may also take possession of all materials and equipment
stored at the site of the Work or for which the District has paid the Contractor
but which are stored elsewhere, and finish the Work as the District deems
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expedient. In exercising the District's right to prosecute the completion of the
Work, the District shall have the right to exercise its sole discretion as to the
manner, methods, and reasonableness of the costs of completing the Work and
the District shall not be required to obtain the lowest figure for completion of the
Work. In the event that the District takes bids for remedial Work or completion
of the Work, the Contractor shall not be eligible for the award of such
contract(s).

17.1.3 Completion by the Surety. In the event that the Contract is terminated
pursuant to this Article 15.1, the District may demand, that the Surety take over
and complete the Work. The District may require that in so doing, the Surety
not utilize the Contractor in performing and compieting the Work. Upon the
failure or refusal of the Surety to take over and begin completion of the Work
within twenty (20) days after demand therefor, the District may take over the
Work and prosecute it to completion as provided for above.

17.1.4 Assignment and Assumption of Subcontracts. The District shall, in its sole
and exclusive discretion, have the option of requiring any Subcontractor or
Material Supplier to perform in accordance with its Subcontract or Purchase
Order with the Contractor and assign the Subcontract or Purchase Order to the
District or such other person or entity selected by the District to compiete the
Work.

17.1.5 Costs of Completion. In the event of termination under this Article 15.1, the
Contractor shall not be entitled to receive any further payment of the Contract
Price until the Work is completed. If the unpaid balance of the Contract. Price
as of the date of termination exceeds the District's direct and indirect costs and
expenses for completing the Work, including without limitation, attorneys' fees
and compensation for additional professional and consultant services, such
excess shall be used to pay the Contractor for the cost of the Work performed
prior to the effective date of termination with a reasonable allowance for
overhead and profit. If the District's costs and expenses to complete the Work
exceed the unpaid Contract Price, the Contractor and/or the Surety shall pay
the difference to the District.

17.1.6 Contractor Responsibility for Damages. The Contractor and the Surety shall
be liable for all damage sustained by the District resulting from, in any manner,
the termination of Contract under this Article' 15.1, including without limitation,
attorneys' fees, and for all costs necessary for repair and completion of the
Work over and beyond the Contract Price.

17.1.7 Conversion to Termination for Convenience. In the event the Contract is
terminated under this Article 15.1, and it is determined, for any reason, that the
Contractor was not in default under the provisions hereof, the termination shall
be deemed a Termination for Convenience of the District and thereupon, the
rights and obligations of the District and the Contractor shall be determined in
accordance with Article 15.2 hereof.

17.1.8 District's Rights Cumulative. Inthe event the Contract is terminated pursuant
to this Article 15.1, the termination shall not affect or limit any rights or remedies
of the District against the Contractor or the Surety. The rights and remedies of
the District under this Article 15.1 are in addition to, and not in lieu of, any other
rights and remedies provided by law or otherwise under the Contract
Documents. Any retention or payment of monies to the Contractor by the
District shall not be deemed to release the Contractor or the Surety from any
liability hereunder. '
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17.2

ARTICLE 18:
18.1

18.2

18.3

18.4

18.5

18.6

Termination for Convenience of the District. The District may at any time, in its sole
and exclusive discretion, by written notice to the Contractor, terminate the Contract in
whole or in part when it is in the interest of, or for the convenience of, the District. In
such case, the Contractor shall be entitled to payment for: (i) Work actually performed
and in place as of the effective date of such termination for convenience of the District,
with a reasonable allowanée for profit and overhead on such Work, and (i) reasonable
termination expenses for reasonable protection of Work in place and suitable storage
and protection of materials and equipment delivered to the site of the Work but not yet
incorporated into the Work, provided that such payments exclusive of termination
expenses shall not exceed the total Contract Price as reduced by payments previously
made to the Contractor and as further reduced by the value of the Work as not yet
completed. The Contractor shall not be entitled to profit and overhead on Work which
was not performed as of the effective date of the termination for convenience of the
District. The District may, in ils sole discretion, elect to have Subcontracts assigned
pursuant to Article 15.1.4 above after exercising the right hereunder to terminate for the
District’s convenience.

MISCELLANEOUS

Governing Law. This Contract shall be governed by and interpreted in accordance
with the laws of the State of California.

Marginal Headings; Interpretation. The titles of the various Articles of these General
Conditions and elsewhere in the Contract Documents are used. for convenience of
reference only and are not intended to, and shall in no way, enlarge or diminish the
rights or obligations of the District or the Contractor and shall have no effect upon the
construction or interpretation of the Contract Documents. The Contract Documents
shall be construed as a whole in accordance with their fair meaning and not strictly for
or against the District or the Contractor.

Successors and Assigns. Except as otherwise expressly provided in the Contract
Documents, all terms, conditions and covenants of the Contract Documents shall be
binding upon, and shall inure to the benefit of the District and the Contractor and their
respective heirs, representatives, successors-in-interest and assigns.

Cumulative Rights and Remedies; No Waiver. Duties and obligations imposed by
the Contract Documents and rights and remedies available thereunder shall be in
addition to and not in lieu of or otherwise a limitation or restriction of duties, obligations,
rights and remedies otherwise imposed or available by law. No action or failure to act
by the District shall constitute a waiver of a right or remedy afforded it under the
Contract Documents or at law nor shall such an action or failure to act constitute
approval of or acquiescence in a breach hereunder, except as may be specifically
agreed in writing.

Severability. In the event any provision of the Contract Documents shall be deemed
illegal, invalid, unenforceable and/or void, by a court or any other governmental agency
of competent jurisdiction, such provision shall be deemed to be severed and deleted
from the Contract Documents, but all remaining provisions hereof, shall in all other
respects, continue in full force and effect.

No Assignment by Contractor. The Contractor shall not sublet or assign the
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Contract, or any portion thereof, or any monies due thereunder, without the express
prior written consent and approval of the District, which approval may be withheld in
the sole and exclusive discretion of the District. The District's approval to such
assignment shall be upon such terms and conditions as determined by the District in its.
sole and exclusive discretion.

18.7 Gender and Number. Whenever the context of the Contract Documents so require,
the neuter gender shall include the feminine and masculine, the masculine gender shall
include the feminine and neuter, the singular number shall include the plural and the
plural number shall include the singular.

18.8 Independent Contractor Status. [n performing its obligations under the Contract
Documents, the Contractor is an independent -contractor to the District and not an
agent or employee of the District.

18.9 Notices. Except as otherwise expressly provided for in the Contract Documents, all
notices which the District or the Contractor may be required, or may desire, to serve on
the other, shall be effective only if delivered by personal delivery or by postage prepaid,
First Class Certified Return Receipt Requested United States Mail, addressed to the
District or the Contractor at their respective address set forth in the Contract
Documents, or such other address(es) as either the District or the Contractor may
designate from time to time by written notice to the other in conformity with the
provisions hereof. [n the event of personal delivery, such notices shall be deemed
effective upon delivery, provided that such personal delivery requires a signed receipt
by the recipient acknowledging delivery of the same. In the event of mailed notices,
such notice shall be deemed effective on the third working day after deposit in the mail.

18.10 Disputes; Continuation of Work, Notwithstanding any claim, dispute or other
disagreement between the District and the Contractor regarding performance under the
Contract Documents, the scope of Work thereunder, or any other matter arising out of
or related to, in any manner, the Contract Documents, the Contractor shall proceed
diligently with performance of the Work in accordance with the District's written
direction, pending any final determination or decision regarding any such claim, dispute
or disagreement.

18.11 Dispute Resolution; Arbitration.

18.11.1 Claims Under $375;000.00. Claims between the District and the
Contractor of $375,000.00 or less shall be resolved in accordance with the
procedures established in Part 3, Chapter 1, Article 1.5 of the California Public
Contract Code, §§20104 et seq.; provided however that California Public
Contract Code §20104.2(a) shall not supersede the requirements of the
Contract Documents with respect to the Contractor's notification to the District
of such claim or extend the time for the giving of such notice as provided in the
Contract Documents. The term "claims" as used herein shall be as defined in
California Public Contract Code §20104(b)(2).

18.11.2 Arbitration. Except as provided in Article 16.11.1, any other claims,
disputes, disagreements or other matters in controversy between the District
and the Contractor arising out of, or related, in any manner, to the Contract
Documents, or the interpretation, clarification or enforcement thereof shail be
resolved by arbitration conducted in accordance with the Construction Industry
Arbitration Rules of the American Arbitration Association ("AAA") in effect as of
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the date that a Demand for Arbitration is filed, except as expressly modified
herein. The locale for any arbitration commenced hereunder shall be the
regional office of the AAA closest to the Site. The award rendered by the
Arbitrator(s) shall be final and binding upon the District and the Contractor. In
connection with any arbitration proceeding commenced hereunder, the
discovery rights and procedures providéd for in California Code of Civil
Procedure §1283.05 shall be applicable, and the same shall be deemed
incorporated herein by this reference. A Demand for Arbitration shall be filed
and served within a reasonable time after the occurrence of the claim, dispute
or other disagreement giving rise to the Demand for Arbitration, but in no event
shall a Demand for Arbitration be filed. or served after the date when the
institution of legal or equitable proceedings based upon such claim, dispute or
other disagreement would be barred by the applicable statute of limitations. In
the event more than one 'Demand for Arbitration is made by either the District or
the Contractor, all such controversies shall be consolidated into a single
arbitration proceeding, unless otherwise agreed to by the District and the
Contractor. The Contractor's Surety, a Subcontractor or Material Supplier to the
Contractor and other third parties may be permitted to join in and be bound by
an arbitration commenced hereunder if required by the terms of their respective
agreements with the Contractor, except to the extent that such joinder would
unduly delay .or complicate the expeditious resolution of the ¢laim, dispute or
other disagreement bétween the District and the Contractor, in which case an
appropriate severance order shall be issued by the Arbitrator(s). The expenses
and fees of the Arbitrator(s) shall be divided equally among the parties to the
arbitration. Each party to any arbitration commenced hereunder shall be
responsible for and shall bear its own attorneys' fees, witness fees and other
cost and expense incurred in connection with such arbitration. The foregoing
notwithstanding, the Arbitrator(s) may award arbitration costs, including
Arbitrators' fees but excluding attorneys’ fees, to the prevailing party. The
confirmation, enforcement, vacation or correction of an arbitration award
rendered hereunder shall be the Superior Court of the State of California for the
county in which the Site is situated. The substantive and procedural rules. for
such post-award proceedings shall be as set forth in California Code of Civil
Procedure §1285 et seq.

18.11.3 Inapplicability to Bid Bond. The provisions of this Article 16.11 shall
not be applicable to disputes, disagreements or enforcement of rights or
obligations under the Bid Bond; all claims, disputes. and actions to enforce
rights or obligations under the Bid Bond shall be adjudicated only by judicial
proceedings commenced in a court of competent jurisdiction.

18.12 Capitalized Terms. Except as otherwise expressly provided, capitalized terms used in
the Contract Documents shall have the meaning and definition for such term as set
forth in the Contract Documents.

18.13 Attorneys Fees. Except as expressly provided for in the Contract Documents, or
authorized by law, neither the District nor the Contractor shall recover from the other
any attorneys fees or other costs associated with or arising out of any legal,
administrative or other proceedings filed or instituted in connection with or arising out of
the Contract Documents or the performance of either the District or the Contractor
thereunder.
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18.14 Provisions Required by Law Deemed Inserted. Each and every provision of law
and clause required by law to be inserted in the Contract Documents is deemed to be
inserted herein and the Contract Documents shall be read and enforced as though
such provision or clause are included herein, and if through mistake, or otherwise, any
such provision or clause is not inserted or if not correctly inserted, then upon
application of either party, thé Contract Documents shall forthwith be physically
amended to.make such insertion or correction.

18.15 Days. Unless otherwise expressly stated, references to "days" in the Contract
Documents shall be deemed to be calendar days.

18.16 No Third Party Beneficiaries. The Parties do not intend that the Contract Documents
confer any right or benefit on any person or entity not a party to the Agreement,
whether as a third party beneficiary or otherwise.

18.17 Entire Agreement. The Contract Documents contain the entire agreement and
understanding between the District and the Contractor concerning the subject matter
hereof, and supersedes and replaces all prior negotiations, proposed agreements or
amendments, whether written or oral. No amendment or modification to any provision
of the Contract Documents shall be effective or-enforceable except by an agreement in
writing executed by the District and the Contractor.

[END OF SECTION]
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1. SUPPLEMENTARY INSTRUCTIONS TO BIDDERS

A. The Liberty Union High School District invites your firm to bid on the
complete removal of all the existing roofing systems (asbestos containing materials)
down to the wood roof decking on the Main Building and Canopy atthe Community
Education Center. As per a roof core sample taken by me on March 20, 2023, there
appears to be one layer of %% inch fiberboard, a four-ply built-up gravel surfaced roof and
a 5 ‘inch thick Sprayed Polyurethane Foam roofing system. The contractor will remove all
roofing materials down to- the wood roof decking. The contractor will furnish and install a
1/2-inch Retro Plus board, a five-ply Built-Up Roofing System (5GIC), a white roof
coating, and all related general requirements, conditions, and specifications which
include Community Education Center,

1. You must be a Johns-Manville Approved Roofing Contractor or équivalent (as
determined by Setness Roof Inspection Service, Inc.) to install the specified roofing
system. An equivalent Built-Up Roofing Specifications includes GAF Built-Up
Roofing Systems using products that meet or exceed the Johns-Manville products
specified. The systems must be hot applied, no cold applied systems will be allowed.

2. Enclose with your bid, certification from Johns-Manville or equivalent that you are
one of its approved Contractors meeting all requirements set forth by the
manufacturer.

3. Certification of your status as a Johns-Manville approved roofing contractor or
equivalent must be submitted with-your bid to The District Service Center for
Liberty Union High School District, 19 Oak Street, Brentwood, CA 94513, on

(Tuesday, October 31, 2023, at 10:00 a.m.).

4. Please note: Hereafter the term “Johns-Manville” shall include equivalent built-up
type roofing systems as determined by Setness Roof Inspection Service, Inc.
Setness Roof Inspection Service, Inc. must approve any equivalent built-up type roof
system at least two weeks prior to bid opening. Written authorization by Setness
Roof Inspection Service, Inc. is tequired to submit a bid on the equivalent built-up
type roof systems.

5. Upon the successful completion of the project, the Contractor shall provide a Johns-
Manville Built-Up Roofing Guarantee. This will be a No Dollar Limit (NDL)
guarantee fora term of 20 years. The Contractor must meet all conditions and
requirements set forth by Johns-Manville in order to obtain this guarantee. The
Contractor must be a Johns-Manville NDL approved contractor.

B. The only equivalents that will be considered are Built-Up Roofing Systems
incorporating %" RetroPlus insulation board and a five-ply Built-Up roofing system
instailed with bitumen as in the Johns-Manville specification. The roofing plys and capsheet
must be of equal or greater weight, breaking strength and quality than the roofing plys and
capsheet specified in these documents.
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‘Single ply roofing systems torched down roofing systems, chemically adhered
roofing systems, cold process roofing systems, Polyurethane Foam Roofing systems,
thermoplastic roofing systems, PVC roofing systems, EPDM roofing systems, CSPE
roofing systems, PIB roofing systems, CPE roofing systems, and any other non-equivalent
roofing system as determined by Setness Roof Inspection Service, Inc. will not be
considered. This project will be a built-up type hot applied roofing system only!

C. The Contractor shall read and be responsible for all terms, requirements,
conditions, specifications, regulations, and instructions stated in this document. All
manufacturer specifications, Uniform Building Codes, and local City of Brentwood
Building Department requirements and regulations must be strictly adhered to.

D. A mandatory job walk will be held on (Tuesday, October 10, 2023, at
10:00 a.m.). Please meet at Community Education Center located at 929 2™ Street,
Brentwood, CA 94513. Bidders shall meet in the parking lot on the west side of the
Community Educatioh Center located at929 2™ Street. The entrance to the parking lot is on
Pine Street. On Google Maps, The Main Building to be reroofed has a SPF (Sprayed
Polyurethane Foam) roofing system and located at the corner of and 2™ Street and Pine
Street. This is where you will meet, Please bring a business card or an equivalent form of
identification showing your status as an employee of the company or that of an authorized
representative of the company.

E. Bids are due on or before (Tuesday, October 31, 2023, at 10:00 a.m.).
Bids must be accompanied by a Bid Bond or certified check made payable to Liberty Union
High School District in the amount of 10 percent of the Bid. The bids are to be hand
delivered or sent certified mail with a return reply to the Paul Melloni - Facilities Director,
Liberty Union High School District, 19-Oak Street, Brentwood, CA. 94513. The bid
opening will be held at this time. Liberty Union High School District retains the right to
accept or reject bids.

F. Submit proposal on the "Bid Proposal Form" previded in a sealed opaque
envelope, addressed to the Liberty Union High School District and marked “BID
PROPOSAL”. To be entitled to consideration, the bid shall be submitted upon the form
provided, all spaces in the Bid Form must be fully completed, the signature shall be in
longhand, and the completed form shall be without inter-lineation, alteration or erasure. No
oral, telegraphic, telephonic, or facsimile proposals or medifications will be considered.
The bid will be awarded to the lowest responsible bidder.

G. The Contractor must perform the reroofing project at Community Education
Center according to a strict timeline and work limitations. The project will begin on or about
Monday, June 3, 2024, and must be completed by Friday, July 26, 2024. The demolition of
the existing roofing system and installation of the new roofing system is to be performed at
the school between the hours of 6:00 a.m. and 6:00 p.m. from Monday, June 3, 2024,
through Friday, July 26, 2024, The contractor will work Monday through Friday. No
weekend or holiday work except when authorized 2 days in advance by Setness Roof
Inspection.
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H. The contractor shall perform additional or requested work not included in the
specifications (as determined by Setness Roof Inspection Service, Inc.) at the rate of one-
hundred-twenty-five-dollars ($125.00) per hour inclusive (direct labor, workers
compensation insurance, general liability insurance, pension, health insurance, bonds,
overhead, profit, mark-up, and all other expenses related to the performance of any
additional or requested work not included in the specifications.)

L If you have any questions, please call Wayne Setness of Setness Roof
Inspection Service, Inc. at his office/cellular phone at (209) 471-8487 and email questions or
(RFT) requests for information to wayne@setness.com.

J. Wayne Setness of Setness Roof Inspection Service, Inc. will be the roofing
consultant on this project. He will be monitoring the reroofing of the buildings to assure that
the roofs are being installed according to manufacturer’s specifications and these contract
documents and specifications. Please be advised that you are to give Mr. Setness or his
representative your complete cooperation. Setness Roof Inspection Service must be notified
by the contractor 24 hours in advance prior to any work being performed on any building at
Community Education Center.

K. All contractors bidding on the Community Education Center reroofing
project will be required to fulfill all of the requirements and complete all of the forms as set
forth in the Front-End Documents and Speculations dated October 1, 2023.

L. The contractor’s license classification required for removal of the existing
roofing with asbestos-containing materials on Community Education Center will be a C-
39 with the asbestos certification. If the bidding contractor hires a subcontractor to
perform this work, the subcontractor must have a C-39 license with the asbestos
certification.

M.  The contractor’s license classification required for removal of the existing
roofing on Community Education Center which does have asbestos-containing materials
will be a C-39. If the bidding contractor hires a subcontractor to perform this work, the
subcontractor must have a C-39 license.

N. Prior to the formal issuance of the contract for this reroofing project and
the commencement of any work, Liberty Union High School District will verify the
contractor licensing of the contractor bidding the project and any subcontractors that have
been listed by the contractor.

0. Prior to the formal issuance of the contract for this reroofing project and
the commencement of any work, Liberty Union High School District will be issued all
required certificates of insurance as stated in the Specifications-Reroofing Project-
Community Education Center dated October 1, 2023, for the contractor bidding the
project and for any subcontractors that have been listed by the contractor.
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_ P. The built-up roofing systems have been tested for Asbestos Containing
Materials. The report shows that the roofing systems to be removed have Asbestos
Containing Materials.

Q. RFIs, (Request For Information), will only be answered in email form.
Please email all RFIs:to wayne(@setness.com. All RFIs must be submitted to Wayne Setness
at Sétness Roof Inspection prior to Tuesday, October-17, 2023, by 10:00 a.m. All bidding
contractors will then receive a reply to any questions on Thursday, October 19, 2023, by
10:00 a.m. Liberty Union High School District is providing all bidding contractors plenty of
time to properly bid the reroofing project. Please do not wait until the last minute to start
putting your bid together.

R. The Contractor will also figure in their Bid to the district for this project,
Forty (40).additional foreman roofing hours on the roof to perform any type of work that

may be required or desired to be performed by Setness Roof Inspection Service that is not
specified in the Contract and therefore would otherwise be a change order. These 40
additional foreman man hours will be (incl'usive of direct labor, workers compensation
insurance, general liability insurance, pension, health insurance, overhead, profit, bonds,
mark-up, and all other expensés related to the performance of any -additional or requested
work not included in the specifications). The Contractor will also figure in their bid $2,500
worth of roofing materials to be used for this additional work.

S. When the Contractor submits their Bid Packet, the following items must be
included in your Bid Packet:

Bid Proposal Form

Subcontractors List

Certificate Of Workers’ Compensation Insurance

Certificate of General Liability Insurance

Non-Collusion Affidavit

Drug-Free Workplace Certification

Bid Bond

Fingerprint Certificate

Site Verification Certificate

0. Certification Of Registration with the Department of Industrial Relations

1. Certification Of Your Status As An Approved Roofing Materials Manufacturer’s
Contractor

12. Three Completed Roofing Projects Form

13. Three Completed Coating Projects Form

14. Cal/Osha Compliance Certification

15. Liquidated Damaged Certification Of $2,500 Per Day

16. Time Of Completion Certification

SO RNAN R W

All of the above items must be included in your Bid Packet. To assure that
you Bid Packet is 100% complete, please use the above checklist.
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2. SCOPE OF WORK

A. The Contractor shall furnish all materials, labor, equipment, supplies, and
any other items necessary to execute all operations in connection with the reroofing work
to be performed at Community Education Center which includes, but is not limited to, the
complete removal of all existing roofing systems down to the wood roofing decking, (on
The Main Building & Canopy at Community Education Center), ¥2" RetroPlus Roof
Board installation, and the complete reroofing with 2 (SGIC) built-up roofing system and
specifications on the Basé Bid items which include all roof areas on The Main Building
& Canopy at Community Education Center.

B. The scope of work also includes, but is not'limited to, working around and
properly reroofing in all electrical lines, conduit lines, gas lines, water lines, condensation
lines, HVAC platforms, HVAC ductwork penetrations and any other roof mounted
equipment where required for the proper installation of the roofing insulation and the
roofing system as defined by Setness Roof Inspection Service, Inc.

C. The scope of work also includes, but is not limited to the fabrication,
installation, and painting of all lead roof flashings, galvanized roof flashings, parapet cap
metal (Coping), HVAC platforms, counter flashings, and all 6ther meétal required to
complete this project to the satisfaction of Setness Roof Inspection Service, Inc. All lead
roof flashings, galvanized roof flashings, counter flashings, and all other metal required to
complete this project are be etched, primed, and painted with two coated of semi-gloss
acrylic enamel paint to match the white roof coating.

D. All work is to be performed in strict accordance with these specifications,
instructions, conditions, the manufacturer’s specifications, Uniform Building Code, and
local building department regulations. Any incidental work not shown or specified which
can reasonably be inferred or taken as belonging to the work and necessary to provide the
project described and shown shall be the Contractor’s responsibility. The work shall be
completed and ready for service as shown and/or specified and shall be satisfactory to the
Liberty Union High School District and/or its representatives.

E. The scope of work includes, but is not limited to, all of the specifications,
instructions, and information contained in this construction document (Roofing
Specifications - Community Education Center), and all other documents, manuals, and
reference materials referred to or should have been referred to regarding this reroofing
project.

F. The areas to be reroofed are to be fully and completely reroofed.

G. All roofing insulation, roofing systems, flashings, base flashings, bottom
edge detail, and low-slope' membrane roofing construction details must be installed
according to these roof specifications and contract documents and the manufacturer’s
specifications.
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H. These contract documents exceed the manufacturer's specifications in many
areas. These specifications supercede those of the manufacturer. Where these specifications
deviate from manufacturer’s specifications, the specifications that exceed those of the
manufacturer as determined by Setness Roof Inspection Service, Inc. must be followed. The
increased standard is meant to extend roof life at a nominal additional cost. Any
disagreements arising out of the interpretation of these contract documents and the
manufacturer's specifications will be settled according to what Setness Roof Inspection
Service, Inc. determines are in the best interest of Liberty Union High School District.

L The Contractor shall furnish all materials, labor, and equipment, and shall
perform all operations in connection with the reroofing work. All work shall be performed
in strict accordance with the specifications and ¢onditions set forth in these contract
documents. Any incidental work not shown or spejciﬁ_ed'whidh can reasonably be inferred or
taken as belongirig to-the work and necessary to provide the project described and shown
shall be the Contractor’s responsibility. The work shall be complete and ready for service as
shown and/or specified and shall be satisfactory to Liberty Union High School District.
and/or their representatives.

J. The contractor may need a Lift-All on the jobsite to prevent any materials
from going up and down the ladder. Most of the materials will be required to be onsite prior
to the reroofing project.starting. A portable toilet and sink will be required to be onsite prior
to the reroofing project starting. The toilet will be dumped weekly until the completion of
the project.

K. Please Note: The liquidated damages to be paid to Liberty Union High
School District will be $2,500 per day if the reroofing project is not 100% Completed by
Friday, July 26, 2024. Completion is defined, as the reroofing project being 100% complete
with the exception of the minor Punchlist Items as defined by Setness Roof Inspection
Service, Inc. Please Note; Setness Roof Inspection Service, Inc., at their discretion, may
allow extra time to completé the project for those circumstances that they deem out of
control of the contractor. It is imperative that the contractor pre-order any and all items that
have a lag time to supply to the contractor and that may affect the on-time completion date
of the project.

L. Liberty Union High School District will hire and pay for the disconnection,
removal from the roof decking, and reinstallation and reconnection of the HVAC systems
and ductwork on the Community Education Center located at 929 2™ Street in Brentwood.
The work to disconnect and remove the HVAC systems from the roof will be performed on
or about Tuesday-Friday, May 28" through May 31¥,.2024. The building has two distinct
wings, one wing will have their HVAC systems and ductwork removed at a time. Which
wing roof area will be torn first will be determined by the district, the HVAC contractor, the
roofing contractor that is awarded the project, and Setness Roof Inspection Service, Inc.
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3. PRODUCT SPECIFICATIONS FOR COMMUNITY EDUCATION
CENTER BUILT-UP ROOFING SYSTEMS - SPECIFICATIONS 5GIC

A. Roofing System Specification And Instructions:

1. Separator Sheet
Johns-Manville Permaply 28 Base Sheet nailed to the roof decking.
2. RetroPlus Insulation Specification:

Johns-Manville ¥2” RetroPlus Board Roof Insulation to be installed
in one staggered layer over the entire roof deck. Seams will be
staggered. Screwed to the wood roof decking.

Additional Johns-Manville %4 RetroPlus Board Roof Insulation to be
installed in two or three additional layers acting as crickets between
the existing roof drains and as crickets behind the HVAC platforms.
The board will be cut to fit the condition between the roof drains and
behind the HVAC platforms. Fastened to the wood roof decking.

3. Roof Specification:

Johns-Manville Roofing Systems Specification #5GIC.
Five Ply Built-Up Roofing System

A. Felts:

1. GlasPly Premier (Type VI) 4 Plies Per Square
2. GlasKap CRG Mineral Surfaced CapSheet - 1 Ply Per Square
B. Bitumen:

L. 190 Degree, Type IlI, Steep 205 to 230 lbs. Per Sq.
C. Reflective Roof Coating:

1. Johns Manville TopGard 5000 White Acrylic Elastomeric
Roof Coating Or Equivalent Applied At The Rate Of
3.0 Gallons Per Square (100 Sq. Ft.) In Two Equal Coats

D. Roof Flashings:

L. All new roof flashings, pipes flashings, vent flashings, roof
edge metal exhaust vents, surfaced mounted counter
flashings, all new metal coping and all other roof flashing or
metal work required to properly perform the roofing project.
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2. All new mietal flashings are required by the roof”
specifications. Any metal that comes into contact with hot
asphalt or plastic roofing cement in.anyway must be
thoroughly primed at least 24 hours prior to the metal being
used.

The asphalt primer must be applied in a thick coating, if it is
not properly applied as per Setness Roof Inspection it will be
reapplied.

3. All new gutters and downspouts will be fabricated and

installed on both eave edges (bottom edges of the roof) of the
canopy on the Community Education Center.

4. INSTRUCTIONS FOR REMOVAL OF EXISTING ROOFING SYSTEMS

Please Note: As per a roof core sample taken by me on March 20, 2023, there
appears to be one layer of 2 inch fiberboard, a four-ply built-up gravel surfaced roof and a 5
to 6 inch thick Sprayed Polyurethane Foam roofing system.

A. The Contractor shall remove all existing roofing on Community Education
Center down to the wood roof decking, Prior to the commencement of the roofing project,
submit to Setness Roof Inspection Service, Inc. the demolition and removal procedures and
schedule for the removal of the roofing systems.

B. The contractor shall remove all existing HVAC platforms and sleepers from
the wood roof decking. All existing and new HVAC systems shall be getting new HVAC
platforms constructed and properly installed by the roofing contractor.

C. The Contractor shall not drive on any lawn areas unless proper precautions
are taken to protect the lawn and irrigation system under the lawn. The Contractor shall
provide proper planking and support to protect the lawn and irrigation system under the
lawn, It'would be acceptable to install a plywood deck system over the lawn. Do not drive
.over wet or water saturated lawn.

D. Perform demolition in such a manner as to minimize interference with
normal activities conducted in the use of the building being roofed as well as'adjacent
building areas. Maintain protected egress and access at all times.

E. Provide, erect, and maintain temporary barriers and security devices. Itis
imperative that the children, facility, public be kept away from the jobsite during demolition;
removal, and reroofing of the facilities.

F. Conform to all Federal, State and local regulations and procedures governing
or applicable to the discovery and treatment of hazardous or contaminated materials,
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G. Protect existing items which are not indicated to be altered.

H. Demolish and remove all existing roofing systems in an orderly and careful
manner in order to protect the existing facility and its contents.

I. Immediately remove demolished materials from site unless prior
authorization is granted.

J. No stacking of large amounts of materials shall be permitted on the roofs
unless the materials are dispersed over the entire roof decking as not to strain the roof
structure is determined by Setness Roof Inspection Service, Inc.

K. Remove the existing roofing and dispose in accordance with applicable
federal, state and local regulations and requirements.

L. If any dry rot, broken boards, delaminated or substandard roof décking is
discovered, it must be replaced and inspected before any reroofing work begins.

M. Verify that the roof deck is clean and smooth, flat, free of depressions,
waves, or projections.

N. Verify that the roof is properly sloped to the drains or gutters.
0. Verify that roof deck surfaces are dry.
P. Verify that roof penetrations are solidly set in place.

Q. Construction loads must be limited to prevent damage to the deck, the
insulation boards, and the roofing system.

R. The existing built-up roofing membrane, all roof flashings, all edge metal
and any other roof accessories will to completely removed and properly disposed.

S. The contractor can stage the rero ofing of Community Education Center
anywhere around the buildings where they is concrete.

T. All fasteners must be removed from the wood decking, and it must be
thoroughly cleaned. '

U. After the roof insulation is installed, the insulation must be blown off so it is
clean,

V. Plywood and visqueen must be installed under the kettle to prevent damage
to the concrete,

W.  Visqueen must be installed under all roofing materials stored onsite to
prevent damage to the concrete.
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X. The contractor will figure that some renailing of the existing wood roof
decking will be required. This may involve adding additional 8 penny nails being installed
to the edges of the existing roof deck. Please figure 2 to 4 nails per 100 sq. ft. of roof area.

Y. During the demo of the existing roofing system, the contractor will ensure
the jobsite is not damaged in any way. Tear off and do not tear up.

Z. The contractor is responsible for all damage to any conduit lines, roof

penetration flashings that are permanent, exhaust fans, HVAC Systems and anything on the
building itself that is not being replaced.

5. ROOFING ABATEMENT REQUIREMENTS

General Requirements

1. All workers shall have the required AHERA level training for work they are
performing. At no time shall AHERA Worker level trained personnel be. allowed
to disturb or transport asbestos-containing materials without an AHERA
Supervisor level trained crew member on site.

2, The work shall be planned and scheduled when there are favorable weather
conditions, such as, performing the abatement work when the forecast is for "clear
skies" and no rain for three or more consecutive days. The Contractor shall
remove only that amount of roofing material which can be reroofed or covered,
and secured from the weather.

Work may be halted at the discretion of the Setness Roof Inspection site
representative if wind conditions occur which can or does cause removed roofing
materials to be blown off the roof area, or beyond the designated removal area
perimeter. All roofing work shall be coordinated to allow other trades to work at the
same time as long as their work is located in areas where contamination cannot
occur.

No cutting, sanding, grinding, or removal of any type will take place until all
preparations for removal have been completed and inspected by the onsite project
manager. These requirements may be amended in the scope of work for this project.

3. All work hours at the site shall be determined by the Owner or as defined in other
areas of this specification.

4. All work shall be coordinated with other trades involved on this project, with
central coordination being primary between the abatement contractor and the
General Contractor for the project. However, Setness Roof Inspection must be
notified of projects a minimum of three days in advance.
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5. The Contractor shall provide all necessary equipment, tools, materials, lighting,
labor, etc. to perform the work. Sufficient lighting shall be provided to illuminate
the entire removal and transit areas for removal of roofing material, and for the
final visual inspection by the Setness Roof Inspection site representative.

6. All HEPA equipment to be used on the project must be delivered to the site empty
of all debris, clean, free of dust, and in full operating condition. HEPA equipment
to be used inside any building must have been DOP tested within the last 90 days.
This DOP certification must be verified by Setness Roof Inspection prior to its
use.

7. The Contractor shall provide worker safety according to all OSHA regulations
(Title 8), including use of tie-offs, harnesses, and lanyards. Particular attention
shall be given to the placement and securing of accesses (ladders, etc.) to the roof.

8. All ladders used shall conform to Cal/OSHA requirements. The ladders shall
extend at least three feet above the roof line and shall be tied off to the building to
prevent them from sliding.

9. The Contractor shall be responsible for securing all:exposed roof surfaces,
including any roof penetrations against weather after roofing materials have been
removed. Protection of the roof must be made with an impermeable barrier to
prevent water from entering the building structure.

10.  The Contractor will be responsible for all clean-up and costs associated with the
decontamination of occupied spaces in the event of contamination of an occupied
space.

11.  The Contractor is responsible for any contamination of the attic space above the
existing ceilings.inside the buildings caused by their work, except where attics are
inaccessible, This will be an issue anywhere substrates consisting of “skip
sheeting" and roof penetrations are found.

12.  The Contractor is responsible for damage to- the roofing substrate and will be
responsible for repair or replacement if damaged.

13.  The Contractor is responsible for removal of all roofing layers and associated
materials such as.roofing nails, down to the existing insulation board regardless of
asbestos content, unless otherwise noted in the scope of work for this project. The
Contractor may, upon request and approval by the Owner, collect core samples of
any roof to be removed for the purpose of determining its depth and structure. If
coring is-conducted, it is the responsibility of the Contractor to repair to industry
standards using non-asbestos materials the areas affected.
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14.  The Contractor is responsible for removing all fastenérs and roofing nails and
driving in all nails used for securing the roofing substrate after roof material has
been removed. The Contractor will not be required to remove silver painted or tar
coating on conduit, roof jacks, heating, ventilation, and air conditioning (HVAC)
equipment, flashings, etc. which will be reused by the Owner.

15.  Where flashing is to be reused, the Contractor shall carefully remove and save the
flashing in-an undamaged condition, unless otherwise required by the Owner.
‘The contractor is responsible for all damage to equipment, blocking, conduit,
systems (electrical, mechanical, water, drain, or otherwise), and other items on
roof at start of project.

16.  The Contractor is responsible for removal and replacement of wood block or
metal supports which may be present under conduit, gas lines, piping, HVAC
units, ducting, etc. in order to perform the work. The Contractor is also
responsible for temporarily installing wood blocks for any existing roof structures
during the roofing removal, when it is necessary to remove existing support
members to accomplish the work.

17.  The Contractor is responsible for damage to all equipment and existing cables
which are present on the roof. The Contractor is responsible for damage to
electrical wiring, telephone lines, antenna wires, and other conduits which are
present. An inspection for pre-existing conditions is the responsibility of the
Contractor but may also be conducted by the Owner’s representative.

18.  The Contractor is responsible for obtaining all necessary permits to perform this
work, including any local permits for work in the evening/night hours.

Owner Responsibilities

19.  The Owner is responsible for closing all windows in the building where the
asbestos roofing material will be removed. This must be done prior to the
asbestos abatement contractor arriving onsite for the work shift, in order to
prevent delays.

The Owner shall also be responsible for cutting or trimming back all trees and limbs
which may impact the removal of the existing roofing materials.

General Roof Removal Instructions and Requirements

20.  Removal of non-friable asbestos-containing roofing is designated as Class II

work. Half-masks and disposable coveralls shall be used at a minimum by all
workers, at all times, when within the regulated area.
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21.  No personnel will be allowed into the regulated area during actual removal work
without proper respiratory and personal protective equipment. Work boots with
hard soles are required to be worn by all abatement personnel. No athletic, street,
or dress shoes are to be worn during work activities.

22.  All roofing material shall be removed in an intact state to the extent feasible.

23.  Allroofing is to be removed wet by an amended water solution or encapsulant as
necessary.

24,  The abated roof area shall be HEPA vacuumed after roofing materials have been
removed. Particular attention shall be directed at rain gutters and at gaps between
the wood members of the roof substrate. This will include the top surfaces of
boards exposed by the skip sheet construction, all accessible debris located in the
gaps/grooves of roof decks, and the flute channels of metal decks.

Pre-Abatement Preparation Requirements

25.  The Contractor shall seal all air intakes associated with the HVAC units which are
on or near the roof under abatement, and at adjacent HVAC units, particularly
downwind from roofing removal activity. In addition, all louvers, window
mounted fan systems, attic openings, etc., shall be sealed as critical barriers. he
Contractor is responsible for sealing all HVAC openings as critical barriers using
one layer of 6 mil poly. These critical barriers shall be installed at the beginning
of each shift, and removed at the end of each shift prior to reuse by the Owner. If
the building will not be reoccupied daily, the barriers may remain in place.

The perimeter of the building, where removal is to be conducted, shall be posted
with barrier tape at a distance of at least 10 feet from the edge of the roof removal
area. This barrier tape will provide a buffer zone, and assist in the restriction of non-
abatement personnel at ground level from falling objects.

Poly sheeting shall be placed on the ground (or roof) directly below the work area
extending out from the perimeter of the building at least 10 feet. The Contractor
shall secure the poly to the ground using tape, weights, or other means to secure the
poly from being picked up by wind or becoming a trip hazard.

Waste Bins and Waste Bin Preparations

26.  The Contractor is responsible for inspecting all waste bins delivered to the job site
for load worthiness. The Setness Roof Inspection site representative reserves the
right to refuse any waste bin without any additional cost to the client, which upon
examination, and in the opinion of the site representative, has a High probability
of failure of doors, skids, walls, floors, or which contains other debris.
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27.  The Contractor shall be required to place footing materials of sufficient thickness,
strength, and size under the casters, footings, and/or runners of waste bin(s) to
prevent damage of property surfaces. The contractor is responsible for all
damages to Owner's property caused by the delivery, placement, or removal of a
waste bin. Damaged property $hall be repaired to equal or better condition than
was present prior to the activity causing the damage. This may be amended in
scope of work for this project.

28.  Unless the roofing material is carried or passed to the ground by hand, it shall be
lowered to the ground via covered, dust-tight chute, crane, or hoist. All waste
shall be sufficiently wetted with amended water to prevent fiber release. If fiber
release cannot be prevented, then the chute:and bin must be within a negative
pressure enclosure. In no case shall roofing materials be dropped or thrown into
waste containers from the roof.

Posting and Label Requirements for:

Regulated Area Entry Points and Waste Container Perimeters

29.  Access to regulated areas shall be posted as. outlined by Cal/OSHA Title 8, 1529
(k)7)B) 1 and 2 with warning signs. Perimeters of waste bin(s) shall also be
posted as outlined by Cal/OSHA Title 8, 1529 (k)(7)(B) 1 and 2 with barrier tape
bearing the following information:

" DANGER
ASBESTOS
CANCER AND LUNG DISEASE HAZARD
AUTHORIZED PERSONNEL ONLY
RESPIRATORS AND PROTECTIVE CLOTHING ARE
REQUIRED IN THIS AREA

These postings are required to warn non-abatement personnel of the restricted
access, and poteritial hazard which exists in the vicinity of the regulated areas and

waste bin(s).

Building Perimeter at Ground Level

Building perimeters shall be posted with barrier tape bearing one of the following
descriptions:.

CAUTION in black letters on a solid yellow background.
DANGER in black letters on a solid red background.
DANGER ASBESTOS HAZARD in black letters on a solid red background.
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Waste Material Containérs

29.  Waste material containers, including the "burrito wrapped" material, shall have
warning labels affixed in accordance with Cal/OSHA Title 8, 1529 (k)(8)(A-D).

DANGER
CONTAINS ASBESTOS FIBERS
AVOID CREATING DUST
CANCER AND LUNG DISEASE HAZARD

General Requirements for Creating Roof Penetrations

30.  All roofing penetration cuts (if any) shall be at the direction of the primary
contractor’s Job Foreman and coordinated with Setness Roof Inspection as to the
time of work. Any equipment to be used for the purposes of cutting, grinding, or
sanding must meet or exceed all OSHA requirements regarding HEPA filtration
and wetting/misting. Any equipment rented for the purpose of conducting
asbestos work must be accompanied with documentation verifying that the rental
agency has been notified and acknowledges receipt of notification that the
equipment being rented will be used for asbestos related work.. This
documentation will be submitted to Setness Roof Inspection prior to the
equipment being used on the job site.

The penetration area shall be surrounded by a 10-foot-wide section of at least 4 mil
poly. This poly will help in the cleanup of small roofing material particles which
may otherwise be mixed onto the surface of surrounding roof material. If the
penetration is within 10 feet of the edge of the roof, poly shall be placed on the
ground (or roof) directly below the work arca. The Contractorshall secure the poly
to the ground using tape, weights, or other means to secure the poly from wind and
becoming a trip hazard.

Additional Requirements for Removal of Transite Roofing

31.  On all asbestos transite roof tile removal projects, a 10" drop guard must be
placed at the edge of the roof below the area being abated, and for at least 10 feet
to either side of the abatement area. If the 10" barrier is not flush with the roof,
tape, or poly sheeting must be used to seal the gap. This is.to-prevent transite
roofing tiles from sliding under the barrier.
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Waste Disposal and Documentation Requirements

32.  Roofing waste may be disposed as non-hazardeus waste, in a landfill permitted to
accept non-friable, non-hazardous asbestos roofing material. If the asbestos roofing
material is currently friable, or becomes friable during its removal, it shall be
disposed of in a landfill permitted to accept friable asbestos waste.

It is acceptable to dispose of bagged or sealed roofing waste into an open topped
waste container lined with a single layer of 6 mil poly sheeting. The Contractor
shall completely enclose all roofing waste material commonly known as "burrito
wrap” in the waste container using 6 mil poly sheeting. Upon being lowered,
unwrapped material shall be transferred to a closed receptacle in such a manner as to
preclude the dispersion of dust. In addition to the 6 mil poly sheeting, the top of the
waste container shall be completely enclosed with a tarp which is secured to the
vehicle for transport or storage onsite if left overnight. The type of material for the
tarp shall meet all requirements for transport of hazardous materials.

33.  The Contractor is required to provide to Setness Roof Inspection a copy of the "trip
tickets" indicating the actual weight of waste material.

0. DRYROT REPLACEMENT INSTRUCTIONS & SPECIFICATIONS

A. Remove any and all dryrotted, delaminated, broken, or substandard plywood,
wood decking or wood supports.

B. Replace the areas where the dryrot was removed with new Jumber of #1
quality to match the style, shape, and type of the lumber that was removed.

C. The replaced lumber must be properly tied into the existing wood structure.

D. The lumber must be installed pursuant to the requirements of the most recent
version of the Uniform Building Code. °

E. The Contractor must have one qualified carpenter (as determined by Setness
Roof Inspection Service, Inc.) ready, willing, and able to repair any and all dryrotted,
delaminated, broken, or substandard plywood, wood decking or wood supports within 24
hours of the existing roofing being removed.

F. The roof deck will be inspected by Setness Roof Inspection Service, Inc.
prior to the application of the insulation board. The Contractor is to remove any and all
dryrotted, delaminated, broken, or substandard plywood, wood decking or wood supports
and replace the areas where the dryrot was removed with new lumber of #1 quality to match
the style, shape, and type of the lumber that was removed.
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G. The contractor shall remove and replace any dryrot, broken boards,
delaminated and substandard wood roof decking (as determined by Setness Roof Inspection -
Service, Inc.) at the rate of one-hundred-twenty-five-dollars ($125.00) per hour inclusive of
(direct labor, worker’s compensation insurance, general liability insurance, pension, health
insurance, overhead, profit, and all other expenses related to the performance of the dryrot
repair work.) The lumber used to replace the dryrot, broken boards, delaminated and
substandard wood roof decking will be approved by Setness Roof Inspection Service, Inc.
and billed at its cost from the lumber company or its going market rate as determined by
Setness Roof Inspection Service, Inc plus 15% to cover handling charges. Weekly updates
of the dryrot repair labor costs and material cost will be submitted to Setness Roof
Inspection Service, Inc. The Contractor must have one qualified carpenter ready, willing,
and able to.repair any and all dryrotted, delaminated, broken, or substandard plywood, wood
decking or wood supports within 24 hours of the existing roof being removed.

H. The Contractor will also figure in their Bid to'the district for this project,
Forty (40) additional foreman man hours on the roof fo perform any type of work
(including dryrot repair work) that may be required or desired to be performed by Setness
Roof Inspection Service that is not specified in the Contract and therefore would otherwise
be a change order. Each foreman man hour must be inclusive of (direct labor, worker’s
compensation insurance, general liability insurance, pension, health insurance, overhead,
profit, and all other expenses related to the performance of the dryrot repair work or any
other-additional work to be performed.) The Contractor will also figure $2,500 worth of
materials to be used for this additional work.

7. JOHNS MANVILLE ¥%”RETROPLUS BOARD INSTALLATION
INSTRUCTIONS:

Install a Johns-Manville 28-1b PérmaPly Base Sheet will be nailed to the existing
wood roof decking to act as a separate sheet.

A. Johns-Manville %:” RetroPlus Board Roof Insulation — Mechanically
Attached - Over The Wood Roof Decking:

One layer of Johns-Manville 12" RetroPlus Board Roof Insulation is to be
mechanically fastened with UltraFast fasteners (1.25" minimum length and must penetrate
the wood roof decking a minimum of 1/2") to the roof decking with 12 fasteners per 4’ X 8’
board.

Firmly set the units of approved Johns-Manville Roof Insulation, Iong joints
continuous and short joints staggered, all joints must be-offset a minimum of 6 inches. The
fasteners are to be installed in 4 rows of 4 with the edges of all perimeter fastener plates
within 2 inches of the edge of the insulation.
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B. Taper The Insulation Around The Roof Drains

The Johns-Manville 2” RetroPlus Board Roof Insulation will be set back 6 inches
from the roof drains and 0-to '2’ taper board will be installed to create a sump.

C. Nailers

Nailers may be required for the roof safes and roof flashings that are not made of
lead. All nailers are to be constructed of #1 Quality Douglas Fir and properly attached to the
roof decking as determined by Setness Roof Inspection Service, Inc.

D. Retro Fit Board Roof Insulation Tapered Crickets Between The Drains

Retro Fit Board Roof Insulation crickets will be installed behind all HVAC curbs no
matter their size to prevent water from ponding on the upside of the curb.

Retro Fit Board Roof Insulation crickets will be installed between the drains along
the parapet wall to aid in the proper drainage of the water from the roof. The contractor will
figure three additional layers of Retro Fit Board Roof Insulation cut to create a cricket
between each of the roof drains. The crickets will come out appropriately six feet at the
point halfway between the roof drains. The crickets will be installed in a stair step method
with the thickest area (3 layers) being along the parapet wall with 0 to %z taper being used for
the transition to the next level.

8. ROOFING MEMBRANE INSTALLATION INSTRUCTIONS
FOR JOHNS-MANVILLE 5GIC ROOFING SYSTEM

A. GlasPly Premier

Using GlasPly Premier, apply a piece 9” wide, then, over that, one 18” wide, then
over that, one 27” wide. Over these 3 partial sheets install a full width 36" piece. The felts
are to be applied full width, overlapping the preceding felts by 27 2" so that at least 4 plies
cover the substrate in all locations. Install each felt so that it is firmly and uniformly set,
without voids, wrinkles, fishmouths, tears, or air pockets. Install the felts in approved Type
I1I asphalt within 25 degrees of the EVT applied just before the felt is installed at a nominal
rate of 25 Ibs. of asphalt per layer over the entire surface. The GlasPly Premier must be
embedded into a fluid continuous application of asphalt so there is no place where ply will
touch ply. A bleed out of asphalt is required when installing the GlasPly Premier. Light
brooming will be required to aid in the adhesion of the sheets.

B. GlasKap CR G Mineral Surfaced Cap Sheet

Prior to the application of the GlasKap CR G Cap Sheet, the contractor will identify
any low spots on the roof and fill in any low spots on the new roofing system with a heavy
coating of hot asphalt and an extra ply sheet. This is an attempt to prevent ponding water.
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Prior to application-of GlasKap CR G, cut the cap sheet into handleable lengths (12
- 18, lay the material out on the roof and allow it to relax and flatten. To accommodate a
full width sheet, apply a mopping of hot asphalt, approximately 20 degrees above the EVT,
at a nominal rate of 25 Ibs. per square then flop the cap sheet into the hot asphalt. On
subsequent courses, the cap sheet is positioned upside down, directly over the sheet in the
preceding course such that the side lap area is exposed. Care must be taken to maintain 4”
side laps and 4” end laps. Asphalt is applied in the same manner as before, however, it is
also applied to the exposed side lap area of both the preceding and current cap sheet. The
top cap sheet is then flopped into place. A bleed out of asphalt a minimum of }2” is required
on all edges when installing the GlasKap CR G Mineral Surfaced Buiit-Up Cap Sheet. A
heavy coating of granules must be applied to the asphalt, which has bled out from the edges
of the Cap Sheet.

The GlasKap CR G must be firmly and uniformly set, without voids, wrinkles,
fishmouths, tears, or air pockets into the hot asphalt and with all edges well sealed. This is to
be accomplished by brooming down the cap sheet into place. A heavy coating of granules
will be applied to all areas where the asphalt bleeds out from the sides and edges of the cap
sheet. No exposed cuts will be allowed in the cap sheet roof.

C. Asphalt
Asphalt must meet the requirements established in ASTM D 312 and be approved

by the manufacturer of the roofing system. Trumbell brand asphalt is the required asphalt.
If the Equiviscous Temperature (EVT) is not available, heating guidelines are as follows:

Asphalt Type Heating Application
190 Degree F, Type III Steep 500 Degrees F +or - 25 degrees of EVT

D. Metal Flashings

1. All existing roof flashings, pipe flashings, and plumbing vent
flashings, HVAC flashing are to be replaced with new roof flashings, pipe flashings,
and plumbing vent flashings, and HVAC flashings which propetly fit the roof
penetration on which they are to be installed.

Where there are no existing roof flashings, pipe flashings, and plumbing vent
flashings but flashings are required (as determined by Setness Roof Inspection
Service, Inc.), new roof flashings, pipe flashings, plumbing vent flashings, and
HVAC flashings, which properly fit the roof penetration on which they are to be
installed. The flashings shall be made of sheet lead weighing a minimum of 2 2 lbs.
per square foot.

LIBERTY UNION HIGH SCHOQCL DISTRICT — COMMUNITY EDUCATION CENTER ROOF SPECIFICATIONS
REV.08.2023 - THE MAIN BUILDING & CANOPY PAGE 21



LIBERTY UNION HIGH SCHOOL DISTRICT

All existing roof flashings, pipe flashings, and plumbing vent flashings that
can not be replaced with new lead roof flashings (as authorized by Setness Roof
Inspection Service, Inc.) shall be replaced with new 24-gauge galvanized steel roof
flashings which properly fit the roof penetration.

The flanges on roof flashingsare to be-a minimum of 6". All roof flashings,
pipe flashings, and plumbing vent flashings are to be roofed as per construction
detail BUR-18, Plumbing Vent, in'the NRCA Roofing and Waterproofing. Manual -
Most Recent Edition.

2. All roof flashings and pipe flashings that will be coming into contact -
with asphalt, flashing cement or the suiface of the roof is to be primed on both sides
a minimum of 24 hours prior to their installation or the contractor May use a Quick
Dry Primer.

3. All pitch pockets and pitch pans shall be replaced with lead roof
flashings, which will properly fit the roof penetration they are intended.to be used.

4. The existing through the wall roof scuppers on the walkway roof
areas to be reroofed will be replaced with similar 24-gauge sheet metal through the
wall roof scuppers.

5. All existing expansion and contraction joints will be replaced with all
new expansion and contraction joints (JM Expando-O-Flash).

6. All roof flashings are to be set in a bed of 1/8” thick MBR Flashing
Cement. The metal flanges of the roof flashings are going over and being set onto
the four-ply membrane of the 5 GIC Johns Manville Roofing System. Cover the
metal flanges with 2 layers of GlasPly Premier with each layer being set into
bitumen. The first layer will extend a minimum of 4 inches past the edge of the
flange and the second layer will extend a minimum of 8 inches past the-edge of the
flange.

7. All existing reglets will be reused and counter flashing shall be
replaced with new 24-gauge counter flashings to match the existing being replaced.
The existing reglets will be removed from the upper gravel roof area to allow the
complete roofing of the exposed masonry walls,

8. All existing metal counter flashings shall be replaced with new (24
gauge) galvanized steel counter flashing which match the existing.

0. All existing roof flashings that cannot be replaced with new lead roof
flashings shall be replaced with new (24 gauge) galvanized steel roof flashings
which property fit the roof penetration.
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10.  Install stainless steel bands and urethane caulking to the top of all
lead flashing to properly waterproof the junction of the lead flashing and the roof
penetration.

11,  Install urethane caulking and urethane flashing collars to the top of
all sheet metal flashing where they adjoin the roof penetration.

12.  All construction details will be performed as per The NRCA Roofing
and Waterproofing Manual — Most Current Edition, Built-Up Roefing Details. For
further reference, refer to the manufacturer’s specifications.

13.  All roof'edge and/or gravel stop metal is to be replaced with new
roof edge and/or gravel stop metal which is designed to fit the requirements of the
roof area on which it is to be applied. The roof edge and/or gravel stop metal shall.be
made of 24-gauge Kynar (Color to match the gutters) and extend 4 inches onto the
roof deck and 3 inches down the rake edges of the roof decks and 3-inches down into
the gutters.

The lip going up on the roof edge and/or gravel stop metal shall be % to /2
inch. The metal must be hemmed along the bottom edge with a drip edge. All roof
edge or gravel stop metal must be primed on both sides and set in a 1/8” bed of
mastic and stagger nailed 3” to 4” on center. The roof edge metal or gravel stop
nosing must be stripped in with 2 layers of GlasPly Premier (9” & 12” wide) and'1
layer of Dynaflex (12” wide). Water must not pond along the roof edge or gravel
stop edge. Please refer to construction detail BUR-3, Embedded Edge Metal
Flashing, (Gravel-Stop), on page 749 in The NRCA Roofing and Waterproofing
Manual - Fifth Edition. All roof edge or gravel stop will be designed as per
SMACNA Architectural Sheet Metal Manual - Fifth Edition - Formed Gravel Stop-
Fascia Design Data, page 2.3, figure 2-1, Fig 2-1A. The joint system to be used on
the gravel stop metal will be SMACNA Architectural Sheet Metal Manual - Fifth
Edition - Formed Gravel Stop-Fascia Joint System, page 2.7 & 2.8, figure 2-5, Fig 2-
5B.

14. DynaFlex XL Base will be used. for stfipping in all flanges of all metal.

15.  The existing built-in counter flashing installed under the stucco wall
will be reused by the contractor if they area carefully handled as to prevent any
bending, creasing, scraping, scratching or damage. If the built-in metal counter
flashing is damaged by the-contractor in any way during demolition and roof
installation (as determined by Setness Roof Inspection), the contractor will be
required to replace the metal counter flashing to match the existing in quality and
color.

6.  JM MBS Roofing Cement will be installed over the insulation
around all roof penetrations to prevent asphalt form entering the building.
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E. Base Flashings
1. The roof membrane must extend to the top of the cant strip.

2. The completed base flashing at all equipment curbs, roof angles, and
all other areas base flashings are required shall extend not less then 8" not more than
24" above the level of the roof and shall extend onto the roof membrane (once it has
reached the level of the roof) a minimum of 4".

3. Mop the DynaBase Plus to the HVAC curb with hot Type III asphalt.
Immediately place a GlasBase Plus Sheet into the hot bitumen, smoothing the felt to
set it firmly into the bitumen.

The bottom edge of the GlasBase Plus should terminate at the bottom edge
(base) of the cant. Do not extend the GlasBase Plus onto the horizontal membrane
surface. The GlasBase Plus should extend to the top of the curb and be nailed at 9"
centers in both directions and at all laps.

The GlasBase Plus will be solid mopped if applied to insulation board to or
sprinkler mopped if applied to wood. Laps in the GlasBase Plus should be a
minimum of 2"

4. Cut the DynaFlex into sections that can be easily handled and
installed (6' - 8") long. Starting at the top of the curb, mop the surface of the backer
felt, and out onto the roof membrane with Type III asphalt.

Holding the upper corners of the DynaFlex, position its lower horizontal
edge of the roof membrane (minimum 4" from base of cant) and lay it into place
over the cant strip and up the wall or curb. The sheet must be worked-in to ensure
that it is firmly and uniformly bonded. Mechanically fasten the base flashing on 4"
centers along the top edge. Fasteners must have a 1" minimum diameter integral
cap. The vertical laps of the flashing must be stripped in with a 4" wide strip of fiber
mesh and trowelled over a 1/4" thick layer of MBR Flashing Cement.

5. All base flashings are to consist of a multiple-ply membrane base
flashing system consisting of a layer of DynaBase Plus and a layer of DynaFlex.

6. All interior wall areas are to be roofed with a multiple-ply membrane
system consisting of a layer of DynaBase Plus solid mopped with hot asphalt and
nailed across the top of the wall 4 inches o.c. and then apply a final layer of
DynaFlex solid mopped to the DynaBase Plus and nailed across the top of the wall 4
inches o.c.
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10.

PARAPET WALL SPECIFICATION JOHNS-MANVILLE 2GNC

A. The contractor will apply a Johns-Manville 2GNC to all interior
parapet walls on all roof decks on the Community Education Building except the
currently exposed concrete walls between the North and South roof areas

B. Mop the DynaBase Plus to the inside parapet wall with hot Type III
asphalt. Immediately place a DynaBase Plus Sheet into the hot bitumen, smoothing
the felt to set it firmly into the bitumen. The bottom edge of the DynaBase Plus
should terminate 8 inches onto the roofing membrane. The DynaBase Plus will
extend to the top of the wall and then to the outside edge of the parapet. The
DynaBase Plus will be nailed 4 inches O.C. at the top edge of the wall. The
GlasBase Plus will be strip mopped to the wood nailer. Laps in the DynaBase Plus
should be a minimum of 4".

C. Cut the DynaFlex into sections that can be easily handled and
installed (6' - 8') long. Starting at the top of the wall, mop the surface of the backer
felt, and out onto the roof membrane with Type III asphalt. Holding the upper
corners of the DynaFlex, position its lower horizontal edge of the roof membrane
and lay it into place up the wall and 8 inches out onto the roof. The sheet must be
worked-in to ensure that it is firmly and uniformly bonded. Mechanically fasten the
base flashing on 2" centers along the top edge. Fasteners must have a 1" minimum
diameter integral cap. The above specification will be applied to all interior walls.

ROOF MOUNTED EQUIPMENT AND HVAC SYSTEMS

A. Liberty Union High School District will hire and pay for the disconnection

and reconnection of the HVAC systems and ductwork on the Community Education Center
located at 929 2" Street in Brentwood. The work will be performed on or about Tuesday-
Friday, May 28%-31st, 2024. The building has two distinct wings, one wing will have their

HVAC systems.and -ductwork removed at a time.

B. Dells Heating & Air Conditioning, Inc. will be handling this disconnection

and reconnection work. There address is 3502 Mars Way Suite 191, Tracy, CA 94561.

There office phone is (209) 833-1610.

C. The contractor will work with Liberty Union High School District, Setness

Roof Inspection Service and Dells Heating & Air Conditioning to make sure this

disconnection and reconnection of the HVAC systems and ductwork is performed in a

timely manner to assure the smooth reroofing of the Community Education Center.

D. The contractor shall remove all existing HVAC platforms and sleepers from

the wood roof decking. All HVAC systems shall be getting new HVAC platforms
constructed and properly installed by the roofing contractor.
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E. On the Community Education Center there are seven (7) HVAC systems on
the North Roof Area and eight (8) HVAC systems on the South Roof Area.

F. The HVAC ductwork flange that is tied into roof will not be disconnected by
Dells HVAC. The flange will be disconnected and thoroughly cleaned by the roofing
contractor.

G. The roofing contractor will furnish, fabricate and install new HVAC wooden
platforms for the seven (7) HVAC systems on the North Wing and eight (8) HVAC systems
oh the South Wing, These HVAC wooden platforms will be built approximately 5 ft. X 5 ft.
X 8 inches high. (The exact size is to be determined). The.squate HVAC platforim will be
constructed of 2” X 8” with an additional 2 - 2” X 8” in the staggered in the middle section
for support and be covered with a 5-ply - 5/8-inch plywood deck over the platform. The
contractor will properly secure the new platforms to the existing plywood decking. The
platform will be placed approximately 3 ft. out from the HVAC return and centered 3 fi.
back in line with the registers and return. Please Note: The exact location of the new HVAC
platforms to be installed by the roofing contractor will be determined by Dells HVAC and
the roofing contractor. Please Note: Some of the HVAC wooden platforms may need to be
larger than 5 ft, X 5 ft. and this will be included in the bid.

H. The top:of the new wooden platform will be.covered with a layer of GAF Ice
& Water Shield which will go over the base flashing by 2 inches around the perimeter.

L The roofing contractor will build and/or fabricate the fifteen (15) new
HVAC wooden platforms during the demolition of the roofing project and coordinate the
fabrication and installation of the new HVAC platforms with Dells Air Conditioning and
Heating.

J. The roofing contractor will custom fabricated new 24-gauge sheet metal caps
will be installed over the new HVAC platforms that the contractor will be building and
installing. The cap will extend a minimum of 3 inches down-around the perimeter of the
HVAC platform.

11. ELECTRICAL CONDUIT LINES, GAS LINES, AND WATER LINES

A. Any and all alterations and modifications that may be required as the result
of this reroofing project in regard to the proper installation (as defined by Setness Roof
Inspection Service) of the conduit lines, gas lines, water lines, or any other roof mounted
equipment is the responsibility of the contractor.

B. All small diameter (under 1") lightweight conduit and gas lines will need to
be properly supported, properly attached, and properly set onto the hew roofing systems.
The proper procedure for installation involves the following: All existing pipe support
blocks made of wood will be replaced with C-Port Brand C-Strut support C10. All C-Port
C-Struts will be installed every 4 ft. OC. or closer if required for proper installation.
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C. All medium diameter (1" to 1%4") heavy electrical conduit, gas lines, and all
other conduit pipes will need to be properly supported and roofed using the following
procedure for installation. All large diameter (1" and Over) heavy conduit and gas lines will
need to be properly supported, properly attached, and properly set onto the new roofing
systems. The proper procedure for installation involves the following: All existing pipe
support blocks made of wood will be replaced with C-Port Brand C-Strut support C10, All
C-Port C-Struits will be installed every 4 ft. OC. or closer if required for proper installation.

D. All large diameter (2" and over) heavy electrical conduit and gas lines will
need to be properly supported, propetly attached, and properly set onto the new roofing
systems. Furnish and apply a Pipe Roller Support System as shown in The NRCA Roofing
and Waterproofing Manual - Fifth Edition.

E. All existing gas, condensation, plumbing, and.conduit penetrations on the
roof shall have proper lead roof safes installed around them and be then be propetly counter
flashed (as determined by Setness Roof Inspection Service.)

F. The contractor will be required to properly disconnect and move and then
properly reconnect and test all electrical conduit lines, gas lines, water lines, and any other
lines-on the roof or anywhere else where required for the proper installation of the roofing
insulation, roofing membrane, gutters, and any other part of this project. The contractor will
be responsible for the repair or replacement of any damaged electrical, gas, water or any
other lines during the reroofing project.

G. All equipment support curbs will be roofed as per Johns-Manville
construction details.

H. The contractor will be required to properly disconnect and move and then
properly reconnect and test all electrical conduit lines, gas lines, water lines, and any other
lines on the roof or anywhere else where required for the proper installation of the roofing
insulation, roofing membrane, gutters, and any other part of this project. The contractor will
be responsible for the repair or replacement of any damaged electrical, gas, water, or any
other lines during the reroofing project.

L All existing pipe support blocks made of wood will be replaced with C-Port
Brand C-Strut support C10. All C-Port C-Struts will be instailed every 4 ft. OC. or closer if
required for proper installation.

J. All existing gas, condensation, plumbing; and conduit penetrations on the
roof shall have proper lead roof safes installed around them and be then be properly counter
flashed (as determined by Setness Roof Inspection Service.)

K. The contractor will be responsible for the disconnection and reconnection of
any and all electrical or conduit lines where required for the proper installation of the new
roofing system.
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L. New cant strip will be required around all the new HVAC platforms.

M.  Thoroughly clean all penettations before installing the new lead flashings.

12. ROOF DRAINS & ROOF OVERFLOW DRAINS

A. The existing old drains will be removed and replaced with new Josam drains
to match the condition of the roof (21500 Series Large Sump). The contractor will order
these new roof drains in early 2024 to assure they arrive to the project prior to the starting of
the project. The new roof drains will fit the existing plumbing pipes.

B. The contractor will.add new over-flow roof scruppers two inches above ail
the new Josam drains being installed to replace the existing Josam drains. The through the
wall roof scruppers will be 8” X 8” square and be made of 24-gauge galvanized steel. The
existing overflow drains do not meet existing building code. The contractor will need to cut
an 8” X 8” opening through the existing wood parapet wall and cut the exterior stucco to
allow for the installation of the new through the wall roof scruppers. The scruppers will have
a 4-inch flange on the interior of the parapet wall and a 3-ihch flange on the exterior of the
wall. The scupper will extend two inches past the exterior of the wall. The new through the
wall roof scruppers will be properly sealed on the exterior. of the building as not to allow
water to feed back into the building. Please see the.enclosed Overflow Scupper For Hot
Applied Flashing Systems.

13. PARAPET CAP METAL (COPING)

A The contractor will furnish and install all new metal parapet cap (coping) to
the top of"all parapet walls on the Community Education Center (CEC) Main Building. The
width and shape of the top of the concrete walls may vary throughout the Community
Education Center so accurate measurements.are required.

B. All new metal parapet cap metal (Coping) will be designed, firnished and
installed to fit the requirements on the Community Education Center - Main Building to be
reroofed. The metal coping shall be miade from 24 Gauge Una-Clad Kynar 500/Hylar 5000
Pre-Finished Galvanized Steel Architectural Sheet & Coil. The color to be installed is Dark
Ivy or a Sherwood Green, the one that matches the best.

C. The contractor shall furnish and install a custom fabricated wood nailer to fit
the shape of the top of the concrete walls. The wood nailer must be a minimum of 3/4 inch
thick at the inside edge of the parapet wall to allow for the proper installation of the
fasteners. Due to the curvature of the top of the parapet walls, shims. will be required to
slope the coping toward the inside of the parapet wall.
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D. The contractor shall furnish and install a 24-gauge continuous cleat fastened
8 inches OC to the upper outside edge of the parapet wall on properly fit with the new metal
coping.

E. The metal coping shall be reinstalled as per the Metal Parapet Cap (Coping)
And Base Flashing Detail BUR-8 in the NRCA Manual - Fifth Edition. Sheet metal joint
cover plates 6" wide which are set in two beads of sealant will be installed at-all joints, The
metal coping must be properly secured to the top of the wall. The built-up roofing system
must be three-coursed before the metal coping is installed.

F. GAF Weather Watch membrane will be installed under all metal coping that

is touched, removed,. or installed during the reroofing project. Metal coping referred to in the
specifications only relates to the areas that are being reroofed.

14, SKYLIGHT REPLACEMENT WORK

A. The contractor will remove and dispose of the existing 7—7" X 10’ glass
skylights on the main building of the Community Education: Center.

B. The contractor will properly remove and dispose of the existing 7 -7 X 10
glass skylights curbs on the main building of the Community Education Center.

C. The contractor will rebuild the existing 7 — 7’ X 10° skylight. frame opening
in order to accommodate the new 7 —4° X 8” skylights to be installed over the current
skylight openings. This will involve narrowing the opening of the existing skylights using }%
inch 5-ply plywood. The contractor will install 2 X 6” ceiling joints to support the smaller
perimeter of the new sized 4’ X 8’ skylights.

D. The contractor will install supports and plywood decking to match the
existing decking and create 7 new 4° X 8° openings for the new skylights. The openings will
be rebuilt to be proportional to the existing 7° X 10” openings.

E. Install 7 new skylight curbs with 2” X 8” Douglas Fir #1 lumber. The
skylight curbs will be properly built to accommodate the AES Sunoptics 4080 - 52-1/4" x
100-1/4" outside frame measurement.

F. The contractor will furnish and install 7 new AES Sunoptics High
Performance Prismatic Skylights replacing the existing glass skylights to fix the new 4’ X 8”
opening and framing. The new skylights will be fabricated by AES Sunoptics-in Sacramento
to properly fit the newly adjusted skylight openings. The type of skylight to be installed is
the SIG which is the Signature Series Commercial Prismatic Dome Skylights. These
skylights must be ordered in the Spring of 2024 to ensure timely delivery. The skylights to
order are the 4080 - 52-1/4" x 100-1/4" outside frame measurement. The new skylight curbs
being constructed by the contractor must take into account the % inch of roofing being
installed to the outside skylight curb and still leaving room for a proper fix.
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15. GUTTERS & DOWNSPOUTS

A. All new gutters will be installed along the bottom edges of all the roof areas
on the Canopy Roof. The color to be used is a Dark Ivy or a Sherwood Green.

B. The new Kynar gutters (24 gauge) on Community Education Center will be.
(Please see the enclosed drawing of the gutter.) All gutter seams are to be pop riveted and
sealed with Sikaflex caulking. Gutter straps (16 gauge) shall be installed every 30 inches O.
C. or additional support the gutter is to be screwed to the wood fascia (nailer) between each
of the screwed in gutter straps.

C. Gutter expansion joints are to be installed every 20 ft. depending upon the
run of the gutter. Please see the enclosed sketching of the new gutter. The new Kynar gutter
will have a 1-inch flange going onto the roof on cover'the space between the roof deck and
the stucco. The gutters will be screwed into place 6 inches on.center ¥z inch down from the
top of the fascia. The color to be used is a Dark Ivy or a Sherwood Green.

D. The lap type gutter expansion joint is to be used as shown on page 1.19,
figure 1-6, of the SMACNA Architectural Sheet Metal Manual - 5th Edition. The gutters
are to be installed as per the hanging gutter installation - heavy gutter, page 1.39, figure 1-
16, and figure 1-16A. All screws used'in the attachment of the gutter straps and for
additional support will be sealed over with Flex-Seal caulking. The vertical section of the
gravel stop nosing will not be cut when the gutter straps are installed.

E.  All new downspouts shall be installed at a minimum of every 20 feet and
must be installed and securely strapped onto the building. The downspouts are to be made of
(22 gauge) Kynar. The downspouts will drain down onto the concrete.

F. The 10-foot section of gutters will be lapped 3 to 4 inches. Two Y4 inch
beads of caulking 2 inches apart serve as a waterproofing at the lap along with the seam of
the gutter section also being sealed with a ¥4.to 2 bead of caulking.

16. METAL ROOF FLASHINGS / METAL COPING /EDGE METAL / ROOF
TO WALL COUNTER FLASHING / EXHAUST VENTS / HVAC
PLATFORM CAPS

A. All existing roof flashings, pipe flashings, plumbing vent flashings, exhaust
vents, counter flashing, metal coping, edge metal are to be replaced with new roof flashings,
pipe flashings, plumbing vent flashings, exhaust vents, counter flashing, metal coping, edge
metal which properly fit the roof penetration on which they are to be installed. New custom
fabricated 24-gauge sheet metal caps will be installed over the new HVAC platforms that
the contractor will be building and installing. The cap will extend a minimum of 2 inches
down around the perimeter of the HVAC platform. Surfaced mounted counter flashing will
be furnished and installed by the contractor where required. This will principally be on the
concrete walls that separate the North and South Wings and the front well area.
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17. SPANISH TILE REPAIR WORK

A. The contractor will replace the missing and broken Spanish Tile on the CEC
Building with a tile that somewhat matching the existing tile in shape and color. Most of the
repair work will occur on the north side of the building around the HVAC ductwork and
adjoining areas. The contractor will install new GAF Ice & Water Shield underlayment 18
inches around the HVAC ductwork flange on the tile roof. There are some roof tiles sitting
on the existing SPF roofing system that also can be used during the repair work. Extreme
care must be taken during the performance of the repair work so as not to break ‘additional
roof tiles. The contractor will also replace any missing rake tiles and resecure the existing
rake tiles with 8 or 16 penny nails.

18. METAL PAINTING INSTRUCTIONS AND SPECIFICATIONS

A. New Metal Preparation

Clean all dirt and oils off of the new lead roof flashings, galvanized steel roof
flashings, roof safes, roof vents, roof flashing, and roof exhaust vents, and any 6ther new &
existing metal to be used or part of the project.

B. New Metal Painting Specification

Apply one.coat of metal primer and two coats of an approved semi-gloss acrylic
enamel paint to match the building to all new gravel stop nosing, roof edge metal nosing,
lead roof flashings, galvanized steel roof flashings, roof safes, roof vents, metal coping, and
any other new metal to be used in the project. The paint is to be approved by Setness Roof
Inspection Service, Inc. prior to installation. '

19. INSTRUCTIONS FOR CLEANING AND WASHING OF THE NEW
BUILT-UP CAPSHEET ROOFS

A. Prior to the cleaning and washing of the new Built-Up Cap Sheet roofs,
submit your cleaning and washing procedures and a schedule for the cleaning and washing
of the new Built-Up Cap Sheet roofs.on the buildings to Setness Roof Inspection Service.

B. Provide, erect, and maintain temporary barriers and security devices. It is
imperative that the public be kept away from the jobsite during cleaning and washing.

C. Perform the cleaning and washing in such a manner as to minirriize
interference with normal activities conducted in the use of the building being roofed as well
as adjacent building areas. Maintain protected egress and access at all times.
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D. Using High pressure washing equipment, power wash the roofing membrane
to remove any loose coatings, dirt or debris. This washing must not damage the roofing
membrane in any way. The washing must clean the surface so that the new roof coating to
be applied will properly adhere to the roofing membrane. This must be performed in an
orderly and careful manner as to protect the building and its contents. The power washing
will not be performed until the entire reroofing project is completed (as defined by Setness
Roof Inspection Service).

If The Roof Coating Is Performed As Per The Roof Specifications And As Per The
Timeline, The New Roofing Systems May Be Cleaned Using A Broom and a High-

Powered Blower To Thoroughly Clean All Dust, Debris And Loose Granules From
The Roof Surface Prior To The Application Of The Roof Coating.

20. ROOFING COATING APPLICATION INSTRUCTIONS:

A. Furnish and apply a coating of oil-based Aluminum Roof Coating to all
areas of exposed roofing asphalt and exposed roofing mastic to seal these areas prior to
performing the roof coating work.

B. Furnish and apply a coating of Johns Manville TopGard 5000 White Acrylic
Elastomeric Roof Coating or equivalent over the entire Built-Up cap sheet roofing
membrane surface with a uniform coating at the rate of 3.0 gallons per 100 sq. ft. of roof
area applied in two equal coats of 1.5 gallon each.

C. Mix the material thoroughly to assure uniformity. Johns Manville TopGard
5000 White Acrylic Elastomeric Roof Coating or equivalent (the coating must be approved
by the roofing material manufacturer for use on their built-up roofing system) may be
applied by brush or roller, and by either conventional or airless spray equipment. You must
follow all manufacturers' specifications and recommendations for the application of this
product. The roof coating can be installed after the built-up roofing has set up for a
minimum of 5 days.

21. ADDITIONAL OR EXTRA WORK AND CHANGES

A. The Contractor will also figure in their Bid to the district for this project,
Forty (40) additional foreman roofing hours on the roof to perform any type of work that
may be required or desired to be performed by Setness Roof Inspection Service that is not
specified in the Contract and therefore would otherwise be a change order. These 40
additional foreman man hours will be (inclusive of direct labor, workers compensation
insurance, general liability insurance, pension, health insurance, bonds, overhead, profit,
mark-up, and all other expenses related to the performance of any additional or requested
work not included in the specifications.) The Contractor will also figure $2,500 worth of
roofing materials to be used for this additional work. After this time and material is used,
the labor rate and material rate to be paid to the contractor is stated in 21. B.
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B. ‘The contractor shall remove and replace any dryrot, broken boards,
delaminated and.substandard wood roof decking (as determined by Setness Roof Inspection
Service, Inc.) at the rate of one-hundred-twenty-five-dollars ($125.00) per hour (inclusive of
direct labor, worker’s compensation insurance, general liability insurance, health insurance,
pension, bonds, overhead, profit, mark-up, and all other expenses related to the performance
of the dryrot repair work.) The lumber used to replace the dryrot, broken boards,
delaminated and substandard wood roof decking will be approved by Setness Roof
Inspection Service, Inc. and billed at its cost from the lumber company or its going market
rate as determined by Setness Roof Inspection Service, Inc plus 15% to cover handling
charges. (This will apply to the $2,500 worth of materials to be included in the bid. Weekly
updates of the dryrot repair labor costs and material cost will be submitted to Setness Roof
Inspection Service, Inc. The Contractor must have one qualified carpenter ready, willing,
and able to repair any and all dryrotted, delaminated, broken, or substandard plywood, wood
decking or wood supports within 24 hours of the existing roofing being removed.

C. No extra work shall be performed, or changes be made with the
authorization of Setness Roof Inspection and Liberty Union High School District.

D. Should the Liberty Union High School District at any time during the
progress of the work request any alterations, -deviations, additions or omissions from the
Specifications or Documents, the Liberty Union High School District shall be at liberty to.
do so, and the same shall in no way affect or make void the contract, but will be added to-or
deducted from the amount of the contract price by a fair and reasonable valuation, agreed to
in writing between the Liberty Union High School District and the Contractor.

22. LABOR AND MATERIAL GUARANTEES

A. You must be a Johns-Manville Approved Roofing Contractor or equivalent
(as determined by Setness Roof Inspection) to install the roofing system that is being
specified.

B. Upon the successful completion of the project, the Contractor shall provide a
Johns-Manville Built-Up Roofing Guarantee. This will be a No Dollar Limit (NDL)
guarantee for a term of 20 years. The Contractor must meet all conditions and requirements
set forth by Johns-Manville in order to obtain this guarantee. The Contractor must be a
Johns-Manville NDL approved contractor. A two-year contractor guarantee will be
acceptable for the Community Education Center Reroofing Project.

23. BEGINNING OF WORK & TIME OF COMPLETION

A. The Contractor must perform the reroofing project at Community Education
Center according to a strict timeline and work limitations. The project will begin on
Monday, June 3, 2024, and must be completed by Friday; July 26, 2024. The demolition
of the existing roofing system is to be performed at the school between the hours of 6:00
a.m, and 6:00 p.m.
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The installation of the new roofing system can be performed at the school from
Monday, June 3, 2024, to Friday, July 26, 2024, between the hours of 6:00 a.m. and 6:00
p.m. Monday through Friday. Weekend work must be authorized by Setness Roof
Inspection.

B. The Contractor must start and properly man the project from Monday, June
3, 2043, through Friday, July 26, 2024. Manning the project properly is defined by having a
minimum of 6 to 10 workers on site each workday until the project is completed. Small
variations in crew size will be allowed depending on the circumstances.

24. RESPONSIBILITY FOR WORK, BUILDINGS, & FACILITIES

A. Until the completion and formal acceptance of the work by the Liberty
Union High School District, the Contractor shall have the charge and care of the work,
buildings and facilities against the action of the elements (weather). This includes rain,
showers, hail, snow, wind or fog. The Contractor shall rebuild, repair, restore and make
good all injuries or damages to any portion of the work, buildings and facilities as the result
of execution or from the non-execution of the work. This would include but is not limited to
the removal of a roof or any part of the roof and not completing the reroofing of the building
before rain damages the structure and/or its contents.

B. It is imperative that the buildings and facilities be open to the weather for the
shortest amount of time possible. When an old roof is removed, the new roof must be
installed immediately to ensure that if the weather should change that no damage will be
done to the structure and/or its contents. The weather must be watched on a constant basis so
that no roof is removed if there is any chance of rain before the building or facility can be
made watertight by its new roofing membrane.

C. The Contractor will thoroughly clean the worksite, grounds, sidewalks and
any other areas affected by the construction work every day. The school grounds must be
completely clean and made safe for the students and faculty before 5:00 a.m. each day.
Setness Roof Inspection and Brentwood Unified will determine what is completely clean
and safe. Any and all area marks caused by trucks and Gradalls will be cleaned.

25. INSTRUCTIONS FOR ASSURING QUALITY CONTROL

A. Monitor quality control over suppliers, manufacturers, products, services,
site conditions and workmanship to produce work of the specified quality.

B. Comply fully with the specifications and instructions in this contract
document and manufacturers’ specifications and instructions.

C. Should manufacturers’ instructions conflict with contract documents, request
clarification from Setness Roof Inspection Service, Inc.
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D. Comply with specified standards as a minimum quality for the work except
when more stringent tolerances, codes, or specified requirements indicate Higher standards
or more precise workmanship.

E. All work must be performed by people qualified to produce workmanship of
specified quality. Substitution of the specified roofing materials will not be allowed.

F. All roofing materials, roof flashings, roof safes, roof drains, metal coping,
and any other materials used in the performance of this project must be new and approved
by Liberty Union High School District, Setness Roof Inspection Service, Inc. and their
representatives.

26. GUARANTEE FROM LOSS AND RESPONSIBILITY FOR DAMAGE

A. The Liberty Union High School District, Setness Roof Inspection Service,
Inc. and their representatives, officers, agents, or employees shall not, in any way or manner,
be answerable or suffer loss, damage, expense or liability for any loss or damage that may
happen to any building, facility, work, or equipment of any part thereof, or in, on, or about
the same during the project and before acceptance. The Contractor unequivocally
guarantees the first-class quality of all workmanship and of all materials, apparatus, and
equipment used or installed by him/her or by any subcontractor or supplier in the project
which is the subject of this contract.

B. The Liberty Union High School District, Setness Roof Inspection Service,
Inc. and their representatives, officers, agents, or employees shall not be answerable or
accountable in any manner for any loss or damage that may happen to the work of any part
thereof, or for any materials or equipment used in performing the work, or for injury or
damage to any person or persons, either workmen or the public, for damage to adjoining
property from any cause whatsoever during the progress of the work or at any time before
final acceptance.

C. The Contractor shall indemnify and hold harmless and defend the Liberty
Union High School District, Setness Roof Inspection Service, Inc. and their representatives,
officers, agents, or employees from any suit, claims, or actions arising from or relating to the
roof and roofing services to be provided by the Contractor as well as the actions of the
Contractor, its agents, employees, or subcontractors taken in connection with this project or
in consequence thereof, even if some negligence or fault of the Liberty Union High School
District, Setness Roof Inspection Service, Inc. and their representatives, officers, agents, or
employees contribute any degree or cause other than as sole cause to the event giving rise to
any such suit, claim, or action.
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D. The Liberty Union High School District may retain so much of the moneys
due the Contractor as shall be considered necessary, until disposition of any such suit,
claims or action for damages until the Liberty Union High School District, Setness Roof
Inspection Service, Inc. and their representatives, officers, agents, or employees have
received written agreement from the Contractor’s insurance carrier that they will
unconditionally defend the Liberty Union High School District, Setness Roof Inspection
Service, Inc. and their representatives, officers, agents, or employees and pay any damages
due by reason of settlement or judgment.

27. ACCIDENT PREVENTION AND HOLD HARMLESS

A. Caution shall be exercised at all times for the protection of persons,
including employees and property. The safety provisions of applicable laws, building and
construction codes shall be observed. Machinery, equipment, and other hazards shall be
guarded or eliminated in accordance with the safety provisions of the Construction Safety
Orders issued by the Industrial Accident Commission of the State of California.

B. The Contractor shall keep and maintain at his/her expense during the course
of his/her operations under these specifications, such warnings, sign, and barriers as may be
required to protect the public. -

C. The Contractor and all of their Sub-Contractors shall follow all Cal/OSHA
safety requirements at all times, this includes put it not limited to Fall Protection. The
Contractor shall follow all safety and health recommendations from the National Roofing
Contractors Association as stated in the NRCA Guide To Safety and NRCA Toolbox Talks.

D. The Contractor, prior to the commencement of the reroofing project and on a
weekly basis, thereafter, will be required to conduct safety meetings with the staff
performing work on the reroofing project. All safety and health concerns will be discussed.
The Contractor will discuss ladder safety, fall protection, the safety concerns working with
and around hot asphalt, the proper lifting of materials and any other concern that should be
addressed.

E. The Contractor will indemnify, defend, and hold harmless the Liberty Union
High School District, Setness Roof Inspection Service, Inc. and all of their officers, agents,
or employees from any and all claims, demands, liabilities, suits, causes of action,
judgments, and other damages, costs, or expenses, including attorney fees, that may at any.
time arise or be set up because of death, bodily injury or damage to property sustained by
any person or persons arising out of or connected with the performance of the project.

LIBERTY UNION HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER ROOF SPECIFICATIONS
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28. SAFETY REQUIREMENTS

A. Portable Ladder Safety — The contractor will follow all Cal/Osha regulations
in regards to ladder safety. ’

B. Fall Protection in Construction — The contractor will follow all Cal/Osha
regulations in regards to fall protection in construction.

C. Procedures For Heat Illness Protection — The contractor will follow all
Cal/Osha regulations in regards to procedures for heat illness protection.

D. The contractor will all Cal/Osha regulations at all times while at Community
Education Center.

E. Fencing and safety flags will be installed around the kettle. The fencing must
be covered to protect the kettle.

F. The ground around the jobsite will be cleaned on a daily basis.

G. Safety flags will be installed where required to prevent school employees
and students from being around the jobsite.

29. CONTRACT DOCUMENTS AND OTHER RELEVANT INFORMATION

A. The contract documents include all of the documents listed in the table of
contents and any others that might not be listed but are relevant to the performance of this
reroofing project.

B. The Contractor shall obtain a copy of the Johns-Manville Commercial
Industrial Roofing Systems Manual or equivalent to provide him/her with any information
that might not be contained in the enclosed contract documents but necessary for the proper
and successful completion of this project. The Contractor must be completely familiar with
all areas in the instruction relating to the reroofing project.

C. The Contractor shall obtain a copy of the most recent version of the Uniform
Building Code to provide him/her with any information that might not be contained in the
enclosed contract documents but is necessary for the proper and successful completion of
this project. The Contractor must be completely familiar with all areas in the UBC relating
to the reroofing project.

D.  The Contractor shall obtain a copy of The NRCA Roofing and
Waterproofing Manual (Most Recent Addition) to provide him/her with any information
that might not be contained in the enclosed contract documents but is necessary for the
proper and successful completion of this project. The Contractor must be completely
familiar with all areas in the NRCA Manual relating to the reroofing project.

LIBERTY UNION.HIGH SCHOOL DISTRICT — COMMUNITY EDLUICATION CENTER ROOF SPECIFICATIONS
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E. All of the contract documents, specifications, instructions and other relevant
information contained in the Johns-Manville Commercial Industrial Roofing Systems
Manual, the most recent version of the Uniform Building Code and The NRCA Roofing and
Waterproofing Manual (Most Recent Addition) are intended to coordinate so that any work
called for in one and not mentioned in the other or vice versa is to be executed the same as if
mentioned in all the documents. In case of conflict between any of the above-mentioned
sources of information, please contact the Liberty Union High School District and Setness
Roof Inspection Service, Inc.

30. READING AND UNDERSTANDING

A. The Contractor shall read and fully understand and be bound by all terms
contained within the pages of this document and read and fully understand all conditions
and sections set.out in this document. Any questions regarding the specifications and the
interpretation thereof and the resolving of conflicts and inconsistencies therein shall be
determined by Setness Roof Inspection Service, Inc.

B. I'agree to read and will fully understand and be bounded by all terms
contained within the pages of this document including all specifications, instructions,
conditions, requirements, and all relevant information contained in the manufacturer
specifications, Johns-Manville Commercial Industrial Roofing Systems Manual or
equivalent, the most recent version of the Uniform Building Code, and the latest NRCA
Roofing & Waterproofing Manual and the SMACNA Architectural Sheet Metal Manual.

LIBERTY UNION.HIGH SCHOOL DISTRICT — COMMUNITY EDUCATION CENTER ROOF SPECIFICATIONS-
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Signature™

Series Dome
Fixed Industrial Skylight

o

AVAILABLE CERTIFICATIONS

FM Approval # 4431

FBC 2020 - FL14086-R4 HVHZ Approved
Miami-Dade County, Florida, NOA No. 21-0318.03,
NFRC Certified

CE Certified

Class 4 Hail Ratings Available

[E—
<"> et
s % i

SIG | Frame Model 800MD

Buy American: This product is assembled in the USA and meets the Buy America(n)
government procurement requirements under FAR, DFARS and DOT. Please refer to
www.sunoptics.com for additional information.

Warranty: 10-year and 15-year limited warranty available. Complete warranty
Note: Actual performance may differ as a result of end-user environment and
application.

Specifications subject to change without notice.
PRODUCT PROFILE Buy Amierican
Details Not To Scale cS DGZ LENSCLWH Option Shown
CLOSED CELL Double Glazed Fulty Sealed iﬂ;ﬁ:ﬁﬁfn
FOMVCUND FRAMES
SEAL GASKET INSULATED THERMAL BREAK
) a
A
SAFETY-SECURITY GUARD WITH
CLIPS AND SCREWS (OPTIONAL)
WEATHER SWESD (NET 1.D. CLEAR FRAME)
P T skvuiGHT
NOTE: Finished curb should be 1" less then Net |.D. Clear Frame FASTNERS
or 1/2" clearance on all sides between frame and finished flashing.
—_—
ROOF CURB
ORDERED
SPECIFICATIONS

Skylights shall be Sunoptics model 800MD ( curb mounted ) as manufactured by AES
Sunoptics, Inc. Skylights shall be glazed ready for installation.

Skylight frames shall be fabricated from extruded aluminum, finish to be natural mill.
Frames shall have integral condensation and weepage gutters which drain interior
moisture to the outside. Corners shall be mitered and welded. The polycarbonate
glazing shall be separated from the skylight frame with a Silicon Seal.

Skylights shall be glazed using CC1 rated, Prismatic polycarbonate in a Signature
Series Dome configuration.

FM Approved Skylights shall be Double glazed using CLEAR ARMOUR® Clear
Polycarbonate Prismatic over CLEAR ARMOUR® High White Polycarbonate Prismatic
lens, CC1/Class A Rated, FM Approved.

FM Approved Skylights shall be tested and approved under Factory Mutual #4431
testing method for fixed skylights. Class A / CC1 flame rating. Standard Size units up to
5080 are tested and certified to AAMA/WDMA/CSA101/1.5.2/A440 to comply with
800MD frame section 2405.5 of the International Building Code.

Certain airborne contaminants can diminish the integrity of polycarbonate / acrylic
lenses. Refer to the compatibility tables for suitable uses on our website.

Skylights not for use in Harsh, Corrosive, Marine and high-humidity Environmental
Conditions such as Marina, Greenhouses, Petrol-Chemical facilities or other chemicals
where the skylights may be exposed to such conditions.

Skylight Performance Grade Ratings

Short Description Design Pressure
Polycarbonate Skylight 40 PSF
HVHZ Skylight 60 PSF

Rates based on FGIA. See building standard AAMA/WDMA/CSA/101/1.5.2/A440

Note: Multi-glazed units default to include Insulated Thermal Break (ITBR), Closed
Cell Foam Curb Seal Gasket, Weather Sweep (WSW) and screws. Single-glazed units
default to not included any of these options.

Testing was performed on HVHZ skylights per Florida Building Code, Test Protocols

for High Velocity Hurricane Zone (HVHZ), Protocols TAS 201, TAS 202 and TAS 203.The
samples tested met the performance requirements set forth in the protocols for a +60.0
psf Design Pressure rating. Size units up to 5080 with 800MD frame are tested and
listed for HVHZ.

Sunoptics HVHZ skylights are Miami-Dade County Product Control Approved.

Skylight Hail Class Rating

Material Type Lens Material | Resistance Rating | Hail Size
Polycarbonate over Acrylic (§](e] < (lass 4 r
Polycarbonate «Q < (lass 4 L
Skylight Thermal Performance

Type SHGC U-Value VLT
Single Glazed 68 n/a J4
Double Glazed Clear/White A2 70 68

Cleaning Polycarbonate Lenses: Frequency of cleaning is determined by site conditions.
When cleaning polycarbonate lenses, use only water or water with a mild soap. Use a soft rag to
minimize scratching the polycarbonate. A pressure washer is acceptable to use as well. Never use
ammonia, aromalic or petroleum based products to clean polycarbonate lenses. This will cause
deterioration and cracking of the lens and will void the warranty.

Skylights should not be installed in locations with an operating temperature in excess of -75° F or 180°F.

2171 AL-229, Tallassee, AL 36078 | 800-289-4700 www.sunoptics.com

800MD_SSD_Fixed Industrial Skylight



ORDERING LOGIC Signature™ Series Dome

Fixture 1D Frame Call-Out 1D Frame Width ID Frame Length Glazing Lens Material

SIG Signature Series 4040 51-1/4"x51-1/4" W51.250  Width 51.250 inches L51.250  Length 51.250 inches SGZ  Single Glaze 1 Polycarhonate
4060  51-1/4"x75-1/4" W51.250  Width51.250inches ~ L75.250  Length75.250 inches DGZ DoubleGlaze  ¢C1CC2  Poly/Acrylic
4070 S1-1/4"x87-1/4°  W51.250  Width51.250inches  L87.250  Length87.250 inches CC1P125  1/8" Poly (Only
4080 52-1/4"x100-1/4"  W52.250  Width52250inches 1100250  Length100.250inches available for
5060 63-5/8"x75-5/8" W66  Width6362Sinches  L75.625  Length75.625inches ?ﬁ:‘?;’ga
5558 67-3/4"x70-3/4"  W6T.750  Width67.750inches  L70.750  Length70.750 inches 52-1/4")

Lens Color Unit Type Skylight Frame Finish ~ Options
LENSWH White (Single Glaze Default)' 800MD  Standard Frame M1 Mill (Default) (blank)  No Options
LENSCLWH Clear White (Double Glaze Default) * 900SC  So-Cal Skylight FMRTG  Factory Mutual Approved
HVHZ  High Velocity Hurricane Zone/

Miami Dade NOA™**
ITBR  Insulated thermal break’
NITBR  Nolnsulated Thermal Break ™'
WSW  Weather Sweep**'
NWSW  NoWeather Sweep™

\_ J

*mold fee may apply  ** weather sweep available with Mill finish only  ***Select CC1CC2 Lens material for HVHZ skylights (includes: FL 14086-R4 & Miami-Dade County, Florida, NOA No. 21-0318.03. Exp: 05/20/26).
1) Single Glaze  2) Double Glaze

( AES sunoPTICS 800MD_SSD_Fixed Industrial Skylight
’Mmm Prismatc Siyignty

2171 AL-229, Tallassee, AL 36078 | 800-289-4700 www.sunoptics.com © 2023 AES Sunoptics, Inc. All rights reserved.  Rev. 01/23
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Meets the requirements of ASTM D 4601, Type Il

Features and Components

GlasBase Plus is intended to be used as a base sheet in built up roofing or
as a base or intermediate ply in modified bitumen systems.

SBS (Styrene-Butadiene-Styrene) Synthetic Rubber and High Quality
Asphalt Blend: Brings elasticity and flexibility to the sheet; lays flat
virtually eliminating wrinkles resulting in fast, efficient applications.

Fully-Coated Mat: No pinholes prevent asphalt bleed-through,
eliminating splitting problems associated with excessive membrane
attachment to nailable decks. Excellent nail retention properties and
resistance to uplift forces. Virtually eliminates wrinkling, resulting in
fast, efficient applications.

Non Porous Composition: Allows the product to be used as a ply
sheet in systems that employ cold process mastics such as JM
BUR Adhesive.

Fiber Glass Reinforcement Mat: Low moisture, excellent dimensional
stability and resistance to rot make it an ideal replacement for organic
base sheets. Provides a solid dimensionally stable substrate for other
roofing membrane components.

Surfacing: Fine mineral parting agent.

bLASBASE PLUS

Fiber Glass-Reinforced,

BUR Lightly Modified Bitumen Base or Ply Sheet

Component

M

Membrane

Fine Mineral Parting Agent

Muli-Ply
Single Ply

Type

BS

Base Sheet

PS

Ply Sheet

Fiber Glass Mat
Reinforcement

Styrene-Butadiene-Styrene
and Asphalt Blend

Fine Mineral Parting Agent

Svstem Co mp atibil Itv This product may be used as a companent in the following systems. Please reference product application for specific installation methods and information.

= Compatible with the selected Multi-Ply systems above

¥
3 [_FA_|

v Compatible with the selected Single Ply systems above*

Key: HA = Hot Applied CA = Cold Applied HW = Heat Weldable

SA = Self Adhered MF = Mechanically Fastened FA = Fully Adhered BA = Ballasted

*Suitable as an intermediate ply in hot asphalt applied hybrid PVC fleece back membrane systems.

Energy and the Environment

Pre-Consumer Recycled Content 0%
Post-Consumer Recycled Content 0%

Peak Advantage® Guarantee Information

Guarantee Term
Up to 30 years

Systems
Dependent on system

*Contact JM Technical Services for specific system requirements or guarantee terms,

Codes and Approvals

»‘silﬁ‘,

@ APPROVED

Miami-Dade County
Produsct Contrel Approved

Refer to the Safety Data Sheet and product label prior to using this product.
The Safety Data Sheet is available by calling (800) 922-5922 or on the Web at
www.jm.com/roofing.

Installation/Application

"Cold Applied

Hot Asphalt

Mechanically
Fastened

Refer to JM BUR application guides and detail drawings
for instructions.

Packaging and Dimensions

Roll Size 36" x 106 (914 mm x 32.31 m)
Roll Coverage 319 ft2(29.64 m?)
Roll Weight 85 Ib (38.6 kg)

This is a standard product in Region 3 only.

RS-2023 11-15 (Replaces 8-14)



9y GLASBASE PLUS

i Fiber Glass-Reinforced,
Jotns Vanville BUR Lightly Modified Bitumen Base or Ply Sheet

Meets the requirements of ASTM D 4601, Type Il
Tested Physical Properties

ASTM i
Physical Properties Test Method Typell GlasBase Plus

Breaking Strength @ 73.4° F, {min) (Ibf/in)
.g Longitudinal (with fiber grain) D 146 =44 76
g Transverse (across fiber grain) D 146 =44 52
Pliability at 77° F (pass/fail)
90° around 1" mandrel @ 77° F, (pass/fail) D4601 No Failures Pass
Net Dry Mass - Coated Sheet, (min) (Ib/100ft2)
Individual Roll D228 =145 26.3
Mass per Area of Desaturated Glass Felt (Ib/100ft?) D 228 =17 19
Moisture at Point of Manufacture, (max) (%)' D 146 =10 03
Surfacing and Stabilizer, (max) (%) D 228 <65 62
Asphalt, (min) (Ib/100ft?) D 228 =70 94
Ash - glass mat only, (%) D 228 70-88 74
5
§ Unrolling @ 40° F and 140° F, (pass/fail) D 4601 No Damage Pass
1. Moisture {As Received) was utilized in lieu of Moisture at Point of Manufacture

Refer to the Safety Data Sheet and product label prior to using this product.
The Safety Data Sheet is available by calling (800) 922-5922 or on the Web at

www.jm.com/roofing. RS-2023 11-15 (Replaces 8-14)



Meets the requirements of ASTM C 728, Type 3
Features

TopLoc® Coating: Top surface is sealed with this special coating
to reduce excessive adhesive absorption in hot-asphalt and cold
applied roofing systems, and to provide a strong surface for
bonding bituminous membranes.

Expanded Perlite: Provides good dimensional stability, excellent
insulation value with stable R-value and superior fire resistance.

Reinforcing Cellulosic Fibers: Consists of recycled newsprint to
provide strength to the board as well as high recycled content.

JM utilizes third party certification by UL environment to certify
the recycled content and contributes to the LEED Materials and
Resource (MR) credit 4.

High Density: Provides additional strength and durability over 1/2°
Retro-Fit Board with low moisture content and water resistance
compared to wood fiber board.

RETROPLUS ROOF BOARD

High-Density Perlite-Based Cover Board

Component

TopLoc® Coating

Cover Board

Multi-Ply
Single Ply

Type

PL

Perlite

LT

Low Thermal

HD

High Density

* Expanded Perlite

* Reinforcing
Cellulosic Fibers

* Selected Binders

System Cumpati b il Itv This product may be used as a component in the following systems. Please reference product application for specific installation methods and information.

=
= Compatible with the selected Multi-Ply systems above

Compatible with the selected Single-Ply systems above

Key: HA=Hot Applied CA=Cold Applied HW = Heat Weldable SA = Self Adhered MF = Mechanically Fastened IW = Induction Weld BA = Ballasted AD = Adhered

Energy and the Environment

40% average
For post and pre-consumer recycled content percentages, visit the

LEED® | Recycled Content
RetroPlus Roof Board product page on the JM roofing Web site.

+ RetroPlus’

ENVIRONMENTAL
@ CLAIMS |-
VALIDATION

Peak Advantage® Guarantee Information

Installation/Application

\it ‘
ol
Hot Asphalt Cold Applied Urethane Mechanically
Adhesive Fastened

Refer to the Application Guides and Detail Drawings for instructions.

Packaging and Dimensions

Systems Guarantee Term* 3 T x4 T8
When used in most 2-5 ply multi-ply and single ply |10 15 or 20 — 2 (1.2 mx1.22 m) (1.2 mx 244 m)
fully adhered and ballasted systems ! Thickness, nom %" (1.27 cm)

When used in single ply, mechanically fastened systems |10 and 15 years Board Weight, nom 9.9 1b (4.54 kg) 19.8 b (9.07 kg)

* Contact JM Technical Services for specific systems or terms over 20 years, Coverage/Pallet 15.4 squares (143 m?) 30.8 squares (285 m?)
Boards/Pallet 96 96

Codes and Approvals Pallet Weight (Ibs) 950 1,900

RS- @ Pallets per Truck* 48 24
b/ . .

C@US Mismi-Dads County PdeUCIFIg Location HUdeale, IL
APPROVED

Product Control Approved

Refer to the Safety Data Sheet and product label prior to using this product.

The Safety Data Sheet is available by calling (800) 922-5322 or on the Web at

www.,jm.com/roofing.

* Assumes 48' flatbed truck.

RS-5046 11-18 (Replaces 10-14)



JV RETROPLUS ROOF BOARD

Johns Manville High-Density Perlite-Based Cover Board

Meets the requirements of ASTM C 728, Type 3

Typical Physical Properties

Board Density, pcf (kg/m?), nom C 209 14.5 (225)
Compressive Strength 5% Consolidation, psi (kPa), nom C 185 60 (414)

E’ Laminar Tensile Strength, psi (kPa), nom C 209 16 (110)
Flexural Strength, psi (kPa), nom C 203 225 (1,551)
Break Load, Ibs (kg), nom C 203 10 (4.54)

% Moisture Content, wt%, nom N/A 2.0

.5" Water Absorption, % by vol, max C 209 35

.g Linear Expansion, % max C 209 0.5

E Weight per ft?, Ibs, nom NA 0.6

Thermal Performance

Thickness Nominal R-Value (Resistance)
(hreft?°F)/BTU m’°C/W

1.30 0.22
RetroPlus Board
Flame Spread E 84 35
Smoke Developed E 84 10

Refer to the Safety Data Sheet and product label prior to using this product.
The Safety Data Sheet is available by calling (800) 922-5922 or on the Web at

www.jm.com/roofing. RS-5046 11-18 (Replaces 10-14)
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Johns Manville

Material meets the requirements of ASTM D 2178, Type VI

Features and Components

GlasPly Premier is intended for use as an interply in any built up
roofing or modified bitumen roofing system.

Excellent Porosity: Allows the product to readily accept hot asphalt
and disperse it throughout the entire felt, to stabilize the asphalt
after cooling.

Asphalt Impregnated, Fiber Glass Reinforcement Mat: Delivers
high tensile strength to resist splitting that can be caused by
rooftop stresses. Low moisture, excellent dimensional stability
and resistance to rot make it an ideal replacement for organic ply
sheets. Provides a solid dimensionally stable substrate for other
roofing membrane components.

Laying Lines: Before the product is wound into rolls, it is imprinted
with laying lines on the top surface so the roofing mechanic can
install the felt with the proper exposure and provide the correct
number of plies

Surfacing: Liquid parting agent eliminates sticking when the felt
is unrolled.

blasPly” Premier

Premium Fiber Glass-Reinforced,
Asphalt-Coated Ply Sheet VI

CGomponent
M
Membrane

Multi-Ply
Single Ply

Liquid Parting Agent

PS

Ply Sheet

Fiber Glass
Reinforcement
Waterproof

Asphalt Liquid Parting Agent

Syste m Comp atibil Itv This preduct may be used as a component in the following systems. Please reference product application for specific installation methods and information.

Compatible with the selected Multi-Ply systems above

£
E LA

Compatible with the selected Single Ply systems above

Key: HA = Hot Applied CA = Cold Applied HW = Heat Weldable
*Suitable as an intermediate ply set in hot asphalt for HA, CA, or HW SBS, APP or BUR membranes.

SA = Self Adhered MF = Mechanicelly Fastened FA = Fully Adhered BA = Ballasted

**Suitable as an intermediate ply in hot asphalt applied hybrid PVC fleace back membrane systems.

Energy and the Environment

Pre-Consumer Recycled Content 0%
Post-Consumer Recycled Content 0%

Peak Advantage® Guarantee Information

Guarantee Term
Up to 30 years

Systems
Dependent on system

*Contact JM Technical Services for specific system requirements or guarantee terms,

Codes and Approvals

SSI1F,
N e,
<

) :
APPROVED

Miami-D; ounty
Product Control Approved

Refer to the Safety Data Sheet and product label prior to using this product.
The Safety Data Sheet is available by calling (800) 922-5922 or on the Web at
www.jm.com/roafing.

Installation/Application

Hot Asphalt

* Refer to JM BUR application guides and detail drawings
for instructions

Packaging and Dimensions

Roll Size
Roll Coverage (net)
Roll Coverage (gross)

36"x 177" (914 mm x 53.95 m)
500 ft? (46.45 m?)
531 ft? (49.33 m?)

Roll Weight (nom) 34 Ib (15.4 kg)
Rolls per Pallet 25
Pallets per Truck* 48

*Assumes 48’ flatbed truck.

RS-2022 12-16 (Replaces 12-15)



GlasPly Premier

Premium Fiber Glass-Reinforced,
Asphalt-Coated Ply Sheet V|

NV

Johns Manville

Material meets the requirements of ASTM D 2178, Type VI
Tested Physical Properties

ASTM |
Physical Properties Test Method

3 GlasPly Premier

Breaking Strength @ 73.4° F, {min) (Ibf/in)
Longitudinal with fiber grain) D 146 260 70
Transverse (across fiber grain) D 146 260 61
Pliability
Longitudinal (with fiber grain) D 2178 No Failures Pass
Transverse (across fiber grain) D2178 No Failures Pass
Net Dry Mass - Asphalt Glass Felt, (Ib/100ft?) - Individual Roll D228 26.0 70
Mass per Area of Desaturated Glass Felt, (Ib/100ft%) D228 217 1.99
Moisture at Point of Manufacture, fmax) (%) — As Received D 146 <10 06
Bituminous Saturant (Asphalt), (Ib/100ft?) D 228 230 46
Ash, (%) D228 7088 77
% Unrolling @ 50° F and 140° F, (pass/fail) D2178 No Damage Pass

Refer to the Safety Data Sheet and product label prior to using this product.
The Safety Data Sheet is available by calling {800) 922-5922 or on the Web at
www.jm.com/roofing. RS-2022 12-16 (Replaces 12-15)
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Meets the requirements of ASTM D 3909
Features and Components

GlasKap CR G is intended to be used as a cap or flashing sheet in
built up roofing systems.

Reflective Roofing Granules: Specifically engineered for high
reflectivity, durability and optimal embedment in the BUR asphalt
sheet.

High-Quality Asphalt Coating: Lends elasticity and flexibility to the
sheet and provides waterproofing value.

Fiber Glass Reinforcement Mat: Low moisture, excellent dimensional
stability and resistance to rot make it an ideal replacement for
organic cap sheets.

askanCR G

Fiber Glass-Reinforced,

BUR Reflective Mineral-Surfaced, Cool Roof Cap or Flashing Sheet

Component

M

Membrane

Rallactive Rodting Graiilos

Multi-Ply

CS

Cap Shest
Hegh Ouality & FL
Asphalt " Fibar Glass Flashing

Waterpronting Renforcomant

Colors: Bright white only

System Com patib il Ity This product may be used as a component in the following systems. Please reference product application for specific installation methods and information.

4 BUR z
E A CA ] 2
§ Compatible with the selected multi-ply systems above 2] Do not use with single ply sytems

Key: HA =Hot Applied CA=Cold Applied HW =Heat Weldable SA = Self Adhered MF = Mechanically Fastened IW = Induction Weld BA = Ballasted AD = Adhered

Energy and the Environment

Test Initial 3-Year Aged**
* -
% | Reflectivity (ASTM C 1549) 0,72 0.64
= Ty
£ | Emissivity (ASTM C 1371) 0.80 0.90
Rated Product ID: 0862-0042b Licensed Manufacturer 10: 0662 Classification: Production Line
& | SRI (asTME 1960 89 | 78
= | Recycled Content 0%

* Cool Roof Rating Council ratings are determined for a fixed set of conditions, and may not
be appropriate for determining seasonal energy performance. The actual effect of solar
reflectance and thermal emittance on building construction may vary. Manufacturer of
product stipulates that these ratings were determined in accordance with the applicable
Cool Roof Rating normal procedures.

** Tested in accordance with Rapid Ratings D7897.

CAN BE USED TO
COMPLY WITH 2016
TITLE 24
PART 6
COOL ROOF
REQUIREMENTS

Peak Advantage® Guarantee Information
Systems Guarantee Term
Dependent on system Up to 20 years

*Contact JM Technical Services for specific system requirements or guarantee terms.

Codes and Approvals
‘ﬁs'Fle A
&Y &
CREC I
[ us SRRk
APPROVED MEMBER

*UL® Class A and FM Global® fire approvals

Installation/Application

/ /’.

Cold Applied

Hot Asphalt

*\When installing GlasKap CR G, it is important that the mopping
asphalt be at the appropriate temperature: 20°F (11°C) above the
asphalt’s EVT is recommended

* Referto JM BUR application guides and detail drawings for
instructions

Packaging and Dimensions

Roll Width 36" (914 mm)
Roll Length 36'(10.97 m)
Roll Coverage® 101 2 (9.38 m?)
Roll Weight 72 1b (32.6kg)
Rolls per Pallet 30
Pallets per Truck** 21

*Assumes 2" side lap and 4" end lap.
**Assumes 48' flatbed truck.

Refer to the Safety Data Sheet and product label prior to using this product.
The Safety Data Sheet is available by calling (800) 922-5922 or on the Web at
www.jm.com/roofing.

RS-2368 7-19 (Replaces 2-19)



Glaskap™CR G

Fiber Glass-Reinforced,
BUR Reflective Mineral-Surfaced, Cool Roof Cap or Flashing Sheet

Meets the requirements of ASTM D 3909
Tested Physical Properties

ASTM Standard for ASTM D 39509 ‘

Physical Properies Test Method (Min) GlasKap CRG
m;rear?; p{lln:ians)fzp_?nrg%lll{g;g!usrva of Wrapping and Packaging 0228 =681b 721b (326 kg)
Mass Per Unit Area of Mineral-surfaced Sheet (min) D228 =63.2 Ib/100ft* 69 Ib/100ft?
Mass Per Unit Area of Desaturated Glass Felt (min) D228 = 1.7 Ib/100ft? 1.85 Ib/100t? (90 g/m?)

E Mass Per Unit Area of Mineral Matter Passing a 0.132in. (3.35 D228 = 24 1b/100ft2 24 1b/100ft2

mm) (No. 6) Sieve and Retained on a 212 ym (No. 70) Sieve (min)

Mass of Mineral Matter Passing a 212 ym (No. 70) Sieve Based
on Mass of Coating Asphalt and Mineral Matter Passing the D228 <55% 55%
212 pm (No. 70) Sieve (max)

Moisture at Point of Manufacture (max] D95 1.0% =1.0%

Moisture

Refer to the Safety Data Sheet and product label prior to using this product.
The Safety Data Sheet is available by calling (800) 922-5922 or on the Web at
www.jm.com/roofing. RS-2368 7-19 (Replaces 2-19)



JIV JMTERMMINATION SYSTEMS

Johns Manville Membrane Fastening Systems

Features and Components High Load Component
L Y X 1, Fastener

Termination Bars are 1.34" (3.4 cm) wide, extruded, pre-punched ; F
aluminum strips. Fastening
Anchor Discs are 2° (5.1 cm) diameter, round, Galvalume®*-coated Wi
steel discs. M
Masm}rv Nail-In Anchors are one-piece zinc anchors designed for llrdalh
fastening to concrete or masonry walls. pre—

Use: Membranes

Materials: High Load Fasteners - Corrosion-Resistant Steel
Zinc Nail-In Anchors - Zinc-Coated Steel
Anchor Discs - Galvalume
Termination Bars - Extruded Aluminum

Termination
Color: Various
Deck Types: High Load Fasteners - Wood and 18-24 Gauge Metal

Zinc Nail-In Anchors - Concrete and Masonry

*Galvalume is a registered trademark of BIEC International, Inc. and some of its
licensed producers.

System Compatihility This product may be used as a component in the following systems. Please reference product application for specific installation mes and informa R
ﬂ 3 . £t RA L iV

s Do not use in Multi-Ply systems Use to fasten Membranes in all Single Ply systems
Key: HA = Hot Applied CA = Cold Applied HW = Heat Weldable SA = Self Adhered MF = Mechanically Fastened FA = Fully Adhered BA = Ballasted

Peak Advantage® Guarantee Information Installation/Application

Systems Termination Bar:

Approved to use with any Peak Advantage Guarantee - Secure with JM High Load Fastener or Zinc Nail-In Anchor
Zinc Nail-In Anchor:

Codes and Approvals - Predrill a 1/4" hole, 1 3/4" deep

- Install anchor using a hammer

APPROVED
Packaging and Dimensions

ltem Sizes Quantity/Container
Fasteners 1%4" (3.18 cm) length 1,000/pail
. 1%" (3.18 cm) length
Nail-In Anchors 1/4" (6.35 mm) diameter 1,000/box
Anchor Discs 2" (5.1 cm) diameter 1,000/box
e 135" (3.4 cm) width 50/tube
Termination Bars 10 (305 m) length | 500' (152.4 m)/tube
Producing Locations® | Agawam, MA Cleveland, OH Itasca, IL

* The point of manufacture for fasteners and plates varies depending on the specific part.
Call your local JM sales professional for assistance.

Refer to the Safety Data Sheet and product label prior to using this product.
The Safety Data Sheet is available by calling (800) 922-5922 or on the Web at
www.jm.com/roofing. RS-8073 10-17 (Replaces 2-17)
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Johns Manville

Features and Components

The High Load Fastener is a blue, corrosion-resistant #15 fastener
with a #3 Phillips head, and a drill point designed for quick installation
in new or re-roof applications.

The High Load LH Fastener is a Grey, #15 fastener with a larger
#3 Phillips head, and a drill point designed for quick installation in
new or re-roof applications.

Use: Membranes
Material: Carbon Steel
Gauge:  #15

Head: #3 Phillips head
Colors: High Load Fastener - Blue
High Load LH Fastener - Grey
Deck Type: Wood or 18 - 24 gauge (1.25 mm - 0.56 mm) Steel

Coating:  CR-10 corrosion resistant factory applied coating
passes the corrosion requirements of
FM 4470 and ETAG 006

High Loa

1 Fasteners

Roof Membrane Fasteners

#15 Gauge
Shank with
Deep Buttress

Threads

Drill Point

Component

Fastening

Type

Mambrane

Muls-Ply
Single Py

System Compatihility This product may be used as a component in the following systems. Please reference product application for specific installation

methods and information.

= Compatible with the selected Multi-Ply systems above

Compatible with the selected Single Ply systems above

Key: HA =Hot Applied CA=Cold Applied HW = Heat Weldable SA = Self Adhered MF = Mechanically Fastened IW = Induction Weld BA = Ballasted AD = Adhered

Energy and the Environment

This steel based product contains a minimum of

Recycled Content 25% post consumer recycled materials by weight

Peak Advantage® Guarantee Information

Installation/Application
Steel deck: minimum 3/4" penetration
Wood deck: minimum 1" penetration

Packaging and Dimensions

Systems
Approved to use with any Peak Advantage Guarantee

Codes and Approvals*
{ MIAMI-DADE COUNTY ]
| APPROVED |
Miami-Dade County
APPROVED Product Control Approved

*Fastener approvals are based on system approvals

Refer to the Safety Data Sheet and product label prior to using this product.
The Safety Data Sheet is available by calling (800) 922-5922 or on the Web at
www.jm.com/roofing.

Standard Fastener Sizes Quantity per Container*
1%",2"t0 5" (3.2 cm, 5.1t0 12.7 cm) 1,000/pail

6"to 14" (15.2 to 35.6 cm) 500/pail or = 8" 500/box
16" to 20" (40.6 to 50.8 cm) 250/box

22" (55.9 cm) and 24" (61 cm) 125/box

LH Fastener Sizes

14", 2"'t0 4" (3.2 cm, 5.1t0 10.2 cm) 1,000/pail

027 205 ]czm, 25.4.¢m, 305 cm) Svpad
Producing Locations** Agawam, MA and Itasca, IL

* A bit is provided in each pail.

**The point of manufacture for fasteners varies depending on the specific part.

Call your local JM sales professional for assistance.

RS-7108-F 2-19 (Replaces 2-17)
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Johns Manville

Meets the requirements of ASTM D 41, Type Il
Features and Components

Use: Used to prepare substrates prior to the application of hot
asphalt or cold adhesives in BUR, SBS and APP modified
bitumen roofing systems. Do not use Asphalt Primer as a

finish coat on roofs.
Type:  One-part, specification grade, penetrating priming solution.

Substrates: Compatible with concrete; gypsum; masonry; block;
brick; and metal surfaces.

Black
Features: Low VOC and sprayable.

Color:

ASPHALT PRIMER

Component

PR

Primer

Type

SU

Substrate

Mutti-Ply

Svstem Compatl hil Itv This product may be used as a component in the following systems. Please reference product application for specific installation methods and information.

Used to prime Substrates in all Multi-Ply systems

&% Do not use in Single Ply systems

Key: HA = Hot Applied CA = Cold Applied HW = Heat Weldable SA = Self Adhered MF = Mechanically Fastened FA = Fully Adhered BA = Ballasted

Energy and the Environment
[ Maximum VOC [

<350 g/l (calculated) _I

Physical Properties

Property
Consistency @ 77°F (25°C)

Asphalt Primer
Spray Grade

Codes and Approvals

8SIFy
G" o

H us

APPROVED

Precautions

Johns Manville Asphalt Primer is a combustible material and should be
shipped and stored away from open flames, heat or sources of ignition.
Keep all pails tightly sealed while in storage. It should be used only in
waell-ventilated areas. It may cause eye, skin and respiratory irritation, and
is harmful or fatal if swallowed, Avoid contact with skin, Use impervious
clothing and rubber gloves to avoid prolonged or repeated contact with
skin. Read the container label and follow all safety instructions.

Refer to the Safety Data Sheet and product label prior to using this product.
The Safety Data Sheet is available by calling (800) 922-5922 or on the Web at
www.jm.com/roofing.

Installation/Application

3
%//\

Spray Brush
* Apply between 40° and 100° F (4° and 38° C)

« All surfaces must be swept clean and free from oil, grease, rust,
scale, loose paint and dirt.

= Stir in the container before applying. Apply using a brush or
commercial grade spray equipment. Do Not Thin.

Clean-Up and Disposal

All equipment can be cleaned with mineral spirits. Use care when
handling solvents. Clean hands with waterless hand cleaner.

Packaging and Coverage

Container Sizes
Coverage Rate*

4,75 gal (17.91) pail
12to 1 gal/100 ft? (0.41 to 0.61 I/m?)

* Coverage, open and dry time rates can vary dramatically depending on the particular substrate
and environmental conditions. Coverage rates stated herein are approximate only.
1 FM Global® or UL® approvalis required, consult specific RoofNav®* or the UL Certifications
Directory for specific application rates.

Storage
Sheif Life 24 months from manufacture date
" Clean, dry, indoor environment in an
Storage Conditions unopened or tightly sealed container
Temperature Range | 60°F to 80°F (16°C to 27°C) - Protect from freezing

RS-2085 10-14 (Replaces 3-14)



JMSINGLE PLY SEALING MASTIC

JV

Johns Manville

Features and Components Component
Use:  Toseal JM Single Ply membranes to terminations and g&
other penetrations. '
T
Type:  One-part, butyl polymer-based water cutoff mastic. “w;l
Substrates: Compatible with wood, concrete, metal, plastic, and other i
substrates for water penetration prevention. FL
Color: Grey o
Single Ply

g £
£ - b ME L FA L MF | FA_
= Do not use in Multi-Ply systems @ Used to seal Membranes all Single Ply systems

Key: HA = Hot Applied CA = Cold Applied HW = Heat Weldable SA = Self Adhered MF = Mechanically Fastened FA = Fully Adhered BA = Ballasted

Energy and the Environment Installation/Application

Maximum VOC | 108 g/ (EPA Method 24)

This product may be used in jurisdictions limiting VOC (volatile organic compounds) content of
single ply roofing adhesive to no greater than 250 g/l.

Physical Properties Bead

* Apply when the ambient and substrate temperature is 40°F (5°C)
Property JM Single Ply Sealing Mastic and rising.

Weight per Unit (approx) 1042 Ib/gal (1.25 kg/l) » Do not use in applications where the caulk is exposed to direct
Specific Gravity 1.45 ultraviolet rays.

ButylPolymer/Solids 82% (min) » Refer to the application instructions guidelines for proper utilization
Solvents 18% (max) of this sealant.

Note: Typical values should not be construed as guaranteed analysis of any specific lot or as

specification items. Packaging and coverage

Precautions Container Size Box of twelve 11 0z (325.31 ml) tubes
Shipping Weight . 15 Ib (6.8 kg)/bo
Johns Manville Single Ply Sealing Mastic is a combustible material and £ernd foope) {82 kgioo
A Boxes per Pallet 105
should be shipped and stored away from open flames, heat or sources 5 : -
of ignition. It should be used only in well-ventilated areas. It may cause Coverage Rate* (approx) 15in ft (4.57 lin m) per tube
eye, skin and respiratory irritation, and is harmful or fatal if swallowed. *Coverage, open and dry time rates can vary dramatically depending on the particular substrate
Avoid contact with skin. Use imperviaus clothing and rubber gloves to and environmental conditions. Coverage rates stated herein are approximate only.
avoid prolonged or repeated contact with skin. Read the container label Storage

and follow all safety instructions.

Shelf Life 12 months from manufacture date

s Clean, dry, indoor environment, out of direct
Storage Conditions sunlight, in an unopened container

Temperature Range | 40°F — 90°F (4.4°C — 32°C) - Protect from freezing

Refer to the Safety Data Sheet and product label prior to using this product.
The Safety Data Sheet is available by calling (800) 922-5922 or on the Web at

www.jm.com/roofing. RS-8226 6-15 (Replaces 9-14)
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Johns Manville

Meets the requirements of ASTM D 6163, Type |, Grade S

Features and Components

DynaBase is used as a fiber glass-reinforced base or ply sheet
in a variety of multi-ply roofing systems.

High-Quality SBS Rubber and Asphalt Blend: Lends elasticity
and flexibility to the sheet. The elongation and recovery
properties allow the product to easily accommodate the
continual expansion and contraction experienced on all roofs.

Fiber Glass Reinforcement Mat: Offers excellent dimensional
stability and tensile strength and withstands differential
movement. Because it has no thermal memory less time is
needed to relax the sheet, allowing for ease of installation.
The fiber glass mat also has good lay-flat characteristics,
contributing to better aesthetics.

Surfacing: Fine mineral parting agent on both sides of the sheet.

g | HA | CA [ HW | § | FA_
Compatible with the selected Multi-Ply systems above g Compatible with the selected Single Ply systems above

DYNABASE

Fiber Glass-Reinforced SBS Base or Ply

CGomponent

Fine Mineral
Parting Agent M
Membrane

Muls-Ply
Single Ply

Type

BS

Base Sheet

PS

Ply Shest

SBS/Asphalt
Waterproofing

Fiber Glass
Reinforcement

Fine Mineral
Parting Agent

Key: HA = Hot Applied CA = Cold Applied HW = Heat Weldable SA = Self Adhered MF = Mechanically Fastened FA = Fully Adhered BA = Ballasted

Energy and the Environment

Pre-Consumer Recycled Content 0%
Post-Consumer Recycled Content 0%

Peak Advantage® Guarantee Information

Guarantee Term
Up to 30 years

Systems
When used in most 2-5 ply JM SBS systems.*

*Contact JM Technical Services for specific system requirements or guarantee terms.

Codes and Approvals

SIF
&\ﬁ le,
H us

‘ MEI‘H’MDE CéUEE i '

Miami-Dade County

APPROVED Product Control Approved

Refer to the Safety Data Sheet and product label prior to using this product.
The Safety Data Sheet is available by calling (800) 822-5922 or on the Web at
www.jm.com/roofing.

Product Application

\.&22_

i

Hot Asphalt

Cold Applied

* May be used as backer ply in two-ply flashing systems

* May be installed in Type |V asphalt, or in an approved JM adhesive
* Laps may also be installed using heat-welding techniques

* No in-lap fastening

* Referto JM SBS modified bitumen specifications and detail
drawings for application and slope information

« When used as a cap sheet, the use of an approved surfacing is
required

Packaging and Dimensions

Roll Coverage® 148.2 ft2 (13.8 m?)
Roll Length 49'2'(14.99 m)
Roll Width 393" (1 m)
Rolls per Pallet 20

Pallet Weight 2,050 1b (930 kg)
Pallets per Truck** 2

*Assumes a 4" side lap **Assumes 48’ flatbed truck.

RS-4111 2-18 (Replaces 8-14)



DYNABASE

Fiber Glass-Reinforced SBS Base or Ply

Meets the requirements of ASTM D 6163, Type |, Grade S

Tested Physical Properties

; ASTM | Standard for ASTM D 6163, DynaBase
Physical Properties TestMethod | Type1, Grade S (Min.) MD* m

Tensile Tear D 5147 351bf (156 N) 100 Ibf (445 N) 80 Ibf (356 N)

E Peak Load at 0°F (-18°C) D 5147 70 Ibffin (12.3kN/m) | 105 Ibf/in (18.4 kN/m) | 95 Ibf/in (16.6 kN/m)
Peak Load at 73.4°F (23°C) D 5147 30 Ibffin (5.3 kN/m) 65 Ibf/in (11.4 kN/m) | 50 Ibffin (8.8 kN/m)
Low Temp. Flexibilty Unconditioned _ D 5147 0°F (-18°C) -30°F (-34°C)

90-Day Heat Conditioned D 5147 0°F (-18°C) -30°F (-34°C)

& | Compound Stability D 5147 215°F (102°C) 250°F (121°C)

E Thickness D 5147 80 mil (20 mm) 91 mil (23 mm)

Elongation at Peak Load at 0°F (-18°C) D 5147 1% 5% 5%
Elongation at Peak Load at 73.4°F (23°C) D 5147 2% 4% 4%
Ultimate Elongation at 73.4°F (23°C) D 5147 3% 30% 35%

@ | 90-Day Heat-Conditioned Peak Load at 0°F (-18°C) D 5147 70 Ibffin (123 kN/m) | 120 Ibffin (21.0 kN/m) | 105 Ibf/in (18.4 kN/m)

E 90-Day Heat-Conditioned Elongation at Peak Load at 0°F (-18°C) D 5147 1% 4% 4%

t | 90-Day Heat-Conditioned Peak Load at 73.4°F (23°C) D 5147 30 Ibffin (5.3 kN/m) 90 Ibffin (15.8 kN/m) | 80 Ibf/in (14.0 kN/m)

:;, 90-Day Heat-Conditioned Elongation at Peak Load at 73.4°F (23°C)| D 5147 2% 3% 3%

< 90-Day Heat-Conditioned Ultimate Elongation at 73.4°F (23°C) D 5147 3% 4% 4%

& | Dimensional Stability D 5147 0.5% 0.1% 0.1%

E Net Mass per Unit Area D 146 45 1b/100 ft2 (20 kg/9.29 m?) 51 Ib/100 2 (23 kg/9.29 m2)

g Roll Weight D 146 N/A 831b (38 kg)

*MD = Machine Direction
**XMD = Cross-Machine Direction

Note: All data represents tested values.

Supplemental Testing
DynaBase
Physical Properties ASTM Test Method Result
Initial D 5849 Pass at 500 cycles®
Cyclic Joint Displacement | After 90-Day Heat Conditioning per ASTM D 5147 D 5849 Pass at 200 cycles*®
After 180-Day Heat Conditioning per ASTM D 5147 D 5849 Pass at 200 cycles**

*In a min 2-ply system when adhered with any combination of cold applied, hot applied and or heat-weld thatis approved by JM for application.
**When adhered to DynaGlas FR or DynaGlas FR CRin hot asphalt.

Refer to the Safety Data Sheet and product label prior to using this product.
The Safety Data Sheet is available by calling (800) 922-5922 or on the Web at
www.jm.com/roofing. RS-4111 2-18 (Replaces 8-14)



DYNAFLEX

Fiber Glass/PolyesterReinforced,
SBS Mineral-Surfaced Flashing Sheet

JV

Johns Manville

Meets or exceeds the criteria for ASTM D 6221, Type |, Grade G

Component

Features and Components M

§ . i Ceramic Coated Membrane
DynaFlex is used as a fiber glass/polyester reinforced cap Roofing Granules
flashing membrane in a variety of multi-ply roofing systems. Mkl
Ceramic-Coated Roofing Granules: Specifically engineered Tipe
for optimal embedment in the SBS-blend sheet. The ceramic FL
coating promotes excellent long-term adhesion. Flashing

High-Quality SBS Rubber and Asphalt Blend: Lends elasticity
and flexibility to the sheet. The elongation and recovery i

; : sphalt
properties allow the product to easily accommodate the Waterproofing
continual expansion and contraction experienced on all roofs.

Fiber Glass/Polyester
Reinforcement

. . . Fine Mineral
Fiber Glass/Polyester Reinforcement Mat: Combines the Parting Agent

excellent tensile strength, toughness and puncture resistance
of a polyester mat with the dimensional stability and lay-flat
characteristics of fiber glass.

O

System Compatihi Iit‘[ This product may be used as a component in the following systems. Please reference product application for specific installation methods and information.

Z BUR SBS £
. = Compatible with the selected Multi-Ply systems above ;é; Do not use with Single Ply systems

Key: HA = Hot Applied CA = Cold Applied HW = Heat Weldable SA = Self Adhered MF = Mechanically Fastened FA = Fully Adhered BA = Ballasted

Energy and the Environment Product Application
Test Initial 3-Year Aged
Reflectivity* (ASTM C 1549) 0.26 0.27
Emissivity* (ASTM C 1371) 0.87 0.84 7
Solar Reflectance Index* (SRI) - E 1980 25 25 Hot Asphalt  Cold Applied
Pre-Consumer Recycled Content 0% « May be installed in Type IV asphalt or in an approved JM adhesive
Post-Consumer Recycled Content 0% « Laps may be installed using heat-welding techniques
*Standard White Granule only « Referto JM SBS modified bitumen specifications and detail

; g drawings f licati d slope information
Peak Advantage® Guarantee Information R AR '

Systems Guarantee Term Packaging and Dimensions
When used in most 2-5 ply JM SBS systems.* Up to 30 years Roll Coverage* 75 2 (6.97 m2)
*Contact JM Technical Services for specific system requirements or guarantee terms. Roll Length 25' (7.62 m)
Roll Width 36" (0.91 m)
Codes and Approvals Roll Weight 81 1b (367 kg)
&"ss' e, Rolls per Pallet 20
@ Pallet Weight 1,7501b (794 kg)
sl C us Pallets per Truck** 22

*Assumes a 4" side lap **Assumes 48’ flatbed truck.

Refer to the Safety Data Sheet and product label prior to using this product.
The Safety Data Sheet is available by calling (800) 922-5922 or on the Web at
www.jm.com/roofing. RS-4112 9-20 (Replaces 8-14)



DYNAFLEX

Johns Manville Fiber Glass/Polyester-Reinforced,
SBS Mineral-Surfaced Flashing Sheet

Meets or exceeds the criteria for ASTM D 6221, Type |, Grade G

Tested Physical Properties

ASTM | Standardfor ASTMD LyRdrox
Physical Properties TestMethod| 6221, Type I(Min:) mp* XMD**

£ | Peak Tear Resistance D 5601 1.81bf(8N) 30 Ibf (133 N) 46 Ibf (205 N)
E Peak Load at 73.4°F (23°C) D 2523 55 Ibf (24.9 kgf) 127 Ibf (58 kgf) 132 Ibf (60 kgf)
£ | Low Temp. Flexibility D 5683 |No Cracks @ 40°F (4.4°C) No Cracks

% Thickness D 751 130 mil. (3.3 mm) 152 mil (3.9 mm)

5 | Dimensional Stability D5147 /A 02% [ 02%

% Net Mass per Unit Area D228 |701b/100 ft2 (32 kg/9.29 m?) 104 b/100 ft2(47.2 kg/9.29 m?)

= | Roll Weight D 146 N/A 811b(36.7 kg)

*MD =Machine Direction
**XMD = Cross-Machine Direction

Note: Material tested in accordance with ASTM D 5147 Standard Test Methods for Sampling and Testing Modified Bituminous Sheet Materials.

Refer to the Safety Data Sheet and product label prior to using this product.
The Safety Data Sheet is available by calling (800) 922-5922 or on the Waeb at

www.jm.com/roofing. RS-4112 9-20 (Replaces B-14)
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Johns Manville

Meets the requirements of ASTM D 6083
Features and Components

Use: As a reflective top coat over a variety of substrates,
including smooth or mineral surfaced asphalt-based
systems, single ply and metal roofs.

Type: One-part acrylic elastomeric roof coating.

Color:  White, Tan, Safety Yellow

Features: 100% acrylic durability.

Energy savings.
Prolonged roof life.
Reduced life cycle costs.

Ideal for all climates, especially cold climates where
temperatures may drop below 0°F,

[0PGARD"5000

®
)

e\

Am

Component

Coating

Type

Membrane

Multi-Ply
Single Ply

System Compallbl | Ity This product may be used as a component in the following systems. Please reference product application for specific installation methods and information.

Compatible with all multi-ply systems above

e

Compatible with the selected single ply systems above

Key: HA =Hot Applied CA = Cold Applied HW = Heat Weldable SA = Self Adhered MF = Mechanically Fastened IW = Induction Weld BA = Ballasted AD = Adhered

Energy and the Environment

Calar Solar Reflectance | Thermal Emittance SRI

Initial 3Year | Initial | 3Year | Initial | 3Year
White 0.83 0.73 0.88 0.95 104 91
Tan 0.72 0.63 0.92 0.90 89 76
Physical Properties
Property” TopGard 5000

Solids by Volume

60% +/- 2%

Solids by Weight

68% +/- 2%

Weight

Weight 11.81b/gal (1.4 kgil)
Viscosity @ 77°F (25°C) 110+ 10 ku
Density 142 g/l
Non-volatiles (NVMs) 65% + 1%

1,000 hr Accelerated Weathering

no cracking or checking

Tensile Strength

341.4 psi (2.35MPa)

Strength

Elongation - initial/weathered 148% / 201%
g{f’t\;’rﬁr;aﬂggafig;e Flexibility Pass 1/2" Mandrel at -15°F
Dry Adhesion 8.5 pli

Wet Adhesion 4.5 pli

Tear Resistance 89.2 Ibffin (15.6 kM/m)
Permeance (perms) 5.8

Water Swelling 8.1%

Fungi Resistance (zero = no growth) Zero Rating

*Tested in accordance to ASTM D 6083

Codes and Approvals

SIF,
6"‘5 A : :
C us

APPROVED

-

CAN BE USED TO

ENERGY STAR

REQUIREMENTS

(Valid in U.S. only)

Refer to the Safety Data Sheet and product label prior to using this product.
The Safety Data Sheet is available by calling (800) 822-5922 or on the Web at
www.jm.com/roofing.

Installation/Application

\1
S

Brush

Spray

Med. Nap Roller

* Apply when temperature is 50°F {(10°C) and rising.
» TopGard 5000 must be used on conjunction with TopGard Base Coat

over all substrates.

* Please refer to detailed installation instructions on next page.

Packaging and Coverage

Smooth-surfaced:
Mineral-surfaced:

: : 5gal (1891) | 55gal(2081) |275gal (1,0411)
Container Sizes pail crhes 0t
Shipping Weight (approx)| 60 b (27.2 kg) |6731b(305.3kg)|3,2901b (1,492 kg)
Coverage Rate*

65 - 100 ft*/gal (1.6 - 2.5 m?l)
50 - 75 fti/gal (1.2 - 1.8 m¥/l)

* Coverage, open and dry time rates can vary dramatically depending on the particular substrate
and environmental conditions. Coverage rates stated herein are approximate only.
1fFM Global® or UL® approval is required, consult specific RoofNav® or the UL Certifications
Directory for specific application rates.

Storage
Shelf Life 12 months from manufacture date (unopened pail)
. Clean, dry, indoor environment in an
Storage Conditions unopened or tightly sealed container
Temperature Range | 40°F—100°F (4°C —38°C) Protect from freezing

RS-2130

7-20 (Replaces 2-20)
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Johns Manville

Installation/Application Instructions
Apply when temperature is 50°F (10°C) and rising.

Can be used within 24 hours of roof membrane installation when
used with TopGard Base, except when used over cold applied
modified bitumen roofs. TopGard Base Coat should not be installed
over a cold applied SBS or APP roof until the adhesive is fully cured.

When applying TopGard 5000, use a brush, roller or spray
equipment. Make sure that all surfaces are clean, dry and free of
any dirt, grease, oil or other debris that may interfere with proper
adhesion. When using TopGard 5000 in conjunction with TopGard
Base Coat, the TopGard Base Coat must be applied first at a 20
wet mil thickness and allowed to dry completely (normally 4-12 hours)
prior to the application of the TopGard 5000. Each coat of TopGard
5000 should then be applied at a wet mil thickness of 20mils (0.02)
and allowed to dry completely.

Do not apply TopGard 5000 within 24 hours of anticipated rain,
dew or freezing temperatures. As with any coating, cooler
temperatures and high humidity will slow the cure time.

Refer to the Safety Data Sheet and product label prior to using this product.
The Safety Data Sheet is available by calling (800) 922-5922 or on the Web at
www.jm.com/roofing.

[0PGARD" 5000

Precautions

Avoid prolonged contact with skin * Avoid contact with eyes » Do not
take internally » Keep container closed when not in use » Keep out of

reach of children.

RS-2130 7-20 (Replaces 2-20)



CONTINENTAL MATERIALS, INC
Fasteners » Asphalt - Underlayments « APP - Fiberboard

“Quality Manufactured
Components...

Making Construction
Systems Perform Better
Since 1958”

Hot Stuff
NO->me
R001NG
Aspnalf

“Why Mask

The Odor. . .
When You Can
Encapsulate It

» No more odor complaints... Patented No-Smell”
Asphalt Technology encapsulates the low-end asphaltenes
(that produce odor) making the asphalt smell virtually
undetectable to workers, building occupants, and neighbors

+ Eliminates scheduling hassles. . .Roofing can be
performed even if building is occupied

+ Superior to competitive technologies. . .That only mask
the odor (like using perfume) or that have an offensive smell

» Meets or exceeds ASTM D312-16....The industry
standard for high quality asphalt for built-up roofing

» Three packaging options. . .Available in convenient
cartons, LITE-PAK™, or bulk where available

» Proven performance.. . Independently tested to assure
long term asphalt integrity

» Ready to use. .. The No-Smell”is factory mixed to assure
maximum effectiveness; no messy or dangerous additives
need to be added at the kettle

TYPE il
ASTM D312-%




The only

No-Smell” Asphalt  Gyiene

“Wh y Mask The Odor. .. When You Can Encapsulate It!” sl

Cartons Bulk

+ ASTM and EVT data on every carton... + Improves productivity...
Every carton is clearly marked for convenience No time wasted melting

« Weather Seal” pallet cover...Protects against ice, packaged asphalt

« Economical...
Less expensive to use (on a
total acquisition cost basis)
than packaged asphalt

water, and debris for up to 6 months; also keeps the
asphalt cartons cool (and pallets stable) in hot weather

« Superior storability...UV-resistant protective cover
is perfect for the warehouse or at the job site

Physical Properties/Specifications
(All Hot Stuff™ asphalt meets or exceeds ASTM D312-16 requirements) /ﬂﬁ\\
ASTM TeSt Type I Type " Type n Type v Man u'::zz:lal r:t:ni’::lullnn
Method Min Max Min Max Min Max Min Max
Softening Point D-36 135 151 158 176 185 205 210 225 FCDARC
Baghel By | | b Uit 9 B
Fsn o) a2 M L0 Ml BN e B Weather Seal” pallet cover protects against
. Penetration, Units: the elements for up to 6 months!
asrt D3 31 - 161 -16f-16]- The Secret Behind Proprietary XyClene™ No-Smell Technology
at7rF D-5 18 | 60 | 18| 4 | 15|35 | 12|28 Unlike cheap imitations, No-Smell” Asphalt doesn't just contain a mask-
- D5 0 | 18 | - | 00| - % i - ing agent. Its proprietary XyClene™ formula is a true odor suppressant. It
acts at the molecular level as an oxygen scavenger to retard the release
Ductility at 77°F, D-113 10 ) 3 i 25 ) 15 ) of specific odor-causing compounds. The XyClene™ formula encapsulates
an asphaltenes, stopping the evaporation of lighter petroleum molecules
% solubility in and eliminating fumes. It is your best answer to asphalt roofing odors at
trichlomettgylene D-2042 99 ) % i 9 i » . the kettle, and more importantly, on the roof.
== 177 :
rMI Quality Manufactured Components...
. p . i
h Making Construction Systems Perform Better Since 195
CONTINENTAL MATERIALS.ING

No-Smell” Asphalt Fiberboard Underlayments Fasteners Application Tools

Virtually eliminates objection-  Your best choice for Top quality synthetic and Superior value has made Ultra-high purity, 100%
. able asphalt odors during the  reliable performance in asphaltic underlayments us one of the largest and cotton mops deliver
installation—so complaints asphaltic or single ply at prices you can afford— fastest-growing fastener long-lasting performance
from occupants and the roofing systems. It's even and with quality that you suppliers in North America—  and the perfect balance
neighbors disappear. environmentally-friendly! can rely on every day. for more than halfa century!  between cost and service life.

©2017 Continental Materials, Inc. = 1614 0Id York Road = Abington, PA 19001 » (800) 247-6637 visit us at www.continentalmaterials.com



“Why Mask
The Odor. . .
! " When YouCan
Sl /1(()S 0 ate |{/

“Quality Manufactured
Components... « No more odor complaints.. . Patented XyClene™

ﬁ’fﬂkiﬂg ?’g‘mﬁfﬂﬂ Technology encapsulates the low-end asphaltenes (that
ystems Perform Better produce odor) making the asphalt smell virtually undetectable
Since 195, st ;

to workers, building occupants, and neighbors

+ Eliminates scheduling hassles....Roofing can be
performed even if building is occupied

« Superior to competitive technologies. .. That only
mask the odor (like using perfume) or that have an offensive
smell

» Meets or exceeds ASTM D312-16... The industry
standard for high quality asphalt for built-up roofing

» Two packaging options. .. Available in convenient

™
/ cartons or bulk
a » Proven performance. ...Independently tested to assure
long term asphalt integrity

» Ready to use. ..The No-Smell™ is factory mixed to assure
maximum effectiveness; no messy or dangerous additives

Roofing [P
Asphaft +




The only

No-Smell” Asphalt  Ggctene

" “Why Mask The Odor. ... When You Can Encapsulate [t!” e

Cartons

« ASTM and EVT data on every carton...
Every carton is clearly marked for convenience

« Weather Seal” pallet cover...Protects against ice,
water, and debris for up to 6 months; also keeps the
asphalt cartons cool (and pallets stable) in hot weather

« Superior storability...UV-resistant protective cover

Bulk

« Improves productivity...
No time wasted melting
packaged asphalt

» Economical...
Less expensive to use (on a
total acquisition cost basis)

is perfect for the warehouse or at the job site than packaged asphalt
Physical Properties/Specifications
(All CMI asphalt meets or exceeds ASTM D312-16 ;e.ggjuq}en;é) //A\\
. ——
ASTMTest | Typel Tpell |y Typell ) Typel i
Method T wax | Min | max | SRR | Min | max —_
Softening Point D-36 135 | 151 | 158 | 176 | 185 | 205 | 210 | 225 mARC
17 Raghalt By | §%ewe Lot o B
v i O3 A i 30 i N , AT M Weather Seal” pallet cover protects against
. Penetration, Units: the elements for up to 6 months!
at32F D-5 3 p = L wg * | ® | = | & The Secret Behind Proprietary XyClene™ No-Smell Technology
a7rF D-5 18| 60 | 18| 4 | 15| 35 2|25 Unlike cheap imitations, No-Smell™ Asphalt doesn't just contain a mask-
1S 05 w | w | - | w0l - % ] 75 ing agent. Its proprietary XyClene™ formula is a true odor suppressant. It
acts at the molecular level as an oxygen scavenger to retard the release
Ductilityat 77°F, 0113 10 i 3 . 25 X 15 i of specific udof-(aqsing compoundg. The )l(y(Iene" formula encapsulates
an asphaltenes, stopping the evaporation of lighter petroleum molecules
96 solubiityin ona | o ] " ) % _ " and eliminating fumgs. Itis your best answer to asphalt roofing odors at
trichloroethylene ’ the kettle, and more importantly, on the roof.

“Quality Manufactured Components...
I Making Construction Systems Perform Better Since 1958”

NTINENTA TERIA

No-Smell” Asphalt Fiberboard Underlayments Fasteners | Application Tools
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S T T 4

" PR A et Sy V€ : £ paatiici
Virtually eliminates objection-  Your best choice for Top quality synthetic and Superior value has made Ultra-high purity, 100%
able asphalt odors during the  reliable performance in asphaltic underlayments us one of the largest and cotton mops deliver
installation—so complaints asphaltic or single ply at prices you can afford— fastest-growing fastener long-lasting performance
from occupants and the roofing systems. It's even and with quality that you suppliers in North America—  and the perfect balancg _
neighbors disappear. environmentally-friendly! can rely on every day. for more than halfa century!  between cost and service life.
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l ‘ MicroTest Laboratories Inc, NVLAP Code: 200999-0 Project ID

M‘r 3110 Gold Canal Dr. Ste. A. Rancho Cordova, CA 95670
PH 916.567.9808 | FX 916.404.0302
l MT012330549

‘ ' www.microtestlabsinc.com | service@microtestlabsinc.com

CLIENT INFORMATION SAMPLE JOB SITE INFORMATION
Company Curtis Roberts Mold Inspections Date  Monday, April 10, 2023 Sampler Curtis Roberts
Name  Curtis Roberts Time 8:00 AM Project

Address 3601 W, Haak Court M. Tes Address 929 2nd Street
Elk Grove, CA 95758 icrol est Brentwood, CA 94513

Phone  (916) 690 - 4884 . 2 . Job # A9292nd23
Email  Curtisrobertsmold@gmail.com Laboratories

Analytical Data PO # CEC

POLARIZED LIGHT MICROSCOPY (PLM)
EPA METHOD 600/ R-93 /116 & EPA —40 CFR Appendix E to Subpart E of Part 763

Sample  Accession Client Laboratory Non Fibrous / Asbestiform
ID Number Description Description Fibrous Materials Minerals %
ASB-1 30549-1A North Loc #1 Yellow Roofing 100% Binder None Detected

Non-Fibrous
Heterogenous
ASB-1 30549-1B North Loc #1 Black Roofing 10% Cellulose 5% Chrysotile
Fibrous 85% Binder
Heterogenous
ASB-2 30549-2A North Loc #2 Brown Roofing 80% Cellulose None Detected
Fibrous 20% Binder
Heterogenous
ASB-2 30549-2B North Loc #2 Black Roofing SFP
Fibrous
Heterogenous
ASB-3 30549-3A North Loc #3 Brown Roofing 80% Cellulose None Detected
Fibrous 20% Binder
Heterogenous
ASB-3 30549-3B North Loc #3 Black Roofing SFP
Fibrous
Heterogenous

Date Received:  Tuesday, April 11, 2023
Date Analyzed: Tuesday, April 11, 2023
Date Reported: Tuesday, April 11, 2023

Authorized Signatory: E | -

Kelly Favero - Lab Manager

Analyst: Nolan Starbuck

This analytical data sheet constitutes a final report. Due to the limitation of Polarized Light Microscopy (PLM), some samples classified as
containing no asbestos in materials, NoneDetected (ND), such as floor tiles or like materials, warrant a recommendation for further analysis by
Transmission Electron Microscopy (TEM). Results apply only to the sample as received. This report must not be used by the client to claim
product endorsement by NVLAP or any agency of the U.S. Government. All Samples will be held for not less than 30 days, upon which they
will then be disposed of. This report shall not be reproduced except in full without written authorization from MicroTest Laboratories, Inc.
Soil and rock matrices are considered problematic matrices and MicroTest recommends sample homogenization prior to PLM analysis.
Thermal decomposition of asbestos fibers can yield non-asbestiform mineral properties. The reporting limit for calibrated visual area
estimation quantitation procedures is 1%. The reporting limit for 400/1000 point count quantitation procedures is 0.25% or 0.1% respectively.
The sample is considered acceptable unless otherwise noted. Layers are analyzed separately except when manufactured with multiple layers
(i.e. Linoleum, Drywall, etc.) or requested contrarily by the client.

Analytical Page 1 of 3.

Documents #MT-PLM-A 1.0 Proprietary to MicroTest Laboratories, Inc

Authorized by Kelly Favero Issue Date: 05/29/18 Rev: §



l ‘ MicroTest Laboratories Inc. NVLAP Code: 200999-0 :
MT 3110 Gold Canal Dr. Ste. A. Rancho Cordova, CA 95670 ErajestiD
PH 916.567.9808 | FX 916.404.0302
\ p ’ www.microtestlabsinc.com | service@microtestlabsinc.com MT012330549
ASB-4 30549-4A North Loc #4 Yellow Roofing 100% Binder None Detected
Non-Fibrous
Heterogenous
ASB-4 30549-4B North Loc #4 Black Roofing SFP
Fibrous
Heterogenous
ASB-5 30549-5A South Loc #5 Yellow Roofing 100% Binder None Detected
Non-Fibrous
Heterogenous
ASB-5 30549-5B South Loc #5 Brown Roofing 80% Cellulose None Detected
Fibrous 20% Binder
Heterogenous
ASB-5 30549-5C South Loc #5 Black Roofing SFP
Fibrous
Heterogenous
ASB-6 30549-6A South Loc #6 Brown Roofing 80% Cellulose None Detected
Fibrous 20% Binder
Heterogenous
ASB-6 30549-6B South Loc #6 Black Roofing SFP
Fibrous
Heterogenous
ASB-7 30549-7A South Loc #7 Yellow Roofing 100% Binder None Detected
Non-Fibrous
Heterogenous
ASB-7 30549-7B South Loc #7 Black Felt SFP
Fibrous
Heterogenous
ASB-8 30549-8A South Loc #8 Yellow Roofing 100% Binder None Detected

Non-Fibrous
Heterogenous

ASB-8 30549-8B South Loc #8 Black Roofing SFP
Fibrous

Heterogenous

Date Received:  Tuesday, April 11, 2023
Date Analyzed: Tuesday, April 11, 2023
Date Reported:  Tuesday, April 11, 2023

Authorized Signatery: i | -

Kelly Favero - Lab Manager

Analyst: Nolan Starbuck

This analytical data sheet constitutes a final report. Due to the limitation of Polarized Light Microscopy (PLM), some samples classified as
containing no asbestos in materials, NoneDetected (ND), such as floor tiles or like materials, warrant a recommendation for further analysis by
Transmission Electron Microscopy (TEM). Results apply only to the sample as received. This report must not be used by the client to claim
product endorsement by NVLAP or any agency of the U.S. Government. All Samples will be held for not less than 30 days, upon which they
will then be disposed of. This report shall not be reproduced except in full without written authorization from MicroTest Laboratories, Inc.
Soil and rock matrices are considered problematic matrices and MicroTest recommends sample homogenization prior to PLM analysis.
Thermal decomposition of asbestos fibers can yield non-asbestiform mineral properties. The reporting limit for calibrated visual area
estimation quantitation procedures is 1%. The reporting limit for 400/1000 point count quantitation procedures is 0.25% or 0.1% respectively.
The sample is considered acceptable unless otherwise noted. Layers are analyzed separately except when manufactured with multiple layers
(i.e. Linoleum, Drywall, etc.) or requested contrarily by the client.

Analytical Page 2 of 3.

Documents #MT-PLM-A 1.0 Proprietary to MicroTest Laboratories, Inc

Authorized by Kelly Favero Issue Date: 05/29/18 Rev: 5



’ ‘ MicroTest Laboratories Inc. NVLAP Code: 200999-0 Project ID
M'r 3110 Gold Canal Dr. Ste. A. Rancho Cordova, CA 95670 )
PH 916.567.9808 | FX 916.404.0302

‘ ’ www.microtestlabsinc.com | service@microtestlabsine.com MT012330549
ASB-9 30549-9A South Loc #9 Yellow Roofing 100% Binder None Detected
Non-Fibrous
Heterogenous
ASB-9 30549-9B South Loc #9 Black Roofing SFP
Fibrous
Heterogenous
ASB-10  30549-10A Canopy East Black/Silver Roofing 20% Fiberglass None Detected
Fibrous 80% Binder
Heterogenous
ASB-10  30549-10B Canopy East Brown Roofing 80% Cellulose None Detected
Fibrous 20% Binder
Heterogenous
ASB-11  30549-11A Canopy Middle Black Roofing 10% Cellulose None Detected
Fibrous 90% Binder
Heterogenous
ASB-11  30549-11B Canopy Middle Brown Roofing 80% Cellulose None Detected
Fibrous 20% Binder
Heterogenous
ASB-12  30549-12A Canopy West Black Roofing 10% Cellulose None Detected
Fibrous 90% Binder
Heterogenous
ASB-12  30549-12B Canopy West Brown Roofing 80% Cellulose None Detected
Fibrous 20% Binder
Heterogenous

Date Received:  Tuesday, April 11, 2023
Date Analyzed: Tuesday, April 11, 2023
Date Reported: Tuesday, April 11, 2023

W‘D

Kelly Favero - Lab Manager

Analyst: Nolan Starbuck Authorized Signatory:

This analytical data sheet constitutes a final report. Due to the limitation of Polarized Light Microscopy (PLM), some samples classified as
containing no asbestos in materials, NoneDetected (ND), such as floor tiles or like materials, warrant a recommendation for further analysis by
Transmission Electron Microscopy (TEM). Results apply only to the sample as received. This report must not be used by the client to claim
product endorsement by NVLAP or any agency of the U.S. Government. All Samples will be held for not less than 30 days, upon which they
will then be disposed of. This report shall not be reproduced except in full without written authorization from MicroTest Laboratories, Inc.
Soil and rock matrices are considered problematic matrices and MicroTest recommends sample homogenization prior to PLM analysis.
Thermal decomposition of asbestos fibers can yield non-asbestiform mineral properties. The reporting limit for calibrated visual area
estimation quantitation procedures is 1%. The reporting limit for 400/1000 point count quantitation procedures is 0.25% or 0.1% respectively.
The sample is considered acceptable unless otherwise noted. Layers are analyzed separately except when manufactured with multiple layers

(i.e. Linoleum, Drywall, etc.) or requested contrarily by the client.

Analytical Page 3 of 3.
Proprietary to MicroTest Laboratories, Inc

Documents #MT-PLM-A 1.0
Issue Date: 05/29/18 Rev: 5

Authorized by Kelly Favero
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CLIENT INFORMATION 3
Company Curtis Roberts Mold Ins ions
Name Curtis Roberts
Address 3601 W. Haak Court
Elk Grove, CA 95758

Phone 916-690-4884
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MicroTEST

LABORATORIES, INC.

SAMPLE RECEIVING SHEET

Project ID Given: 30549

Client: Curtis Roberts Mold Inspections Job Site: N/A

Name: Curtis RObCI’tS Jﬂb Address: ﬂmﬁmﬁ@lﬂﬂ&w

Delivered by: [ Client [J Courier EJ Shipped

If Courier/Shipped, by Whom: FedEx

Samples Double Bagged or Jarred & Bagged ® Yes ONo
Proper Sample Containers Used ® Yes O No
Sample Containers Intact O Yes ® No
Samples at or below 80% Container Capacity ® Yes ONo
Samples Free of Extraneous Particulate O Yes ® No
Total Number of Samples Match COC ® Yes O No
Sample Labels Match COC ® Yes QO No
Temperature Requirements Met __ °C O Yes ONo 7% BTN

**If any of the above sample receiving requirements are not met, the samples may be rejected from acceptance into the laboratory. **

Comments/Special Instructions:

Extraneous Particulate present in main containing bag, on COC, all over samnlc bags. - AIN
Main containing bag had one large hole in it. with two smaller holes surrounding, - AJN
Sample bags were not sealed closed. - AJN

Performed by: Audrianna Norling %m@ Date/Time: 4/]11/23 12:27
(Name) (Signature)
Page 1 of 1
Document # MT-SRS 1.0 Proprietary to MicroTest Laboratories, Inc

Authorized by Kelly Favero Issue Date: 08/01/2022 Rev: 1
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